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AIRPORTS AUTHORITY OF INDIA
PRAYAGRAJ AIRPORT, PRAYAGRAJ-211012
NOTICE INVITING E-TENDER

s—ffaar 28/2022-23 (2—d1aN.E—2 forwbrer Gararel <)
E-TENDER NOTICE- 28/2022-23 (2 BOT -2 Envelope Open Tender)
BID ID No: 2022_AAI_114525_1
Ref No.:- AAI/PRG/Engg/ AMC non-operational/2022 Date: 09.05.2022

1. Percentage rate tenders are invited through the e-tendering portal by Manager (Engg-Civil), (Bid
Manager) on behalf of Chairman, AAIl from the eligible contractors for the work of “Repairs and
Maintenance contract for all Civil infrastructure in terminal building and operational area at Prayagraj
Airport for period 2022-24” at an estimated cost of Rs. 67.80 Lakhs (excluding GST) with period of
completion 730 (Seven Hundred Thirty) Days (2 Years).

The tendering process is online at CPP-portal URL address https://etenders.gov.infeprocure/app or
www.aai.aero. Prospective tenderers may download and go through the tender document.

Prospective Tenderers are advised to get themselves register at CPP-portal, obtain 'Login ID' and
'Password' and go through the instructions available in the Home Page after log in to the CPP-portal
https://etenders.gov.in/eprocure/app or www.aai.aero. They should also obtain Digital Signature
Certificate (DSC) in parallel which is essentially required for submission of their application. The process
normally takes 03 days' time. The tenderer may also take guidance from AAI Help Desk Support through
path aai.aeroftender/e-tender /help desk support.

(i) For any technical related queries please call the Helpdesk. The 24 x 7 Help Desk details are as below: -

Tel: 0120-4200462, 0120-4001002, Mobile: 918826246593,
E-mail: support-eproc@nic.in

Tenderers are requested to kindly mention the URL of the Portal and Tender ID in the subject while
emailing any issue along with the contact details.

For any further technical assistance with regard to functioning of CPP portal the tenderer may contact to
the following AAI help desk numbers on all working days only between

(ii) 08.00 hrs to 20.00 hrs (Mon-Sat)-
011-24632950, Ext-3512 (Six Lines), E-Mail: -eprochelp@aai.aero

(iii) 09.30 hrs to 18.00 hrs (Mon-Fri)-
011-24632950, Ext-3523, E-Mail:-etendersupport@aai.aero,
sanjeevkumar(@aai.aero and snita@aai.aero

(iv)  09.30 hrs to 18.00 hrs (Mon-Fri)-
011-24657900, E-Mail:- gmitchg@aai.aero
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Tender Processing fee of Rs. 1180/- (i/c GST) Non-refundable will be required to be paid by way of online
through Payment Gateway on CPP portal, through Net banking (SBI & other bank) & NEFT/RTGS payment
gateway Integrated/mapped with Central Procurement Portal (CPP Portal).

Following 2 envelopes shall be submitted through online at CPP-portal by the tenderer as per the
following schedule: -

CRITICAL DATA SHEET

Publishing Date 09.05.2022 at 17:00 hrs

Bid Document Download/Sale Start Date (Next 10.05.22022 from 09:30 hrs

Day of Publishing Date)

Clarification Start Date 10.05.2022 from 09:30 hrs

Clarification End Date 13.05.2022 up to 17:00 hrs

Bid Submission Start Date 10.05.2022 from 09:30 hrs

Bid Submission End Date 01.06.2022 up to 17:00 hrs

Bid opening Date (Envelope - 1) 03.06.2022 at 11:00 hrs.

Bid Opening Date (Envelope - I1) To be intimated later on through CPP portal

Tender Processing Fee (Non-refundable, to be Rs. 1180/- (i/c GST) Non-refundable.

paid online through State Bank of India Payment

Gateway in CPP Portal)

Earnest Money Deposit (EMD) EMD amounting to Rs. 1,35,600.00 (Rs. One lakh
Thirty Five Thousands Six Hundred only) will be
accepted online through CPP portal.

Envelope-l (Tender Processing Fee, EMD, Technical Bid & Prequalification)

A.

Bid containing following:

Tender Processing fee, EMD.

Tender Fee of Rs. 1180/- (non-refundable) & EMD amounting to Rs. 1,35,600.00 (Rs. One lakh Thirty Five
Thousands Six Hundred only) will be accepted online through CPP portal. Scanned copy of online
payment proof for EMD & Tender Fee to be uploaded.

Technical bid containing following :

Scanned copy of duly signed and stamped Unconditional Acceptance of AAI’s Tender Conditions on
Company’s letter head. (As per Annexure I, Page 185)

Scanned copy of duly signed and stamped ‘Undertaking’ regarding Blacklisting / Debarment on
Company’s Letter head. (As per Annexure-ll, page no. 186)

Tenderer should deploy sufficient plant and machinery as per the requirement of work in Consultation
with the Engineer-in-charge (EIC) to achieve the milestones / targets and overall completion within the
time period. Tenderer shall submit scanned copy of undertaking on Company’s letter head. (As per
Annexure-V, Page 191).

Scanned copy of Permanent Account Number (PAN) and GST Registration Number.

Companies other than proprietary / Partnership firm shall submit, scanned copy of Authorization Letter /
Power of Attorney along with copy of Certificate of Incorporation of the Company under Companies Act
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showing CIN/LLPIN/ Name of Directors of the Company & Copy of Board Resolution regarding Authority
to assign Power of Attorney.

vi) Proprietary firm shall submit scanned copy of Authorization Letter / Power of Attorney only if the tender
is processed by a person other than proprietor.

vii) Partnership firm shall submit scanned copy of Authorization Letter / Power of Attorney duly signed by all
partners only if the tender is processed by a person other than partners of the firm.

viii) Digitally signed tender document including Corrigendum, if any.

ix) Scanned copy of GST Undertaking. (As per Annexure VIIl, Page 194)

x) Scanned copy of duly signed and filled up check list as per Performa at Page 9 to 12.
xi) Scanned copy of duly notarized affidavit on Non-Judicial stamp paper of Rs. 100 regarding compliance of

minimum wages (As per Annexure IX, Page 195).

C. Qualifying requirements of contractors/tenderers containing the following: -

i)  Should have satisfactorily completed annual value of (# Phase/ Part completion of the scope of work in a
contract shall not be considered, however pre-determined phasing of the work will be accepted) three
works each of Rs. 13,56,000.00 (excluding GST) or two works, each of Rs. 16,95,000.00 (excluding GST)
or one work of Rs. 27,12,000.00 (excluding GST) in a single contract of similar nature of works i.e. Repair
& maintenance of civil work, during last seven years ending on last date (extended date if any) of
submission of bid.

"The value of executed works shall be brought to current costing level by enhancing the actual value of
work at simple rate of 7% per annum, calculated from the date of completion to the last date of submission
of bid".

Note: The experience certificate of works completed pre-GST era, completion amount will be divided by 1.12
(to executed pre-GST tax of VAT 12%) to make it at par with experience certificate of post GST era but
excluding GST.

Client certificate for experience should show the nature of work done, the value of work, date of start, date
of completion as per agreement, actual date of completion and satisfactory completion of work. Tenderers
showing work experience certificate from non-government / non-PSU organizations should submit copy of
tax deduction at sources (TDS) certificate(s) along with a certificate issued by registered Chartered
Accountant, clearly specifying the name of work, total payment received against the work and TDS amount
for the work.

i) Should have annualized average financial turnover of Rs. 10,17,000 (excluding GST) against works
executed during last three years ending 31st March of the previous financial year. As a proof, copy of
Abridged Balance Sheet along with Profit and Loss Account Statement of the tenderer should be
submitted along with the application. Tenderers showing continuous losses during the last three years
in the balance sheet shall be summarily rejected.

ii) The tenderer should have a minimum net worth of Rs. 5,08,500 (excluding GST) issued by certified
Chartered Accountant. (As per Performa Annexure VI, Page 192)

Envelope-ll: - The Financial e-Bid through CPP portal.

All rates shall be quoted in the format provided and no other format is acceptable. If the price bid has
been given as a standard BOQ format with the tender document, then the same is to be downloaded and
to be filled by all the tenderers. Tenderers are required to download the BOQ file, open it and complete
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the white colored (unprotected) cells with their respective financial quotes and other details {such as
name of the tenderer). No other cells should be changed. Once the details have been completed, the
tenderer should save it and submit it online, without changing the filename. If the BOQ file is found to be
modified by the tenderer, the bid will be rejected.

. Bid Submission: -

The tenderer shall submit their application only at CPP Portal : https://etenders.gov.in/eprocure/app.
Tenderer/ Contractor are advised to follow the instructions provided in the tender document for online
submission of bids. Tenderers are required to upload the digitally signed file of scanned document as per
Para 2. Bid documents may be scanned with 100 dpi with Black and white option which helps in reducing
size of the scanned document.

Uploading of application in location other than specified above shall not be considered. Hard copy of
application shall not be entertained.

4. Not more than one tender shall be submitted by one tenderer or tenderers having business relationship.

Under no circumstances will father and his son(s) or other close relations who have business relationship
with one another (i.e. when one or more partner (s) / director(s) are common) be allowed to tender for
the same contract as separate competitors. A breach of this condition will render the tenders of both
parties liable to rejection.

Tenderer who has downloaded the tender from Central Public Procurement Portal (CPPP) website
http://etenders.gov.infeprocure/app, shall not tamper/ modify the tender form including downloaded
price bid template in any manner. In case if the same is found to be tampered/ modified in any manner,
tender will be completely rejected and tenderer is liable to be banned from doing business with AAI.

Bids Opening Process is as below: -

Envelope-I
(Tender processing Fee, EMD Declaration, Technical Bid and Pre-qualification):
Envelope-I containing documents as per para 2 (A), (B) & (C) (uploaded by the tenderers) shall be opened

on date & time mentioned in CRITICAL DATA SHEET.

If the bidder has any query related to the Bid Document of the work, they should use ‘Seek Clarification’
on CPP portal to seek clarifications. No other means of communication in this regard shall be entertained.
If any clarification is needed from the tenderer about the deficiency in his uploaded documents in
Envelope -I, he will be asked to provide it through CPP Portal or email if required. The tenderer shall
upload the requisite clarification / documents within time specified by AAI failing which it shall be
presumed that bidder does not have anything to submit and bid shall be evaluated accordingly.

The intimation regarding acceptance /rejection of their bids will be intimated to the tenderers through
CPP portal.
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Envelope - Il (Financial Bid):

Envelope-ll containing financial bid of the tenderers found to be meeting the technical criteria and
qualifying requirements shall be opened on date & time mentioned in CRITICAL DATA SHEET. (In case the
date and time for opening of Envelope-Il (financial bid) is required to be changed, the same shall be
intimated through CPP Portal).

7. AAlreserves the right to accept or reject any or all applications without assigning any reasons. AAl also
reserves the right to call off tender process at any stage without assigning any reason.

8. AAl reserves the right to disallow issue of tender document to working agencies whose
performance at ongoing project (s) is below par and usually poor and has been issued letter of
restrain/Temporary/Permanent debar by any department of AAIl or Central / State Govt. Depts./
PSUs/World Bank/ ADB etc. AAl reserves the right to verify the credential submitted by the Tenderer
at any stage (before or after the award the work). If at any stage, any information /documents
submitted by the applicant is found to be incorrect/false or have some discrepancy which disqualifies
the tenderer then AAl shall take the following action:

a) Forfeit the entire amount of EMD submitted by the firm.

b) The tenderer shall be liable for debarment from tendering in AAl, including termination of the
contract apart from any other appropriate contractual/legal action.

9. Consortium /JV companies shall not be permitted.

10. Purchase preference to Central Public Sector Undertaking shall be applicable as per the directive of
Govt. of India prevalent on the date of acceptance.

11. The MSME concession is not applicable on this tender being construction work.

12. Tenderers have to submit UDIN generated documents like Balance Sheet/Turnover certificate,
Working Capital Certificate (works done during last 5 financial years & works in hand), Net worth
Certificate, Tax Deduction at Source (TDS) Certificates for Non- Govt. works etc. as per NIT conditions
duly certified by CA and having UDIN. The documents submitted by bidders without UDIN shall not be
entertained.
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13. NOVATION

Notwithstanding anything contained in this Tender/ Agreement, the Parties agree that the Airports
Authority of India /| AAl | Authority shall have the right to assign / novate this Tender /| Agreement in
favour of any person or entity appointed or selected by Airports Authority of India / AAl /Authority for
operation, maintenance and/or management of the airport or any part thereof without obtaining any
further consent from the bidder and upon such assignment/novation, the assignee [ novatee shall : (a)
have all the rights of Airports Authority of India/AAl/Authority under this Tender /| Agreement and, (b)
have the right to terminate this Tender / Agreement by giving seven day’s notice and without incurring
any liability and/or cost for such termination.

Manager (Engg. - C)
Airports Authority of India
(For and on Behalf of Chairman, AAI)
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UALIFICATION PERFORMA

AN

ANNEXURE-A

Name of work: -““Repairs and Maintenance contract for all Civil infrastructure in terminal

building and operational area at Prayagraj Airport for period 2022-24.”

1 2 3 4
Ref | Qualifying criterion/parameter/ | Supporting Document must have Reference to the
No. supportive document the following salient information Documents
which AAI would like to note submitted in
support of Column 3
1. General
1.1 Name and address of the firm / Copy enclosed YES/NO
contractor
Telephone, Fax, Email
1.2 Authorized Signatory (Name and Copy enclosed YES/NO
Designation)
2. Envelope - | Shall Contain scanned copy of
Ref.to Performa with tender documents
2.1 Details of tender fee Documents as per NIT to be uploaded | Copy enclosed YES/NO
2.2 EMD of Rs. 1,35,600/- Documents as per NIT to be uploaded | Copy enclosed YES/NO
2.3 Duly filled, signed & Stamped | Documents as per NIT to be uploaded | Copy enclosed YES/NO
Unconditional acceptance of AAl
Tender Conditions
2.4 Permanent Account No.(PAN) Documents as per NIT to be uploaded | Copy enclosed YES/NO
2.5 GST registration Number Documents as per NIT to be uploaded Copy enclosed YES/NO
2.6 | Undertaking from agency Documents as per NIT to be uploaded
regarding GST
2.7 | Undertaking from agency Documents as per NIT to be uploaded
regarding debarment/blacklisting
on Company’s letter head.
2.8 | Whether the firm is proprietorship | Documents as per NIT to be uploaded | Copy enclosed YES/NO
or partnership or company
2.9 Registered with: Registration copy
Category of Registration : Enclosed : YES/NO
Valid Up to:
2.10 | Authorization of signature by the | Documents as per NIT to be uploaded | Copy enclosed YES/NO
Directors of company as per
Company act.
2.11 | Affidavit For Minimum Wages Documents as per NIT to be uploaded | Copy enclosed YES/NO
2.12 | Experience details

i) Three separate works (annual
value of work) each

costing not less than
13,56,000.00 (excluding GST)

Rs.

Work No. 1
-Name of work :

Copy of certificates
enclosed :

Prequalification Performa
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AN

Work Order/Agreement No. & Dt.:
-Contract Cost:

-Stipulated Date of completion
as per contract agreement:
-Actual Date of Completion:
-Actual Completion Cost:

-EOT granted (ifany) up to .......
with/ without levy of
compensation.

-Completion Certificate Issuing
authority name and Designation

YES/NO

Details of EOT
case

Work No. 2

-Name of work:

-Work Order/Agreement No. & Dt.:
-Contract Cost:

-Stipulated Date of completion
as per contract agreement:
-Actual Date of Completion:
-Actual Completion Cost:

-EOT granted (if any) up to .......
with/ without levy of
Compensation.

-Completion Certificate Issuing
authority name and Designation

Copy of certificates
enclosed:
YES/NO

Details of EOT
case

Work No. 3

-Name of work:

-Work Order/Agreement No. & Dt.:
-Contract Cost:

-Stipulated Date of completion
as per contract agreement:
-Actual Date of Completion:
-Actual Completion Cost:

-EOT granted (if any) up to .......
with/ without levy of
Compensation.

-Completion Certificate Issuing
authority name and Designation

Copy of certificates
enclosed:
YES/NO

Details of EOT
case

ii) Two separate works (annual
value of work) each costing not
less than Rs. 16,95,000.00
(excluding GST)

Work No. 1

-Name of work:

-Work Order/Agreement No. & Dt.:
-Contract Cost:

-Stipulated Date of completion

as per contract agreement:

-Actual Date of Completion:

-Actual Completion Cost:

-EOT granted (if any) up to ....... with/

Copy of certificates
enclosed:
YES/NO

Details of EOT
case

Prequalification Performa
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without levy of

Compensation.

-Completion Certificate Issuing
authority name and Designation

Work No. 2
-Name of work:

-Work Order/Agreement No. & Dt.:

-Contract Cost:

-Stipulated Date of completion
as per contract agreement:
-Actual Date of Completion:
-Actual Completion Cost:

-EOT granted (if any) up to .......
with/ without levy of
Compensation.

-Completion certificate Issuing
authority name and Designation

Copy of certificates
enclosed:
YES/NO

Details of EOT
case

ii) One work (annual value of
work) each costing not less than
Rs. 27,12,000.00 (excluding GST)

Work No. 1
-Name of work:

-Work Order/Agreement No. & Dt.:

-Contract Cost:

-Stipulated Date of completion
as per contract agreement:
-Actual Date of Completion:
-Actual Completion Cost:

-EOT granted (if any)up to .......
with/ without levy of
Compensation.

-Completion certificate Issuing
authority name and Designation

Copy of certificates
enclosed:
YES/NO

Details of EOT
case

(b) | Incase of experiences from Copy of TDS certificates from Private | TDS certificate
private clients, TDS certificates clients to be enclosed In support of enclosed:
have to be enclosed? experience. YES/NO

2.13 | TURNOVER: Year Turnover (In lacs) Proof of turn over
Annualized average financial enclosed (Abridged
turnover of not less than 201819 balance sheet &
Rs. 10,17,000.00 (excluding GST) | 2019-20 profit & loss A/C)
against works executed during Copy enclosed:
last three financial years. As a 2020-21
proof, copy of Abridged Balance Average :
Sheet of the firm with profit and YES/NO
loss account shall be submitted
along with the application.

2.14 Net Worth : Minimum net worth |Certificate issued from Chartered Copy enclosed

issued by certified chartered
accountant as per Annexure VI
for Rs. 5,08,500.00 (excluding

Accountant is to be uploaded.

YES/NO

Prequalification Performa
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GST) with  other
information.

relevant

EPF & ESIC Registration

Copy of Registration to be uploaded.

Copy enclosed YES/NO

ownership for
machineries

Proof of owning or lease basis

required

Copy of documents for owning or lease
basis ownership for required
machineries as per NIT to be submitted

Copy enclosed YES/NO

UDIN Documents

Documents Name
1.

2.
3.
4.

UDIN no.

Details of any other information

Note: Tenderers have to submit UDIN generated documents like Balance Sheet/Turnover
certificate, Working Capital Certificate (works done during last 5 financial years & works in
hand), Net worth Certificate, Tax Deduction at Source (TDS) Certificates for Non- Govt.
works etc. as per NIT conditions duly certified by CA and having UDIN. The documents
submitted by bidders without UDIN shall not be entertained.

Place:
Date:

I (

Signature
Authorized Signatory of the contractor/ Firm

DECLARATION

) hereby declare that the documents submitted /

enclosed are true and correct. In case any document at any stage found fake /
incorrect, action as deemed fit by AAl can be taken against me including debarment

in participating AAl tenders.

Place:
Date:

Signature
Authorized Signatory of the contractor/ Firm

Prequalification Performa
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P lure for Quline Collsction of EMD and Teuder Fee from Bidd

1. Bidder will login to the portal hitps://etenders.gov.in/ with valid User ID (i.e. User 1D mapped with
Digital Signature Certificate) and follow the process of participation to the tender.

2. After Login search the tender in “*Search Active Tender™ tab with different criteria after that click
on “'set as favorite™ to move on “My Tender"”. Then click on “My tender” and view the tender details
and click on proceed for Bid Submission.

3. For submission of online Tender Fee and EMD, click on Button as “Pay Online™

4. 1n case of Tender Fee: If the Bidder is exempted from the tender fee payment. then select the option
1o “Yes" other wise “NO" as per below screenshot:

A T T L T L T el el

Cotrw s 8 B e T g

5. In case of EMD: If Bidder is paying EMD through any of below options. Select the option “Yes™
‘(as per below screenshot) and provide the details and upload copy as a proof.
-  Bank Guarantee (BG)/Swift Transfer (ST)
-  Exempted from EMD Payment,

Nore: For submiting “EMD through BG/ST" or “Exemption from EMD payment™ bidder must
selecr “Yes " otherwise hidders will not have the oprion to pay EMD through Bank Guarantee.
Once proceeded it is not possible to revert the option.

6. Select option “NO™ (as per below screenshot) for proceeding for Online EMD payment.

Garwwramenal sProourrmenee Sy simes

e s L T e i T i R L ey L T ]
s e By e e Vi A P o U B B e ¢} g ] PR
R e

e i b b St 1 W] S
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After selecting the option, click on “Next™ Button as per above screenshol. Further process to be
followed as per subsequent screen.
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Natlomal Informatics Centre Pavisient Guleway

(SBI AND NON 5B ACCOUNT HOLDERS)
Home Page.

Login as a bidder into etenders.gov.in to proceed for payment.

- Gvarnmant = bnidie
Cantral Public Procurement Portal
[ L =

P e

SIC-GaePMId Version 1,09, Page |
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Natiooal nformatios Centre Faymient Gateway

Step 1) Click “Pay Online"” when you reach below page while Online Bid Submission.
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Mational Informatics Centre Pavinent Galeway

Step 2) Click “Confirm to Pay” to proceed with the payment gateway, as below.

Note: Please ensure that you have availed Tender Fee / EMD Exemption, if eligible. Further, there would
not be any pravision to change back, under any circumstances.
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Natinnal Informatics Cenire Pavmeut Coalvway

Step3) Verify that the Tender fee and EMD shown are correct, as per tender document. Then, select the
payment option SBI MOPS and Submit, as below.

Note: In cose of ony mismatch in tender payments, with reference to tender documents, please contoct
TIA for clarifications.

IR MAMACTMENT
H Uy Mabageines

L O Osit e Payreiial Galemmy
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Natlvial Informatics Centire Paymienl Galewy

Step 4) Check and Follow the Terms and Conditions, and then Submit, as below.

BID MAMACE MENT
O ontine Payment Galoway

Fapmnand Vershis stian

Crganizabion Chain o NIC||HIC Conbracts

Tengar Lrteeor

INTERLOCKING AND COMTRETING
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Werpen| L9080 M-Feb 2010 L) 3024 Tendess NIC, AN rght rederved.

Step 5) Bidders may choose the type of transaction and proceed for payment.
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[ National loformatics Cenlire | Pasmen! Galeway

Step 6) Once the Payment type Is selected it navigates to the respectivelanding page.

a) SBi

i. Bidders with 5Bl account may click SBi option to proceed to its Net Banking Page
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ii. Bidders may enter SBI Net banking user 1D and Password and Click on Login to proceed.
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iii. Please ensure that your account has sufficient balance, before proceeding further. After checking the
same, Click Confirm button as below, to transfer payment. After account debit, MOPS gateway will
automatically re-direct to the eProcurement System, with the Success transaction.

e e — T ER L
Tt provess wim it TEFweJU1 WO BT |

U Elsctionicy Cofpacation e 2000 [0 ] i

..LJ. Tha e vt Jutrret vy LF Fiscrans i Camron iaachant et

ity gt conde (F [ asmmicn D oepin W Pk e Siti
~ Carad L= Do

G A W [ ] TS
|- 320

OOV TIN Rapmgy Logmt WATAE

] P
Netwiwacw Boratei IR
Umpmermesrn 1) o "
[ |
Twrdar bew i
RIS Fen i
At 3
Amcasd i Ploeds Pienn Hugwers cofy

€ Zrmrgn () s B | bwemdine P

T previoun ate whan Bk JTU0 0 B) Y

A XUREGT] o

NIC-GePNIC Version 1.09.06 | Page §

Procedure for online Payment Page 21



Nativual Informatics Centre Fayment Gailvway

iv. As in below, you will receive bank response immediately by verifying the payment status, whether
Success or not. In case, payment was debited from account and further, Payment Failure is shown,
immediately contact the eProcurement helpdesk, for resolution, beforetender closing time.

Click Next to go to Bid Preparation details, as in screenshot.
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v. Please ensure that the Pay Online option is not shown after successful payment, as below, for
confirmation. From here, you may proceed with Encrypt and Upload to upload tender documents, and

further submission process.
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b) OTHER BANKS :
i. Bidders with other bank account may click Other Banks option to proceed to SBI Net

Banking Page
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You may select the appropriate Bank from selection page. As an example, we are proceeding with ICICI
Bank in the provided dropdown box of All Banks.
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i. After selecting ICICI Retail Banking, Click Make Payment Button to Proceed to its internet
hanking page. Further steps may depend on the Bank Procedure.
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il After, successful payment, system will direct you to payment confirmation page.
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iv. As in below, you will receive bank response immediately by verifying the payment status,
whether Success or not. In case, payment was debited from account and further, Payment
Failure is shown, immediately contact the eProcurement helpdesk, for resolution, befare
tender closing time.

Click Next to go to Bid Preparation detalls, as in screenshot.
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v. Please enstire that the Pay Online option is not shown after successful payment, as below, for
confirmation. From here, you may proceed with Encrypt and Upload to upload tender documents, and
further submission process.
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C) NEFT/RTGS
{i) Bidders may choose the type of transaction and proceed for payment,
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{ii) Please click the check Box to proceed to the payment and click on the Confirm Button.
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Diszlaimes Clause
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(iii) Please ensure that your account has sufficient balance, before proceeding further. After
checking the same, Click Confirm button as below, to transfer payment,
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{iv} Click Confirm buttan as below, to transfer payment.
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{v) The challan is generated after successful transaction.
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{vi) The Downloaded challan of the e-procurement RTGS/NEFT Remittance Information

e-procurement pavment RTGS/NEFT Remittance Information
Form
Beneficiary Details

Beneliciary Details

Beneficiary Account Number
3 23167
{to be entered as it appears) e

Aot BRs 5

Amount In Words Five Ruperes only
Beneficiary Bank State Bank of India
Beneficiany IFSC Cade SBINOGOLI 7676 l|

Nawmwe and Addiess COPOCLICTIenT Payinent l‘

Beneficiary Reference No 117725193119 I|
Liistrvctivis fior eonnitnieng B b 1
. Thas S iz valid for reswimance thirough non =585 bronchas

b Bemaflciany aveownt no i alpha.mimeric and case semanfive It 2 hovld be entored az 1F apypssars absrve
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At fiar Wi ibdlors*
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Fortpasome hunssdtoss piter 10 Pl Pt aF IF Sggestes s PT cvmesittanr e s Bdides vl sar maaicate s adad
army b e, o fhur absrve oocomms e by

b Mo adddsmonal mfiswanon bke budder mame, compurrn’ mare, otc thosuld be avitered in the accownt e
aalumen glong with occosnt o _for RTGUNEFT rewittance
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AIRPORTS AUTHORITY OF INDIA
GUIDANCE FOR ONLINE BID SUBMISSION

The bidders are required to submit soft copies of their bids electronically on the CPP
Portal, using valid Digital Signature Certificates. The instructions given below are meant
to assist the bidders in registering on the CPP Portal, prepare their bids in accordance
with the requirements and submitting their bids online on the CPP Portal. More
information useful for submitting online bids on the CPP Portal may be obtained at:
http://etenders.gov.in/eprocure/app.

REGISTRATION

Bidders are required to enroll on the e-Procurement module of the Central Public
Procurement Portal (URL: http://etenders.gov.in/eprocure/app) by clicking on the link
“Online bidder Enrolment” on the CPP Portal which is free of charge.

As part of the enrolment process, the bidders shall be required to choose a unique
username and assign a password for their accounts.

Bidders are advised to register their valid email address and mobile numbers as part of
the registration process. These would be used for any communication from the CPP
Portal.

Upon enrolment, the bidders shall be required to register their valid Digital Signature
certificate (Class Il or Class 11l Certificates with signing key usage) issued by any Certifying
Authority recognized by CCA India (e.g. Sify / nCode /eMudra etc.), with their profile.

Only one valid DSC shall be registered by a bidder. Please note that the bidders are
responsible to ensure that they do not lend their DSC’s to others which may lead to
misuse.

Bidder shall then log in to the site through the secured log-in by entering their user ID /
password and the password of the DSC/ e-Token.

SEARCHING FOR TENDER DOCUMENTS

1)

There are various search options built in the CPP Portal, to facilitate bidders to search
active tenders by several parameters. These parameters may include Tender ID,
Organization Name, Location, Date, Value, etc. There is also an option of advanced
search for tenders, wherein the bidders may combine a number of search parameters
such as Organization Name, Form of Contract, Location, Date, Other keywords etc. to
search for a tender published on the CPP Portal.

Once the bidders have selected the tenders they are interested in, they may download
the required documents |/ tender schedules. These tenders can be moved to the
respective ‘My Tenders’ folder. This would enable the CPP Portal to intimate the bidders
through SMS [ e-mail, in case there is any corrigendum issued to the tender document.
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The bidder shall make a note of the unique Tender ID assigned to each tender, in case
they want to obtain any clarification / help from the Helpdesk.

PREPARATION OF BIDS

Bidder shall take into account any corrigendum published on the tender document
before submitting their bids.

Bidder shall go through the tender advertisement and the tender document carefully to
understand the documents required to be submitted as part of the bid. Please note the
number of covers in which the bid documents have to be submitted, the number of
documents - including the names and content of each of the document that need to be
submitted. Any deviations from these may lead to rejection of the bid.

Bidder, in advance, shall get ready the bid documents to be submitted as indicated in the
tender document / schedule and generally, they may be in PDF / XLS / RAR | DWF/JPG
formats. Bid documents may be scanned with 100 dpi with black and white option which
helps in reducing size of the scanned document.

To avoid the time and effort required in uploading the same set of standard documents
which are required to be submitted as a part of every bid, a provision of uploading such
standard documents (e.g. PAN card copy, annual reports, auditor certificates etc.) has
been provided to the bidders. Bidders can use “My Space” or “Other Important
Documents” area available to them to upload such documents and keep it as a
repository.

Note: My Documents space is only a repository given to the Bidders to ease the
uploading process. If Bidder has uploaded his Documents in My Documents space, this
does not automatically ensure these Documents being part of Technical Bid.

SUBMISSION OF BIDS :

Bidder shall log into the site well in advance for bid submission so that they can upload
the bid in time i.e. on or before the bid submission time. Bidder will be responsible for
any delay due to otherissues.

The bidder has to digitally sign and upload the required bid documents one by one as
indicated in the tender document.

Bidder has to select the payment option as “offline” to pay the tender fee | EMD as
applicable and enter details of the instrument.

Bidder should prepare the EMD as per the instructions specified in the tender document.
The original should be posted/couriered/given in person to the concerned official, latest
by the last date of bid submission or as specified in the tender documents. The details of
the DD/any other accepted instrument, physically sent, should tally with the details
available in the scanned copy and the data entered during bid submission time.
Otherwise the uploaded bid will be rejected.
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5) Bidders are requested to note that they should necessarily submit their financial bids in
the format provided and no other format is acceptable. If the price bid has been given as
a standard BOQ format with the tender document, then the same is to be downloaded
and to be filled by all the bidders. Bidders are required to download the BOQ file, open it
and complete the white coloured (unprotected) cells with their respective financial
quotes and other details (such as name of the bidder). No other cells should be changed.
Once the details have been completed, the bidder should save it and submit it online,
without changing the filename. If the BOQ file is found to be modified by the bidder, the
bid will be rejected.

6) The server time (which is displayed on the bidders’ dashboard) will be considered as the
standard time for referencing the deadlines for submission of the bids by the bidders,
opening of bids etc. The bidders should follow this time during bid submission.

7) All the documents being submitted by the bidders would be encrypted using PKI
encryption techniques to ensure the secrecy of the data. The data entered cannot be
viewed by unauthorized persons until the time of bid opening. The confidentiality of the
bids is maintained using the secured Socket Layer 128 bit encryption technology. Data
storage encryption of sensitive fields is done. Any bid document that is uploaded to the
server is subjected to symmetric encryption using a system generated symmetric key.
Further this key is subjected to asymmetric encryption using buyers/bid openers’ public
keys. Overall, the uploaded tender documents become readable only after the tender
opening by the authorized bid openers.

8) The uploaded tender documents become readable only after the tender opening by the
authorized bid openers.

9) Upon the successful and timely submission of bids (ie after Clicking “Freeze Bid
Submission” in the portal), the portal will give a successful bid submission message & a
bid summary will be displayed with the bid no. and the date & time of submission of the
bid with all other relevant details.

10) The bid summary has to be printed and kept as an acknowledgement of the submission
of the bid. This acknowledgement may be used as an entry pass for any bid opening
meetings.

11) The bid summary has to be printed and kept as an acknowledgement of the submission
of the bid. This acknowledgement may be used as an entry pass for any bid opening
meetings.

12) Queries / Clarifications, if any, may be sought through e-tendering portal only. No queries
| clarification will be entertained by Department received after Last date of clarification
mentioned in Notice Inviting Tender.
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13) Tenderers are requested to get themselves acquainted for e-tendering participation
requirement at “Bidder Manual Kit” and register themselves at NIC CPP Portal, obtain
‘User ID’ & ‘Password’ and go through the ‘Help for Contractors’ available in the Home
Page before login to the NIC-CPP Portalwww.etenders.gov.in and obtain digital
signature certificate as specified in the guidelines for bidders at the e-tendering portal.
The tenderer may also take guidance from AAI Help Desk Support given at page no HDS-1
of this tender document.

14) AAl is not responsible for any postal delay or delay due to link failure/ internet problem
etc. in respect of submission [receipt of any documents or in submission of e-Bid. Bidders
who are intending to submit responsive e-Bids are requested to submit the same well in
advance before the due date & time. It is the responsibility of the Bidder to make sure
that the required documents / e- Bid is submitted in time.

ASSISTANCE TO BIDDERS

1) Any queries relating to the tender document and the terms and conditions contained
therein should be addressed to the Tender Inviting Authority for a tender or the relevant
contact person indicated below:

Ashish Pandey

Manager (E-C)

AAl, Prayagraj Airport,
Prayagra;.

Contact no. 0532-2288154

2) Any queries relating to the process of online bid submission or queries relating to CPP
Portal in general may be directed to the 24x7 CPP Portal Helpdesk.

3) Tenderer should download the Tender Documents from the e-tendering portal of NIC, fill
up the required information and upload the same after digitally signing well in time along
with authorization letter / power of attorney, if any, required.
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AIRPORTS AUTHORITY OF INDIA
NOTICE INVITING TENDER
GENERAL GUIDELINES FOR THE BIDDER.

Percentage rate e-tenders are invited on behalf of the Airports Authority of India for the
work as mentioned at Page No. 3 of Tender Document. The estimated cost of the work
is mentioned at Page No. 3 of Tender Document. This estimate, however, is given
merely as rough guide.

The Tenders shall be in the prescribed Form.

The works are required to be completed within the period as mentioned at Page No. 3
of Tender Document.

Not more than one Tender shall be submitted by a contractor or by a firm of
contractors.

No two or more concerns in which an individual is interested, as Proprietor and/or
partner shall tender for the execution of the same works. If they do so, all such Tenders
shall be liable to be rejected.

The Accepting Authority as mentioned in Schedule “F”/2 (viii), shall be the accepting
officer hereinafter, referred to as such for the purpose of this contract.

In the event of the tender being submitted by a firm, it must be signed separately by
each partner thereof or in the event of the absence of any partner it must be signed on
his behalf by a person holding a power-of attorney authorizing him to do so. Such
power of attorney to be uploaded with the tender, and it must disclose that the firm is
duly registered under the Indian Partnership Act,1952.

Tender documents consisting of plans, specifications, Schedule(s) of quantities of the
various classes of work to be done, the conditions of contract and other necessary
documents will be open for in section in the office of the Bid Manager (Manager (Engg-
Civil), Airports Authority of India, Prayagraj Airport - 211012), between hours of 11.00
am & 4.00 pm every day except Saturday, Sunday and public holidays. Tender document
can be downloaded from the NIC CPP e-procurement portal without paying any tender
fees. However, to participate in the tender, the Bidders must pay tender processing fee
through Online as mentioned in WNIT.

Tenderers are advised to inspect and examine the site and its surroundings and satisfy
themselves before submitting their Tenders as to the nature of the ground and sub soil
(so far as is practicable), the nature of the site, the means of access to the site, the
accommodation they may require, working conditions including space for stacking of
materials, installation of T&P, rates of various materials to be incorporated in works,
conditions affecting accommodation and movement of labours etc. and in general shall
themselves obtain all necessary information as to risks, contingencies and other
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10.

1.

12.

13.

14.

15.

16.

_'.A.

circumstances which may influence or effect their Tender. A Tenderer shall be deemed
to have full knowledge of the site whether he inspects it or not and no extra charges
consequent on any misunderstanding or otherwise shall be allowed.

-

Submission of a Tender by a Tenderer implies that he has read this notice and all other
contract documents and has made himself aware of the scope and specifications of the
works to be done and of conditions and rates at which land for stores, tools and plant,
etc. will be arranged by contractor.

Percentage rates shall be quoted in the CPP e-tendering portal exclusive of GST (Price
bid i.e. Envelope-Il) and no other format is acceptable.

This tender is a Percentage rate Tender, only quoted percentage below/above shall be
considered.

Tenders shall be received through CPP Portal upto the date and time as mentioned in e-
NIT and shall be opened on the date and time as mentioned in e-NIT. Any change or
extension of date shall be intimated through e-tendering portal.

EMD amounting to Rs. 1,35,600.00 (Rs. One lakh Thirty Five Thousands Six Hundred only) will
be accepted online through CPP portal.

Notification of Award of contract will be made in writing to the successful bidder by the
Accepting Authority or his representative. The contract will normally be awarded to the
qualified and responsive Bidder offering lowest evaluated bid in conformity with the
requirements of the specifications and contract documents and the Accepting
Authority shall be the sole judge in this regard. The Accepting Authority does not bind
himself to accept the lowest or, any tender or to give any reason for his decision.

A responsive bidder is one who submits priced Tender and accepts all terms, conditions
and specifications of the contract documents.

A major modification is one which affects in any way the quality, quantity and period
of completion of the work or which limits in any way the responsibilities or liabilities of
the Bidder or any right of AAl, as required in the specifications and contract
documents.

Any modification in the terms and conditions of the Tender which are not acceptance
to AAl shall also be treated as a major modification.

Tenderer shall submit a responsive bid, failing which his Tender will be liable to be
rejected.

The Accepting Authority reserves to himself the right of accepting the whole or any part
of the Tender and Tenderer shall be bound to perform the same at his quoted rates. No
claim whatsoever will be entertained on this account.

Canvassing in connection with Tenders is strictly prohibited and the Tenders submitted
by the Tenderers who resort to canvassing will be liable to be rejected.
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18.

19.

20.

21.

b)

22.

_'.A.

The Tenderer shall not be permitted to tender for works in Airports Authority of India
Engineering Department, responsible for award and execution of contracts, in which his
near relative is posted as Manager Finance & Accounts or Sr. Officer or as an Engineer in
any capacity. He shall also intimate the names of persons who are working with him in
any capacity or are subsequently employed by him and who are near relative to any
officer in Airports Authority of India. Any breach of this condition by the contractor
would render him liable to be debarred from Tendering in AAl. The contractor shall give
a list of AAl Employees related to him.

-

No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or
Administrative duties in an Engineering Department of Airports Authority of India/Govt.
of India is allowed to work as a contractor for a period of two years of his retirement
from Airports Authority of India/Government service, without the previous permission
of Airports of India/Govt. of India. The contract is liable to be cancelled if either the
contractor or any of his employees is found at any time to be such a person who had
not obtained the permission of Airports Authority of India/Govt. of India as aforesaid
before submission of the Tender or engagement in the contractor’s service.

The tender for the works shall remain open for acceptance for a period of 90 days from
the date of opening of financial bid of tenders. If any tenderer withdraws his tender
before the said period or makes any modifications in the terms and conditions of the
tender which are not acceptable to the department then Airports Authority of India
shall without prejudice to any other right or remedy, be at liberty to take action against
tenderer.

On acceptance of the Tender, the name of the accredited representative(s) of the
contractor who would be responsible for taking instructions from the Engineer-in-
Charge shall be communicated to the Engineer-in-Charge.

A tenderer shall submit the tender which satisfies each and every condition laid down in
this notice failing which the Tender will be liable to be rejected. Also if the credential
submitted by the firm found to be incorrect or have some discrepancy which
disqualifies the firm then the AAI shall take the following action:

Forfeit the Performance guarantee and security deposit whichever is available with AAL.

Debar the firm from tendering in AAI, apart from any other appropriate contractual /
legal action including but not limited to cancelation of his tender/ work order/ contract
agreement, as the case may be.

The tendered Percentage rate shall be inclusive of all taxes, duties, cess, fee and
charges levied under any statute but exclusive of GST. In every bills agency shall submit
the invoice indicating bifurcation of GST.
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b)

24.
25,

25.1

'.A. .

(a) All Percentage tendered rates shall be inclusive of all taxes and levies but exclusive
of GST payable under respective statute. However, pursuant to the Constitution (46th
Amendment) Act 1982, if any further tax or levy is imposed by Statute, after the last
stipulated date for the receipt of tender including extensions if any and the contractor
thereupon necessarily and properly pays such taxes / levies, the contractor shall be
reimbursed the amount so paid, provided such payments, if any, is not in the opinion of
the Engineer-In-Charge (whose decision shall be final and binding on the contractor)
attributable to delay in execution of work within the control of the contractor.

The contractor shall keep necessary books of accounts and other documents for the
purpose of this condition as may be necessary and shall allow inspection of the same by
a duly authorized representative of Airports Authority of India and |/ or Engineer-In-
Charge and further shall furnish such other information / document as the Engineer-In-
Charge may require from time to time.

The contractor shall, within a period of 30 days of the imposition of any such further tax
or levy, pursuant to the Constitution (46th amendment) Act 1982, give a written notice
thereof to the Engineer-In-Charge that the same is given pursuant to this condition,
together with all necessary information relating thereto.

The site for the work is available.
MODE OF SUBMISSION OF TENDERS:

Following 2 Envelopes shall be submitted through online at e-portal by the bidder.

Last date and time of submission of bids (Envelope | & Il) is date & time mentioned in
CRITICAL DATA SHEET at page WNIT-2.

Envelope-l Containing scanned copies of EMD and Unconditional Acceptance of AAl’s
Tender Conditions, Technical Bid and Qualifying requirements of Contractors/ firms:-
Date of opening of Envelope-l shall be opened on date & time mentioned in CRITICAL
DATA SHEET at page WNIT-2.

If any clarification is needed from the bidder about the deficiency in his uploaded
documents in Envelope-l, he will be asked to provide it through ‘“Shortfall of
Documents” option in NIC CPP e-tendering portal. The bidder shall upload the requisite
clarification/documents within time specified by AAl, failing which tender will be liable
for rejection.

Envelope -1l (Financial Bid): The Financial e-Bid through e-portal.

0 The Bidders shall quote their item rates online through e-tendering portal only.

(ii) The Price Bids / Financial Bids of those Bidders who are fulfilling the criteria Envelope-I
shall be opened.

(iii) All rates shall be quoted in the format provided and no other format is acceptable. If
the price bid has been given as a standard BOQ format with the tender document, then
the same is to be downloaded and to be filled by all the bidders. Bidders are required to
download the BOQ file, open it and complete the white coloured (unprotected) cells
with their respective financial quotes and other details (such as name of the bidder). No
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25.2

26.

26.1

_'.A.

other cells should be changed. Once the details have been completed, the bidder should
save it and submit it online, without changing the filename. If the BOQ file is found to
be modified by the bidder, the bid will be rejected.

(iv) In event no rate has been quoted for any item(s) leaving space both in figure(s),
word(s), and amount blank, it will be presumed that the contractor has included the
cost of this [ these item(s) in other items and rate for such item(s) will be considered as

-

zero and work will be required to be executed accordingly.

(v) All rates shall be quoted online in the CPP portal in Indian Rupees only in the Envelope-Il
(Financial Bid Folder).

(vi) AAI does not give any concessional forms | certificates /| permits towards any taxes,
duties & other levies like GST, entry taxes etc.

This Notice Inviting Tender shall form part of the contract documents. The successful
Tenderer/contractor, on acceptance of his Tender by the Accepting Authority, shall within 15-
days from the date of award of work sign the contract consisting of Notice inviting Tenders,
General conditions of contract, special/additional condition, General and particular
specifications, drawings, Tender conditions as issued at the time of invitation of Tender and
acceptance thereof with any correspondence leading there to.

PROCEDURE FOR OPENING OF TENDER
Following steps shall be followed for opening of tender documents.

Envelope-I: Envelope-| shall be opened as mentioned in WNIT.

Envelope-ll: Date of opening of Envelope - Il shall be intimated to the eligible bidders
through CPP Portal.

Rates to be quoted in the “Item” Section only.

26.2 Once the contractor has uploaded the digitally signed file of tender document along with

unconditional acceptance as an attachment, he is not permitted to upload any additional
file or put any remark(s)/ conditions(s) in / along with the Tender Document.

26.3 In case, the condition 28.1to 28.3 above is found violated, the tender shall be rejected.

27.

28.

Queries, Replies and Clarifications:

If the bidder has any query related to the Tender Document of the work they should use
‘Query/ Reply’ tab in e-tendering portal to seek clarifications. No other means of
communication in this regards shall be entertained.

This notice of Tender shall form part of the contract documents. The successful
Tenderer/contractor, on acceptance of his Tender by the Accepting Authority, shall
within 15-days from the date of award of work sign the contract consisting of Notice
inviting Tenders, General conditions of contract, special/additional condition, General
and particular specifications, Tender conditions as issued at the time of invitation of
Tender and acceptance thereof with any correspondence leading thereto.
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29. Purchase to the Central Public Sector Undertakings shall be given, as applicable, on the
date of opening of tender.

For and on behalf of
Airports Authority of India
Signature:

Designation:

Date:
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GENERAL GUIDELINES

1. This book of “General Conditions of Contract” is applicable to
both types of tendersi. e.” Percentage rate tenders and Item rate
tenders”. Accordingly, alternative provisions for conditions Nos.
4, 10 & 12 of the General Rules and Directions are given in this
book. The appropriate alternatives will be applicable in specific
cases depending on whether this is used for percentage rate
tenders or item rate tenders

2. Notice Inviting Tender, Schedules A to F, special
conditions/specifications and drawings only will be issued to
intending bidders. The standard form will not be issued along
with the Tender Documents but the same shall form part of the
agreement to be drawn and signed by both parties after
acceptance of tender.

3. All blanks are confined to Notice Inviting Tender and Schedules A
to F.

4. Authority approving the Notice Inviting Tenders (NIT) shall fill up
all the blanks in Notice Inviting Tender and in Schedules B to F
before issue of Tender documents.

5. The intending bidders will quote their rates in Schedule A.

6. The Performa for registers and Schedules A to F are only for
information and guidance. These are not to be filled in the
Standard Form. The Schedules with all blanks, duly filled, shall be
separately issued to all intending tenderers.
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AIRPORTS AUTHORITY OF INDIA

Lump-Sum Tender & Contract for Work
Airport/ Station : Prayagraj Airport
Branch : Engineering Office of : DGM (Engg.- Civil)
(A) Tender for the work of:- Repairs and Maintenance contract for all Civil infrastructure in

terminal building and operational area at Prayagraj Airport for
period 2022-24.

(i) To be submitted/ uploaded upto ( Refer WNIT page No -2) hours on in NIC CPP
Portal.
(ii) To be opened in presence of tenders who may be present on at

hrs. in the office of

[ssued to *
Signature of officer issuing documents *
Designation *

Date of issue *

*(ii) Not applicable for e-tendering
TENDER

I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F, Specifications
applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, Clauses of
contract, Special conditions, Schedule of Rates & other documents and Rules referred to in the
conditions of contract and all other contents in the tender document for the work.

I/We hereby tender for the execution of the work specified for the Chairman Airports Authority of
India within the time specified in Schedule 'F', viz., schedule of quantities and in accordance in all
respects with the referred to in Rule-1 of General Rules and Directions and in Clause 11 of the
Conditions of contract and with such material as are provided for, by and in respects in accordance
with, such conditions so far as applicable.

We agree to keep the tender open for Ninety (90) days from the date of opening of financial bid in
3/2 bid system and not to make any modifications in its terms and conditions.

I/ We undertake and confirm that for eligibility of similar work(s) has / have not been got executed
on back to back basis through another contractor. Further that, if such a violation comes to the
notice of AAIl, then I/We shall accept the decision of AAI if we are debarred for tendering in AAl in
future works. Also, if such a violation comes to the notice of AAI before date of start of work, the
Engineer-in-Charge shall be free to forfeit the entire amount of Earnest Money Deposit /
Performance Guarantee.
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I/ We further undertake and confirm that information/ documents submitted by us are genuine, and
if at any stage such documents/ information found false, then we shall be liable for debarment from
tendering in AAl, and any other appropriate legal action.

A sum of Rs. 1,35,600.00 (Rs. One lakh Thirty Five Thousands Six Hundred only) is here by
submitted as Bank Transfer/ RTGS/BG* in the format prescribed in tender documents as earnest
money (Appendix-1A). If I/we, fail to furnish the prescribed performance bank guarantee within
prescribed period, I/we agree that the said Chairman, A.A.Il. or his successors in office shall without
prejudice to any other right or remedy, be at liberty to take appropriate action as per terms of
contract. Further, if I/ we fail to commence work as specified, I/we agree that Chairman, A.A.l. or his
successors in office shall without prejudice to any other right or remedy available in law, be at liberty
to forfeit the said earnest money absolutely, otherwise the said earnest money shall be retained by
AAI towards security deposit to execute all the works referred to in the tender documents upon the
terms and conditions contained or referred to therein and to carry out such deviations as may be
ordered, upto maximum of the percentage mentioned in Schedule 'F' and those in excess of that
limit at the rates to be determined in accordance with the provision contained in Clause 12.2 and 12.3
of the tender form. Further, I/We agree that in case of forfeiture of earnest money or Performance
Guarantee or both Earnest Money & Performance Guarantee as aforesaid, |/We shall be debarred for
participation in the re-tendering process of the work.

Date: Signature of the Contractor
Witness: Postal Address

Address:

Occupation:
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AIRPORTS AUTHORITY OF INDIA

General Rules & Directions

1. General
Rules
& Directions

All work proposed for execution by contract are notified in a form of
invitation to tender pasted in public places /NIC CPP Portal and signed by the
officer inviting tender or by publication in Newspapers and posted on AAl
web-site and NIC CPP Portal http://etenders.gov.in and www.aai.aero (for
reference only).

This form will state the work to be carried out, as well as the date for
submitting and opening tenders and the time allowed for carrying out the
work, also the amount of earnest money to be deposited with the tender, and
the amount of the security deposit and Performance guarantee to be
deposited by the successful tenderer and the percentage, if any, to be
deducted from bills. Copies of the specifications, designs and drawings and
any other documents required in connection with the work signed for the
purpose of identification by the officer inviting tender shall also be open for
inspection by the contractor at the office of officer inviting tender during
office hours.

In the event of the e-tender being submitted by a firm, it must be digitally
signed. Such tender will be treated as signed tender. For physical tender it
must be signed separately by each partner thereof or in the event of the
absence of any partner, it must be signed on his behalf by a person holding a
power-of-attorney authorizing him to do so, such power of attorney to be
produced with the tender, and it must disclose that the firm is duly registered
under the Indian Partnership Act, 1952.

In case of the tender submitted by a Joint Venture / Consortium, a copy of
joint venture [ consortium agreement in the specified Performa defining the
lead partner should be submitted. The lead partner shall sign all the
documents in respect of the works. The documents signed by any other
person or firm other than the lead partner shall not be entertained.

Receipts for payment made on account of work, when executed by a firm,
must also be signed by all the partners, except where contractors are
described in their tender as a firm, in which case the receipts must be signed
in the name of the firm by one of the partners, or by some other person
having due authority to give effectual receipts for the firm. Bank details shall
be furnished by the firm through an application duly signed by all partners for
payment to the firm through bank transfer.

2.

2. (A)

3.

4. Applicable
for item
Rate Tender
only.

Any person who submits a tender shall fill up tha usual printed form, stating
at what rate he is willing to undertake each i\ \n of the work. Tenderers,
which propose any alteration in ied in the said form of
invitation to tender, or in the time g out the work, or which
contain any other conditi

summarily reie==xd. PN clude more than one work, but
contractors ' wo or more works shall submit separate
tender for ed % \ have the name and number of the works to
which they refd tten on the envelopes.

The rate(s) must be quoted in decimal coinage. Amount must be quoted in
full Rupees by ignoring 50 paise and considering more than 50 paise as Rupee
one.
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In case the lowest tendered amount (worked out on the basis of quoted rate
of Individual items) of two or more contractors is same, the lowest

contractors will be asked to submit revised offer quoting rate © of
the schedule of quantity for all sub sections/sub heads as t be,
but the revised quoted rate of each item of schedule of qu all sub
sections/sub heads should not be higher than their respec inal rate

quoted already at the time of submission of tender. The ‘-~ ender shall
be decided on the basis of revised offer.

If the revised tendered amount (worked out on thg
individual items) of two or more contractors receiv

found to be equal, then the lowest tender, amogg éntractors, shall be

decided by draw of lots in the presence of (Engg)/ DGM (Engg)/ AGM
(Engg)/ Sr Manager (Engg) in-Charge of m or component(s) work
and the lowest contractors those have quo mount of their tenders.

In case of any such lowest contractor in >
item more than their respective origj
submission of tender, then such re
case of revised offer of the lowes
revised offer by the lowest all be treated as withdrawal of his
tender before acceptance
In case all the lowest contra
result of their quoted rate<
offers, then tenders are
lowest contractors.

Contractor, whose eg

evised offer quotes rate of any
7|quoted earlier at the time of
shall be treated invalid. Such

idual items), refuse to submit revised
ecalled after forfeiting 50% of EMD of each

respective orj e quoted already at the time of submission of his bid
shall not bg participate in the retendering process of the work.

Note: software supports the above provisions, revised offers

4.(A)

Applicable
for
Percentage
Rate Tender
only.

form, stating at what percentage below/above (in figures as well as in words)
the total estimated cost given in Schedule of Quantities at Schedule-A, he will
be willing to execute the work. The tender submitted shall be treated as
invalid if;
1. The contractor dose not quote percentage above/below on the total
amount of tender or any section/sub-head of the tender.
2. The percentage above/below is not quoted in figures & words both
on the total amount of tender or any section/sub-head of the tender.
3. The percentage quoted above/below is different in figures and words
on the total amount of tender or any section/sub-head of the tender.
Tenders, which propose any alteration in the work specified in the said form
of invitation to tender, or in the time allowed for carrying out the work, or
which contain any other conditions of any sort including conditional rebates,
will be summarily rejected.
No single tender shall include more than one work, but contractors who wish
to tender for two or more works shall submit separate tender for each.
Tender shall have the name and number of the works to which they refer,
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written on the envelopes.
In case the lowest tendered amount (estimated cost + amount worked on the
basis of percentage above/below) of two or more bidders is same, such
lowest bidders will be asked to submit revised offer in the form of letter
mentioning percentage above/ below on estimated cost of tender including
all sub sections/sub heads as the case may be, but the revised percentage
quoted above/below on tendered cost or on each sub section/ sub head
should not be higher than the percentage quoted at the time of submission of
tender. The lowest tender shall be decided on the basis of revised offers. In
case any of such contractor refuses to submit revised offer, then it shall be
treated as withdrawal of his tender before acceptance and 50% of earnest
money shall be forfeited.
If the revised tendered amount of two more bidders received in revised offer
is again found to be equal, the lowest tender, among such bidders, shall be
decided by draw of lots in the presence of Jt. GM (Engg)/ DGM (Engg)/ AGM
(Engg)/ Sr Manager (Engg) in-Charge of work & the lowest bidders those who
have quoted equal amount of their tenders. In case all the lowest bidders
those have quoted same tendered amount, refuse to submit revised offers,
then tenders are to be recalled after forfeiting 50% of EMD of each bidder.
Bidders, whose earnest money is forfeited because of non-submission of
revised offer, shall not be allowed to participate in the re-tendering process
of the work.
Note: Till the time software supports the above provisions, revised offers
from tenderers forming the tie shall be obtained and procedure
prescribed for “Restricted call of tenders” shall be adopted.

4. (B)

In case the lowest tendered amount (estimated cost + amount worked on the
basis of percentage above/below) of two or more contractor is same, such
lowest contractor will be asked to submit sealed revised offer in the form of
letter mentioning percentage above/below on estimated¢” st of tender
including all sub section/sub heads as the case may be,
percentage quoted above/below on tendered cost or o
/sub head should not be higher than the percentage
submission of tender. The lowest tender shall b 4 the basis of
revised offers.
In case any of such contractor refuses to r «a offer, then it shall be
treated as withdrawal of his tende ance and 50% of earnest
money shall be forfeited.

If the revised tendered amo re contractors received in revised
offers is again found to > e fowest tender, among such contractor,
shall be decided by dy e presence of Jt.GM(Engg)/DGM (Engg),

In case all t €st contractors those have quoted same tendered amount,
refuse to submit revised offers, then tenders are to be recalled after
forfeiting 50% of EMD of each bidder.

Bidders, whoes earnest money is forfeited because of non submission of
revised offer, shall not be allowed to participate in the re-tendering process
of the work.

The officer inviting tender or his duly authorized representative, will open
tenders in the presence of any intending bidders who may be present at the
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time, and will enter the amounts of the several tenders in a comparative
statement in a suitable form. In the event of a tender being accepted, a
receipt for the earnest money shall thereupon be given to the contractor who
shall thereupon for the purpose of identification sign copies of the
specifications and other documents mentioned in Rule - 1.

In the event of a tender being rejected, the earnest money shall thereupon be
returned to the contractor remitting the same, without any interest.

The officer inviting tenders shall have the right of rejecting all or any of the
tenders and will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the bidder
towards tender fee will not be considered as any acknowledgement or
payment to the officer inviting tender and the bidder shall be responsible for
seeing that he procures a receipt signed by the officer inviting tender or a
duly authorised cashier.

The memorandum of work tendered for and the schedule of materials to be
supplied by the department and their issue-rates, shall be filled and
completed in the office of the officer inviting tender before the tender form is
issued. If a form is issued to an intending bidder without having been so filled
in and incomplete, he shall request the officer to have this done before he
completes and delivers his tender.

The bidders shall sign a declaration under the officials Secret Act 1923, for
maintaining secrecy of the tender documents drawings or other records
connected with the work given to them. The unsuccessful bidders shall return
all the drawings given to them.

9(A).

Use of correcting fluid any where in tender document is not permitted. Such
tender is liable for rejection. If there is any correction it should be cut with a
straight line and should be initialed and cello tape to be provided on all the
rates quoted in case of physical tenders.

10.

Applicable
for Item
Rate Tender
Only.

In the case of Item Rate Tenders, only rates quoted shall be ¢
tender containing percentage below / above the rates quote

in figures and words. However,

i if a discrepancy is found between ra
rates which correspond with the
shall unless otherwise proved be

ii. If the amount of an item is p
correspond with t s
rates quoted by the

iii.  Where the ratg S

the bidder in figures and in words tally, but
olkéd out correctly, the rates quoted by the

#ord(s) but the amount corresponding to the item(s) is worked
out by the bidder and added to the grand total, then rate(s) of the
items(s) shall be derived from the amount(s) quoted by the contractor
against such item(s).

Sub Para i to iv of above shall not be applicable in case of e-tendering.
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V. In event no rate has been quoted for any item(s), leaving space both in

figure(s (s), and a nt blank, i#qwill be presump=that the
bidder D 7 C 0 0 : ems and
rate fo S | ygpeislg \ € will be

required to be executed accordingry.
Vi. Sub Paraii to iv above shall not be applicable in case of e-tendering.

Applicable
for
percentage
rate tender
only.

In case of percentage Rate Tenders only percentage quoted shall be

considered. Any tender containing item rates is liable to be rejected

Percentage quoted by the bidder in percentage rate tender shall be

accurately filled in figures and words, so that there is no discrepancy.

However, if the bidder has worked out the amount of the tender and if any

discrepancy is found in the percentage quoted in words and figures,

i The percentage which corresponds with the amount worked out by the
bidder shall, unless otherwise proved, be taken as correct.

ii. If the amount of the tender is not worked out by the bidder or it does
not correspond with the percentage written either in figures or in
words, then the percentage quoted by the bidder in words shall be
taken as correct.

iii.  Where the percentage quoted by the bidder in figures and in words tally
but the amount is not worked out correctly, the percentage quoted by
the bidder will, unless otherwise proved, be taken as correct and not
the amount.

11.

In the case of any tender where unit rate of any item / items appear
unrealistic, such tender will be considered as unbalanced and in case the
tenderer is unable to provide satisfactory explanation, such a tender is liable
to be disqualified and rejected.

12. Applicable All rates shall be quoted on the tender form. The amount fopeach item should
for Item be worked out and requisite totals given. Special care sh\ \d be taken to
Rate Tender | write the rates in figures as well as in words,and the {
only. such a way that interpolation is not po
written both in figures and ig-yords—=
be written before the figure § \uj )
e.g. ‘Rs. 2. d in z ‘Rupees’ should precede and
the word P A n at the end. Unless the rate is in whole
rupees and \ £ word ‘only’ it should invariably be upto two
decimal plac e quoting the rate in schedule of quantities, the word
‘only’ should be written closely following the amount and it should not be
written in the next line.
12(A). | Applicable In Percentage Rate Tender, the tenderer shall quote percentage below |/
for above (in figures as well as in words) at which he will be willing to execute the
percentage | work. He shall also work out the total amount of his offer and the same

rate tender
only.

should be written in figures as well as in words in such a way that no
interpolation is possible. In case of figures, the word ‘Rs’ should be written
before the figure of rupees and work ‘P’ after the decimal figures, e.g. ‘Rs.
2.15 P’ and in case of words, the word ‘Rupees’ should precede and the word
‘Paise’ should be written at the end. (quoting of rates in Paise is not
applicable in e-tenders)
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13

Acceptance of
abnormally
low quoted bid
(Capital

& Revenue
Expenditure
Contract)

Wherever the quoted amount of the lowest bidder js_lower than the
justified
cost by more than 25%, lowest bid can be termed

i) The bid processing manager shall seek from lo, der, a Bank

valid up to the completion of the work.

ii) The lowest bidder has to submit the QPB
letter from Bid Manager.

iii) On receipt of QPBG from the lowes
manager shall submit the case to the
the tender as per delegation of powers.

iv) In case of Percentage Rate Tende PBG shall be asked for 10% of
the difference between 75 justified cost and the
corresponding cost worked o asis of percentage quoted
by lowest bidder.

v) This QPBG for any tender shall be a fixed amount as one time
measure and will not vary a rtage during the currency of the
work or contract.

vi) Thejustified cost worked ¢
contractor.

vii) In case of labour inten
Contract for supply of |
and other similar yworks,
the individual w

the bid processing
competent to accept

I shall be final and binding on the

4B like MESS, Annual Maintenance

, Operation & Maintenance Contract

oftractor shall transfer/deposit salary of

heir bank account which should be linked
with AADHAR ent is to be submitted to AAI along with
each running bill an ill.

viii) In case the lowest bidder fails to submit QPBG within stipulated
time, as decide Bid Manger or contractor does not transfer

and EMD/S ed till date shall be forfeited.
ix) In case of éxecution/ completion of the work, QPBG and

13A

or does not carry out the work on ALQ items as per
IT specifications, the Engineer-in-charge shall issue a
ctor to comply its obligations as per NIT, for ALQ items.
shall also give one reminder after 10 days of 1** letter and

d be encashed and work should be got executed through
another agemnty at his risk and cost.

14

i. The bidder, whose tender is accepted, will be required to furnish
performance guarantee of 5% (Five Percent) of the tendered amount
within the period specified in Schedule F. This guarantee shall be in the
form of Fixed Deposit Receipts or Guarantee Bonds of any Scheduled Bank
but not co-operative or Gramin Bank, in accordance with the prescribed
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iii.

form, provided confirmatory advice is enclosed.

i. The bidder, whose tender is accepted, will also be required to furnish by

way of Security Deposit for the fulfillment of his contract, an amount equal
to 5% of the contract amount of the work.

In works where condition of submission of Performance Guarantee is not
applicable, the security deposit @ 10% of the tendered value shall be
deducted.

. The Security deposit (under ii & iii above) will be collected by deductions

from the running bills of the contractor at the rates mentioned above and
the earnest money deposited at the time of tenders, will be treated as a
part of the Security Deposit.

Security deposit will also be accepted in form of Fixed Deposit Receipts /
Guarantee Bonds of any Scheduled Bank but not co-operative or Gramin
Bank in accordance with the prescribed form, provided confirmatory
advice is enclosed.

15.

On acceptance of the tender, the name of the accredited representative(s) of
the contractor who would be responsible for taking instructions from the
Engineer-in- Charge shall be communicated in writing to the Engineer-in-
Charge.

16.

1. All Tendered rates should be inclusive of all taxes excluding GST.
Wherever supplies/services involve imports, the same should be
identified separately. Basic Custom Duty will be paid by AAI by
utilizing EPCG license/duty scrip under SEI scheme of GOI. GST shall be
paid to bidder for any taxable supply/services against a valid Tax
Invoice.

2. The bidder is required to provide Tax type and Tax percentage in all
bids other than that of civil works.

3. In case of composite works having component of SITC items, such as
Electrical & Mechanical Installation, Airport System. Security, IT,
Furniture etc should be identified separately with value of goods and
services, Tax Rate, amount of Tax so as to enable AAI to claim Input
Tax Credit on such items.

4. In case of change in rate of Tax or any provision relating to levy of Tax
resulting in increase in burden of Tax on the contractor, the
contractor shall be entitled to receive any compensation for such
increase in quantum of Tax payable by the contractor. Similarly
recovery shall be made from the contractor on account of decrease of
rate of Tax or any provision relating to levy of Tax.

17.

The contractor/ bidder shall give a list of AAl employees related to him.

18.

The tender for the work shall not be witnessed by a contractor or
contractors/ bidders who himself | themselves has | have tendered or who
may and has | have tendered for the same work. Failure to observe this
condition would render, tenders of the contractors tendering, as well as
witnessing the tender, liable to summary rejection.

19.

The tender for composite work includes, in addition to building work, all other
works such as sanitary and water supply installations drainage installation,
electrical work, horticulture work, roads and paths etc. The tenderer apart

General Condition of Contract Page 55




General Rules & Directions

from being a registered contractor (B&R) of appropriate class, must associate
himself with agencies of appropriate class which are eligible to tender for
sanitary and water supply drainage, electrical and horticulture works in the
composite tender.

20.

The contractor, (e Il sybrbjt list aff fvorks completed in last 5 years*as
well as which a « e te he following format for assessing

bidding capacity of the bidders:-

Name of work | Name and particulars | Value of work Position of works | Remarks

of Office where work in progress
is being executed

2 3 4 5

21

The contractor/bidder shall comply with the provisions of the Apprentices Act
1961, and the rules and orders issued there under from time to time. If he fails
to do so, his failure will be a breach of the contract and the Executive Director
(Engg.)may in his discretion, without prejudice to any other right or remedy
available in law, cancel the contract. The contractor shall also be liable for any
pecuniary liability arising on account of any violation by him of the provisions
of the said Act.

22

If complete site is available for work, the work shall be completed in the
manner specified here in special condition of contract and NIT specifications.

Note: In such case para 23 below may be deleted by NIT approving authority

23

If complete site is not available for taking up the work, the same shall be
made available in phases. The scope of work covered in each phase, time for
completion of work in each phase and methodology of taking over completed
work in phased manner has been specified under special conditions of
contract. The completion time for each phase shall be applicable as indicated
in tender documents. The work shall also be taken over by Engineer-In-Charge
in phases. The warranty for the works executed in each phase shall be applied
independently w.e.f. date of completion [taking over of individual phase.

Note: In such case para 22 above may be deleted by NIT approving authority
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Definitions :

CONDITIONS OF CONTRACT

1.

The contract means the documents forming the tender and acceptance
thereof and the formal agreement /agreement executed between the
competent authority on behalf of the Chairman, Airports Authority of India
and the Contractor, together with the documents referred to therein
including these conditions, the specifications, designs, drawings and
instructions issued from time to time by the Engineer-in-Charge and all these
documents taken together, shall be deemed to form one contract / two
contracts and shall be complimentary to one another.

Contractor has to sign two agreements, one consisting BOQ for Civil works and
another one for SITC and O&M /AMC [ AICMC part. Engineer-in charge could be
common for both the agreements. Separate invoices for the civil /construction
works and SITC / O&M [ AICMC /| AMC works have to be raised by the agency
referring to the respective agreements to facilitate AAl to claim input tax credit
on such SITC / O&M | AICMC | AMC works as mentioned in Schedule 'F' para 2(v).

In the contract, the following expressions shall, unless the context otherwise
requires, have the meanings, hereby respectively assigned to them :-

i.  The expression works or work shall, unless there be something either in
the subject or context repugnant to such construction, be construed and
taken to mean the works by or by virtue of the contract contracted to be
executed whether temporary or permanent, and whether original,
altered, substituted or additional.

ii. ~ The site shall mean the land / or other places on, into or through which
work is to be executed under the contract or any adjacent land, path or
street through which work is to be executed under the contract or any
adjacent land, path or street which may be allotted or used for the
purpose of carrying out the contract.

ii. The Contractor/tenderer/bidder shall mean the individual, firm or
company whether incorporated or not, Joint Venture |/ Consortium
undertaking the works and shall include the legal personal representative
of such individual or the persons constituting such firm or company, or
the successors of such firm or company and the permitted assignees of
such individual, firm or company.

iv. The Chairman means the Chairman Airports Authority of India and his
Successors.

v. The Engineer-in-Charge means the Engineering Officer who shall
supervise and be incharge of the work and who shall sign the contract on
behalf of the Chairman, Airports Authority of India as mentioned in
Schedule ‘F’ hereunder.

vi. AAl or Airports Authority of India shall mean the Chairman Airports
Authority of India.

vii. The terms Member(Planning) means the head of Department of
Engineering, Airports Authority of India.

viii. Accepting Authority shall mean the authority mentioned in Schedule ‘F’.

ix. Excepted Risk are risks due to riots (other than those on account of
contractor’s employees), war (whether declared or not) invasion, act of
foreign enemies, hostilities, civil war, rebellion revolution, insurrection,
terrorism, military or usurped power, any acts of Airports Authority of
India, damages from aircraft, acts of God, such as earthquake, lightening
and unprecedented floods, and other causes over which the contractor
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has no control and accepted as such by the Accepting Authority or
causes solely due to use or occupation by Airports Authority of India of
the part of the works in respect of which a certificate of completion has
been issued or a cause solely due to Airports Authority of India’s faulty
design of works.

x. Market Rate shall be the rate as decided by the Engineer-in-Charge on
the basis of the prevailing cost of materials and labour at the site where
the work is to be executed plus the percentage mentioned in Schedule
‘F’ to cover, all overheads and profits. Provided that no extra overheads
and profits shall be payable on the parts of works assigned to other
agency(s) by the contractor as per terms of contract.

xi. Schedule(s) referred to in these conditions shall mean the relevant
schedule(s) annexed to the tender papers or the standard Schedule of
Rates of the government mentioned in Schedule ‘F’ hereunder, with the
amendments thereto issued upto the date of receipt of the tender.

xii. Department means Airports Authority of India, which invites tender on
behalf of Chairman, Airports Authority of India.

xiii. Tendered value means the value of the entire work as stipulated in the
letter of award.

Where the context so requires, words imparting the singular only also include
the plural and vice versa. Any reference to masculine gender shall whenever
required include feminine gender and vice versa.

Headings and Marginal notes to these General Conditions of Contract shall
not be deemed to form part thereof or be taken into consideration in the
interpretation or construction thereof or of the contract.

The contractor shall be furnished, free of cost one certified copy of the
contract documents except standard specifications, Schedule of Rates and
such other printed and published documents, together with all drawings as
may be forming part of the tender papers. None of these documents shall be
used for any purpose other than that of this contract.

The work to be carried out under the Contract shall, except as otherwise
provided in these conditions, include all labour, materials, tools, plants,
equipment and transport which may be required in preparation of and for and
in the full and entire execution and completion of the works. The descriptions
given in the Schedule of Quantities (Schedule - A) shall, unless otherwise
stated, be held to include wastage on materials, carriage and cartage,
carrying and return of empties, hoisting, setting, fitting and fixing in position
and all other labours necessary in and for the full and entire execution and
completion of the work as aforesaid in accordance with good practice and
recognized principles.

The Contractor shall be deemed to have satisfied himself before tendering as
to the correctness and sufficiency of his tender for the works and of the rates
and prices quoted in the Schedule of Quantities, which rates and prices shall,
except as otherwise provided, cover all his obligations under the Contract and
all matters and things necessary for the proper completion and maintenance
of the works.

3. Scope  and
Performance

4.

5.

6. Works to be
carried out

7. Sufficiency of
Tender

8. Discrepancies
and
Adjustment
of Errors

The several documents forming the Contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference
to small scale drawing and figured dimensions in preference to scale and
special conditions in preference to General Conditions.
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8.1 In the case of discrepancy between the Schedule of Quantities, the
Specifications and / or the Drawings, the following order of preference shall
be observed :-

i. Description of Schedule of Quantities.

ii. Particular/ technical Specification and Special Condition, if any.

iii. Drawings.

iv. CP W D Specifications.

v. Indian Standard Specifications of B | S./ IRC Code of Practice /| ASTM
standards.

vi. Sound Engineering practice as directed by the Engineer-in-charge, whose
decision in this regard shall final and binding on the contractor.

8.2 If there are varying or conflicting provisions made in any one document
forming part of the contract, the Accepting Authority shall be the deciding
authority with regard to the intention of the document and his decision shall
be final and binding on the contractor.

8.3 Any error in description, quantity or rate in Schedule of Quantities or any
omission therefrom shall not vitiate the Contract or release the Contractor
from the execution of the whole or any part of the works comprised therein
according to drawings and specifications or from any of his obligations under
the contract.

8.4 Payment for If the contractor has quoted different rates for the same item
similar items | 3ppearing in two or more subheads, then the lowest of the rates
with different | o, oted shall only be considered for payments during execution of
quoted rates - . .
in different work. In case of deviation of quantity of such item, payments shall be
subheads of made at the lowest quoted rate for quantity executed upto the
the contract deviation limit specified in the contract. Beyond the deviation limit the
agreement rate shall be derived as per relevant contract provision.

9. Reverse AAIl may opt for reverse auction in case of purchase tender if value of supplies
Auction for put to tender is more than Rs.2Cr.
purchase
tenders

10. Signing of The successful tenderer [ contractor, on acceptance of his tender by the
Contract Accepting Authority, shall, within 15 days from the stipulated date of start of

the work, shall sign either single or Two agreements, as the case may be, one
consisting BOQ for Civil works and another one for SITCand O&M | AMC/
AICMC part.

i) i.  The notice inviting tender, all the documents including drawings, if any,

forming the tender as issued at the time of invitation of tender and
acceptance thereof together with any correspondence leading thereto.
ii. ~Standard AAI Form as mentioned in Schedule ‘F’ consisting of :
a. Various standard clauses with corrections upto the date stipulated in
Schedule ‘F’ along with annexures thereto.
b. AAl Safety Code.
c. Model Rules for the protection of health, sanitary arrangements for
workers employed by AAl or its contractors.
d. AAIl Contractor’s Labour Regulations.
e. List of Acts and omissions for which fines can be imposed.
iii. No payment for the work done will be made unless contract in form of
agreement is signed by the contractor.
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CLAUSES OF CONTRACT
CLAUSE 1
Performance This clause is applicable for the works for which the estimated cost put to
Guarantee tender is more than Rs.5 crores.

i.  The contractor shall submit an irrevocable Performance
(Five percent) of the Tendered amount in addition to
mentioned elsewhere in the contract for his proper perf
contract agreement, (not withstanding and/or without
other provisions in the contract) within period specifi
from the date of issue of award letter. This guarantee s

not Co-operative or Gramine bank in accordance wiy orm annexed
hereto.(Appendix-XI) In case a fixed deposit rey f any Bank is
£ performance
guarantee and the Bank is unable to make paymy 55 /st the said fixed
deposit receipts or Guarantee Bonds, the loss 3 éreby shall fall on
the contractor and the contractor shall forth demand furnish
additional security to make good the deficit. .

ii  Performance guarantee should be furni it 30 days of issue of
award letter. In case the contractor eposit performance
guarantee within the stipulated period nt will be released to
the contractor for the work done in re 1** running account bill.
Moreover, interest @10% per annum on performance guarantee amount
would be levied (non-refundable) for d period of submission.

iii. The Performance Guarantee shall be i
of completion plus 180 days beyon
of work gets enlarged, the ¢
Performance Guarantee extend
completion of work. After recordil
work by the competent authority,
returned to the contractog

lid upto the stipulated date
ase the time for completion
shall get the validity of
ver such enlarged time for
e completion certificate for the
performance guarantee shall be
ut any interest. However, in case of
contracts involving main uildings and services | any other
work thereafter, 50% of ce Guarantee shall be retained as
Security Deposit as per contract cdnditions. The same shall be returned
on successful completion mitment year wise proportionately.

iv. The Engineer-in-Charge make a claim under the performance
guarantee except for to which the AAIl is entitled under the
contract (not withs nd/or without prejudice to any other
provisions in the con ement) in the event of:

a. Failure by the co to extend the validity of the Performance
Guarantee as deschwed herein above, in which event the Engineer-in-

e full amount of the Performance Guarantee.

actor to pay the Chairman, AAl any amount due,

the contractor or determined under any of the
of the agreement, within 30 days of the service of

t by Engineer-in-Charge.

V. contract being determined or rescinded under
provisi of the Clause/Condition of the agreement, the
performanc antee shall stand forfeited in full and shall be

absolutely at the disposal of the Chairman, AAI.
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CLAUSE1A

Recovery of
Security
Deposit

The person/persons whose tender(s) may be accepted (hereinafter called the
contractor) shall permit AAI at the time of making any payment to him for
work done under the contract to deduct a sum at the rate of 5% of the gross
amount of each running and final bill till the sum deducted along with the sum
already deposited as earnest money, will amount to security deposit of 5% of
the tendered value of the work. Earnest money shall be adjusted first in the
security deposit and further recovery of security deposit shall commence only
when the update amount of security deposit starts exceeding the earnest
money. Such deductions will be made and held by way of Security Deposit
unless hef/they has/have deposited the amount of Security at the rate
mentioned above in the form of fixed deposit receipts or guarantee bonds of
any Scheduled Bank but not Co-operative or Gramin Bank. In case a fixed
deposit receipts or Guarantee Bonds of any Bank is furnished by the
contractor to the AAl as part of the security deposit and the Bank is unable to
make payment against the said fixed deposit receipt or Guarantee Bond, the
loss caused thereby shall fall on the contractor and the contractor shall
forthwith on demand furnish additional security to the AAl to make good the
deficit. In works where condition of submission of performance guarantee is
not applicable, the security deposit at the rate of 10% (Ten Percent) of gross
amount of each running bill shall be deducted instead of 5%, till the sum along
with the sum already deposited as earnest money will amount to security
deposit of 10% of the contract value of work. Other conditions shall remain
same as stated above. All compensations or the other sums of money payable
by the contractor under the terms of this contract may be deducted from, or
paid by the sale of a sufficient part of his security deposit or from the interest
arising therefrom, or from any sums which may be due to or may become due
to the contractor by AAI on any account whatsoever and in the event of his

Security Deposit being reduced by reason of any such deductions or sale as

aforesaid, the contractor shall within 10 days make good in fixed deposit

receipts or Guarantee Bonds tendered by the Scheduled Banks (but not any

Co-operative or Gramin bank) (if deposited for more than 12 months)

endorsed in favour of the Airports Authority of India, any sum or sums which

may have been deducted from, or raised by sale of his security deposit or any
part thereof. The security deposit shall be collected from the running bills of
the contractor at the rates mentioned above and the Earnest money
deposited at the time of tenders will be treated as part of the Security

Deposit. The security deposit as deducted above can be released against bank

guarantee issued by any Scheduled Bank (but not from Co-operative / Gramin

Bank), on its accumulations to a minimum of Rs. 5 lakh subject to the

condition that amount of such bank guarantee, except last one, shall not be

less than Rs. 5 lakh.

Note 1: Provided further that the validity of Bank Guarantee including the one
given against the earnest money shall be in conformity with
provisions contained in the clause 17 which shall be extended from
time to time depending upon extension of contract under
provision of Clause 2 & Clause 5.

Note 2: Note 1above shall be applicable for both clause 1and 1 A.
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Clause 2

Compensation
for Delay

If the contractor fails to maintain the required progress in terms of clause 5 or
to complete the Work and clear the site on or before the contract or justified
extended date of completion as per clause 5(excluding any extension under
clause 5.5) as well as any extension granted under clause 12 and 15, he shall,
without prejudice to any other right or remedy available under the law to the
AAl on account of such breach, pay as compensation the amount calculated
at the rates stipulated below as the authority specified in schedule ‘F’ may
decide on the amount of Tendered Value of the work for every completed
day/month (as determined) that the progress remains below that specified in
Clause 5 or that the work remains incomplete. This will also apply to items or
group of items for which a separate period of completion has been specified.

i) Compensat | If the completion of work is delayed due to reasons

ion for | attributed to contractor, AAI shall be entitled for
delay  of | compensation for delay as detailed below :
work i. For works costing upto Rs. 20.00 Lac:

1.0% (one percent) of tendered value per week of delay
or lesser amount as decided by the competent authority
subject to a maximum of 10% of contract value.

ii For the works costing more than Rs 20 Lac

a. For the works having completion period less than 2 years
0.5% (half percent) of tendered value per week of delay
or lesser amount as decided by the competent authority
subject to a maximum of 10% of the tendered value.

b. For the works having completion period more than 2
years
0.5% of tendered value per fortnight of delay or lesser
amount as decided by the competent authority subject
to a maximum of 10% of the tendered value.

Provided always that the total amount of compensation for delay to be paid
under this condition shall not exceed 10% of the Tendered Value of work or of
the Tendered Value of the Sectional part of work as mentioned in schedule ‘F’
for which a separate period of completion is originally given.

In case no compensation has been decided by the authority in Schedule ‘F’
during the progress of work, this shall be no waiver of right to levy
compensation by the said authority if the work remains incomplete on final
justified extended date of completion. If the Engineer in Charge decides to
give further extension of time allowing performance of work beyond the
justified extended date, the contractor shall be liable to pay compensation for
such extended period. If any variation in amount of contract takes place
during such extended period beyond justified extended date and the
contractor becomes entitled to additional time under clause 12, the net period
for such variation shall be accounted for while deciding the period for levy of
compensation. However, during such further extended period beyond the
justified extended period, if any delay occurs by events under sub clause 5.2,
the contractor shall be liable to pay compensation for such delay.

Provided that compensation during the progress of work beyond the justified
extended date of completion for delay under this clause shall be for non-
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achievement of sectional completion or part handing over of work on
stipulated/justified extended date for such part work or if delay affects any
other works/services. This is without prejudice to right of action by Engineer-
in- Charge under clause 3 for delay in performance and claim of compensation
under that clause.

In case action under clause 2 has not been finalized and the work has been
determined under clause 3, the right of action under this clause shall remain
post determination of contract but levy of compensation shall be for days the
progress is behind the schedule on date of determination, as assessed by the
authority in schedule ‘F’, after due consideration of justified extension. The
compensation for delay, if not decided before the determination of contract,
shall be decided after of determination of contract.

The amount of compensation may be adjusted or set-off against any sum
payable to the’ Contractor under this or any other contract with AAL. In case,
the contractor does not achieve a particular milestone mentioned in schedule
F, or the re-scheduled milestone(s) in terms of Clause 5.4, the amount shown
against that milestone shall be withheld, to be adjusted against the
compensation levied as above. With-holding of this amount on failure to
achieve a milestone, shall be automatic without any notice to the contractor.
However, if the contractor catches up with the progress of work on the
subsequent milestone(s), the withheld amount shall be released. In case the
contractor fails to make up for the delay in subsequent milestone(s), amount
mentioned against each milestone missed subsequently also shall be
withheld. However, no interest, whatsoever, shall be payable on such
withheld amount.

Clause 2A
Incentive for In case, the contractor completes the work ahead of stipulated date of
early completion, a bonus @ 1% (one per cent) of
completion computed on per day basis,
maximum limit of five p4
bonus, if payable,
Provided always tha
so provided in Sche
which estimated costpUt to tender is Rs.50.00 Cr. and above for pavement
work and Rs.100.00 Cr. and above for building work.
Clause 2B
Release of Withheld amount towards compensation for delay over and above Rs. 50.00
withheld lacs, can be released against Bank Guarantee (on the format given at
amount Appendix-1) or in the form of fixed deposit receipts or guarantee bonds of any
against Scheduled Bank but not Co-operative or Gramin Bank,pending finalization of
compensation | case of extension of time by competent authority as per delegation of powers.
for delay. Concerned Executive Director (Engg) will authorize such action on receipt of
proposal from the Engineer-In-Charge through proper channel.
Clause 3

When Contract
can be
Determined

Subject to other provisions contained in this clause, the Engineer-in-Charge
may, without prejudice to his any other rights or remedy against the
contractor in respect of any delay, inferior workmanship, any claims for
damages and/or any other provisions of this contract or otherwise, and
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whether the date of completion has or has not elapsed, by notice in writing
absolutely determine the contract in any of the following cases:

.
I.

vi.

vii.

viii.

If the contractor having been given a notice by the Engineer-in-Charge in
writing to rectify, reconstruct or replace any defective work or that the
work is being performed in an inefficient or otherwise improper or un-
workman like manner shall omit to comply with the requirement of such
notice for a period of seven days thereafter.

If the contractor has, without reasonable cause, suspended the progress
of the work or has failed to proceed with the work with due diligence
and continues to do so after a notice in writing of seven days from the
Engineer-in-Charge.

If the contractor fails to complete the work or section of work with
individual date of completion on or before the stipulated or justified
extended date on or before such date of completion, and the Engineer in
Charge without any prejudice to any other right or remedy under any
other provision in the contract has given further reasonable time in a
notice given in writing in that behalf as either mutually agreed or in
absence of such mutual agreement by his own assessment making such
time essence of contract and in the opinion of Engineer in Charge, the
contractor will be unable to complete the same or does not complete the
same within the period specified.

iv. If the contractor persistently neglects to carry out his obligations under

the contract and / or commits default in complying with any of the terms
and conditions of the contract and does not remedy it or take effective
steps to remedy it within 7 days after a notice in writing is given to him in
that behalf by the Engineer-in-Charge.
If the contractor shall offer or give or agree to give to any person in AAI
service or to any other person on his behalf any gift or consideration of
any kind as an inducement or reward for doing or forbearing to do or for
having done or forborne to do any act in relation to the obtaining or
execution of this or any other contract for AAI

If the contractor shall enter into a contract with Airports Authority of
India in connection with which commission has been paid or agreed to be
paid by him or to his knowledge, unless the particulars of any such
commission and the terms of payment thereof have been previously
disclosed in writing to the Engineer-in-charge.
If the contractor shall obtain a contract with AAIl as a result of wrong
tendering or other non-bonafide methods of competitive tendering or
commits any breach of Integrity Pact.

If the contractor being an individual, or if a firm, any partner thereof shall
at any time be adjudged insolvent or have a receiving order or order for
administration of his estate made against him or shall take any
proceedings for liquidation or composition (other than a voluntary
liquidation for the purpose of amalgamation or reconstruction) under
any Insolvency Act for the time being in force or make any conveyance or
assignment of his effects or composition or arrangement for the benefit
of his creditors or purport so to do, or if any application be made under
any Insolvency Act for the time being in force for the sequestration of his
estate or if a trust deed be executed by him for benefit of his creditors.

ix. If the contractor being a company shall pass a resolution or the court shall

make an order that the company shall be wound up or if a receiver or a
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xi.

manager on behalf of a creditor shall be appointed or if circumstances
shall arise which entitle the court or the creditor to appoint a receiver or
a manager or which entitle the court to make a winding up order.

If the contractor shall suffer an execution being levied on his goods and
allow it to be continued for a period of 21 days.

If the contractor assigns (excluding part(s) of work assigned to other
agency(s) by the contractor as per terms of contract), transfers, sublets
(engagement of labour on a piece-work basis or of labour with materials
not to be incorporated in the work, shall not be deemed to be subletting)
or otherwise parts with or attempts to assign, transfer, sublet or
otherwise parts with the entire works or any portion thereof without the
prior written approval of the Engineer-in-Charge. When the contractor
has made himself liable for action under any of the cases aforesaid, the
Engineer-in-Charge on behalf of the Chairman, AAI shall have powers :

a. To determine the contract as aforesaid so far as performance of work
by the Contractor of work is concerned (of which determination
notice in writing to the contractor under the hand of the Engineer-in-
Charge shall be conclusive evidence). Upon such determination, the
Earnest Money Deposit, Security Deposit already recovered and
Performance Guarantee under the contract shall be liable to be
forfeited and shall be absolutely at the disposal of the AAI.

b. After giving notice to the contractor to measure up the work of the
contractor and to take such whole, or the balance or part thereof, as
shall be un-executed out of his hands and to give it to another
contractor or any other means to complete the work. The contractor,
whose contract is determined as above, shall not be allowed to
participate in the tendering process for the balance work. In the
event of above courses being adopted by the Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss
sustained by him by reasons of his having purchased or procured any
materials or entered into any engagements or made any advances on
account or with a view to the execution of the work or the
performance of the contract. And in case action is taken under any of
the provision aforesaid, the contractor shall not be entitled to
recover or be paid any sum for any work thereof or actually
performed under this contract unless and until the Engineer-in-
Charge has certified in writing the performance of such work and the
value payable in respect thereof and he shall only be entitled to be
paid the value so certified.

CLAUSE 3A

In case, the work cannot be started due to reasons not within the control of
the contractor within 1/8th of the stipulated time for completion of work or
one month whichever is higher, either party may close the contract by giving
notice to the other party stating the reasons. In such eventuality, the Earnest
Money Deposit and the Performance Guarantee of the contractor shall be
refunded within 30 days.

Neither party shall claim any compensation for such eventuality. This clause is
not applicable for any breach of the contract by either party.
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CLAUSE 4
Contractor In any case in which any of the powers conferred upon the Engineer-in-Charge
liable to pay by Clause-3 thereof, shall have become exercisable and the same are not

compensation
even if action
not taken under
Clause-3

exercised, the non-exercise thereof shall not constitute a waiver of any of the
conditions hereof and such powers shall notwithstanding be exercisable in
the event of any future case of default by the contractor and the liability of
the contractor for compensation shall remain unaffected. In the event of the
Engineer-in-Charge putting in force all or any of the powers vested in him
under the preceding clause he may, if he so desires after giving a notice in
writing to the contractor, take possession of (or at the sole discretion of the
Engineer-in-Charge which shall be final and binding on the contractor) use as
on hire (the amount of the hire money being also in the final determination of
the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon
the works, or the site thereof belonging to the contractor, or procured by the
contractor and intended to be used for the execution of the work/ or any part
thereof, paying or allowing for the same in account at the contract rates, or,
in the case of these not being applicable, at current market rates to be
certified by the Engineer-in-Charge, whose certificate thereof shall be final,
and binding on the contractor, clerk of the works, foreman or other
authorised agent to remove such tools, plant, materials, or stores from the
premises (within a time to be specified in such notice) in the event of the
contractor failing to comply with any such requisition, the Engineer-in-Charge
may remove them at the contractor’s expense or sell them by auction or
private sale on account of the contractor and his risk in all respects and the
certificate of the Engineer-in-Charge as to the expenses of any such removal
and the amount of the proceeds and expenses of any such sale shall be final
and conclusive against the contractor.

CLAUSE 5

Time and
Extension for
Delay

The time allowed for execution of the Works as specified in the Schedule ‘F’
or the extended time in accordance with these conditions shall be the
essence of the Contract. The execution of the works shall commence from
such time period as mentioned in schedule ‘F’ or from the date of handing
over of the site whichever is later. If the Contractor commits default in
commencing the execution of the work as aforesaid, AAI shall without
prejudice to any other right or remedy available in law, be at liberty to forfeit
the earnest money & performance guarantee absolutely.

5.1

After the Contract is awarded, within 15 days, the Contractor shall submit a
Time and Progress Chart for each mile stone and get it approved by the
Engineer-in-charge. The Chart shall be prepared in direct relation to the time
stated in the Contract documents for completion of items of the works. It
shall indicate the forecast of the dates of commencement and completion of
various trades of sections of the work and may be amended as necessary by
agreement between the Engineer-in-Charge and the Contractor within the
limitations of time imposed in the contract documents, and further to
ensure good progress during the execution of the work, the contractor shall
in all cases in which the time allowed for any work, exceeds one month (save
for special jobs for which a separate programme has been agreed upon)
complete the work as per mile stones given in Schedule ‘F’.
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Project Management shall be done.
a. For works costing upto Rs. 5.00 Cr. -~ CPM/ PERT Chart
b. Works costing more than Rs. 5.00 Cr. - By using Project Management
Software like Primavera /| MS
Project or any other software
with the approval of
Engineer-in-charge.
c. Contractor shall submit monthly progress reports (2 copies) highlighting
status of various activities and physical completion of work.

PROGRAMME CHART

i. The Contractor shall prepare an integrated programme chart in Project
Management Software for the execution of work, showing clearly all
activities from the start of work to completion, with details of manpower,
equipment and machinery required for the fulfillment of the programme
within the stipulated period or earlier and submit the same for approval
to the Engineer-in- Charge within fifteen days of award of the contract. A
recovery of Rs. 2500/- (for works costing upto Rs. 5.00 Crores) [ Rs. 5000/-
(for works costing more than Rs. 5.00 Crores) shall be made on per day
basis in case of delay in submission of the above programme.

ii. The programme chart should include the following:
a. Descriptive note explaining sequence of the various activities.
b. Network (PERT / CPM [ BAR CHART).
c. Programme for procurement of materials by the contractor.

Programme for deployment of machinery / equipment’s having adequate
capacity, commensurate with the quantum of work to be done within the
stipulated period, by the contractor. In addition to above, to achieve the
progress of work as per programme, the contractor must bring at site
adequate shuttering material required for cement concrete and R.C.C.
works etc. for three floors within one month from the date of start of
work till the completion of RCC work as per requirement of work. The
contractor shall submit shuttering schedule adequate to complete
structure work within laid down physical milestone.

ii. If at any time, it appears to the Engineer-in-Charge that the actual
progress of work does not conform to the approved programme
referred above or after rescheduling of milestones, the contractor shall
produce a revised programme within 7 (seven) days, showing the
modifications to the approved programme to ensure timely completion
of the work. The modified schedule of programme shall be approved by
the Engineer in Charge. A recovery of Rs. 2500/- (for works costing upto
Rs.5.00 Crores) [ Rs. 5000/- (for works costing more than Rs.5.00 Crores)
shall be made on per day basis in case of delay in submission of the
modified programme.

iv. The submission for approval by the Engineer-in-Charge of such
programme or such particulars shall not relieve the contractor of any of
the duties or responsibilities under the contract. This is without prejudice
to the right of Engineer-in-Charge to take action against the contractor
as per terms and conditions of the agreement.
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v. The contractor shall submit the progress report using MS
Project/Primavera software with base line programme referred above
for the work done during previous month to the Engineer-in-charge on
or before 5th day of each month failing which a recovery Rs. 2500/ - (for
works costing upto Rs.5.00 Crores) [ Rs. 5000/- (for works costing more
than Rs.5.00 Crores) shall be made on per day basis in case of delay in
submission of the monthly progress report.

5.2

If the work(s) be delayed by:-
i. Force majeure, or an act of terrorism
ii. Abnormally bad weather, or
iii. Serious loss or damage by fire, or
iv. Civil commotion, local commotion of workmen, strike or lockout,
affecting any of the trades employed on the work, or
v. Delay on the part of other contractors or tradesmen engaged by
Engineer- in- Charge for executing work not forming part of the
Contract, or
vi. Non-availability of stores, which are the responsibility of AAI to supply or
vii. Non-availability or break down of tools and Plant to be supplied or
supplied by AAl or
viii. Any other cause which, in the absolute discretion of the Engineer-in-
Charge is beyond the Contractor’s control.
then upon the happening of any such event causing delay, the contractor
shall immediately give notice thereof in writing to the Engineer-in-Charge
but shall nevertheless use constantly his best endeavors to prevent or
make good the delay and shall do all that may be reasonably required to
the satisfaction of the Engineer-in-charge to proceed with the works.
All correspondence with the agency and concerned stakeholders during
execution of works will be taken into consideration for evaluation of
hindrances causing delay, for grant of extension of time by the Competent
Authority.

5.3

Request for rescheduling of Milestones and extension of time, to be eligible
for consideration, shall be made by the contractor in writing within fourteen
days of the happening of the event causing delay on the prescribed form to
the authority indicated in schedule ‘F’. The contractor may also, if
practicable, indicate in such a request the period for which extension is
desired.

5.4

In any such case the Engineer-in-Charge with the approval of authority
indicated in Schedule ‘F’ may give a fair and reasonable extension of time
and reschedule the Milestones for completion of work. Such extension or re-
scheduling of the milestone shall be communicated to the contractor by the
Engineer-in-charge in writing, within 1 month or 4 weeks of the date of
receipt of such request respectively. Non-application by the contractor for
extension of time/ re-scheduling of milestones shall not be a bar for giving a
fair and reasonable extension [ re-scheduling of milestones by the Engineer-
in-charge with the approval of authority indicated in schedule ‘F’ and this
shall be binding on the contractor.

CLAUSE 6

Measurements
of Work
Done

Engineer-in-charge shall, except as otherwise provided, ascertain and
determine by measurement, the value in accordance with the contract of
work done.
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All measurement of all items having financial value shall be entered in
Measurement Book and/or level field book so that a complete record is
obtained of all works performed under the contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge
or his authorised representative and by the contractor or his authorised
representative from time to time during the progress of the work and such
measurements shall be signed and dated by the Engineer-in-Charge and the
contractor or their representatives in token of their acceptance. If the
contractor objects to any of the measurements recorded, a note shall be
made to that effect with reason and signed by both the parties.

If for any reason the contractor or his authorised representative is not
available and the work of recording measurements is suspended by the
Engineer-in-Charge or his representative, the Engineer-in-Charge and the
Department shall not entertain any claim from contractor for any loss or
damages on this account. If the contractor or his authorised representative
does not remain present at the time of such measurements after the
contractor or his authorised representative has been given a notice in
writing three (3) days in advance or fails to countersign or to record
objection within a week from the date of the measurement, then such
measurements recorded in his absence by the Engineer-in- Charge or his
representative shall be deemed to be accepted by the Contractor.

The contractor shall, without extra charge, provide all assistance with every
appliance, labour and other things necessary for measurements and
recording levels.

Except where any general or detailed description of the work expressly
shows to the contrary, measurements shall be taken in accordance with the
procedure set forth in the specifications notwithstanding any provision in
the relevant Standard Method of measurement or any general or local
custom. In the case of items which are not covered by specifications,
measurements shall be taken in accordance with the relevant standard
method of measurement issued by the Bureau of Indian Standards and if for
any item no such standard is available, then a mutually agreed method shall
be followed.

The contractor shall give, not less than seven days’ notice to the Engineer-in-
Charge or his authorised Representative of the work, before covering up or
otherwise placing beyond the reach of measurement any work in order that
the same may be measured and correct dimensions thereof be taken before
the same is covered up or placed beyond the reach of measurement and
shall not cover up and place beyond reach of measurement any work
without consent in writing of the Engineer-in-Charge or his authorised
representative of the work who shall within the aforesaid period of seven
days inspect the work, and if any work shall be covered up or placed beyond
the reach of measurements without such notice having been given or the
Engineer-in- Charge’s consent being obtained in writing, the same shall be
uncovered at the Contractor’s expense, or in default thereof no payment or
allowance shall be made for such work or the materials with which the same
was executed.

Engineer-in-Charge or his authorised representative may cause either
themselves or through another officer of the department to check the
measurements recorded jointly or otherwise as aforesaid and all provisions
stipulated herein above shall be applicable to such checking of

General Condition of Contract Page 69




Clauses of Contract

AN

measurements or levels.

It is also a term of this contract that recording of measurements of any item
of work in the measurement book and/or its payment in the interim, on
account or final bill shall not be considered as conclusive evidence as to the
sufficiency of any work or material to which it relates nor shall it relieve the
contractor from liabilities from any over measurement or defects noticed till
completion of the defects liability period.

Clause 6 A

Computerised
Measurement
Book

Computerised measurement is mandatory for works costing more than Rs
5.00 Lacs. However in case of works costing lesser than Rs. 5.00 Lacs
Engineer-in-Charge may decide for adopting computerized measurement if
required, except as otherwise provided, ascertain and determine by
measurement the value of work done in accordance with the contract. All
measurements of all items having financial value shall be entered by the
contractor and compiled in the shape of the Computerized Measurement
Book having pages of A-4 size as per the format of the department so that a
complete record is obtained of all the items of works performed under the
contract.

All such measurements and levels recorded by the contractor or his
authorised representative from time to time, during the progress of the
work, shall be got checked by the contractor from the Engineer-in-Charge or
his authorised representative as per interval or program fixed in consultation
with Engineer-in-Charge or his authorised representative. After the
necessary corrections made by the Engineer-in- Charge, the measurement
sheets shall be returned to the contractor for incorporating the corrections
and for resubmission to the Engineer-in-Charge for the dated signatures by
the Engineer-in-Charge and the contractor or their representatives in token
of their acceptance.

Whenever bill is due for payment, the contractor would initially submit draft
computerized measurement sheets and these measurements would be got
checked/test checked from the Engineer-in-Charge and/or his authorized
representative. The contractor will, thereafter, incorporate such changes as
may be done during these checks/test checks in his draft computerised
measurements, and submit to the department a computerised
measurement book, duly bound, and with its pages machine numbered. The
Engineer-in-Charge and/or his authorised representative would thereafter
check this MB, and record the necessary certificates for their checks/test
checks.

The final, fair, computerised measurement book given by the contractor,
duly bound, with its pages machine numbered, should be 100% correct, and
no cutting or overwriting in the measurements would thereafter be allowed.
If at all any error is noticed, the contractor shall have to submit a fresh
computerized MB with its pages duly machine numbered and bound, after
getting the earlier MB cancelled by the department. Thereafter, the MB shall
be taken in the records of Engineer-in-charge, and allotted a number as per
the Register of Computerized MBs. This should be done before the
corresponding bill is submitted to the Engineer-in-charge for payment. The
contractor shall submit two spare copies of such computerized MB’s for the
purpose of reference and record by the various officers of the department.
The contractor shall also submit to the department separately his
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computerized Abstract of Cost and the bill based on these measurements,
duly bound, and its pages machine numbered alongwith two spare copies of
the “bill. Thereafter, this bill will be processed by the Engineer-in-charge and
allotted a number as per the computerized record in the same way as done
for the measurement book meant for measurements.

The contractor shall, without extra charge, provide all assistance with every
appliance, labour and other things necessary for checking of measurements
[ levels by the Engineer-in-charge or his representative.

Except where any general or detailed description of the work expressly
shows to the contrary, measurements shall be taken in accordance with the
procedure setforth in the specifications notwithstanding any provision in the
relevant Standard Method of measurement or any general of local custom.
In the case of item which are not covered by specifications, measurements
shall be taken in accordance with the relevant standard method of
measurement issued by the Bureau of Indian Standards and if for any item
no such standard is available then a mutually agreed method shall be
followed.

The contractor shall give not less than seven days’ notice to the Engineer-in-
Charge or his authorized representative of the work before covering up or
otherwise placing beyond the reach of checking and / or test checking the
measurement of any work in order that the same be checked and / or test
checked and correct dimensions thereof be taken before the same is
covered up or placed beyond the reach of checking and [ or test checking
measurement and shall not cover up and place beyond reach of
measurement any work without consent in writing of the Engineer-in-charge
or his authorized representative of the work who shall within the aforesaid
period of seven days inspect the work, and if any work shall be covered up
or placed beyond the reach of checking and [/ or test checking
measurements without such notice having been given or the Engineer-
incharge’s consent being obtained in writing the same shall be uncovered at
the contractor’s expense, or in default thereof no payment or allowance
shall be made for such work or the materials with which the same was
executed.

Engineer-in-charge or his authorised representative may cause either
themselves or through another officer of the department to check the
measurements recorded by contractor and all provisions stipulated herein
above shall be applicable to such checking of measurements or levels.

It is also a term of this contract that checking and/or test checking the
measurements of any item of work in the measurement book and/or its
payment in the interim, on account of final bill shall not be considered as
conclusive evidence as to the sufficiency of any work or material to which it
relates nor shall it relieve the contractor from liabilities from any over
measurement or defects noticed till completion of the defects liability
period.

CLAUSE 7

Payment on
Intermediate
Certificate to be
regarded as
Advances

No payment shall be made for work, estimated to cost Rs. One lac or less till
after the whole of the work shall have been completed and certificate of
completion given. For works estimated to cost over Rs. One lac, the interim
or running account bills shall be submitted by the contractor for the work
executed on the basis of such recorded measurements on the format of the
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Department in triplicate on or before the date of every month fixed for the
same by the Engineer-in-Charge. The contractor shall not be entitled to be
paid any such interim payment if the gross work done together with net
payment/ adjustment of advances for material collected, if any, since the last
such payment is less than the amount specified in Schedule ‘F’, in which case
the interim bill shall be prepared on the appointed date of the month after
the requisite progress is achieved. Engineer-in- Charge shall arrange to have
the bill verified by taking or causing to be taken, where necessary, the
requisite measurements of the work. In the event of the failure of the
contractor to submit the bills, Engineer-in-Charge shall prepare or cause to
be prepared such bills in which event no claims whatsoever due to delays on
payment including that of interest shall be payable to the contractor.
Payment on account of amount admissible shall be made by the Engineer-in-
Charge certifying the sum to which the contractor is considered entitled by
way of interim payment at such rates as decided by the Engineer-in-Charge.
The amount admissible shall be paid by 10th working day after the day of
presentation of the bill by the Contractor to the Engineer-in-Charge or his
Asstt. Manager | Manager (Engg.) together with the account of the material
issued by the department, or dismantled materials, if any. In the case of
works outside the headquarters of the Engineer- in-Charge, the period of ten
working days will be extended to fifteen working days.

All such interim payments shall be regarded as payment by way of advances
against final payment only and shall not preclude the requiring of bad,
unsound and imperfect or unskilled work to be rejected, removed, taken
away and reconstructed or re-erected. Any certificate given by the Engineer-
in-charge relating to the work done or materials delivered forming part of
such payment, may be modified or corrected by any subsequent such
certificate(s) or by the final certificate and shall not by itself be conclusive
evidence that any work or materials to which it relates is are in accordance
with the contract and specifications. Any such interim payment, or any part
thereof shall not in any respect conclude, determine of affect in any way
powers of the Engineer-in-charge under the contract or any of such
payments be treated as final settlement and adjustment of accounts or in
any way vary or affect the contract.

Pending consideration or extension of date of completion, interim payments
shall continue to be made as herein provided without prejudice to the right
of the department to take action under the terms of this contract for delay
in the completion of work, if the extension of date of completion is not
granted by the competent authority.

The Engineer-in-Charge in his sole discretion on the basis of a certificate
from the Asstt Manager /| Manager (Engg) to the effect that the work has
been completed up to the level in question make interim advance payments
without detailed measurements for work done (other than foundations,
items to be covered under finishing items) up to lintel level (including
sunshade etc.) and slab level, for each floor working out at 75% of the
assessed value. The advance payments so allowed shall be adjusted in the
subsequent interim bill by taking detailed measurements thereof.
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CLAUSE 8

Completion
Certificate and
Completion
Plans

Within ten days of the completion of the work, the contractor shall give
notice of such completion to the Engineer-in-Charge and within thirty days
of the receipt of such notice, the Engineer-in-Charge shall inspect the work
and if there is no defect in the work, shall furnish the contractor with a final
certificate of completion, otherwise a provisional certificate of physical
completion indicating defects (a) to be rectified by the contractor and/or (b)
for which payment will be made at reduced rates, shall be issued. But no
final certificate of completion shall be issued, nor shall the work be
considered to be complete for ‘Civil Construction Works’ until the contractor
shall have removed from the premises on which the work shall be executed
all scaffolding, surplus materials, rubbish and all huts and sanitary
arrangements required for his/their work people on the site in connection
with the execution of the works as shall have been erected or constructed
by the contractor(s) and cleaned off the dirt from all wood work, doors,
windows, walls, floor or other parts of the building, in, upon, or about which
the work is to be executed or of which he may have had possession for the
purpose of the execution; thereof, and not until the work shall have been
measured by the Engineer-in-charge. If the contractor shall fail to comply
with the requirements of this Clause as to removal of scaffolding, surplus
materials and rubbish and all huts and sanitary arrangement as aforesaid and
cleaning off dirt on or before the date fixed for the completion of work, the

Engineer-in-charge may at the expense of the contractor remove such

scaffolding, surplus materials and rubbish etc., and dispose of the same as

he thinks fit and clean off such dirt as aforesaid, and the contractor shall
have no claim in respect of scaffolding or surplus materials as aforesaid
except for any sum actually realised by the sale thereof.

a. For electrical and mechanical capital works: The contractor shall remove
the rubbish from the site. Following conditions must be met before
recording completion certificate :

Submits completion plan, maintenance manual, manufactures catalogue
and gives performance test for system.

b. For repair works: The performance of the repaired system has been tested
and found satisfactory.

¢. For AMC work: The system has been tested for its performance/
completeness and taken over by AAl |/ next agency for operation and
maintenance.

CLAUSE 8 A

Contractor to
keep site clean

When the annual repairs and maintenance of works are carried out, the
splashes and droppings from white washing, colour washing, painting etc.,
on walls, floor, windows etc. shall be removed and the surface cleaned
simultaneously with the completion of these items of work in the individual
rooms, quarters or premises etc.

Where the work is done without waiting for the actual completion of all the
other items of work in the contract, in case the contractor fails to comply
with the requirements of this clause, the Engineer-in-charge shall have the
right to get this work done at the cost of the contractor either
departmentally or through any other agency. Before taking such action, the
Engineer-in-charge shall give ten days notice in writing to the contractor.
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CLAUSE 8 B
Completion The contractor shall submit completion plan as required vide General
Plans to be Specifications for Electrical works (Part-I internal) 2013\ N (Part -Il External)
Submitted by 1994 or latest available specifications, as applicable y irty days of the

the Contractor

completion of the work.

The contractor shall submit completiog jing works, all services,
and obtain occupancy cegtifica podies on the basis of
completion drawings wi
completion.

g~ submit catalogues of all equipment’s and
maintenand O é complete E & M systems. If contractor fails to

@ 0.5% of the dered value of works costing up to Rs. 5 Crores subject to
maximum of Rs. 1.00 Lac and 0.25% for works costing more than Rs. 5 crores
subject to maximum of Rs. 1.5.Lac. The decision of Project-in-charge in this
regard shall be final and binding on the contractor.

CLAUSE 9
Payment of The corrected final bill shall be submitted by the contractor in the same
final bill manner as specified in interim bills within three months of physical

completion of the work or within one month of the date of the final
certificate of completion furnished by the Engineer-in-charge whichever is
earlier. No further claims shall be made by the contractor after submission of
the final bill and these shall be deemed to have been waived and
extinguished. Payments of those items of the bill in respect of which there is
no dispute and of items in dispute, for quantities and rates as approved by
Engineer-in- charge, will, as far as possible be made within the period
specified herein under, the period being reckoned from the date of receipt
of the bill by the Engineer-incharge or his authorised Asstt. Manager |/
Manager (Engg.), complete with account of materials issued by the
Department and dismantled materials.

Sl Value of work Time limit

1 If the Tendered value of work is up to Rs. 2 months
50 lac

2 If the Tendered value of work is more than 3 months
Rs.50 lac and up to Rs. 2.5 Crore:

3 If the Tendered value of work exceeds Rs. 6 months
2.5 Crore:

In case of delay in payment of final bills after prescribed time limit, a simple
interest @ 5% per annum shall be paid to the contractor from the date of
expiry of prescribed time limit which will be compounded on yearly basis,
provided the final bill submitted by the contractor found to be in order.

The Final bill shall be prepared for both L1 & L2 bidders for all tendered items
(excluding Extra Items based on market rate) and payment shall be made on
the basis of lower of the two.
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CLAUSE 9 A
Payment of Payments due to the contractor and refund of various nature may, if so
contractor’s desired by him and wherever possible in banks be made through electronic

bills to Banks

payment mechanism instead of direct to him, provided that the contractor

furnishes to the Engineer-in- Charge.

i. Information’s as per proforma attached.

ii. Anauthorisation in the form of a legally valid document such as power of
attorney conferring authority on the bank to receive payments and

iii. His own acceptance of the correctness of the amount made out as being
due to him by Authority or his signature on the bill or other claim
preferred  against Authority before settlement by the Engineer-in-
charge of the account or claim by payment to the bank. While the receipt
given by such banks shall constitute a full and sufficient discharge for the
payment, the contractor shall whenever possible present his bills duly
receipted and discharged through his bank.

Nothing herein contained shall operate to create in favour of the bank any

rights or equities vis-a-vis the Airports Authority of India.

CLAUSE 10
Materials Materials which Authority will supply are shown in Schedule ‘B’ which also
supplied by stipulates quantum, place of issue and rate(s) to be charged in respect
Authority thereof. The contractor shall be bound to procure them from the Engineer-

in-charge.

As soon as the work is awarded, the contractor shall finalise the programme
for the completion of work as per clause 5 of this contract and shall give his
estimates of materials required on the basis of drawings/ or schedule of
quantities of the work. The contractor shall give in writing his requirement
to the Engineer-in-charge, which shall be issued to him keeping in view the
progress of work as assessed by the Engineer-in- Charge in accordance with
the agreed phased programme of work indicating monthly requirements of
various materials. The contractor shall place his indent in writing for issue of
such materials at least 7 days in advance of his requirement.

Such materials shall be supplied for the purpose of the contract only and the
value of the materials so supplied at the rates specified in the aforesaid
schedule shall be set off or deducted, as and when materials are consumed
in items of work (including normal wastage) for which payment is being
made to the contractor, form any sum then due or which may therefore
become due to the contractor under the contract or otherwise or from the
security deposit. At the time of submission of bills, the contractor shall
certify that balance of materials supplied is available at site in original good
condition.

The contractor shall submit alongwith every running bill (on account or
interim bill) material-wise reconciliation statements supported by complete
calculations reconciling total issue, total consumption and certified balance
(diameter/ section-wise in the case of steel) and resulting variations and
reasons thereof. Engineer-in-charge shall (whose decision shall be final and
binding on the contractor) be within his rights to follow the procedure of
recovery in clause 42 at any stage of the work if reconciliation is not found to
be satisfactory.
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The contractor shall bear the cost of getting the material issued, loading,
transporting to site, unloading, storing under cover as required, cutting
assembling and joining the several parts together as necessary. Not
withstanding anything to the contrary contained in any other clause of the
contract and all stores [ materials so supplied to the contractor or procured
with the assistance of the AAI shall remain the absolute property of
Authority and the contractor shall be the trustee of the stores/ materials,
and the said stores/ materials shall not be removed/ disposed off from the
site of the work on any account and shall be at all times open to inspection
by the Engineer-in-charge or his authorised agent. Any such stores/ materials
remaining unused shall be returned to the Engineer-in-charge in as good a
condition in which they were originally supplied at a place directed by him, at
a place of issue or any other place specified by him as he shall require, but in
case it is decided not to take back the stores/ materials the contractor shall
have no claim for compensation on any account of such stores/ materials so
supplied to him as aforesaid and not used by him or for any wastage in or
damage to in such stores/ materials.

On being required to return the stores/ materials, the contractor shall hand
over the stores/ materials on being paid or credited such price as the
Engineer-in-charge shall determine, having due regard to the condition of
the stores/ materials. The price allowed for credit to the contractor,
however, shall be at the prevailing market rate not exceeding the amount
charged to him, excluding the storage charge, if any. The decision of the
Engineer-in-charge shall be final and conclusive. In the event of breach of the
aforesaid condition, the contractor shall in addition to throwing himself
open to account for contravention of the terms of the licenses or permit
and/ or for criminal breach of trust, be liable to Authority for all advantages
or profits resulting or which in the usual course would have resulted to him
by reason of such breach. Provided that the contractor shall in no case be
entitled to any compensation or damages on account of any delay in supply
or non-supply thereof all or any such materials and stores provided further
that the contractor shall be bound to execute the entire work if the
materials are supplied by the Authority within the original scheduled time for
completion of the work plus 50% thereof or schedule time plus 6 months
whichever is more if the time of completion of work exceeds 12 months, but
if a part of the materials only has been supplied within the aforesaid period,
then the contractor shall be bound to do so much of the work as may be
possible with the materials and stores supplied in the aforesaid period. For
the completion of the rest of the work, the contractor shall be entitled to
such extension of time as may be determined by the Engineer-in-charge
whose decision in this regard shall be final and binding on the contractor.
The contractor shall see that only the required quantities of materials are
got issued. Any such material remaining unused and in perfectly good/
original condition at the time of completion or determination of the contract
shall be returned to the Engineer-in- charge at the stores from which it was
issued or at a place directed by him by a notice in writing. The contractor
shall not be entitled for loading transporting, unloading and stacking of such
unused material except for the extra lead, if any involved, beyond the
original place of issue.
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CLAUSE10A

Materials to be

provided by the
contractor

and Mandatory
Tests

The contractor shall, at his own expense, provide all materials, required
for the works other than those which are stipulated to be supplied by
the Authority.

The contractor shall, at his own expense and without delay; supply to
the Engineer in- charge samples of materials to be used on the work and
shall get these approved in advance. All such materials to be provided
by the contractor shall be in conformity with the specifications laid
down or referred to in the contract. The contractor shall, if requested
by the Engineer-in-charge furnish proof, to the satisfaction of the
Engineer-in- charge that the materials so comply. The Engineer-in-
charge shall within thirty days of supply of samples or within such
further period as he may require intimate to the Contractor in writing
whether samples are approved by him or not. If samples are not
approved, the Contractor shall forthwith arrange to supply to the
Engineer-incharge for his approval, fresh samples complying with the
specifications laid down in the contract. When materials are required to
be tested in accordance with specifications, approval of the Engineer-in-
charge shall be issued after the test results are received.

The contractor shall at his risk and cost submit the samples of materials
to be tested or analysed and shall not make use of or incorporate in the
work any materials represented by the samples until the required tests
or analysis have been made and materials finally accepted by the
Engineer-in-charge.

If any additional tests apart from mandatory tests specified in the
contract are required to be carried out at the instance of AAIl or any
other advisory body, to ensure conformity of the item to the contract
specifications, the cost of such tests shall be borne by AAI. In case the
material / equipment fails in the above tests, the expenditure incurred
by AAIl on testing of such material or equipment along with incidental
charges borne by AAI (if any) shall be recovered from the dues of the
contractor and action shall be taken under Clause 16 and other relevant
clauses of the contract.

The contractor shall not be eligible for any claim or compensation either
arising out of any delay in the work or due to any corrective measures
required to be taken on account of and as a result of testing of
materials.

The contractor shall, at his risk and cost, make all arrangements and
shall provide all facilities as the Engineer-in-charge may require for
collecting and preparing the required number of samples for such tests
at such time and to such place or places as may be directed by the
Engineer-in-charge and bear all charges and cost of testing unless
specifically provided for otherwise elsewhere in the contract or
specifications. The Engineer-in-charge or his authorised representative
shall at all times have access to the works and to all workshops and
places where work is being prepared or from where materials,
manufactured, articles or machinery are being obtained for the works
and the contractor shall afford every facility and every assistance in
obtaining the right to such access.
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The Engineer-in-charge shall have full powers to require the removal
from the premises of all materials which in his opinion are not in
accordance with the specifications and in case of default, the Engineer-
in-charge shall be at liberty to employ at the expense of the contractor,
other persons to remove the same without being answerable or
accountable for any loss or damage that may happen or arise to such
materials. The Engineer-in-charge shall also have full powers to require
other proper materials to be substituted thereof and in case of default,
the Engineer-in-charge may cause the same to be supplied and all costs
which may be attracted for such removal and substitution shall be
borne by the Contractor.

The contractor shall at his own expense, provide a material testing lab
at the site for conducting routine field tests. The lab shall be equipped
atleast with the testing equipment as specified in Schedule F.

Details in respect of all mandatory tests shall be maintained in the
desired format and attached with each Running Account Bill.

CLAUSE 10 B

(1) | Secured
Advance on
Nonperishable
materials

The Contractor, on signing an indenture in the form to be specified by
the Engineer-in- charge, shall be entitled to be paid during the progress
of the execution of the work upto 75% of the assessed value of any
materials which are in the opinion of the Engineer-in-charge
nonperishable, nonfragile and noncombustible and are in accordance
with the contract and which have been brought on the site in
connection therewith and are adequately stored and/ or protected
against damage by weather or other causes but which have not at time
of advance been incorporated in the works. When materials on account
of which an advance has been made under this sub-clause are
incorporated in the work, the amount of such advance shall be
recovered/ deducted from the next payment made under any of the
clause or clauses of this contract.

Such secured advance shall also be payable on other items of perishable
nature, fragile and combustible with the approval of the Engineer-in-
charge provided the contactor provides a comprehensive insurance
cover for the full cost of such materials. The decision of the Engineer-in-
charge shall be final and binding on the contractor in this matter. No
secured advance, shall however, be paid on high-risk materials such as
ordinary glass, sand, petrol, diesel etc.

The secured advance shall also be payable against items brought at site
for use in electrical and mechanical systems. Such secured advance shall
be paid on submission of Collateral Bank Guarantee submitted by the
vendor against the payment in case equipment/system fails to perform
on testing and commissioning. Normally secured advance is paid up to
75% of the assessed value of items but in any case it shall not exceed
80% of cost of items indicated for supply of equipment.
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(1) | Mobilisation 2. Mobilisation advance not exceeding 10% of th=tendered value shall be
Advance paid for the works costing more than Ry subject to the
availability of funds and if requested by the n writing within

period as indicated below.

a. For the works costing between Rs. 5 Rs.100 crores the
application for the issue of mobilization ust be received
in writing within 30 days of handing ove ite.

b. For the works costing more than Rs. 100 the application for
the issue of mobilization advance must be received in writing within
45 days of handing over of the site.

c. The contractor shall execute a Bg rantee Bond from any

Scheduled Bank but not Co-opera ramin Bank as specified
by Engineer-in-charge for 110] plue of installment of
mobilisation advance before su ce is released. The first
Installment should not exceed R Cr. for the work for which
the estimated cost is kept as R 00 Cr. or more. The No. of
Installment shall be decided by~4Al depending on progress of work
and availability of funds.

d. The second and subsequ ents shall be released by the
Engineer-in-charge only ntractor furnishes a proof of
the satisfactory utilisaton arlier installment to the entire
satisfaction of the Engineer-in-charge. Provided provision of Clause
10B(11) shall be applicabl Iy when so provided in Schedule ‘F’.
The contractor shall acc submit Bank Guarantee in parts for
release of correspondj lisation advance and validity of BG
shall be for a extende g of 3 months beyond stipulated date
of completion.

Interest on 3. The mobilisation advance\ef/simple interest at the rate of 10% per
Mobilisation annum and shall be calculated from the date of payment to the date of
advance recovery, both day ive, on the outstanding amount of advance.

a. However, inra erein progress of work is delayed beyond
stipulated pe pletion due to reasons beyond control of
contractor, deferment’in recovery of mobilization advance with
accumulated i t thereon may be considered by AAI In such
case of defer very, an enhanced rate of interest i.e 15% per
annum shall ble with recovery of outstanding mobilization
amount @ oss value of running account bill(s), subject to
Engineer-I certifying that deferment towards recovery of
outstandi ce is proposed in the overall interest of the
project an essitated to improve the progress of work..

Recovery of 4. Recovery of sucrradvanced of sums against above and the interest

Mobilisation thereon sp made by deduction from (the contractor’s bill) the on-

advance accoun s in suitable percentage in relation to the stipulated
period ion as detailed below :

a. amount advanced plus interest due upto 1/4™ of the

period of the completion.

b. e amount advanced plus interest due upto % of the

d period of the completion.

C. e amount advanced plus interest due upto 3/4th of the

pur=led period of the completion or 80% of the progress of

General Condition of Contract

Page 79




Clauses of Contract

work whichever is earlier.

d. Wherein progress of work is delayed beyond stip
completion due to reasons beyond control, defer
of mobilization advance with accumulated j ereon may
be considered at an enhanced r per annum
with recovery of og*tandjr
value of running ac

ety

ts mentioned above, the agency shall deposit
the days of its due otherwise all Bank Guarantees
subrnitted by the agency towards mobilization advance shall be
encashed by the Engineer-in-charge.

CLAUSE 10 C

Payment on
Account of
Increase in
Prices/
Wages due
to Statutory
Order(s)

If after submission of the tender, the price of any material incorporated in
the works (excluding the materials covered under Clause 10CA and not being
a material supplied from the Engineer-in-charge’s stores in accordance with
Clause 10 thereof) and/ or wages of labour increases as a direct result of the
coming into force of any fresh law or statutory rule or order (but not due to
any variation of rates in GST applicable on such materials being considered
under this clause) beyond the prices [ wages prevailing at the time of last
stipulated date for receipt of the tenders including extensions, if any, for the
work, during contract period including the justified period extended under
the provisions of the Clause 5 of the Contract without any action under
Clause 2, then the amount of the contract shall accordingly be varied.

If after submission of the tender, the price of any material incorporated in
the works (excluding the material covered under clause 10CA and not being
a material supplied from the Engineer-in-charge’s stores in accordance with
clause 10 thereof) and | or wages of labour as prevailing at the time of last
stipulated date of receipt of tender including extensions, if any, is decreased
as a direct result of the coming into force of any fresh law or statutory rule
or order (not due to any changes in GST /Custom duty). Authority shall in
respect of materials incorporated in the works (excluding the material
covered under clause 10CA and not being materials supplied from the
Engineer-in-charge’s stores in accordance with Clause 10 hereof) and/ or
labour engaged on the execution of the work after the date of coming into
force of such law, statutory rule or order be entitled to deduct from the
dues of the contractor, such amount as shall be equivalent to the difference
between the prices of the materials and/ or wages as prevailed at the time of
the last stipulated date for receipt of tenders including extensions if any for
the work and the prices of materials and/ or wages of labour on the coming
into force of such law, statutory rule or order. This will be applicable for the
contract period including the justified period extended under the provisions
of clause 5 of the contract without any action under clause 2.
Engineer-in-charge shall call books of account and other relevant documents
from the contractor to satisfy himself about reasonability of increase in
prices of materials and wages. The contractor shall, within a reasonable time
of his becoming aware of any alteration in the price of any such materials
and/ or wages of labour, give notice thereof to the Engineer-in-charge
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stating that the same is given pursuant to this condition together with all
information relating thereto which he may be in position to supply.

For this purpose, the labour component of 85% of the value of the work
executed during period under consideration shall not exceed the
percentage as specified in Schedule F, and the increase [ decrease in labour
shall be considered on the minimum daily wages in rupees of any unskilled
mazdoor, fixed under any law, statutory rule or order.

The cost of work for which escalation applicable (w) is same as cost of work
done as worked out as indicated in Clause 10CC minus the amount of full
assessed value of secured advances.

CLAUSE 10 CA
Payment due If after submission of the tender, the price of materials spg~&ed in Schedule-
to variation in F increases/ decreases beyond the base price(s) as ind hedule F
prices of for the work, then the amount of the contract shall accp be varied

materials after
receipt of tender

stipulated
under the
lause 2.

period of contract including the justified period
provisions of clause 5 of the contract without any actio

However for work done/ during the justified perj
will be limited to indices prevailing at the time of
completion considering the effect of extra wor,
on pro-rata basis only as cost of extra work
cost).

Yended as above, it
| stipulated date of
me to be calculated
ted period/ tendered

The increase/ decrease in prices of c ty 7 reinforcement, structural
steel, Bitumen and POL shall be det the Price indices issued by
the Director General, CPWD. For othé&ut rovided in the Schedule ‘P,

holesale Price Indices of materials
overnment of India, Ministry of
Or cement, steel reinforcement,
tsued under authority of Director
ding Noida, Gurgaon, Faridabad and
sSued under the authority of Zonal Chief
of other materials issued by concerned Zonal
Schedule ‘F’ . In case, price index of a
y Ministry of Commerce and Industry then

this shall be determined by the All Ing
as published by Economic Advisy
Commerce and Industry. Base
structural steel and POL shal
General, CPWD applicable for [
Ghaziabad and for other/qlace
Engineer, CPWD and b
Chief Engineer and as
particular material is not iss

the price index of nea imilar material as indicated in Schedule F shall be
followed.

The amount of t 7/ [t shall accordingly be varied for all such materials
worked out as pe mula given below for individual material:

ponent of individual material.

V = Variatioh in material cost i.e. increase or decrease in the amount in
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rupees to be paid or recovered

P = Base price of material as issued under authority QG, CPWD or
concerned Zonal Chief Engineer CPWD and as indicate :

For Projects and original works

Q = Quantity of material brought at site for bonafide use orks since
the deviated
substituted item,
ket rates under

previous bill excluding any such quantity consumet
quantity of items beyond deviation limit and ¢
paid/to be paid at rates derived on the basiy
clause 12.2

For maintenance works

Q = Quantity of material brought at site use in the works since
previous bill including any such q sumed in the deviated
quantity of items beyond deviation mit paid at agreement rates and

led items, but excluding

d/to be paid at market rates

extra/substituted item being
nonscheduled extra/substituted j
under clause 12.2

Clo = Price index for cement, steel cement bars, structural steel and

POL as issued by the D D and corresponding to the time of base
price of respective m ed in schedule ‘F’. For other items, if
any provided in Schedule India Wholesale Price Index for the

material as published by*+~¢ Economic Advisor to Government of India,

Ministry of Industry merce and corresponding to the time of

Cl = Price index for ce gteel reinforcement bars, structural steel and
POL as issued unter"the authority of DG, CPWD for period under
consideratj yther items, if any, provided in Schedule ‘F’ All India

dex for the material for the period under
ublished by Economic Advisor to Government of
dustry and Commerce.

If actual purchz ce of material is less than base price P and Cl 2 Clo
then, this clause shall not be applicable.
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Note:
i. Inrespect of justified period extended under the py~isions of Clause 5

of the contract without any action under clause % lex prevailing

at the time of updated stipulated date of compls
effect of extra work (extra time to be calculateg
as cost of extra work X stipulated period/ te
considered.

ii. If during progress of work or a

noticed that any material brou e is in excess of requirement,
then amount of escalation j barlier on such excess quantity of
material shall be recovere

time of payment of escal;

basis of cost indices as applied at
recovery, whichev

iii. Cement mentioned wh rin this clause includes cement component

el items are brought at site from workshop, than the
Al be paid for structural steel up-to the period when the
[finished product is brought at site.
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Clause 10CC

Payment due
to

Increase/
Decrease in
Prices/
Wages
(excluding
material
covered
under
clause 10CA)
after Receipt
of

Tender for
works.

If the prices of materials (not being materials supplied or servj endered at
fixed prices by the Department in accordance with clause 4 thereof)
and/ or wages of labour required for execution of wo rease, the

contractor shall be compensated for such increase as per p
below and the amount of the contract shall accordingly be ¢d, subject to
d wages shall

period of the

‘F’. Such compensation for escalation in the prices
when due, shall be worked out based on the followi

i. The base date for working out such escalation 4_4Il be the last stipulated
date of the receipt of tenders including extension, if any.

ii. The cost of work on which escalation will ay pble shall be reckoned as
below:
a. Gross value of work done upto this g (A)
b. Gross value of work done upto the la arter (B)
c. Gross value of work done since previous quarter (A-B) (C)
d. Full assessed value of secured adv (excluding material covered

under clause 10CA) fresh paid in thj’ ({ prter (D)

under clause 10CA) recovered in ffj§/[uarter (E)
f. Full assessed value of secured a
In this quarter (D-E) (F)
g. Advance payment made during
h. Advance payment recovered during this quarter (H)
i. Advance payment for whi lation is payable in this quarter (G-H)
0
j.  Extra items/ deviated quantrees of items paid as per clause 12 based
(J) on prevailing market rgtes during this quarter:
Then, M=(C+F+1-J)
N=0.85 M
k. Less cost of material §
recovered during the
[.  Less cost of service
recovered during t
m. Less cost of Engineering Consultancy Services rendered at fixed
charges as per Bg™\and paid during the quarter (X).
Cost of work f ich escalation is applicable W=N-(K+L+X)

7 fled by the department as per clause 10 and

iii. Components for als, (except Bitumen, cement, reinforcement bars,
structural stee ers material covered under clause 10CA) labour,
P.O.L. etc. sh re-determined for every work and incorporated in
the conditio ontract attached to the tender papers included in
Schedule F. cision of the Engineer-incharge in working out such
percentag e binding on the contracts.
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iv. The compensation for escalation for other materials (exce itumen,
cement, reinforcement bars, structural steel or others mat
under clause 10CA) and P.O.L. shall be worked as per the fo
given below:

a. Adjustment for civil component (except Bitum
reinforcement bars, structural steel and others ma
under clause 10CA) Jelectrical component of constructj

cement,

Materials

n. Formula for adjustment in material cost u

Vim= W X Xmn X MI-Ml,
100 Mlo
Vm = Variation in material cost i.e. increase or decrea
rupees to be paid or recovered.
W = Cost of work done, worked out as indicated in
10 CC

Xm = Component of ‘materials’ (except ce
reinforcement bars, POL and other materials covera
expressed as percent of the total value of work.

MI = All India wholesale price index for g mponent/ electrical
component* of construction material as worke the basis of All India
Wholesale Price Index for Individual Commoditi up Items for the period
under consideration as published by the Econ Advisor to Government
of India, Ministry of Industry & Commerce and applying weightage to the
Individual Commodities/ Group Items(in resy/gt to the justified period
extended under the provisions of clause 5 of ontract without any action
under Clause 2, the index prevailing at the ti updated stipulated date of
completion considering the effect of extra (extra time to be calculated
on prorate basis only as cost of extra worlf {5/ /pulated period/tendered cost,
shall be considered.)

ra (ii)of Clause

structural steel,
under clause1o CA)

Mlo = All India wholesale price indg Jor civil component/ electrical
component* of construction material as worked out on the basis of All India
Wholesale Price

Index for Individual Commodities/ Items valid on the last stipulated
date of receipt of tenders includi nsions, if any, as published by the
Economic Advisor to Government of India, Ministry of Industry and
Commerce and applying weighta o the Individual Commodities/ Group
Items.

POL

o. Formula for adjustment in ost
VE=W x Z x FI-Fl,
100 Flo
VF = Variation in cost of Fuel, Lubricant i.e. increase or decrease in the
amount in rupees to be yaid or recovered.

W = Cost of work done, w d out as indicated in sub para (ii) of Clause 10
CcC

Z = Component of Fue
total value of th

FI = All India wholes
under consid
Government o
justified peri
without any

* Note: relevant component onl/ e applicable

d Lubricant expressed as a percentage of the

e index for Fuel, Oil and Lubricant for the period
as published by the Economic Advisor to
Ministry of Industry & Commerce (in respect to the
ded under the provisions of Clause 5 of the contract
under Clause 2, the index prevailing at the time of
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Flo

v. The following principles shall be followed while working o

= All India wholesale price index for Fuel, Oil and Lubric
the last stipulated date of receipt of tenders including extens

mensioned in above para
a. The compensation for escalation shall be worked o

paid during the three calendar months of the said g
of preparation of bills as finally entered in
book/date of submission of bill finally by the
department in case of computerized measureme

months after the
as accepted) and
e of completion of the
less than 3 months

first such payment shall be made at the end of t
month (excluding the month in which the tend
thereafter at three months’ interval. At the ti
work, the last period for payment might be
depending on the actual date of completi

b. The index (MI/FI etc.) relevant to any q period for which such
compensation is paid shall be the arithm{tical average of the indices
relevant to the three calendar months. i the period up to date of
completion after the quarter covered e last such installment of
payment is less than three months, t dex MI and FI shall be the

Labour

vi

average of the indices for the month g within that period.
Formula for adjustment in Labour cost
The compensation for escalation for r shall be worked out as per
the formula given below: Oz

Vi=W x Y x LILl
100 Llo

V| = Variation in labour cost i.e. a of increase or decrease in

LI

Llo

rupees to be paid orrecove

= Value of work done, worked as indicated in sub para (ii) above

= Component of labour exp
the work

d as a percentage of the total value of

an unskilled adult male mazdoor, fixed
under any law, statutory or order as applicable on the last date of
the quarter previous to §_/one under consideration (in respect to the
justified period extended under the provisions of Clause 5 of the contract
without any action u Clause 2, the minimum wage prevailing on the
last date of quart vious to the quarter pertaining to updated
stipulated date of tion considering the effect of extra work (extra
time to be calc n prorate basis only as cost of extra work x
stipulated perio red cost, shall be considered.

= Minimum wage in rupe

=  Minimum
fixed under a
of receipt of

ge in rupees of an unskilled adult male mazdoor,
tatutory rule or order as on the last stipulated date
ncluding extension if any.
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vii. The following principles will be followed while
compensation as per sub para (vi) above:

a. The minimum wage of an unskilled male mazdoor ioned in sub
para (vi) above shall be the higher of the
Government of India, Ministry of Labour and that
administration both relevant to the place of wo

reckoning.

d the period of

b. The escalation for labour also shall be paid 3
intervals when escalation due to increase in
P.O.L. is paid under this clause. If such revj
take place during any such quarterly
compensation shall be payable at revised y
subsequent quarters.

the same quarterly
of materials and/ or
of minimum wages
als, the escalation
/fonly for work done in

c. Irrespective of variations in minimum wag
for the purpose of this clause, the variatio

f any category of labour,
in the rate for an unskilled

male mazdoor alone shall form th sis for working out the
escalation compensation payable o our component.

viii. In the event the price of materials an ages of labour required for

execution of the work decreasefs, th Il be a downward adjustment

of the cost of work so that such pri{e of materials and/ or wages of
labour shall be deductible from the cegt of work under this contract and
in this regard the formula herein b/ ffe stated under this Clause 10CC

i/

a. No such adjustment for the ¢ ase in the price of materials and/or
would be made in case of contracts

b. The Engineer-in-charge shall otherwise be entitled to lay down the

procedure by which rovision of this sub clause shall be
implemented from ti ime and the decision of the Engineer-in-
charge in this behalf final and binding on the contractor.

ix. Provided always that :

a. Where provisions of ¢
C will not be ap
applicable.

b. Where provision
Clause 10C and

ke 10CC are applicable, provisions of clause 10
ble but provisions of clause 10CA will be

f/clause 10CC are not applicable, provisions of
ill become applicable.

Note 1: Updated stipula
extra time for e

d date of completion ( period of completion plus
a work for compensation under clause 10C, 10CA and
1.25 taken into account for calculating the extra time
r extra time shall not be considered while calculating
ted date of completion for this purpose in clause 10C.
lause 10CC.

preparation of bill shall be as finally entered in the
y AM/Mgr/SM/AGM or the date of submission of bill by
e Department. This shall be the guiding factor to decide

the update
clause 10C
Note 2: The
measuremen
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AN

CLAUSE10D
Dismantled The contractor shall treat all materials obtained during dismantling of a
Material structure, excavation of the site for a work etc. as property of AAl and such
AAIl materials shall be disposed off to the best advantage of Authority according
Property to the instructions in writing issued by the Engineer-in-charge.

CLAUSE 11
Work to be The contractor shall execute the whole and every part of the work in the
executed in most substantial and workmanlike manner both as regards materials and
accordance otherwise in every respect in strict accordance with the specifications. The
with contractor shall also conform exactly, fully and faithfully to the design,
specifications | drawings and instructions in writing in respect to the work signed by the

, drawings,
orders etc.

Engineer in charge and the contractor shall be furnished free of charge one
copy of the contract documents together with specifications, designs,
drawings and instructions as are not included in the standard specifications of
Central Public Works Department specified in Schedule F or in any Bureau of
Indian Standard or any other published standard or code or Schedule of Rates
or any other printed publication referred to elsewhere in the contract. The
contractor shall comply with the provisions of the contract and with the care
and diligence execute and maintain the works and provide all labour and
materials, tools and plants including for measurements and supervision of all
works, structural plans and other things of temporary or permanent nature
required for such execution and maintenance in so far as the necessity for
providing these, is specified or is reasonably inferred from the contract. The
contractor shall take full responsibility for adequacy suitability and safety of
all the works and methods of construction.

CLAUS

E 12

Deviations [
variations
extent and
pricing

The engineer-in-charge shall have power (i) to make alteration in, omissions
from, additions to, or substitutions for the original specifications, drawings,
designs and instructions that may appear to him to be necessary or advisable
during the progress of the work, and (ii) to omit a part of the works in case of
non-availability of a portion of the site or for any other reasons and the
contractor shall be bound to carry out the works in accordance with any
instructions given to him in writing signed by the Engineering- charge and
such alterations, omissions, additions or substitutions shall form part of the
contract as if originally provided therein and any altered, additional or
substituted work which the contractor may be directed to do in the manner
specified above as part of the works, shall be carried out by the contractor on
the same conditions in all respects including price on which he agreed to do
the main work except as hereafter provided.

121

The time for completion of the works shall, in the event of any deviations

resulting in additional cost over the tendered value being ordered, be

extended, if requested by the contractor, as follows:

i. In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus

ii. 25% of the time calculated in (i) above or such further additional time as
may be considered reasonable by the engineer-in-charge.
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12.2

Deviation,
Extra Items
and Pricing

In the case of extra item(s) (items that are completely new, and in addition to
the items contained in the contract) the contractor may within fifteen days of
receipt of order or occurrence of the item(s) claim rates, supported by proper
analysis, for the work and the Engineer-in-charge shall within Six weeks of the
receipt of the claims supported by analysis, after giving consideration to the
analysis of the rates submitted by the contractor, determine the rates on the
basis of the market rates and the contractor shall be paid in accordance with the
rates so determined.

Deviation,
substituted
items pricing

In the case of substituted items (items that are taken up with partial
substitution or in lieu of items of work in the contract), the rate for the
agreement item (to be substituted) and substituted item shall also be
determined in the manner as mentioned in the following para.

(i) If the market rate for the substituted item so determined is more than
the market rate of the agreement item (to be substituted), the rate
payable to the contractor for the substituted item shall be the rate
for the agreement item (to be substituted) so increased to the
extent of the difference between the market rates of substituted
item and the agreement item (to be substituted).

(ii) If the market rate for the substituted item so determined is less than
the market rate of the agreement item (to be substituted), the rate
payable to the contractor for the substituted item shall be the rate
for the agreement item (to be substituted) so decreased to the
extent of the difference between the market rates of substituted
item and the agreement item (to be substituted).

Deviation,
Deviated
Quantities,
Pricing

In the case of contract items, substituted items, contract cum substituted
items, which exceed the limits laid down in schedule F, the contractor may
within fifteen days of receipt of order or occurrence of the excess, claim
revision of the rates, supported by proper analysis for the work in excess
of the above mentioned limits, provided that if the rates so claimed are in
excess of the rates specified in the schedule of quantities, the Engineer-in-
Charge shall within prescribed time limit of receipt of the claims supported
by analysis, after giving consideration to the analysis of the rates
submitted by the contractor, determine the rates on the basis of the
market rates and the contractor shall be paid in accordance with the rates
so determined.

12.3

The provisions of the preceding paragraph shall also apply to the decrease
in the rates of items for the work in excess of the limits laid down in
Schedule F, and the Engieer-in-Charge shall after giving notice to the
contractor within one month of occurrence of the excess and after taking
into consideration any reply received from him within fifteen days of the
receipt of the notice, revise the rates for the work in question within one
month of the expiry of the said period of fifteen days having regard to the
market rates.

12.4

The contractor shall send to the Engineer-in-Charge once every three
months, an upto date account giving complete details of all claims for
additional payments to which the contractor may consider himself entitled
and of all additional work ordered by the Engineer-in-Charge, which he has
executed during the preceding quarter failing which the contractor shall be
deemed to have waived his right. However, the Executive Director
Engineering may authorise consideration of such claims on merits.
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12.5 For the purpose of operation of Schedule F, the following works shall be
treated as works relating to foundation unless & otherwise defined in
the contract:

i For Buildings: All works upt to 1.2 metres above ground level or up to
floor 1 level whichever is lower.

ii. For abutments, piers and well staining: All works up to 1.2 m above the
bed level.

iii. For retaining walls, wing walls, compound walls, chimneys, over head
reservoirs/tanks and other elevated structures: All works up to 1.2 m
above the ground level.

iv. For roads, apron, runway & taxi track all items of excavation, filling
GSBC and including treatment of sub-base.

V. For reservoirs/tanks (other than overhead reservoirs/tanks): All works
up to 1.2 metres above the ground level.

vi.  For basement: All works up to 1.2 m above ground level or up to floor 1
level whichever is lower.

12.6 Any operation incidental to or necessarily has to be in contemplation of
tenderer while filing, tender, or necessary for proper execution of the item
included in the Schedule of quantities or in the schedule of rates mentioned
above, whether or not, specifically indicated in the description of the item
and the relevant specifications, shall be deemed to be included in the rates
quoted by the tenderer or the rate given in the said schedule of rates, as the
case may be. Nothing extra shall be admissible for such operations.

CLAUSE 13

Foreclosure of
contract due
to
Abandonment
or Reduction
in

Scope of Work

If at any time after acceptance of the tender or during the progress of work
the purpose or object for which the work is being done changes due to any
supervening cause and as a result of which the work has to be abandoned or
reduced in scope the Engineer-in-Charge shall give notice in writing to that
effect to the contractor and the contractor stating the decision as well as the
cause for such decision and the contractor shall act accordingly in the
matter. The contractor shall have no claim to any payment of compensation
or otherwise whatsoever, on account of any profit or advantage which he
might have derived from the execution of the works in full but which he did
not derive in consequence of the foreclosure of the whole or part of the
works. The contractor shall be paid at contract rates, full amount for works
executed at site and, in addition, a reasonable amount as certified by the
Engineer-in-Charge for the items hereunder mentioned which could not be
utilized on the work to the full extent in view of the foreclosure;

i. Any expenditure incurred on preliminary site work, e.g. temporary access
roads, temporary labour huts, staff quarters and site office; storage
accommodation and water storage tanks.

ii.  AAlshall have the option to take over contractor’s materials or any part
thereof either brought to site or of which the contractor is legally
bound to accept delivery from suppliers (for incorporation in or
incidental to the work) provided, however AAIl shall be bound to take
over the materials or such portions thereof as the contractor does not
desire to retain. For materials taken over or to be taken over by AAl,
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cost of such materials as detailed by Engineer-in- Charge shall be paid.
The cost shall, however, take into account purchase price, cost of
transportation and deterioration or damage which may have been
caused to materials whilst in the custody of the contractor.

iii. If any materials supplied by AAI are rendered surplus, the same except
normal wastage shall be returned by the contractor to AAI at rates not
exceeding those at which these were originally issued, less allowance
for any deterioration or damage which may have been caused whilst
the materials were in the custody of the contractor. In addition, cost
of transporting such materials from site to AAl stores, if so required by
AAl, shall be paid.

iv. Reasonable compensation for transfer of T & P from site to contractor’s
permanent stores or to his other works, whichever is less. If T & P are
not transported to either of the said places, no cost of transportation
shall be payable.

v. Reasonable compensation for repatriation of contractor’s site staff and
imported labour to the extent necessary.

The contractor shall, if required by the Engineer- in-Charge, furnish to him,
books of account, wage books, time sheets and other relevant documents
and evidence as may be necessary to enable him to certify the reasonable
amount payable under this condition.
The reasonable amount of items on (i), (iv) and (v) above shall not be in
excess of 2% of the cost of the work remaining incomplete on the date of
closure, i.e. total stipulated cost of the work as per accepted tender less the
cost of work actually executed under the contract and less the cost of
contractor’s materials at site taken over by the AAIl as per item (ii) above.
Provided always that against any payments due to the contractor on this
account or otherwise, the Engineer-in-Charge shall be entitled to recover or
be credited with any outstanding balances due from the contractor for
advance paid in respect of any tool, plants and materials and any other sums
which at the date of termination were recoverable by the AAI from the
contractor under the terms of the contract.

In the event of action being taken under clause 13 to reduce the scope of

work, the contractor may furnish fresh Performance Guarantee on the same

conditions, in the same manner and at the same rate for the balance
tendered amount and initially valid upto the extended date the completion

or stipulated date of completion if no extension has been granted plus 180

days beyond that. Wherever, such a fresh Performance Guarantee is

furnished by the contractor, the Engineer in Charge may return the previous

Performance Guarantee.

CLAUSE 14

Carrying out
part Work at
risk & cost

of contractor

a. If contractor:

i. Atany time makes default during currency of work or does not execute
any part of the work with due diligence and continues to do so even
after a notice in writing of 7 days in this respect from the Engineer-in-
Charge; or

ii. Commits default in complying with any of the terms and conditions of
the contract and does not remedy it or takes effective steps to remedy
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it within 7 days even after a notice in writing is given in that behalf by
the Engineer-in-Charge; or

iii. Fails to complete the work(s) or items of work with individual dates of
completion, on or before the date(s) so determined, and does not
complete them within the period specified in the notice given in writing
in that behalf by the Engineer-in-Charge.

b. The Engineer- in-Charge without invoking action under clause 3 may,
without prejudice to any other right or remedy against the contractor
which have either accrued or accrue thereafter to AAIl, by a notice in
writing to take the part work [ part incomplete work of any item(s) out of
his hands and shall have powers to:

i.  Take possession of the site and any materials, constructional plant,
implements, stores, etc., thereon; and/or

ii. Carry out the part work / part incomplete work of any item(s) by any
means at the risk and cost of the contractor.

¢. The Engineer-in-Charge shall determine the amount, if any, is recoverable
from the contractor for completion of the part work/ part incomplete
work of any item(s) taken out of his hands and executed at the risk and
cost of the contractor, the liability of contractor on account of loss or
damage suffered by AAI because of action under this clause shall not
exceed 10% of the tendered value of the work.

d. In determining the amount, credit shall be given to the contractor with the
value of work done in all respect in the same manner and at the same rate
as if it had been carried out by the original contractor under the terms of
his contract, the value of contractor's materials taken over and
incorporated in the work and use of plant and machinery belonging to the
contractor. The certificate of the Engineer-in-Charge as to the value of
work done shall be final and conclusive against the contractor provided
always that action under this clause shall only be taken after giving notice
in writing to the contractor. Provided also that if the expenses incurred by
the department are less than the amount payable to the contractor at his
agreement rates, the difference shall not be payable to the contractor.

e. Any excess expenditure incurred or to be incurred by AAI in completing
the part work/ part incomplete work of any item(s) or the excess loss of
damages suffered or may be suffered by AAI as aforesaid after allowing
such credit shall without prejudice to any other right or remedy available
to AAl in law or per as agreement be recovered from any money due to
the contractor on any account, and if such money is insufficient, the
contractor shall be called upon in writing and shall be liable to pay the
same within 30 days.

f. If the contractor fails to pay the required sum within the aforesaid period
of 30 days, the Engineer-in-Charge shall have the right to sell any or all of
the contractors' unused materials, constructional plant, implements,
temporary building at site etc. and adjust the proceeds of sale thereof
towards the dues recoverable from the contractor under the contract and
if thereafter there remains any balance outstanding, it shall be recovered
in accordance with the provisions of the contract/ provisions of law.
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In the event of above course being adopted by the Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him
by reason of his having purchased or procured any materials or entered into
any engagements or made any advance on any account or with a view to the
execution of the work or the performance of the contract.

CLAUSE 15
Suspension i. The contractor shall, on receipt of the order in writing of the Engineer-in-
of Work Charge, (whose decision shall be final and binding on the contractor)

suspend the progress of the works or any part thereof for such time and in

such manner as the Engineer-in- Charge may consider necessary so as not

to cause any damage or injury to the work already done or endanger the

safety thereof for any of the following reasons:

a. onaccount of any default on the part of the contractor or;

b. for proper execution of the works or part thereof for reasons other
than the default of the contractor; or

c. for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that
behalf by the Engineer-in-Charge.

ii. If the suspension is ordered for reasons (b) and (c) in sub-para (i) above
(but not attributed to contractor):

a. the contractor shall be entitled to an extension of time equal to the
period of every such suspension PLUS 25% for completion of the item
or group of items of work for which a separate period of completion is
specified in the contract and of which the suspended work forms a
part, and;

b. If the total period of all such suspensions in respect of an item or
group of items or work for which a separate period of completion is
specified in the contract exceeds thirty days, the contractor shall, in
addition, be entitled to such compensation as the Engineer-in-Charge
may consider reasonable in respect of salaries and/or wages paid by
the contractor to his employees and labour at site, remaining idle
during the period of suspension, adding thereto 2% to cover indirect
expenses of the contractor provided the contractor submits his claim
supported by details to the Engineer-in-Charge within fifteen days of
the expiry of the period of 30 days.

c. If the works or part thereof is suspended on the orders of the
Engineer-in-Charge for more than three months at a time, except when
suspension is ordered for reasons (a) in sub-para (i) above, the
contractor may after receipt of such order serve a written notice on
the Engineer-in-Charge requiring permission within fifteen days from
receipt by the Engineer-in-charge of the said notice, to proceed with
the work or part thereof in regard to which progress has been
suspended and if such permission is not granted within that time, the
contractor, if he intends to treat the suspension, where it affects only
a part of the works as on omission of such part by AAl or where it
affects whole of the works, as an abandonment of the works by AAl,
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shall within ten days of expiry of such period of 15 days give notice in
writing of his intention to the Engineer-in-Charge. In the event of the
contractor treating the suspension as an abandonment of the contract
by AAI, he shall have no claim to payment of any compensations on
account of any profit or advantage which he might have derived from
the execution of the work in full but which he could not derive in
consequence of the abandonment. He shall, however, be entitled to
such compensation, as the Engineer-in-Charge may consider
reasonable, in respect of salaries and/or wages paid by him to his
employees and labour at site, remaining idle in consequence adding to
the total thereof 2% to cover indirect expenses of the contractor
provided the contractor submits his claim supported by details to the
Engineer-in-Charge within 30 days of the expiry of the period of 3
months.

CLAUSE15 A

Compensatio

The contractor shall not be entitled to claim any compensation from AAI for

nin case of the losses suffered by him on account of delay by AAIl in the supply of
delay due to | materials in Schedule ‘B’ where such delay is covered by the difficulties
late supply of | relating to supply of wagons, force majeure or any reasonable cause beyond
stipulated the control of AAI.

:Aalterlal by This clause 15 A will not be applicable for works where no material is

) stipulated for issue by AAI.
CLAUSE 16

Action in All works under or in course of execution or executed in pursuance of the
case Work contract, shall at all times be open and accessible to the inspection and
not done as supervision of the Engineer-in-Charge, his authorize subordinates in charge of
per the work and all the superior officers, officer of the Quality Assurance Unit of
Specification | the AAIl or any organization engaged by the Department of Quality Assurance
s and of the Chief technical Examiner’s Office, and the contractor shall, at all

times, during the usual working hours and at all other times at which
reasonable notice of the visit of such officers has been given to the
contractor, either himself be present to receive orders and instructions or
have a responsible agent duly accredited in writing, present for that purpose.
Orders given to the Contractor’s agent shall be considered to have the same
force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in -charge or his authorized subordinates in
charge of the work or to the Executive Director-In-charge of quality assurance
or his subordinate officers or the officers of the organization engaged by the
AAl for quality Assurance or to the Chief Technical Examiner or his
subordinate officers, that any work has been executed with unsound,
imperfect, or unskillful workmanship, or with materials or articles provided by
him for the execution of the work which are unsound or of a quality inferior
to that contracted or otherwise not in accordance with the contract, the
contractor shall, on demand in writing which shall be made within twelve
months (six months in the case of work costing Rs.10 lac and below except
road work) of the completion of the work from the Engineer-in-Charge
specifying the work, materials or articles complained of notwithstanding that
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the same may have been passed, certified and paid for forthwith rectify, or
remove and reconstruct the work so specified in whole or in part, as the case
may require or as the case may be, remove the materials or articles so
specified and provide other proper and suitable materials or articles at his
own charge and cost. In the event of the failing to do so within a period
specified by the Engineer-in-Charge in his demand aforesaid, then the
contractor shall be liable to pay compensation at the same rate as under
clause 2 of the contract (for non completion of the work in time) for this
default.

In such case the Engineer-in-Charge may not accept the item of work at the
rates applicable under the contract but may accept such items at reduced
rates as the authority specified in schedule ‘F* may considered reasonable
during the preparation of on account bills or final bill if the item is so
acceptable without detriment to the safety and utility of the item and the
structure or he may reject the work outright without any payment and/or get
it and other connected and incidental items rectified, or removed and re-
executed at the risk and cost of the contractor. Decision of the Engineer-in-
Charge to be conveyed in writing in respect of the same will be final and
binding on the contractor.

CLAUSE 17

Contractor
Liable for
Damages,
defects
during
maintenance
period

If the contractor or his working people or servants shall break, deface, injure
or destroy any part of building in which they may be working, or any building,
road, road kerb fence, enclosure, water pipe, cables, drains, electric or
telephone post or wires, trees, grass or grassland, or cultivated ground
contiguous to the premises on which the work or any part is being executed,
or if any damage shall happen to the work while in progress, from any cause
whatever or if any defect, shrinkage or other faults appear in the work within
twelve months (six months in the case of work costing Rs. Ten lacs and below
except road work) after a certificate final or otherwise of its completion shall
have been given by the Engineer-in-charge as aforesaid arising out of defect
or improper materials or workmanship the contractor shall upon receipt of a
notice in writing on that behalf make the same good at his own expense or in
default the Engineer-in- charge cause the same to be made good by other
workmen and deduct the expense from any sums that may be due or at any
time thereafter may become due to the contractor, or from his security
deposit or the proceeds of sale thereof or of a sufficient portion thereof. The
security deposit of the contractor shall not be refunded before the expiry of
twelve months (six months in the case of work costing Rs. Ten lacs and below
except road work) after the issue of the certificate final or otherwise, of
completion of work, or till the final bill has been prepared and passed
whichever is later. Provided that in the case of road work, if in the opinion of
the Engineer-in-charge, half of the security deposit is sufficient, to meet all
liabilities of the contractor under this contract, half of the security deposit will
be refundable after six months and the remaining half after twelve months of
the issue of the said certificate of completion or till the final bill has been
prepared and passed whichever is later.

In case of Maintenance and Operation works of E&M services, the security
deposit deducted from contractors shall be refunded within one month from
the date of final payment or within one month from the date of completion of
the maintenance contract whichever is earlier.
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CLAUSE 18

Contractor
to Supply
Tools &
Plants etc.

The contractor shall provide at his own cost all materials (except such special
materials, if any, as may in accordance with the contract be supplied from the
Engineer-incharge’s stores) machinery, tools & plants as specified in Schedule
F. in addition to this, appliances, implements, other plants, ladders, cordage,
tackle, scaffolding and temporary works required for the proper execution of
the work, whether original, altered or substituted and whether included in
the specifications or other documents forming part of the contract or
referred to in these conditions or not, or which may be necessary for the
purpose of satisfying or complying with the requirements of the Engineer-
incharge as to any matter as to which under these conditions he is entitled to
be satisfied, or which he is entitled to require together with carriage therefor
to and from the work. The contractor shall also supply without charge the
requisite number of persons with the means and materials, necessary for the
purpose of setting out works, and counting, weighing and assisting the
measurement for examination at any time and from time to time of the work
or materials. Failing his so doing, the same may be provided by the Engineer-
in-charge at the expense of the contractor and the expenses may be
deducted, from any money due to the contractor, under this contract or
otherwise and/ or from his security deposit or the proceeds of sale thereof, or
of a sufficient portions thereof.

CLAUSE 18 A

Recovery of
Compensatio
n

paid to
Workmen

In every case in which by virtue of the provisions sub-section(i) of Section 12,
of the Workmen’s Compensation Act, 1923, AAl is obliged to pay
compensation to a workman employed by the contractor, in execution of the
works, AAl will recover from the contractor, the amount of the compensation
so paid, and, without prejudice to the rights of the AAI under sub-section(2)
of Section 12, of the said act, AAl shall be at liberty to recover such amount or
any part thereof by deducting it from the security deposit or from any sum
due by AAI to the contractor whether under this contract or otherwise. AAI
shall not be bound to contest any claim made against it under subsection(1)
of Section 12, of the said Act, except on the written request of the contractor
and upon his giving to AAI full security for all costs for which AAI might
become liable in consequence of contesting such claim.

CLAUSE 18 B

Ensuring
Payment and
Amenities to
Workers if
Contractor
fails

In every case in which by virtue of the provisions of the Contract Labour
(Regulation and Abolition) act 1970, and the Contract Labour (Regulation and
Abolition) Central Rules, 1971, AAl is obliged to pay any amounts of wages to a
workman employed by the contractor in execution of the works, or to incur
any expenditure in providing welfare and health amenities required to be
provided under the above said Act and the rules under Clause 19H or under
the AAI Contractor’s Labour Regulations or under the Rules framed by AAI
from time to time for the protection of health and sanitary arrangements for
workers employed by AAI Contractors, AAl will recover from the contractor
the amount of wages so paid or the amount of expenditure so incurred and
without prejudice to the rights of the AAI under sub section (2) of Section 20,
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sub section (4) of Section 21, of the Contract Labour (Regulation and
Abolition) Act, 1970, AAl shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or from any sum due by AAI
to the contractor whether under this contract or otherwise AAI shall not be
bound to contest any claim made against it under sub section (1) of Section
20, sub section (4) of Section 21, of the said Act, except on the written
request of the contractor and upon his giving to the AAI full security for all
costs for which AAl might become liable in contesting such claim.

CLAUSE 19
Labour The contractor shall obtain a valid license under the contract labour (R&A)
laws to be Act, 1970 and the Contract Labour (Regulation and Abolition) Central Rules,
complied 1971, before the commencement of the work, and continue to have a valid
by the license until the completion of the work. The contractor shall also abide by
Contractor the provisions of the Child Labour (Prohibition and Regulation) Act, 1986.
The contractor shall also comply with the provisions of the building and other
construction workers (Regulation of Employment & Conditions of Service)
Act, 1996 and the building and other Construction Workers Welfare Cess Act,
1996.
Any failure to fulfill these requirements shall attract the penal provisions of
this contract arising out of the resultant non execution of the work.
CLAUSE 19 A
| | No labour below the age of fourteen years shall be employed on the work.
CLAUSE19B
Payment of Payment of wages:
wages i The contractor shall pay to labour employed by him either directly or

through sub contractors, wages not less than fair wages as defined in the
AAIl Contractor’s Labour Regulation or as per the provisions of the
Contract Labour (Regulation and Abolition) act, 1970 and the contract
labour (Regulation and Abolition) Central Rules, 1971 wherever applicable.

ii The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the
work, including any labour engaged by his sub contractors in connection
with the said work, as if the labour had been immediately employed by
him.

ii In respect of all labour directly or indirectly employed in the works for
performance of the contractor’s part of this contract, the contractor shall
comply with or cause to be complied with the Airports Authority of India
contractor’s Labour Regulations made by AAI from time to time in regard
to payment of wages wage period, deductions from wages recovery of
wages not paid and deductions unauthorisedly made, maintenance of
wage books or wage slips, publication of scale of wages and other terms
of employment, inspection and submission of periodical returns and all
other matters of the like nature or as per the provisions of the Contract
Labour (Regulation and Abolition) Act, 1970 and the Contract Labour
(Regulation and Abolition) Central Rules, 1971, wherever applicable.
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iv. The following deductions shall be permissible to be made by the Engineer-
in-Charge.

a. The Engineer-in-charge concerned shall have the right to deduct from
the moneys due to the contractor or any sum required or estimated to
be required for making good the loss suffered by a worker or workers
by reason of non fulfillment of the conditions of the contract for the
benefit of the workers, non payment of wages or of deductions made
from his or their wages which are not justified by their terms of the
contract or non observance of the Regulations.

b. Under the provision of Minimum Wages (Central) Rule 1950 the
contractor is bound to allow to the labours directly or indirectly
employed in the works one day rest for 6 days continuous work and
pay wages at the same rate as for duty. In the event of default, the
Engineer-in-charge shall have the right to deduct the sum or sums not
paid on account of wages for weekly holidays to any labours and pay
the same to the persons entitled thereto from any money due to the
contractor by the Engineer-in-charge concerned.

In the case of Union Territory of Delhi, however, as the all inclusive minimum
daily wages fixed under Notification of the Delhi Administration
No.F.12(162)MWO/DAB/43884-91, dated 31.12.1979 as amended from time to
time are inclusive of wages for the weekly day of rest, the question of extra
payment for weekly holiday would not arise.

v. The contractor shall comply with the provisions of the Payment of wages
Act, 1936, Minimum Wages Act, 1948, Employees Liability Act, 1938,
Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947,
Maternity Benefits Act, 1961, and the Contractor’s Labour (Regulation and
Abolition) Act 1970, or the modifications thereof or any other laws
relating thereto and the rule made thereunder from time to time.

vi. The contractor shall indemnify and keep indemnified Authority against
payments to be made under and for the observance of the laws aforesaid
and the AAI Contractor’s Labour Regulations without prejudice to his right
to claim indemnity from his sub contractors.

vii. The laws aforesaid shall be deemed to be a part of this contract and any
breach thereof shall be deemed to be a breach of this contract.

viii. Whatever is the minimum wage for the time being, or if the wage payable
is higher than such wage, such wage shall be paid by the contractor to
the workmen directly without the intervention of Jamadar and that
Jamadar shall not be entitled to deduct or recover any amount from the
minimum wage payable to the workmen as and by way of commission or
otherwise.

ix. The contractor shall ensure that no amount by way of commission or

otherwise is deducted or recovered by the Jamadar from the wage of
workmen.

CLAUS

E19C

In respect of all labour directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall at
his own expense arrange for the safety provisions as per AAl Safety Code
framed from time to time and shall at his own expense provide for all facilities
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in connection therewith. In case the contractor fails to make arrangement
and provide necessary facilities as aforesaid, he shall be liable to pay a penalty
of Rs. 200/- for each default and in addition, the Engineer-incharge shall be at
liberty to make arrangement and provide facilities as aforesaid and recover
the costs incurred in that behalf from the contractor.

CLAUS

E19D

The contractor shall submit by the 4th and 19th of every month, to the
Engineer-incharge a true statement showing in respect of the second half of
the preceding month and the first half of the current month respectively:

i. the number of labourers employed by him on the work,

ii. their working hours,

iii. the wages paid to him,

iv. the accidents that occurred during the said fortnight showing the
circumstances under which they happened and the extent of damage and
injury caused by them, and

v. the number of female workers who have been allowed maternity benefit
according to Clause 19F and the amount paid to them Failing which the
contractor shall be liable to pay to AAI, a sum not exceeding Rs. 200/- for
each default or materially incorrect statement. The decision of the
Engineer-in-charge shall be final in deducting from any bill due to the
contractor; the amount levied as fine and shall be binding on the
contractor.

CLAUS

E19E

In respect of all labour directly or indirectly employed in the works for the
performance of the contractor’s part of this contract, the contractor shall
comply with or cause to be complied with all the rules framed by AAI from
time to time for the protection of health and sanitary arrangements for
workers employed by the AAIl and its contractor.

CLAUS

E19F

Leave and pay during leave shall be regulated as follows:
1. Leave:

i. In the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks
upto and including the day of delivery and 4 weeks following that day.

ii. In the case of miscarriage - upto 3 weeks from the date of miscarriage.

2. Pay:

i. In the case of delivery - leave pay during maternity leave will be at the
rate of women’s average daily earnings, calculated on total wages
earned on the days when full time work was done during a period of
three months immediately preceding the date on which she gives notice
that she expects to be confined or at the rate of Rupee one only a day
whichever is greater.

ii. In the case of miscarriage - leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work
was done during a period of three months immediately preceding the
date of such miscarriage.
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3. Conditions for the grant of Maternity Leave:
No maternity leave benefit shall be admissible to a woman unless she has
been employed for a total period of not less than six months immediately
preceding the date on which she proceeds on leave.
4. The contractor shall maintain a register of Maternity (Benefit) in the
Prescribed Form as shown in appendix — Il and IV, and the same shall be
kept at the place of work.

CLAUSE 19 G

In the event of the contractor (s) committing a default or breach of any of the
provisions of the Airports Authority of India Contractor’s Labour Regulations
and Model Rules for the protection of health and sanitary arrangements for
the workers as amended from time to time or furnishing any information or
submitting or filling any statement under the provisions of the above
Regulations and Rules which is materially incorrect, he [ they shall, without
prejudice to any other liability, pay to the AAI a sum not exceeding Rs.200/-
for every default, breach or furnishing, making, submitting, filing such
materially incorrect statements and in the event of the contractor(s)
defaulting continuously in this respect, the penalty may be enhanced to
Rs.200/- per day for each day of default subject to a maximum of 5 per cent of
the estimated cost of the work put to tender. The decision of the Engineer-in-
Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor (s) is / are not
properly observing and complying with the provision of the AAI Contractor’s
Labour Regulations and Model Rules and the provisions of the Contract
Labour (Regulation and Abolition ) Act 1970, and the Contract Labour (R&A)
Central Rules 1971, for the protection of health and sanitary arrangements for
work — people employed by the contractor (s) (hereinafter referred as “the
said Rules”) the Engineer-in-Charge shall have power to give notice in writing
to the contractor (s) requiring that the said Rules be complied with and the
amenities prescribed therein be provided to the work-people within a
reasonable time to be specified in the notice. If the contractor (s) shall fail
within the period specified in the notice to comply with and/ observe the said
Rules and to provide the amenities to the work-people as aforesaid, the
Engineer-in-Charge shall have the power to provide the amenities
hereinbefore mentioned at the cost of the contractor (s). The contractor (s)
shall erect, make and maintain at his / their own expense and to approved
standards all necessary huts and sanitary arrangements required for his [ their
work —people on the site in connection with the execution of the works, and
if the same shall not have been erected or constructed, according to
approved standards, the Engineer-in-Charge shall have power to give notice in
writing to the contractor (s) requiring that the said huts and sanitary
arrangements be remodeled and / or reconstructed according to approved
standards, and if the contractor (s) shall fail to remodel or reconstruct such
huts and sanitary arrangements according to approved standards within the
period specified in the notice, the Engineer-in-Charge shall have the power to
remodel or reconstruct such huts and sanitary arrangements according to
approved standards at the cost of the contractor (s).
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CLAUSE 19 H

The contractor (s) shall at his / their own cost provided his / their labour with a
sufficient number of huts (hereinafter referred to as the camp) on the
following specifications on a suitable plot of land to be approved the
Engineer-in-Charge.

i. Facility to be provided

a. The minimum height of each hut at the eaves level shall be 2.1om (7ft.)
and the floor area to be provided will be at the rate of 2.7 sq.m. (30
sq.ft.) for each member of the worker’s family staying with the
labourer.

b. The contractor shall in addition construct suitable cooking places
having a minimum area of 1.8om x 1.50m (6’ x 5’) adjacent to the hut
for each family.

c. The contractor(s) shall also construct temporary latrines and urinals for
the use of the labourers each on the scale of not less than four per
each one hundred of the total strength, separate latrines and urinals
being provided for women.

d. The contractor (s) shall construct sufficient number of bathing and

washing places one unit for every 25 persons residing in the camp.
These bathing and washing places shall be suitably screened.

ii. Specifications

a. All the huts shall have walls of sun-dried or burnt-bricks laid in mud
mortar or other suitable local materials as may be approved by the
Engineer-in- Charge in case of sun-dried bricks, the walls should be
plastered with mud gobri on both sides. The floor may be kutcha but
plastered with mud gobri and shall be at least 15 cm (6”’) above the
surrounding ground. The roofs shall be laid with the thatch or any
other materials as may be approved by the Engineer-in-Charge and the
contractor shall ensure that throughout the period of their occupation,
the roofs remain water - tight.

b. The contractor (s) shall provide each hut with proper ventilation.

c. All doors, windows and ventilators shall be provided with suitable
leaves for security purposes.

d. There shall be kept an open space of at least 7.2 m (8 yards) between
the rows of huts which may be reduced to 6m (20 ft.) according to the
availability of site with the approval of the Engineer-in-Charge. Back to
back construction will be allowed.

iii. Water Supply

The contractor (s) shall provided adequate supply of water for the use of
labourers. The provisions shall not be less than two gallons of pure and
wholesome water per head per day for drinking purposes and three gallons
of clean water per head per day for bathing and washing purposes. Where
piped water supply is available supply shall be at stand posts and where the
supply is from wells or river, tanks which may be of metal or masonry, shall be
provide. The contractor (s) shall also at his [ their own cost make
arrangements for laying pipe lines for water supply to his / their labour camp
from the existing mains wherever available and shall pay all fees and charges
therefor.
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iv. The site selected for the camp shall be high ground, removed from jungle.
v. Disposal of Excreta:

The contractor (s) shall make necessary arrangement for the disposal of
excreta from the latrines by trenching or incineration which shall be according
to the requirements laid down by the Local Health Authorities. If trenching or
incineration is not allowed, the contractor (s) shall make arrangements for
the removal of the excreta through the Municipal Committee / authority and
inform it about the number of labourers employed so that arrangements may
be made by such Committee | authority for the removal of excreta. All
charges on this account shall be borne by the contractor and paid direct by
him to the Municipality / authority. The contractor shall provide one sweeper
for every eight seats in case of dry system.

vi. Drainage

The contractor (s) shall provide efficient arrangements for draining away
sullage water so as to keep the camp neat and tidy.

vii. The contractor (s) shall make necessary arrangements for keeping the
camp area sufficiently lighted to avoid accidents to the workers.

viii. Sanitation

The contractor(s) shall make arrangements for conservancy and sanitation in
the labour camps according to the rules of the Local Public Health and
Medical Authorities.

CLAUSE 191

The Engineer-in-Charge may require the contractor to dismiss or remove from
the site of the work any person or persons in the contractors’ employ upon
the work who may be incompetent or misconduct himself and the contractor
shall  forthwith comply with such requirements. In respect of
maintenance/repair or renovation works etc. where the labour have an easy
access to the individual work premises, the contractor shall issue identity
cards to the labourers, whether temporary or permanent and he shall be
responsible for any untoward action on the part of such labour. Assistant
Manager/Junior Executive will display a list of contractors working in the
colony/Blocks on the notice board in the colony and also at the service centre,
to apprise the residents about the same.

CLAUSE 19J

It shall be the responsibility of the contractor to see that the building under
construction is not occupied by any body unauthorized during construction,
and is handed over to the Engineer-in-Charge with vacant possession of
complete building. If such building though completed is occupied illegally,
then the Engineer-in-Charge shall have the option to refuse to accept the said
building/buildings in that position. Any delay in acceptance on this account
will be treated as the delay in completion and for such delay, a levy upto 5% of
tendered value of work may be imposed by the General Manager Engg.
Whose decision shall be final both with regard to the justification and
quantum and be binding on the contractor. However, the Executive Director
Engg., through a notice may require the contractor to remove the illegal
occupation any time on or before construction and delivery.
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CLAUSE 19K
Employment | The contractor shall at all stages of work deploy skilled / semi skilled
of skilled / tradesmen who are qualified and possess certificate in particular trade from
semiskilled CPWD Training Institute / Industrial Training Institute/National Institution of
workers Construction Management and research (NICMAR) National Academy of
Construction, CIDC or any similar reputed and recognized Institute managed /
certified by State / Central Government. The number of such qualified
tradesmen shall not be less than 20% of total skilled /| semi skilled workers
required in each trade at any stage of work. The contractor shall submit
number of man days required in respect of each trade, its scheduling and the
list of qualified tradesmen along with requisite certificate from recognized
Institute to Engineer in charge for approval. Notwithstanding such approval,
if the tradesmen are found to have inadequate skill to execute the work of
respective trade, the contractor shall substitute such tradesmen within two
days of written notice from Engineer —in- Charge. Failure on the part of
contractor to obtain approval of Engineer-in-Charge or failure to deploy
qualified tradesmen will attract a compensation to be paid by contractor at
the rate of Rs.100 per such tradesman per day. Decision of Engineer in Charge
as to whether particular tradesman possesses requisite skill and amount of
compensation in case of default shall be final and binding.
Provided always, that the provision of this clause, shall not be applicable for
works with estimated cost put to tender being less than Rs.5 crores.
CLAUSE 19 L
Registration | The ESI and EPF contributions on the part of employer in respect of this
with EPFO contract shall be paid by the contractor. These contributions on the part of
and ESIC the employer paid by the contractor shall be reimbursed by the Engineer-in-
charge to the contractor on actual basis.
CLAUSE 19 M
Compliance The contractor is required to follow latest NGT guidelines at the
of NGT construction site and any violation of such guidelines will be in his
guidelines account.
CLAUSE 20
Minimum The contractor shall comply with all the provision of the Minimum Wages Act,
Wages 1948, and Contract Labour (Regulation and Abolition) Act, 1970 amended
Act to be from time to time and rules framed thereunder and other labour laws
Complied affecting contract labour that may be brought into force from time to time.
with
CLAUSE 20(A)
Employees The Contractor shall comply with all the provisions of the Employees
Provident Provident Fund & Misc. Provisions Act, 1952/ Jammu & Kashmir Employees
Fund & Provident Funds (and Miscellaneous Provisions) Act, 1961 and ESI Act, 1948,
Miscellaneous | amended from time to time and rules framed thereunder. Some of the
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Provision Act
1952/Jammu
& Kashmir
Employees
Provident
Funds (and
Miscellaneou
s Provisions)
Act, 1961and
State
Insurance
(ESI) Act,
1948.

provisions are given below:

a. The contractor shall intimate his PF Account Code No. allotted by Regional
PF Commissioner and ESI Registration No. allotted by ESI Corporation after
award of work and shall continue to have valid PF Account Code No. and
ESI Registration No. till actual completion of the contract.

b. The contractor shall provide a list of contract Workers engaged for

contract

work along with their PF Account No. & ESI Registration No.

c. The contractor by 20th of every month shall provide a monthly statement
showing recoveries of contribution and proof of remittance of provident
fund contribution to RPFC and ESI contributions to ESI Corporation in
respect of Workers engaged in contract work.

d. The contractor shall provide copies of PF & ESI challans of monthly
contributions in respect of contract workers engaged for contract work on
month to month basis.

AAl reserves the right to withhold minimum amount as detailed under, from

the running account payments, if PF / ESI contributions are not paid by the

contractor and proof to that effect have not been produced regularly on due
dates. To withhold 3% for building work & 1.5% for road/pavement work of the
total amount of work done during the period considered.

ESI & EPF amount paid to the statutory authorities by the contractor shall be
reimbursed on actual basis on submission of documentary evidence.

CLUASE 21

Work not to
be sublet.
Action in
case of
insolvency

The contract shall not be assigned or sublet without the written approval of
Engineer-in-Charge. And if the contractor shall assign or sublet his contract, or
attempt to do so, or become insolvent or commence any insolvency
proceedings or make any composition with his creditors or attempt to do so,
or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary
or otherwise, shall either directly or indirectly, be given, promised or offered
by the contractor, or any of his servants or agent to any public officer or
person in the employ of AAI in any way relating to his office or employment,
or if any such officer or person shall become in any way directly or indirectly
interested in the contract, the Engineers in Charge on behalf of the AAI shall
have power to adopt the course specified in Clause 3 hereof in the interest of
AAl and in the event of such course being adopted, the consequences
specified in the said Clause 3 shall ensue.

CLUASE 22

All sums payable by way of compensation under any of these conditions shall
be considered as reasonable compensation to be applied to the use of AAI
without reference to the actual loss or damage sustained and whether or not
any damage shall have been sustained.

CLAUSE 23

Changes in
firm’s
Constitution

Where the contractor is a partnership firm, the previous approval in writing of
the Engineer-in-Charge shall be obtained before any change is made in the
constitution of the firm. Where the contractor is an individual or a Hindu

General Condition of Contract Page 104




Clauses of Contract

to
be intimated

undivided family business concern such approval as aforesaid shall likewise be
obtained before the contractor enters into any partnership agreement where
under the partnership firm would have the right to carry out the works
hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contract shall be deemed to have been assigned in
contravention of Clause 21 hereof and the same action may be taken and the
same consequences shall ensue as provided in the said Clause 21.

CLAUSE 24
All works to be executed under the contract shall be executed under the
direction and subject to the approval in all respects of the Engineer-in-Charge
who shall be entitled to direct at what point or points and in what manner
they are to be commenced, and from time to time carried on.
CLAUSE 25
Dispute Except where otherwise provided in the contract, all questions and disputes
Resolution relating to the meaning of the specifications, design, drawings and instruction
Mechanism here-in before mentioned and as to the quality of workmanship or materials
and used on the work or as to any other question , claim, right, matter or thing
Arbitration whatsoever, in any way arising out of or relating to the contract, designs,

drawings, specifications, estimates, instructions, orders or these conditions or
otherwise concerning the work or the execution or failure to execute the
same whether arising during the progress of the work or after the
cancellation, termination, completion or abandonment thereof shall be dealt
with as mentioned hereinafter:

i. If the contractor considers any work demanded of him to be out side the
requirement of the contract, or disputes any drawing, record or decision
given in writing by the Engineer-in-Charge or if the Engineer in Charge
considers any act or decision of the contractor on any matter in
connection with or arising out of the contract or carrying out of the work,
to be unacceptable and is disputed such party shall promptly within 15
days of the arising of the disputes request the Executive Director
(Engg.)/Regional Executive Director/Member (PIg) /Chairman, AAI as the
case may be, who shall refer the dispute to Dispute Redressal Committee
(DRC) within 15 days along with a list of disputes with amounts claimed if
any, in respect of each such disputes. The Dispute Redressal Committee
(DRQ) shall give the opposing party two weeks for written response, and
give its decision within a period of 60 days extendable by 30 days by
consent of both the parties from the receipt of reference from the
Executive Director (Engg.)/Regional Executive Director/Member (Plg)
/Chairman, AAI. Provided that no party shall be represented before the
Dispute Redressal Committee by an advocate / legal counsel etc.

If the Dispute Redressal Committee (DRC) fails to give its decision within
aforesaid period or any party is dis-satisfied with the decision of Dispute
Redressal Committee (DRC) or expiry of time limit given above, then either
party may within a period of 30 days from the receipt of the decision of
Dispute Redressal Committee (DRC), give notice to the Executive Director
(Engg.)/Regional Executive Director/Member (Plg) /Chairman, AAl as the
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case may be for appointment of Arbitrator on prescribed proforma as per
Appendix-XVIl.under intimation to the other party.

It is also a term of contract and each party invoking Arbitration must
exhaust the aforesaid mechanism of settelement of claims/disputes prior
to invoking Arbitration.
The Executive Director (Engg.)/Regional Executive Director/Member (PIg)
/Chairman, AAl shall in such case appoint the sole arbitrator or one of the
three arbitrators as the case may be within 30 days of receipt of such a
request and refer such disputes to arbitration. Wherever the Arbitral
Tribunal consists of three Arbitrators, the contractor shall appoint one
arbitrator within 30 days of making request for arbitration or of receipt of
request by Engineer in Charge to Executive Director (Engg.)/Regional
Executive Director/Member (Plg) /Chairman, AAl for appointment of
arbitrator, as the case may be, and two appointed arbitrators shall appoint
the third arbitrator, who shall act as the presiding arbitrator. In the event
of:
a. A party fails to appoint the second arbitrator, or
b. The two appointed arbitrators fail to appoint the Presiding
Arbitrator, then Member (Plg)/Chairman,AAl shall appoint the
second or Presiding Arbitrator as the case may be.

ii Disputes or difference shall be referred for adjudication through arbitration

by a Tribunal having Sole Arbitrator where tendered amount is Rs.300.00
Cr. or less. Where tendered value is more than Rs.300.00 Cr. Tribunal shall
consist of three arbitrators as above. The requirements of the arbitration
and the conciliation act, 1996 (26 of 1996) and further modified act in 2015
and any further statutory modifications or re-enactment thereof and the
rules made thereunder and for the time being in force shall be applicable.

It is a term of this contract that the party invoking Arbitration shall give a
list of disputes with amounts, claimed, if any, in respect of each such
disputes along with the notice for appointment of Arbitrator and giving
reference to the decision of the DRC.

It is also term of this contract that any member of Arbitration Tribunal shall
be a graduate engineer with experience in handling public works,
engineering contracts at a level not lower than Chief Engineer. This shall
be treated as mandatory qualification to be appointed as Arbitrator.

Parties, before or at the time of appointment of Aarbitral Tribunal may
agree in writing for fast track arbitration as per the Arbitration and
Conciliation Act, 1996 (26 of 1996) as amended in 2015.

Subject to provision in the Arbitration and Conciliation Act, 1996 (26 of
1996) as amended in 2015 whereby the counter claims if any can be directly
filed before the arbitrator without any requirement of rerefernce by the
Appointing Authority, the Arbitrator shall adjudicate on only such disputes
as are referred to him by the appointing authority and give separate award
against each disputes and claim referred to him and in all cases where the
total amount of the claims by any party exceed Rs. 1,00,000/-, the
Arbitrator shall give reasons for the award.

It is also a term of the contract that if any fees are payable to the
arbitrator, these shall be paid as per the Act. It is also a term of the
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contract that the arbitrator shall be deemed to have entered on the
reference on the date he issues notice to both the parties calling them to
submit their statement of claims and counter statement of claims.

The place of the arbitration shall be mentioned in schedule ‘F’. In case
there is no mention of place of arbitration, the Arbitral Tribunal shall
determine the place of arbitration. The venue of the arbitration shall be
such place as may be fixed by the Arbitral Tribunal in consultation with
both the parties. Failing any such agreement, then the Arbitral Tribunal
shall decide the venue.

CLAUSE 26

Contractor to
indemnify
AAl against
Patent Rights

The contractor shall fully indemnify and keep indemnified the Chairman AAl
against any action, claim or proceeding relating to infringement or use of any
patent or design or any alleged patent or design rights and shall pay and
royalties which may be payable in respect of any article or part thereof
included in the contract. In the event of any claims made under or action
brought against AAIl in respect of any such matters as aforesaid, the
contractor shall be immediately notified thereof and the contractor shall be at
liberty, at his own expense, to settle any dispute or to conduct any litigation
that may arise there from, provided that the contractor shall not be liable to
indemnify the AAl if the infringement of the

patent or design or any alleged patent or design right is the direct result of an
order passed by the Engineer-in-Charge in this behalf.

CLAUSE 27

Lump sum
Provisions
in Tender

When the estimate on which a tender is made, inc
of parts of the work, the contractor shall be entitleq

des lump sum in respect
P payment in respect of
question at the same
or if the part of work

in question is ngQ
measurement, the
amount entered in t i\ W d the certificate in writing of the Engineer-
in-Charge shall be fi d conclusive against the contractor with regard to
any sum or sums payable to him under the provision of the clause.

CLAUSE 28

Action where
no
specifications
are specified

In the case of any class of work for which there is no such specifications as
referred to in Clause 11, such work shall be carried out in accordance with the
Bureau of Indian Standards Specifications. In case there are no such
specifications in Bureau of Indian Standards, the work shall be carried out as
per manufacturers’ specifications.

In case there are no such specifications as required above, the work shall be
carried out in all respects in accordance with the instructions and
requirements of the Engineer-in-Charge.
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CLAUSE 29

With-holding
and lien in
respect of
sums due from
contractor

i. Whenever any claims for payment of a sum of money arises out of or under

the contract or against the contractor, the Engineer-in-Charge or the AAI
shall be entitled to withhold and also have a lien to retain such sum or
sums in whole or in part from the security, if any deposited by the
contractor and for the purpose aforesaid, the Engineer-in-Charge or the
AAl shall be entitled to withhold the security deposit if any, furnished as
the case may be and also have a lien over the same pending finalization or
adjudication of any such claim. In the event of the security being
insufficient to cover the claimed amount or amounts or if no security has
been taken from the contractor, the Engineer-in-Charge or the AAI shall
be entitled to withhold and have lien to retain to the extent of such
claimed amount or amounts referred to above from any sum or sums
found payable or which may at any time thereafter become payable to the
contractor under the same contract or any other contract with the
Engineer-in Charge of the AAI or any contracting person through the
Engineer-in-Charge pending finalization of adjudication of any such claim.
It is an agreed term of the contract that the sum of money or moneys so
withheld or retained under the lien referred to above by the Engineer-in-
Charge or AAl will be kept withheld or retained as such by the Engineer-in-
Charge or AAI till the claim arising out of or under the contract is
determined by the arbitrator. (if the contract is governed by the
arbitration clause) or by the competent court, as the case may be and that
the contractor will have no claim for interest or damages whatsoever on
any account in respect of such withholding or retention under the lien
referred to above and duly notified as such to the contractor. For the
purpose of this clause, where the contractor is a partnership firm or a
limited company, the Engineer-in-Charge or the AAI shall be entitled to
withhold and also have a lien to retain towards such claimed amount or
amounts in whole or in part from any sum found payable to any
partner/limited company as the case may be, whether in his individual
capacity or otherwise.

i. AAl shall have the right to cause an audit and technical examination of the

works and the final bills of the contractor including all supporting
vouchers, abstract, etc,. to be made after payment of the final bill and if as
a result of such audit and technical examination any sum is found to have
been overpaid in respect of any work done by contractor under the
contract or any work claimed to have been done by the him under the
contract and found not to have been executed, the contractor shall be
liable to refund the amount of over payment and it shall be lawful for AAI
to recover the same from him in the manner prescribed in sub-clause (i) of
this clause or in any other manner legally permissible; and if it is found
that the contractor was paid less than what was due to him under the
contract in respect of any work executed by him under it, the amount of
such under payment shall be duly paid by AAI to the contractor, without
any interest thereon whatsoever.

Provided that the AAI shall not be entitled to recover any sum overpaid,
nor the contractor shall be entitled to payment of any sum paid short
where such payment has been agreed upon between the Executive
Director Engineering / General Manager Engineering on the one hand and
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the contractor on the other under any term of the contract permitting
payment for work after assessment by the Executive Director Engineering
| General Manager Engineering.

CLAUSE29 A

Lien in respect
of claims in
other Contracts

Any sum of money due and payable to the contractor (including the
security deposit refundable to him) under the contract may be withheld
or retained by way of lien by the Engineer-in-Charge or the AAIl or any
other contracting person or persons through Engineer-in-Charge against
any claim of the Engineer-in-Charge or AAl or such other person or
persons in respect of payment of a sum of money arising out of or under
any other contract made by the contractor with the Engineer-in-Charge or
the AAI or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or
retained under this clause by the Engineer-in-Charge or the AAIl will be
kept withheld or retained as such by the Engineer-in-Charge or the AAI or
till his claim arising out of the same contract or any other contract is either
mutually settled or determined by the arbitration clause or by the
competent court, as the case may be and that the contractor shall have
no claim for interest or damages whatsoever on this account or on any
other ground in respect of any sum of money withheld or retained under
this clause and duly notified as such to the contractor.

CLAUSE 30

Employment of
coal mining or
controlled area
labour not
permissible

iii.

The contractor shall not employ coal mining or controlled area labour
falling under any category whatsoever or in connection with the work or
recruit labour from area within a radius of 32 km (20 miles) of the
controlled area. Subject as above the contractor shall employ imported
labour only i.e. deposit imported labour or Ilabour imported by
contractors from area, from which import is permitted.

Where ceiling price for imported labour has been fixed by State or
Regional Labour Committees not more than that ceiling price shall be paid
to the labour by the contractor.

The contractor shall immediately remove any labourer who may be
pointed out by the Engineer-in-Charge as being a coal mining or controlled
area labourer. Failure to do so shall render the contractor liable to pay to
AAl a sum calculated at the rate of Rs.10/- per day per labourer. The
certificate of the Engineer-in —Charge about the number of coal mining or
controlled area labourer and the number of days for which they worked
shall be final and binding upon all parties to this contract.

. It is declared and agreed between the parties that the aforesaid

stipulation in this clause is one in which the public are interested within
the meaning of the exception in Section 74 of Indian Contract Act, 1872.

Explanation :-

Controlled area mean the following areas:

Districts of Dhanbad, Hazaribagh, Jamtara- Sub-Division under Santhal
Pargana Commissionery, District of Bankuara, Birbhum, Burdwan, District
of Bilaspur. Any other area which may be declared a Controlled Area by or
with the approval of the Central Government.
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CLAUSE 31

Unfiltered
water supply

The contractor(s) shall make his/their own arrangements for water required
for the work and nothing extra will be paid for the same. This will be subject
to the following conditions.

I.

That the water used by the contractor (s) shall be fit for construction
purposes to the satisfaction of the Engineer-in-Charge.

The Engineer-in-Charge shall make alternative arrangements for supply of
water at the risk and cost of contractor (s) if the arrangements made by
the contractor (s) for procurement of water are in the opinion of the
Engineer-in-Charge, unsatisfactory.

CLAUSE 31A

Departmental
water supply, if
available

Water if available may be supplied to the contractor by the department
subject to the following conditions:-

iii.

The water charges @1% shall be recovered on gross amount of the work
done.

The contractor(s) shall make his/their own arrangement of water
connection and laying of pipelines from existing main of source of supply.
The Department do not guarantee to maintain uninterrupted supply of
water and it will be incumbent on the contractor (s) to make alternative
arrangements for water at his/their own cost in the event of any
temporary break down in the AAl’s water main so that the progress of
his/their work is not held up for want of water. No claim of damage or
refund of water charges will be entertained on account of such break
down.

CLAUSE 32

Alternate
water
arrangements

Where there is no piped water supply arrangement and the water is taken
by the contractor from the wells or hand pump constructed by the AAI, no
charge shall be recovered from the contractor or that account. The
contractor shall, however, draw water at such hours of the day that it
does not interfere with the normal use for which the hand pumps and
well are intended. He will also be responsible for all damage and abnormal
repairs arising out of his use, the cost of which shall be recoverable from
him. The Engineer-in-Charge shall be the final authority to determine the
cost recoverable from the contractor on this account and his decision
shall be binding on the contractor.

The contractor shall be allowed to construct temporary wells in AAI land
for taking water for construction purposes only after he has got
permission of the Engineer-in-Charge in writing. No charges shall be
recovered from the contractor on this account but the contractor shall be
required to provide necessary safety arrangements to avoid any accidents
or damage to adjacent buildings, roads and service lines. He shall be
responsible for any accidents or damage caused due to construction and
subsequent maintenance of the wells and shall restore the ground to its
original condition after the wells are dismantled on completion of the
work.
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CLAUSE 33

Return of
Surplus
materials

Notwithstanding anything contained to the contrary in this contract, where
any materials for the execution of the contract are procured with the
assistance of AAI either by issue from AAI stocks or purchase made under
orders or permits or licenses issued by AAI, the contractor shall hold the said
materials economically and solely for the purpose of the contract and not
dispose of them without the written permission of the AAI and return, if
required by the engineer-in-Charge, all surplus or unserviceable materials that
may be left with him after the completion of the contract or at its termination
for any reason whatsoever on being paid or credited such prices as the
Engineer-in-Charge shall determine having due regard to the condition of the
materials. The price allowed to the contractor however shall not exceed the
amount charged to him excluding the element of storage charges. The
decision of the Engineer-in-Charge shall be final and conclusive. In the event
of breach of the aforesaid condition, the contractor shall in addition to
throwing himself open to action for contravention of the terms of the license
or permit and / or for criminal breach of trust, be liable to AAI for all moneys,
advantages or profits resulting or which in the usual course would have
resulted to him by reason of such breach.

CLAUSE 34

Hire of plant &
Machinery

iii.

. The Contractor shall arrange at his own expense all tools, plant, machinery

and equipment(hereinafter referred to as T&P) required for execution of
the work except for the Plant & Machinery listed in Schedule ‘C’ and
stipulated for issue to the contractor. If the contractor requires any item of
T&P on hire from the T&P available with the AAI over and above the T&P
stipulated for issue, the AAI will, if such item is available, hire it to the
contractor at rates to be agreed upon between him and the Engineer-in-
charge. In such a case, all the conditions hereunder for issue of T & P shall
also be applicable to such T&P as is agreed to be issued.

i. Plant & Machinery when supplied on hire charges shown in Schedule ‘C’

shall be made over and taken back at the departmental equipment yard /
shed shown in Schedule ‘C’ and the contractor shall bear the cost of
carriage from the place of issue to the site of work and back. The
contractor shall be responsible to return the plant and machinery with
condition in which it was handed over to him, and he shall be responsible
for all damage caused to the said plant and machinery at the site of work
or elsewhere in operation and otherwise during transit including damage
to or loss of plant and for all losses due to his failure to return the same
soon after the completion of the work for which it was issued. The
Engineer-in-charge shall be the sole judge to determine the liability of the
contractor and its extent in this regard and his decision shall be final and
binding on the contractor.

The plant and machinery as stipulated above will be issued as and when
available and if required by the contractor. The contractor shall arrange his
programme of work according to the availability of the plant and
machinery and no claim, whatsoever, will be entertained from him for any
delay in supply by the department.
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iv.

VI.

The hire charges shall be recovered at the prescribed rates from and
inclusive of the date the plant and machinery made over upto and inclusive
of the date of the return in good order even though the same may not
have been working for any cause except major breakdown due to no fault
of the contractor or faulty use requiring more than three working days
continuously (excluding intervening holidays and Sundays) for bringing the
plant in order. The contractor shall immediately intimate in writing to the
Engineer-in-charge when any plant or machinery gets out of order
requiring major repairs as aforesaid. The Engineer-in- charge shall record
the date and time of receipt of such intimation in the log sheet of the plant
or machinery. Based on this if the breakdown before lunch period or major
breakdown will be computed considering half a day’s breakdown on the
day of complaint. If the breakdown occurs in the post lunch period of
major breakdown will be computed starting from the next working day. In
case of any dispute under this clause, the decision of the Executive Director
(Engg) /General Manager (Engg) shall be final and binding on the
contractor.

. The hire charges shown above are for each day of 8 hours (inclusive of the

one hour lunch break) or part thereof.

Hire charges will include service of operating staff as required and also
supply of lubricating oil and stores for cleaning purposes. Power fuel of
approved type, firewood, kerosene oil etc. for running the plant and
machinery and also the full time chowkidar for guarding the plant and
machinery against any loss or damage shall be arranged by the contractor
who shall be fully responsible for the safeguard and security of plant and
machinery. The contractor shall on or before the supply of plant and
machinery sign an agreement indemnifying the Department against any
loss or damage caused to the plant and machinery either during transit or
at site of work.

vii. Ordinarily, no plant and machinery shall work for more than 8 hours a day

inclusive of one hour lunch break. In case of an urgent work however,
the Engineer-incharge may, at his discretion, allow the plant and
machinery to be worked for more than normal period of 8 hours a day. In
that case, the hourly hire charges for overtime to be borne by the
contractor shall be 50% more than the normal proportionate hourly
charges (1/8th of the daily charges) subject to a minimum of half day’s
normal charges on any particular day. For working out hire charges for
over time, a period of half an hour and above will be charged as one hour
and a period of less than half an hour will be ignored.

viii. The contractor shall release the plant and machinery every seventh day

for periodical servicing and [ or wash out which may take about three to
four hours or more. Hire charges for full day shall be recovered from the
contractor for the day of servicing / wash out irrespective of the period
employed in servicing.

The plant and machinery once issued to the contractor shall not be
returned by him on account of lack of arrangements of labour and
materials, etc. on his part, the same will be returned only when they are
required for major repairs or when in the opinion of the Engineer-in-
charge, the work or a portion of work for which the same was issued is
completed.

Log Book for recording the hours of daily work for each of the plant and
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Xi.

Xii.

machinery supplied to the contractor will be maintained by the
Department and will be countersigned by the contractor or his
authorised agent daily. In case the contractor contests the correctness of
the entries and / or fails to sign the Log Book, the decision of the
Engineer-in-charge shall be final and binding on him. Hire charges will be
calculated according to the entries in the Log Book and will be binding on
the contractor. Recovery on account of hire charges for road rollers shall
be made for the minimum number of days worked out on the
assumption that a roller can consolidate per day and maximum quantity
of materials or area surfacing as noted against each in the annexed
statement (see attached annexure).

In the case of concrete mixers, the contractors shall arrange to get the
hopper cleaned and the drum washed at the close of the work each day
or each occasion. (@) In case rollers for consolidation are employed by
the contractor himself, log book for such rollers shall be maintained in
the same manner as is done in case of departmental rollers, maximum
quantity of any items to be consolidated for each roller-day shall also be
same as in Annexure to Clause 34(x). For less use of rollers, recovery for
the less roller days shall be made at the stipulated issue rate.

The contractor shall be responsible to return the plant and machinery in
the condition in which it was handed over to him and he shall be
responsible for all damage caused to the said plant and machinery at the
site of work or elsewhere in operation or otherwise or during transit
including damage to or loss of parts, and for all losses due to his failure
to return the same soon after the completion of the work for which it
was issued. The Engineer-in-charge shall be the sole judge to determine
the liability of the contractor and its extent in this regard and his decision
shall be final and binding on the contractor.

xiii. The contractor will be exempted from levy of any hire charges for the

number of days he is called upon in writing by the Engineer-in-charge to
suspend execution of the work, provided AAl’s plant and machinery in
question have, in fact, remained idle with the contractor because of the
suspension.

xiv. In the event of the contractor not requiring any item of plant and

machinery issued by AAI though not stipulated for issue in Schedule ‘C’
any time after taking delivery at the place of issue, he may return it after
two days written notice or at any time without notice if he agrees to pay
hire charges for two additional days without, in any way, affecting the
right of the Engineer-in-charge to use the said plant and machinery
during the said period of two days as he likes including hiring out to a
third party.

CLAUSE 35

Condition
relating to use
of asphaltic
materials

ii.

The contractor undertakes to make arrangement for the supervision of
the work by the firm supplying the tar or bitumen used.

The contractor shall collect the total quantity of tar or bitumen required
for the work as per standard formula, before the process of painting is
started and shall hypothecate it to the Engineer-in-Charge. If any bitumen
or tar remains unused on completion of the work on account of lesser
use of materials in actual execution of for reasons other than authorised
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iii.

changes of specifications and abandonment of portion of work, a
corresponding deduction equivalent to the cost of unused materials as
determined by the Engineer-in-Charge shall be made and the material
return to the contractors. Although the materials are hypothecated to
AAIl, the contractor undertakes the responsibility for their proper watch,
safe custody and protection against all risks. The materials shall not be
removed from site of work without the consent of the Engineer-in-
Charge in writing.

The contractor shall be responsible for rectifying defects noticed within a
year from the date of completion of the work and the portion of the
security deposit relating asphaltic work shall be refunded after the expiry
of this period.

CLAUSE 36

Employment of
Technical Staff
and employees

Contractors Superintendence, Supervision, Technical staff & Employees

The contractor shall provide all necessary superintendence during
execution of the work and all along thereafter as may be necessary for
proper fulfilling of the obligations under the contract.

The Contractor shall immediately after receiving letter of acceptance of
the tender and before commencement of the work, intimate in writing to
the Engineer-in-Charge, the name (s), qualifications experience, age,
address (s) and other particulars along with certificates, of the principal
technical representative to be charge of the work and other technical
representative (s) who will be supervising the work. Minimum
requirement of such technical representative (s) and their qualifications
and experience shall not be lower than specified in schedule ‘F”. The
Engineer-in-Charge shall within 3 days of receipt of such communication
intimate in writing his approval or otherwise of such a representative (s)
to the contractor. Any such approval may at any time be withdrawn and
in case of such withdrawal, the contractor shall appoint another such
representative (s) according to the provisions of this clause. Decision of
the tender accepting authority shall be final and binding on the
contractor in this respect. Such a principal technical representative and
other technical representative (s) shall be appointed by the contractor
soon after receipt of the approval from Engineer-in-charge and shall be
available at site before start of work.

All the provisions applicable to the principal technical representative
under the clause will also be applicable to other technical
representative(s). The principal technical representative and other
technical representative (s) shall be present at the site of work for
supervision at all times when any construction activity is in progress and
also present himself/themselves, as required to the Engineer-in-Charge
and / or his designated representative to take instructions. Instructions
given to the principal technical representative or other technical
representative (s) shall be deemed to have the same force as if these
have been given to the contractor. The Principal Technical
Representative and other technical representatives shall be actually
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available at site fully during all stages of execution work, during
recording [ checking [ test checking of measurements of works whenever
so required by the Engineer-in-Charge and shall also note down
instructions conveyed by the Engineer-in-Charge or his designated
representative (s) in the site order book and shall affix his/their signature
in token of noting down the instructions and in token of acceptance of
measurements | checked measurements [ test checked measurements.
The representative (s) shall not look after any other work. Substitutes,
duly approved by engineer - in-Charge of the work in similar manner as
aforesaid shall be provided in event of absence of any of the
representative (s) by more than two days. If the Engineer-in—Charge,
whose decision in this respect is final and binding on the contractor, is
convinced that no such technical representative (s) is/are effectively
appointed or is/are effectively attending or fulfilling the provision of this
clause, a recovery (non-refundable) shall be effected from the contractor
as specified in Schedule ‘F’ and the decision of the Engineer-in- Charge as
recorded in the site order book and measurement recorded checked/test
checked in Measurement Books shall be final and binding on the
contractor. Further if the contractor fails to appoint suitable technical
Principal technical representative and / or other technical representative
(s) and if such appointed persons are not effectively present or are
absent by more than two days without duly approved substitute or do
not discharge their responsibility satisfactorily, the Enginee-in-Charge
shall have full powers to suspend the execution of the work until such
date as suitable other technical representative (s) is [ are appointed and
the contractor shall be held responsible for the delay so caused to the
work. The contractor shall submit a certificate of employment of the
technical representative (s) (in the form of copy of Form- 16 or CPF
deduction issued to the Engineer employed by him) alongwith every
running account bill / final bill and shall produce evidence if at any times
so required by the Engineer- in-Charge.

ii. The contractor shall provide and employ on the site only such technical
assistants as are skilled, and experienced in their respective fields and
such foremen and supervisory staff as are competent to give proper
supervision to the work. The contractor shall provide and employ skilled,
semi-skilled and unskilled labour as is necessary for proper and timely
execution of the work. The Engineer-in-Charge shall be at liberty to
object to and require the contractor to remove from the works any
person who in his opinion misconducts himself, or is incompetent or
negligent in the performance of his duties or whose employment is
otherwise considered by the Engineer-in Charge to be undesirable. Such
person shall not be employed again at works site without the written
permission of the Engineer-in-Charge and the persons so removed shall
be replaced as soon as possible by competent substitutes.

iii. The contractor shall not change his engineer/supervisory staff after
approval of the Engineer-In-Charge. If Contractor wants to replace any of
his staff due to unavoidable circumstances, he will seek permission of
Engineer-In-Charge indicating reasons for such change, qualification and
experience of the alternative employee suggested by him. The
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qualification and experience of the alternative staff shall not be inferior
to the person employed earlier.

CLAUSE 37

Levy/Taxes/
Royalty/ Land
Licence fee
payable by
Contractor

1. Taxes:

a. Rates to be quoted by the parties should be inclusive of all taxes,
duties, CESS, fee, royalty charges etc. levied under any statute but
exclusive of GST for all the items

b. However GST, as applicable, shall be paid to the contractor, for any
taxable supply / services [ construction rendered by the agency to AAl,
against a valid GST invoice as per terms and conditions of the
contract.

c. In case supplies [services [ works involve imports; the same should be
identified separately. Basic Custom Duty & IGST will be paid directly by
AAl by utilizing EPCG license/ Duty Credit Scrip under service Export
from India Scheme (SEIS) of Govt. of India.

2. Royalty:

a. The contractor shall at his own expense, provide all materials required
for the works other than those which are to be supplied by AAI. The
contractor shall deposit royalty and obtain necessary permit for
collection of stone, sand, red bajri, kankar etc. from the local
authority in the matter and will abide by the notification issued by
Central Govt. | State Government /| Local State Authorities as
applicable from time to time in this regard. The contractor is also
bound to allow deduction from his bills any difference in statutory
taxes/royalty and penalty proposed by Local State Authorities to AAI
till finalization of settlement of all demands in this regard by Central /
State Govt.

b. This will also be applicable to forest produce.

c. If pursuant to or under any law, notification or order any royalty, cess
or the like becomes payable by the AAI and does not any time
become payable by the contractor to the State Government. Local
authorities in respect of any material used by the contractor in the
works then in such a case, it shall be lawful to the AAl and it will have
the right and be entitled to recover the amount paid in the
circumstances as aforesaid from dues of the contractor.

3. License fee for land

a. The contractor shall be liable to pay license fee for the land allotted by
AAI for installation of plants,labour camp, cement godown and site
office at AAI prevailing rates of license fee for unpaved land at the
time of call of tender.

b. In addition a security deposit at the rate of Rs 500/- per sgm in the
form of DD/BG shall also be deposited by the contractor. In case
contractor do not deposit security deposit same shall be deducted
from Ist Running Account Bill.

¢. Such security deposit shall be released only after allotted land has
been fully vacated by the contractor to entire satisfaction of
Engineer-in-Charge.
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CLAUSE 38

Conditions for
reimbursement
of levy/taxes if
levied after
receipt of
tenders

1. Rates to be quoted by the parties should be inclusive of all taxes, duties,
CESS, fee, royalty charges etc. levied under any statute applicable on last
stipulated date of receipt of tender including extension if any but
exclusive of GST. No adjustment i.e. increase or decrease shall be made
for any variation in the rate of GSI Building and Other Construction
Workers Welfare Cess or any tax, levy or Cess applicable on inputs.

However, effect of variation, as per Govt. order after the last date of
receipt of tender including extension if any, in rates of GST or Building
and Other Construction Workers Welfare Cess or imposition or repeal of
any other tax, levy or Cess applicable on output of the works contract
shall be adjusted on either side, increase or decrease.

Provided further that for Building and Other Construction Workers
Welfare Cess or any tax (other than GST), levy or Cess varied or imposed
after the last date of receipt of tender including extension if any, any
increase shall be reimbursed to the contractor only if the contractor
necessarily and properly pays such increased amount of taxes / levies /
Cess.

Provided further that such increase in tax / levy / Cess including GST shall
not reimbursed if made in the extended period of contract for which the
contractor alone is responsible for delay as determined by authority for
extension of time under Clause 5 in Schedule F.

2. The contractor shall keep necessary books of accounts and other
documents for the purpose of this condition as may be necessary and
shall allow inspection of the same by a duly authorised representative of
AAl or the Engineer-in-Charge and further shall furnish such other
information /document as the Engineer-in-Charge may require from time
to time.

3. The contractor shall, within a period of 30 days of the imposition of any
such further tax or levy or Cess, give a written notice thereof to the
Engineer-in-charge that the same is given pursuant to the condition,
together with all necessary information [ documents relating thereto.

CLAUSE 39

Termination of
contract on

Without prejudice to any of the rights or remedies under this contract, if the
contractor dies, the Engineer-in-charge on behalf of the AAI shall have the

death of option of terminating the contract without compensation to the contractor.
contractor

CLAUSE 40
If relative The contractor shall not be permitted to tender for works in AAl wherein his
working in AAl | near relative is posted as an Officer responsible for award and execution of
then the work. He shall also intimate the names of persons who are working with him
contractor not | in any capacity or |/ are subsequently employed by him and who are near
allowed to relatives to any officer of AAl. Any breach of this condition by the Contractor
tender. would render him, the contract liable to be rejected at any stage.

NOTE: By the term “near relatives” is meant wife, husband, parents and
grand parents, children and grand children, brothers and sisters, uncles, aunts
and cousins and their corresponding in-laws.

General Condition of Contract Page 117




Clauses of Contract

CLAUSE 41

No any officer
in Department
of Engineering
to work as
contractor
within one year
of retirement

Engineer or any officer employed in engineering or administrative duties in an
engineering department of AAl shall not work as a contractor or employee of
contractor for a period of one year after his retirement from AAI service
without the prior permission of AAIl in writing. This contract is liable to be
cancelled if either the contractor or any of his employees is found at any time
to be such a person who had not obtained the permission of AAl as aforesaid,
before submission of the tender or engagement in the contractor’s service, as
the case may be.

CLAUSE 41(a)

Integrity Pact
and
Independent
External
Monitor.

Signing of Integrity Pact (As per Appendix XVIII) is m3
bidder/contractor if provided so in Schedule F.

<datory for every

All tenderers shall have to submit an undertaking as per Ap? Il along
with tender documents. AAl shall appoint Independent E onitor(s) to
oversee effective implementation of Integrity Pact for ks/supplies.

ors shall be
entral Vigilance

For this purpose, a panel of Independent External
constituted by the Authority in concurrence wijth
Commission (CVC).

i. The Contractor/Supplier shall have to act in accg ith the conditions

laid down in the integrity pact.

a. Signing of Integrity Pact is mandatory ery Bidder/Contractor

in this procurement/bid process ned original pact to be send

to the office of Bid Manager an ch before the due date
mentioned in NIT.

b. The Bidder/contractor shall commit itself to ensure taking all

measures necessary to prey,

“

resar—grovisions by the Bidder or any one
behalf (whether with or without the
all entitle the authority to take all or

Arrupt practices, unfair means

and illegal activities during
contract or post-contrac

je of its bid or during any pre-
specified in section 3 of the

integrity pact.
c. Any breach of the

employed by it or
knowledge of the

any one of the actiop=s specified in section 6 of the integrity pact.

ii. In case any violation of nduct is established, AAl reserves right to

take following actions
a. If contractor s a violation of its commitments and
obligations uny he Integrity Pact Program during bidding
process | be liable for disqualification from tender process

and fo his Earnest Money Deposit/ Bid Security.
ation of the Integrity Pact after award of the

demand and recover from the contractor damages
edu 5% of the contract value or the amount equivalent to
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higher.

c. Authority may initiate appropriate progaedings against the
contractor.

d. Contractor will be liable to pay dama xtermined by the
Authority.

violation of its
taken earlier, again

e. Contractor against whom ab
commitments and opXgatj
commits a violation,
contractor for futuy

satisfied wit available documents and evidence submitted
along-with Ind\géndent External Monitor’s recommendations /
suggestions that no reasonable doubt exist in the matter.

CLAUSE42

Return of
material and
recovery for
excess material
issued.

After completion of the work and also at any intermediate stage in the
event of non-reconciliation of materials issued, consumed and in balance
— (see Clause 10), Theoretical quantity of materials issued by the AAI for
use in the work shall be calculated on the basis and method given
hereunder;

a. Quantity of cement & bitumen shall be calculated on the basis of
quantity of cement & bitumen required for different items of work as
shown in the Schedule of Rates mentioned in Schedule ‘F’. In case
any item is executed for which standard co-efficients for the
consumption of cement or bitumen are not available in the above
mentioned schedule [ statement or cannot be derived from the same
shall be calculated on the basis of standard formula to be laid down
by the Engineer-in-Charge.

b. Theoretical quantity of steel reinforcement or structural steel
sections shall be taken as the quantity required as per design or as
authorised by Engineer-in- Charge, including authorised lappages,
chairs etc. plus 3% wastage due to cutting into pieces, such
theoretical quantity being determined and compared with the actual
issues each diameter-wise, section wise and category wise
separately.

c. Theoretical quantity of G.I. & C.1. or other pipes, conduits, wires and
cables pig lead and G.I. /| M.S. sheets shall be taken as quantity
actually required and measures plus 5% for wastage due to cutting
into pieces (except in the case of C.I/M.S. sheets it shall be 10%),
such determination & comparison being made diameter-wise &
category-wise.

d. For any other material as per actual requirements.

Over the theoretical quantities of materials so computed a variation shall

be allowed as specified in Schedule ‘F’. The difference in the net

quantities of material actually issued to the contractor and the
theoretical quantities including such authorised variation, if not returned
by the contractor or if not fully reconciled to the satisfaction of the

Engineer-in-Charge within fifteen days of the issue of written notice by

the Engineer-in-Charge to this effect shall be recovered at the rates
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specified in Schedule ‘F’, without prejudice to the provision of the
relevant conditions regarding return of materials governing the contract.
Decision of Engineer-in-Charge in regard to theoretical quantities of
materials, which should have been actually used as per the Annexure of
the standard schedule of rates and recovery at rates specified in
Schedule ‘F’ shall be final and binding on the contractor. For non
scheduled items, the decision of the Engineer - in - charge regarding
theoretical quantities of materials which should have been actually used,
shall be final and binding on the contractor.

a. The said action under this clause is without prejudice to the right of the
AAI to take action against the contractor under any other conditions of
contract for not doing the work according to the prescribed
specifications.

b. For materials brought by the contractor for use in item of work at site,
similar theoretical consumption shall be prepared and submitted to the
Engineer-in-Charge for verification. If it is found that material consumed
in the work is less than the theoretical consumption after taking into
account permissible minus variation, the recovery for corresponding
material shall be effected as per rates specified in schedule ‘F’ under
Clause 42.

CLAUSE 43

Compensation
during warlike
situations / act
of terrorism

The work (whether fully constructed or not) and all materials, machines, tools
and plants scaffolding, temporary buildings and other things connected
therewith shall be at the risk of the contractor until the work has been
delivered to the Engineer-in-Charge and a certificate from him to that effect
obtained. In the event of the work or any materials properly brought to the
site for incorporation in the work being damaged or destroyed in
consequence of hostilities or warlike operation or act of terrorism, the
contractor shall when ordered (in writing) by the Engineer-in-Charge to
remove any debris from the site, collect and properly stack or remove in store
all serviceable materials salvaged from the damaged work and shall be paid at
the contract rates in accordance with the provision of this agreement for the
work of clearing the site of debris, stacking or removal of serviceable material
and for reconstruction of all works ordered by the Engineer-in-Charge, such
payments being in addition to compensation upto the value of the work
original executed before being damaged or destroyed and not paid for.

In case of works damaged or destroyed but not already measured and paid
for, the compensation shall be assessed by the Engineer-in charge upto
Rs.5,000/- and by the Executive Director Engg. concerned for a higher
amount. The contractor shall be paid for the damages / destruction suffered
and for restoring the material at the rate based on analysis of rates tendered
for in accordance with the provision of the contract. The certificate of the
Engineer-in- Charge regarding the quality and quantity of materials and the
purpose for which they were collected shall be final and binding on all parties
to this contract.

Provided always that no compensation shall be payable for any loss in
consequence of hostilities or warlike operation (a) unless the contractor had
taken all such precautions against air raid as are deemed necessary by the
A.R.P. Officers or the Engineer-in- Charge (b) for any material etc. not on the
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site of the work or for any tools plant, machinery, scaffolding, temporary
building and other things not intended for the work.

In the event of the contractor having to carry out reconstruction as aforesaid,
he shall be allowed such extension of time for its completion as is considered
reasonable by the Engineer —in - charge.

CLAUSE 44
Apprentices The contractor shall comply with the provisions of the Apprentices Act, 1961
Act provisions | and the rules and orders issued thereunder from time to time. If he fails to do
to be complied | so, his failure will be a breach of the contract and the Executive Director
with Engg. |/ General Manager (Engg.) may, in his discretion, cancel the
contract.The contractor shall also be liable for any pecuniary liability arising
on account of any violation by him of the provisions of the said Act.
CLAUSE 45
Release of Security Deposit of the work shall not be refunded till the contractor
security produces a clearance certificate from the Labour Officer. As soon as the work
deposit after is virtually complete the contractor shall apply for the clearance certificate to
labour the Labour Officer under intimation to the Engineer-in-Charge. The Engineer-
clearance in-Charge, on receipt of the said communication, shall write to the Labour
Officer to intimate if any complaint is pending against the contractor in
respect of the work. If no complaint is pending, on record till after 3 months
after completion of the work and / or no communication is received from the
Labour Officer to this effect till six months after the date of completion, it will
be deemed to have received the clearance certificate and the Security
Deposit will be released if otherwise due.
CLAUSE 46
Contractor’s i.  From commencement to completion of the Works, the Contractor shall

Liability and
Insurance of
Works

take full responsibility for the case thereof and for taking precautions to
prevent loss or damage and to minimize loss or damage to the greatest
extent possible and shall be liable for any damage or loss that may
happen to the Works or any part thereof and all AA I’'s T & P from any
cause whatsoever (save and except the Excepted Risks) and shall at his
own cost repair and make good the same so that at completion, the
Works and all AAl’s T & P shall be in good order and condition and in
conformity in every respect with the requirements of the Contract and
instructions of the Engineer-in-Charge.

ii. Inthe event of any loss or damage to the Works or any Part thereof or to
any T & P, to any material or articles at the Site from any of the Excepted
Risks the following provisions shall have effect:

a. The Contractor shall, as may be directed in writing by the Engineer-in-
Charge, remove from the Site any debris and so much of the works as
shall have been damaged, taking to AAl’s store such AAI’'s T & P,
articles and/or materials as may be directed;

b. The contractor shall, as may be directed in writing by the Engineer-in-
Charge, proceed with the erection and completion of the Works
under and in accordance with the provisions and Conditions of the

General Condition of Contract Page 121




Clauses of Contract

AN

iii.

Vi.

vii.

viii.

Contract; and
Provided always that the Contractor shall not be entitled to payment
under the above provisions in respect of so much loss or damage as has
been occasioned by any failure on his part to perform his obligation
under the Contract or not taking precautions to prevent loss or damage
or minimize the amount of such loss or damage.
Without limiting its obligations and responsibilities under other clauses
of General Conditions of Contracts ,the contractor at his own cost shall
insure ,in the joint name of AAIl and the contractor, against all losses or
damages from whatever cause, arising (other than the accepted risks
)for which he is responsible under the terms of the contract and in such
manner that the AAI and the contractor are covered during the period of
construction of works and any loss or damage occasioned by the
contractor in the course of any operation carried out by them for the
purpose of complying with its obligations of defects liability clause
hereof;
a. All works including temporary works to their full value executed from

time to time.
b. The construction materials and equipments to their full value brought

on to the site by the contractor.
The Contractor shall indemnify and keep indemnified AAI against all
losses and claims for injuries or damage to any persons or any property
whatsoever which may arise out of or in consequence of the
construction and maintenance of Works and against all claims, demands
proceedings, damage costs, charges and expenses whatsoever in respect
of or in relation thereto.
Before commencing execution of the work, the Contractor shall, without
in any way limiting his obligations and responsibilities under this
condition, insure at his own cost against any damage, loss or injury which
may occur to any AAl property, or to any person for at least the minimum
amount of Rs. 1.00 lakh with unlimited number of occurrences (including
any employee of AAI) by or arising out of carrying out of the Contract.
The contractor shall at all times indemnify AAl against all claims, damages
or compensation under the provisions of Payment or Wages Act, 1936,
Minimum Wages Act, 1948, Employer’s Liability Act, 1938, the Workmen’s
Compensation Act, 1923, Industrial Disputes Act, 1947 and the Maternity
Benefit Act, 1961 or any modifications thereof or any other law relating
thereto and rules made there under from time to time or as a
consequence of any accident or injury to any workman or other persons
in or about the Works, whether in the employment of the Contractor or
not, his agents or servants, and also against all costs, charges and
expenses of any suit, action or proceedings arising out of such accident
or injury and against all sum or sums which may with the consent of the
Contractor be paid to compromise or compound any claim. Without
limiting his obligations and liabilities as above provided, the Contractor
shall insure against all claims, damages or compensation payable under
the Workmen’s Compensation Act, 1923 or any modification thereof or
any other law relating thereto.
All insurance mentioned above shall be effected with any subsidiary of
the General Insurance Company of India or by a company approved by
the Insurance Regulatory Authority of India.
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Xi.

Xii.

xiii.

The aforesaid insurance policy / policies shall provide that they shall not
be cancelled till the Engineer-in-Charge has agreed to their cancellation in
writing.

The Contractor shall prove to the Engineer-in-Charge from time to time
that he has taken out all the insurance policies referred to above and has
paid the necessary premiums for keeping the policies alive till expiry of
the Defects Liability Period. A self-certified copy of such policies are
required to be submitted to the Engineer-in-charge.

The Contractor shall ensure that similar insurance policies are taken out
by his subcontractors (if any) and shall be responsible for any claims or
losses to AAI resulting from their failure to obtain adequate insurance
protection in connection thereof. The contractor shall produce or cause
to be produced by his subcontractor (if any) as the case may be, the
relevant policy or policies and premiums receipts as and when required
by the Engineer-in-Charge. A self-certified copy of such policies are
required to be submitted to the Engineer-in-charge.

If the Contractor and/or his subcontractor (if any) shall fail to effect and
keep in force the insurance referred to above or any other insurance
which he/they may be required to effect under the terms of the Contract
then and in any such case AAI may, without being bound to, effect and
keep in force any such insurance and pay such premium or premiums as
may be necessary for that purpose and from time to time deduct the
amount so paid by AAl from any moneys due or which may become due
to the Contractor or recover the same as a debt due from the Contractor.
In case contractor takes Contractor All Risk (CAR) Policy in joint name of
AAI and Contractor for full tendered value alongwith third party liability
(max of 10% of tendered value or as applicable as per Insurance
Regulatory Authority of India) then there is no requirement for taking
separate insurance by sub contractors.

However, workmen compensation policy is required to be taken
separately by main contractor and sub contractor for workers employed
by them.

CLAUSE 47

Composite
Contract and
responsibilities
of main agency

iii.

The tenders have been called for composite work consisting of civil
construction and other associated specialized works. The pre-
qualification criteria shall be applicable for each subhead of work
independently. The agency meeting PQ criteria for the main work shall be
considered for execution of composite work. However the agency shall
be allowed to execute only those specialized subheads of works for
which bidder meets PQ criteria individually.

The main contractor shall be permitted to execute only those works
(covered under one or more subhead) for which he meets all
requirements of pre-qualification including financial, technical and
technological requirement specified in the PQ criteria.

Main contractor will associate expert agencies for the execution of
specialized works under various subheads for which he himself has failed
to meet PQ criteria. In such case he will appoint his associate for the
execution of each specialized work with the approval of the NIT
approving authority. The main contractor shall intimate the names of
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only those agencies who fully meet the PQ criteria for each specialized
work for the acceptance of the department.

Main contractor shall not be permitted to change their associate
agencies in the course of execution of work. If change of agency is
inevitable then a request shall be submitted to the engineer-in-charge in
writing giving full justification for change of agency. The proposal should
include name of the alternate agency along with his financial, technical
capabilities and work experience in the appropriate field. Such change
shall be allowed only after receiving approval from the competent
authority.

Composite
contract-
Tripartite
agreement

iii.

This clause is applicable for the works for which the estimated cost put to
tender is more than Rs.500.00 crores.

The main contractor shall finalise his rates, terms and conditions and
mode of execution of work with specialised agencies for all works
covered in various subhead of works on receipt of work order but
specifications, preferred makes of materials and performance of system
shall remain as specified in tender document.

The main contractor shall arrange an agreement between department,
main contractor and associated agencies for all subheads on receipt of
work order from the engineer-in-charge. Main contractor and expert
agency shall be jointly responsible for quality of work and performance of
the system.

Main contractor shall submit list of associated agency for each specialized
work within 1/12"" of stipulated completion period or within one month
from issue of work order whichever is later along with documentary
evidence for financial soundness, technical capabilities and their
experience for executing similar specialized works along with his
application seeking acceptance for the name of associated agency.
Approval | rejection for the name of associated agency shall be accorded
thereafter by NIT approving authority within a period of 15 days each
subhead wise.

The main contractor shall submit duly signed tripartite agreement on the
format provided by AAI within 2/12'" of stipulated completion period or 60
days whichever is later for acceptance and signature of department. The
extension of time for signing of this agreement shall not be generally
permitted. The signing time shall only be extended if handing over of site
is delayed due to reasons beyond control of the contractor.

Conditions of
composite
contract

iii.

Main contractor shall be responsible for submission of earnest money.
The mobilization advance shall be paid to main contractor as per terms
and conditions of contract and indicated under Clause 10 B. The first
instalment of mobilization advance shall be corresponding to the value of
work which shall be executed by the main contractor. The subsequent
mobilization advances corresponding to value of work covered in each
subhead shall be released on signing of each Tripartite Agreement with
expert agency for the same.

The security deposit shall be deducted from the running bills of main
contractor after adjustment of full earnest money.

Main contractor shall be responsible for completion of work as per time
schedule indicated in the NIT. The compensation for the delay shall be
levied on the main contractor only.

The coordination meetings called by AAI or it’s representative shall be
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attended by associated expert agencies as and when required. Expert
agency shall be responsible for technical soundness, quality of work and
adherence to tender specifications. The main contractor as well as
associated agency shall be responsible for rectification of deficiencies
noticed in specialized work.

Payment
Conditions for
Composite
Contract

iii.

It will be the responsibility of main contractor to finalize expert agencies
for the execution of works covered under all subheads of NIT and get the
tripartite agreements signed as per NIT requirement at an early date. The
main contractor shall not be paid for value of work covered under second
running bill & subsequent bills till all Tripartite Agreements are signed by
all agencies concerned.

The main contractor must fill the ratio of work which shall govern the
ratio of direct payment to the expert agency and to the main contractor
for each subhead of work in schedule F. This ratio may also be indicated in
tripartite agreement. Thus direct payment to each expert agency shall be
released in the same ratio from the net payment (after all deductions).
The running bill for specialized work shall be processed as per terms and
conditions of the contract. All deductions like security deposit, income tax
and part rate for incomplete work or due to any other reason shall be
made as per contract conditions from each running bill. In case the ratio
as desired under (ii) is not filled by the main contractor AAl will make
payment of 75% of the net payable amount to the expert agency directly
and balance 25% shall be paid to the main contractor.

Clause 48

Escrow
Account

iii.

All payments for the works estimated cost more than Rs.500 Cr shall be
made only through Escrow Account opened by the contractor. However
for works costing less than Rs.500 Cr., it shall be at the descretion of
Technical Sanctioning authority to opt for Escrow account or not. The
bank charges for Escrow Account shall be borne by contractor. The
detailed condtions of Escrow Account shall be drawn in consultation with
associated bank.

Mobilization advance for mobilisation of resources and purchase of plant
& machinery shall be credited directly to the escrow account opened for
this contract through bank transfer as per terms and condition of
contract. The agency shall be able to utilise 25% (or as decided by TS
authority) of each instalment of mobilisation advance to meet minor
expenses like construction of site office, purchase of office equipment
and other minor works, while release of balance 75% fund shall be
regulated by the department. The contractor shall seek prior
concurrence of Engineer-in Charge for release of payment to the supplier
etc. through Escrow Account by the Bank. Funds against cheque issued
by contractor shall be released by Bank on receipt of written consent
from Engineer-in Charge.

Payment received and credited against each RA Bill, can be utilised 25%
directly by the contractor for minor expenses like salary, stationary,
office expenses etc. AAl shall exercise control for release of payment by
contractor for balance 75%.

The Contractor shall submit his proposal to the Engineer-in-
Charge/Authority for utilisation of funds made available by AAI (75%
against each RA bill)
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Name of agency for whom payment is proposed to be released.

b. Details of work executed/material supplied by agency to whom he
intends to release payment.

C. Nature of advance payment if any, has to be released to the
supplier for supply of material for the project only.

d. Documentary evidence in support of his claim.

v. Engineer —in-charge will examine and approve full/part of such payments
as per agency’s request within maximum of three working days. The
terms and condition of Escrow Account shall be finalised with bank
according to terms and conditions of contract. Bank shall release
payment against such cheques only after written consent of authorised
officer of AAl is received.

vi. Contractor shall be permitted to close Escrow Account on receipt of final
payment for the work/project or on receipt of letter for foreclosure of
work by the AAI. All balances and liabilities against this Escrow Account
shall be left at the disposal of the contractor.

Note : In case of difference or ambiguity in Hindi and English version anywhere, the English
version will prevail.
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6.

AIRPORTS AUTHORITY OF INDIA

SAFETY CODE

Suitable Scaffolds should be provided for workmen for all works that cannot safely be done
from the ground, or from solid construction except such short period work as can be done
safely from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding
the ladder and if the ladder is used for carrying materials as well suitable footholds and hand-
hold shall be provided on the ladder and the ladder shall be given an inclination not steeper
than % to 1 (% horizontal and 1 vertical).

Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or
suspended from an overhead support or erected with stationary support shall have a guard
rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high
above the floor or platform of such scaffolding on staging and extending along the entire
length of the outside and ends there of with only such opening as may be necessary for the
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from
swaying from the building or structure.

Working platforms, gangways and stairways should be so constructed that they should not
sag unduly or unequally, and if the height of the platform or the gangway or the stairway is
more than 3.6 m (12ft.) above ground level or floor level, they should be closely boarded,
should have adequate width and should be suitably fastened as described in (2) above.

Every opening in the floor of a building or in a working platform shall be provided with
suitable means to prevent the fall of person or materials by providing suitable fencing or
railing whose minimum height shall be 9o cm.(3ft.)

Safe means of access shall be provided to all working platforms and other working places.
Every ladder shall be securely fixed. No portable single ladder shall be over gm. (30ft.) in
length while the width between side rails in rung ladder shall in no case be less than 29 cm.
(11 % “) for ladder upto and including 3m. (10ft.) in length. For long ladders, this width should
be increased at least %” for each additional 30cm. (1 foot) of length. Uniform step spacing of
not more than 30cm shall be kept. Adequate precautions shall be taken to prevent danger
from electrical equipment. No materials on any of the site or work shall be so stacked or
placed as to cause danger or inconvenience to any person or the public. The contractor shall
provide all necessary fencing and lights to protect the public from accident and shall be
bound to bear the expenses of defence of every suit, action or other proceedings at law that
may be brought by any person for injury sustained owing to neglect of the above
precautions and to pay any damages and cost which may be awarded in any such suit, action
or proceedings to any such person on which may, with the consent of the contractor, be
paid to compensate any claim by any such person.

a. Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be
supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof,
Ladder shall extend from bottom of the Trench to at least gocm (3fts) above the surface
of the ground. The side of the trenches which are 1.5 m. (5 ft.) or more in depth shall be
stepped back to give suitable slope or securely held by timber bracing, so as to avoid the
danger of sides collapsing. The excavated material shall not be placed within 1.5 m. (5 ft.)
of the edges of the trench or half of the depth of the trench whichever is more. Cutting
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shall be done from top to bottom. Under no circumstances, undermining or undercutting
shall be done.

b. Safety Measures for digging bore holes : -

i.  If the bore well is successful, it should be safely capped to avoid caving and collapse
of the bore well. The failed and the abandoned ones should be completely refilled to
avoid caving and collapse;

ii. ~ During drilling, Sign boards should be erected near the site with the address of the
drilling contractor and the Engineer-in-charge of the work;

iii.  Suitable fencing should be erected around the well during the drilling and after the
installation of the rig on the point of drilling, flags shall be put 50 Mtr all around the
point of drilling to avoid entry of people/animals;

iv. After driiling the bore well, a cement platform (0.50 Mtr x 0.50 Mtr x 1.20 Mtr) 0.60
Mtr above ground level and 0.60 Mtr below ground level should be constructed
around the well casing;

v. After the completion of the borewell, the contractor should cap the borewell
properly by welding steel plate, cover the borewell with the drilled wet soil and fix
thorny shrubs over the soil. This should be done even while repairing the pump;

vi. After the borewell is drilled the entire site should be brought to the ground level;

7. Demolition — Before any demolition work is commenced and also during the progress of the

work,
i) All roads and open areas adjacent to the work site shall either be closed or suitably
protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or
apparatus used by the operator shall remain electrically charged.

i) All practical steps shall be taken to prevent danger to persons employed from risk of fire
or explosion or flooding. No floor, roof or other part of the building shall be so
overloaded with debris or materials as to render it unsafe.

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge
should be kept available for the use of the person employed on the site and maintained in a
condition suitable for immediate use, and the contractor should take adequate steps to
ensure proper use of equipment by those concerned. The following safety equipment shall
invariably be provided.

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be
provided with protective footwear and protective goggles.

ii) Those engaged in white washing and mixing or stacking of cement bags or any material
which is injurious to the eyes, shall be provided with protective goggles.

iif) Those engaged in welding works shall be provided with welder’s protective eye-shields.

iv) Stone breaker shall be provided with protective goggles and protective clothing and
seated at sufficiently safe intervals.

v) When workers are employed in sewers and manholes, which are in active use, the
contractors shall ensure that the manhole covers are opened and ventilated atleast for
an hour before the workers are allowed to get into the manholes, and the manholes so
opened shall be cordoned off with suitable railing and provided with warning signals or
boards to prevent accident to the public. In addition, the contractor shall ensure that the
following safety measures are adhered to:-

a) Entry for workers into the line shall not be allowed except under supervision of the
Sr.Superintendent (Engg.) or any other higher officer.
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b)

)

d)

)

Atleast 5 to 6 manholes upstream and downstream should be kept open for at least 2 to
3 hours before any man is allowed to enter into the manhole for working inside.

Before entry, presence of toxic gases should be tested by inserting wet lead acetate
paper which changes colour in the presence of such gases and gives indication of their
presence.

Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In
case, no Oxygen is found inside the sewer line, workers should be sent only with oxygen
kit.

Safety belt with rope should be provided to the workers. While working inside the
manholes, such rope should be handled by two men standing outside to enable him to
be pulled out during emergency.

The area should be barricaded or condoned off by suitable means to avoid mishaps of
any kind. Proper warning signs should be displayed for the safety of the public whenever
cleaning works are undertaken during night or day.

No smoking or open flames shall be allowed near the blocked manhole being cleaned.
The malba obtained on account of cleaning of blocked manholes and sewer lines should
be immediately removed to avoid accidents on account of slippery nature of the malba.
Workers should not be allowed to work inside the manhole continuously. He should be
given rest intermittently. The Engineer-in-Charge may decide the time upto which a
worker may be allowed to work continuously inside the manhole.

Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

Air-blowers should be used for flow of fresh air through the manholes. Whenever called
for, portable air blowers are recommended for ventilating the manholes. The Motors for
these shall be vapour proof and of totally enclosed type. Non sparking gas engines also
could be used but they should be placed at least 2 metres away from the opening and on
the leeward side protected from wind so that they will not be a source of friction on any
inflammable gas that might be present.

The workers engaged for cleaning the manholes / sewers should be properly trained
before allowing to work in the manhole.

The workers shall be provided with Gumboots or non sparking shoes bump helmets and
gloves non sparking tools safety lights and gas masks and portable air blowers (when
necessary). They must be supplied with barrier cream for anointing the limbs before
working inside the sewer lines.

Workmen descending a manhole shall try each ladder stop or rung carefully before
putting his full weight on it to guard against insecure fastening due to corrosion of the
rung fixed to manhole well.

If a man has received a physical injury, he should be brought out of the sewer
immediately and adequate medical aid should be provided to him.

The extent to which these precautions are to be taken depend on individual situation but
the decision of the Engineer-in-Charge regarding the steps to be taken in this regard in
an individual case will be final.

(vi) The Contractor shall not employ men and women below the age of 18 years on the work

a)

b)

)

of painting with products containing lead in any form. Wherever men above the age of
18 are employed on the work of lead painting, the following precaution should be taken:-
No paint containing lead or lead products shall be used except in the form of paste or
ready made paint.

Suitable face masks should be supplied for use by the workers when paint is applied in
the form of spray or a surface having lead paint is dry rubbed and scrapped.

Overall shall be supplied by the contractors to the workmen and adequate facilities shall
be provided to enable the working painters to wash during and on the cessation of
work.
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10.

1.

An additional clause (viii)(i) of AAI Safety Code (iv) the Contractor shall not employ women
and men below the age of 18 on the work of painting with product containing lead in any
form, wherever men above the age of 18 are employed on the work of lead painting, the
following principles must be observed for such use:
i)  White lead, sulphate of lead or product containing these pigment, shall not be used in
painting operation except in the form of pastes or paint ready for use.
ii) Measures shall be taken, wherever required in order to prevent danger arising from the
application of a paint in the form of spray.
iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from
dust caused by dry rubbing down and scraping.
iv) Adequate facilities shall be provided to enable working painters to wash during and on
cessation of work.
v) Overall shall be worn by working painters during the whole of working period.
vi) Suitable arrangement shall be made to prevent clothing put off during working hours
being spoiled by painting materials.
vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be
subsequently verified by medical man appointed by competent authority of AAI.
viii) AAl may require, when necessary medical examination of workers.
ix) Instructions with regard to special hygienic precautions to be taken in the painting trade
shall be distributed to working painters.

When the work is done near any place where there is risk of drowning, all necessary
equipments should be provided and kept ready for use and all necessary steps taken for
prompt rescue of any person in danger and adequate provision, should be made for prompt
first aid treatment of all injuries likely to be obtained during the course of the work.

Use of hoisting machines and tackle including their attachments, anchorage and supports

shall conform to the following standards or conditions:

i) (a) These shall be of good mechanical construction, sound materials and adequate
strength and free from patent defects and shall be kept repaired and in good working
order.

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall
be of durable quality and adequate strength, and free from patent defects.

ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no
person under the age of 21 years should be in charge of any hoisting machine including
any scaffolding winch or give signals to operator.

iif) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley
block used in hoisting or as means of suspension, the safe working load shall be
ascertained by adequate means. Every hoisting machine and all gear referred to above
shall be plainly marked with the safe working load. In case of a hoisting machine having a
variable safe working load each safe working load and the condition under which it is
applicable shall be clearly indicated. No part of any machine or any gear referred to
above in this paragraph shall be loaded beyond the safe working load except for the
purpose of testing.

iv) In case of departmental machines, the safe working load shall be notified by the
Electrical Engineer-in-Charge. As regards contractor’s machines the contractors shall
notify the safe working load of the machine to the Engineer-in-Charge whenever he
brings any machinery to site of work and get it verified by the electrical Engineer
concerned.
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12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting
appliances should be provided with efficient safeguards. Hoisting appliances should be
provided with such means as will reduce to the minimum the risk of accidental descent of
the load. Adequate precautions should be taken to reduce to the minimum the risk of any
part of a suspended load becoming accidentally displaced. When workers are employed on
electrical installations which are already energized, insulating mats, wearing apparel, such as
gloves, sleeves and boots as may be necessary should be provided. The worker should not
wear any rings, watches and carry keys or other materials which are good conductors of
electricity.

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or
removed while it is in use. Adequate washing facilities should be provided at or near places
of work.

14.  These safety provisions should be brought to the notice of all concerned by display on a
notice board at a prominent place at work spot. The person responsible for compliance of
the safety code shall be named therein by the contractor.

15.  To ensure effective enforcement of the rules and regulations relating to safety precautions
the arrangements made by the contractor shall be open to inspection by the Labour Officer
or Engineer-in- Charge of the department or their representatives.

16.  Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the
contractor from the operations of any other Act or Rules in force in the Republic of India.
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MODEL RULES FOR THE PROTECTION OF
HEALTH AND SANITARY ARRANGEMENTS FOR WORKERS
EMPLOYED BY AAI ORITS CONTRACTORS

1. APPLICATION
These rules shall apply to all buildings and construction works in charge of AAl in which
twenty or more workers are ordinarily employed or are proposed to be employed in any day
during the period during which the contract work is in progress.

2. DEFINITION
Work place means a place where twenty or more workers are ordinarily employed in
connection with construction work on any day during the period during which the contract
work is in progress.

3. FIRST-AID FACILITIES
Q) At every work place, there shall be provided and maintained, so as to be easily
accessible during working hours, first-aid boxes at the rate of not less than one box
for 150 contract labour or part thereof ordinarily employed.

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and
shall contain the following equipment.
@) For work places in which the number of contract labour employed does not exceed

50 Each first —aid box shall contain the following equipments:

1. 6 small sterilised dressings

2. 3 medium size sterilised dressings

3. 3 large size sterilised dressings

4. 3 large sterilised burn dressings

5. 1 (30 ml) bottle containing a two per cent alcoholic solution of iodine.

6. 1 (30 ml) bottle containing salvolatile having the dose and mode of administration
indicated on the label.

7. 1 snakebite lancet.

8. 1(30 gms) bottle of potassium permanganate crystals.

9. 1 pair scissors.

10. 1copy of the first-aid leaflet issued by the Director General, Factory Advice Service
and Labour Institute, Government of India.

1. 1 bottle containing 100 tablets (each of 5 gms) of aspirin.

12. Ointment for burns.

13. A bottle of suitable surgical antiseptic solution.

(b) For work places in which the number of contract labour exceed 50. Each first-aid box
shall contain the following equipments.

1. 12 small sterilised dressings.

2. 6 medium size sterilised dressings.

3. 6 large size sterilised dressings

4. 6 large size sterilised burn dressings.

5. 6 (15 gms) packets sterilised cotton wool.

6. 1 (60 ml). Bottle containing two per cent alcoholic solution iodine.

7. 1 (60 ml) bottle containing salvolatile having the dose and mode of administration
indicated on the label.

8. 1 roll of adhesive plaster.

9. 1 snake bite lancet.

10. 1(30 gms) bottle of potassium permanganate crystals.

1. 1 pair scissors.
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12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service
and Labour Institute /| Government of India.

13. A bottle containing 100 tablets (each of 5 gms) of aspirin.

14. Ointment for burns.

15. A bottle of suitable surgical antiseptic solution.

(i) Adequate arrangements shall be made for immediate recoupment of the equipment when
necessary.

(iv) Nothing except the prescribed contents shall be kept in the First-aid box.

(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily
available during the working hours of the work place.

(vi) aperson in charge of the First-aid box shall be a person trained in First-aid treatment in the
work places where the number of contract labour employed is 150 or more.

(vii) Inwork places where the number of contract labour employed is 500 or more and hospital
facilities are not available within easy distance from the works. First-aid posts shall be
established and run by a trained compounder. The compounder shall be on duty and shall
be available at all hours when the workers are at work.

(viii) Where work places are situated in places which are not towns or cities, a suitable motor
transport shall be kept readily available to carry injured person or person suddenly taken ill
to the nearest hospital.

4. DRINKING WATER

i) In every work place, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of cold water fit for drinking.

i) Where drinking water is obtained from an intermittent public water supply, each work
place shall be provided with storage where such drinking water shall be stored.

iii) Every water supply or storage shall be at a distance of not less than 50 feet from any
latrine drain or other source of pollution. Where water has to be drawn from an existing
well which is within such proximity of latrine, drain or any other source of pollution, the
well shall be properly chlorinated before water is drawn from it for drinking. All such wells
shall be entirely closed in and be provided with a trap door which shall be dust and
waterproof.

iv) Areliable pump shall be fitted to each covered well, the trap door shall be kept locked and
opened only for cleaning or inspection which shall be done at least once a month.

5. WASHING FACILITIES

i) In every work place adequate and suitable facilities for washing shall be provided and
maintained for the use of contract labour employed therein.

i) Separate and adequate cleaning facilities shall be provided for the use of male and femal
workers.

iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic
condition.

6. LATRINES AND URINALS
i) Latrines shall be provided in every work place on the following scale namely:

a)  Where female are employed, there shall be at least one latrine for every 25 females.
b)  Where males are employed, there shall be at least one latrine for every 25 males.
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ii)Provided that, where the number of males or females exceeds 100, it shall be sufficient if

ii)
iv)

v)

vi)

there is one latrine for 25 males or females as the case may be upto the first 100, and one
for every 50 thereafter.

Every latrine shall be under cover and so partitioned off as to secure privacy, and shall
have a proper door and fastenings.

Construction of latrines: The inside walls shall be constructed of masonry or some suitable
heat-resisting nonabsorbent materials and shall be cement washed inside and outside at
least once a year, Latrines shall not be of a standard lower than borehole system.

(2) Where workers of both sexes are employed, there shall be displayed outside each
block of latrine and urinal, a notice in the language understood by the majority of the
workers “For Men only” or “For Women Only” as the case may be.

(b) The notice shall also bear the figure of a man or of a woman, as the case may be.

There shall be at least one urinal for male workers upto 50 and one for female workers
upto fifty employed at a time, provided that where the number of male or female
workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal for
every 50 males or females upto the first 500 and one for every 100 or part thereafter.

vii) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean

and sanitary condition at all times.
(b) Latrines and urinals other than those connected with a flush sewage system shall
comply with the requirements of the Public Health Authorities.

viii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in

ix)

x)

or near the latrines and urinals.
Disposal of excreta: Unless otherwise arranged for by the local sanitary authority,
arrangements for proper disposal of excreta by incineration at the work place shall be
made by means of a suitable incinerator. Alternately excreta may be disposed of by
putting a layer of night soil at the bottom of a pucca tank prepared for the purpose and
covering it with a 15 cm. Layer of waste or refuse and then covering it with a layer of
earth for a fortnight (when it will turn to manure).
The contractor shall at his own expense, carry out all instructions issued to him by the
Engineerin-Charge to effect proper disposal of night soil and other conservancy work in
respect of the contractor’s workmen or employees on the site. The contractor shall be
responsible for payment of any charges which may be levied by Municipal or Cantonment
Authority for execution of such on his behalf.

7. PROVISION OF SHELTER DURING REST

At

every place there shall be provided, free of cost, four suitable sheds, two for meals and the

other two for rest separately for the use of men and women labour. The height of each shelter
shall not be less than 3 metres (10 ft) from the floor level to the lowest part of the roof. These
shall be kept clean and the space provided shall be on the basis of 0.6 sq.m. (6 sft) per head.
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the
building under construction or other alternative accommodation to be used for the purpose.

8. CRECHES

i)

At every work place, at which 20 or more women workers are ordinarily employed, there
shall be provided two rooms of reasonable dimensions for the use of their children
under the age of six years. One room shall be used as a play room for the children and
the other as their bedroom. The rooms shall be constructed with specifications as per
clause 19 H (ii) a,b & c.
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ii)  The rooms shall be provided with suitable and sufficient openings for light and
ventilation. There shall be adequate provision of sweepers to keep the places clean.

iiiy  The contractor shall supply adequate number of toys and games in the play room and
sufficient number of cots and beddings in the bed room.

iv)  The contractor shall provide one ayaa to look after the children in the créche when the
number of women workers does not exceed 50 and two when the number of women
workers exceed 50.

v) The use of the rooms earmarked as créches shall be restricted to children, their
attendants and mothers of the children.

9. CANTEENS

i) In every work place where the work regarding the employment of contractor labour is
likely to continue for six months and where in contract labour numbering one hundred
or more are ordinarily employed, an adequate canteen shall be provided by the
contractor for the use of such contract labour.

ii)  The canteen shall be maintained by the contractor in an efficient manner.

iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and
washing places separately for workers and utensils.

iv)  The canteen shall be sufficiently lighted at all times when any person has access to it.

v)  The floor shall be made of smooth and impervious materials and inside walls shall be
limewashed or colour washed at least once in each year.Provided that the inside walls of
the kitchen shall be lime washed every four months.

vi)  The premises of the canteen shall be maintained in a clean and sanitary condition.

vii)  Waste water shall be carried away in suitable covered drains and shall not be allowed to
accumulate so as to cause a nuisance.

viii) Suitable arrangements shall be made for the collection and disposal of garbage.

ix)  The dining hall shall accommodate at a time 30 per cent of the contract labour working
at a time.

x)  The floor area of the dining hall, excluding the area occupied by the service counter and
any furniture except tables and chairs shall not be less than one square metre (10 sft) per
diner to be accommodated as prescribed in sub-Rule (ix).

xi)  (a) A portion of the dining hall and service counter shall be partitioned off and reserved
for women workers in proportion to their number. (b) Washing places for women shall
be separate and screened to secure privacy.

xii)  Sufficient tables stools, chairs or benches shall be available for the number of diners to
be accommodated as prescribed in Sub-Rule (ix).

xiii) (a)1. There shall be provided and maintained sufficient utensils crockery, furniture and
any other equipment necessary for the efficient running of the canteen.
2.The furniture utensils and other equipment shall be maintained in a clean and hygienic
condition.

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided
and maintained.

2. A service counter, if provided, shall have top of smooth and impervious material.

3. Suitable facilities including an adequate supply of hot water shall be provided for the
cleaning of utensils and equipments.

xiv) The food stuffs and other items to be served in the canteen shall be in conformity with
the normal habits of the contract labour.

xv) The charges for food stuffs, beverages and any other items served in the canteen shall
be based on ‘No Profit, No loss’ and shall be conspicuously displayed in the canteen.
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xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the
following items shall not be taken into consideration as expenditure namely :-
a) The rent of land and building.
b) The depreciation and maintenance charges for the building and equipments
provided for the canteen.
Q) The cost of purchase, repairs and replacement of equipments including furniture,
crockery, cutlery and utensils.
d) The water charges and other charges incurred for lighting and ventilation.
e) The interest and amounts spent on the provision and maintenance of equipments
provided for the canteen.
xvii) The accounts pertaining to the canteen shall be audited once every 12 months by
registered accountants and auditors.

10. ANTI-MALARIAL PRECAUTIONS
The contractor shall at his own expense, conform to all anti-malarial instructions given to
him by the Engineer-in-Charge including the filling up of any borrow pits which may have

been dug by him.

1. The above rules shall be incorporated in the contracts and in notices inviting tenders and
shall form an integral part of the contracts.

12. AMENDMENTS

AAI may, from time to time, add to or amend these rules and issue directions - it may
consider necessary for the purpose of removing any difficulty which may arise in the
administration thereof.
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AIRPORTS AUTHORITY OF INDIA

Contractor’s Labour Regulations
1. SHORT TITLE
These regulations may be called the AAI Contractors Labour Regulations.

2. DEFINITIONS

(i) Workman means any person employed by AAI or its contractor directly or indirectly

through a subcontractor with or without the knowledge of the AAl to do any skilled,

semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward,

whether the terms of employment are expressed or implied but does not include any

person:-

a) Who is employed mainly in a managerial or administrative capacity: or

b) Who, being employed in a supervisory capacity draws wages exceeding five hundred
rupees per mensem or exercises either by the nature of the duties attached to the office
or by reason of powers vested in him, functions mainly of managerial nature : or

C) Who is an out worker, that is to say, person to whom any article or materials are given
out by or on behalf of the principal employers to be made up cleaned, washed, altered,
ornamental finished, repaired adopted or otherwise processed for sale for the purpose
of the trade or business of the principal employers and the process is to be carried out
either in the home of the out worker or in some other premises, not being premises
under the control and management of the principal employer. No person below the age
of 14 years shall be employed to act as a workman.

(if) Fair Wages means wages whether for time or piece work fixed and notified under the
provisions of the Minimum Wages Act from time to time.

(iii) Contractors shall include every person who undertakes to produce a given result other
than a mere supply of goods or articles of manufacture through contract labour or who
supplies contract labour for any work and includes a subcontractor.

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act.

3. i) Normally working hours of an adult employee should not exceed 9 hours a day. The
working day shall be so arranged that inclusive of interval for rest, if any, it shall not spread
over more than 12 hours on any day.
if) When an adult worker is made to work for more than 9 hours on any day or for more than
48 hours in any week, he shall be paid over time for the extra hours put in by him at double
the ordinary rate of wages.

i) a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with
the provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time
irrespective of whether such worker is governed by the Minimum Wages Act or not.

b) Where the minimum wages prescribed by the Central/State Government under the
Minimum Wages Act are not inclusive of the wages for the weekly day of rest, the worker
shall be entitled to rest day wages at the rate applicable to the next preceding day, provided
he has worked under the same contractor for a continuous period of not less than 6 days.

¢) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a
normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one
of the five days immediately before or after the normal weekly holiday and pay wages to
such worker for the work performed on the normal weekly holiday at overtime rate.

4. DISPLAY OF NOTICE REGARDING WAGES ETC.
The contractor shall before he commences his work on contract, display and correctly
maintain and continue to display and correctly maintain in a clear and legible condition in
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conspicuous places on the work, notices in English and in the local Indian languages spoken
by the majority of the workers giving the minimum rates of wages fixed under Minimum
Wages Act, the actual wages being paid, the hours of work for which such wage are earned,
wages periods, dates of payments of wages and other relevant information as per

Appendix’VIII'.
5. PAYMENT OF WAGES
M The contractor shall fix wage periods in respect of which wages shall be payable.
(ii) No wage period shall exceed one month.

(iii) The wages of every person employed as contract labour in an establishment or by a
contractor where less than one thousand such persons are employed shall be paid before
the expiry of seventh day and in other cases before the expiry of tenth day after the last day
of the wage period in respect of which the wages are payable.

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the
wages earned by him shall be paid before the expiry of the second working day from the
date on which his employment is terminated.

V) All payment of wages shall be made on a working day at the work premises and during the
working time and on a date notified in advance and in case the work is completed before the
expiry of the wage period, final payment shall be made within 48 hours of the last working
day.

(vi) Wages due to every worker shall be paid to him direct or to other person authorised by him
in this behalf.

(vii)  All wages shall be paid in current coin or currency or in both.

(viii)  Wages shall be paid without any deductions of any kind except those specified by the
Central Government by general or special order in this behalf or permissible under the
Payment of Wages Act 1956.

(ix) A notice showing the wages period and the place and time of disbursement of wages shall
be displayed at the place of work and a copy sent by the contractor to the Engineer-in-
Charge under acknowledgement.

x) It shall be the duty of the contractor to ensure the disbursement of wages in the presence of
the Senior Superintendent Engg or authorised representative of the Engineer-in-Charge who
will be required to be present at the place and time of disbursement of wages by the
contractor to workmen.

(xi) The contractor shall obtain from Engineer in charge or the authorised representative of the
Engineer-in-Charge a certificate under his signature at the end of the entries in the “Register
of Wages” or the “Wage-cum-Muster Roll” as the case may be in the following form:
“Certified that the amount shown in column No. ............ has been paid to the workman
concerned in my presence on .............ateccceeee e’

Note: In case of payment of wages paid through bank, the contractor shall submit a copy of
bank statement for relevant period duly signed by him.

6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

M The wages of a worker shall be paid to him without any deduction of any kind except the
following:
a) Fines

b) Deductions for absence from duty i.e. from the place or the places where by the terms of
his employment he is required to work. The amount of deduction shall be in proportion to
the period for which he was absent.

) Deduction for damage to or loss of goods expressly entrusted to the employed person for
custody, or for loss of money or any other deduction which he is required to account, where
such damage or loss is directly attributable to his neglect or default.
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(ii)

(iii)

(iv)

not

v)
(vi)

V)

(vi)

d) Deduction for recovery of advances or for adjustment of overpayment of wages,
advances

granted shall be entered in a register.

e) Any other deduction which the Central Government may from time to time allow.

No fines should be imposed on any worker save in respect of such acts and omissions on his
part as have been approved of by the Chief Labour Commissioner.

Note: An approved list of Acts and Omissions for which fines can be imposed is enclosed at
Appendix-XII.

No fine shall be imposed on a worker and no deduction for damage or loss shall be made
from his wages until the worker has been given an opportunity of showing cause against
such fines or deductions.

The total amount of fine which may be imposed in any one wage period on a worker shall

exceed an amount equal to three paise in a rupee of the total wages, payable to him in

respect of that wage period.

No fine imposed on any worker shall be recovered from him by installment, or after the
expiry of sixty days from the date on which it was imposed.

Every fine shall be deemed to have been imposed on the day of the act or omission in

respect. of which it was imposed.

LABOUR RECORDS

The contractor shall maintain a Register of persons employed on work on contract in Form
Xl of the CL(R&A) Central Rules 1971 (Appendix VI)

The contractor shall maintain a Muster Roll register in respect of all workmen employed by
him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix VII).

The contractor shall maintain a Wage Register in respect of all workmen employed by him on
the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VIII)

Register of accident - The contractor shall maintain a register of accidents in such form as
may be convenient at the work place but the same shall include the following particulars :

(a) Full particulars of the labourers who met with accident.
(b) Rate of Wages

(9 Sex

(d) Age

(e) Nature of accident and cause of accident

) Time and date of accident
(8) Date and time when admitted in Hospital
(h) Date of discharge from the Hospital

Q) Period of treatment and result of treatment

M Percentage of loss of earning capacity and disability as assessed by Medical officer
(k) Claim required to be paid under Workmen’s Compensation Act.

{) Date of payment of compensation

(m)  Amount paid with details of the person to whom the same was paid

(n) Authority by whom the compensation was assessed.

(o) Remarks

The contractor shall maintain a Register of Fines in the Form XII of the CL(R&A) Rules 1971
(Appendix-XIII).

The contractor shall display in a good condition and in a conspicuous place of work the
approved list of acts and omissions for which fines can be imposed (Appendix-XII)

The contractor shall maintain a Register of deductions for damage or loss in Form XX of

the CL (R&A) Rules 1971 (Appendix-XIV)
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(vii)
(viii)

(M

(if)
(iii)

(iv)
v)

(vi)

10.

1.

12.

13.

The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules
1971 (Appendix-XV)

The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules

1971 (Appendix-XVI).

ATTENDANCE CARD-CUM-WAGE SLIP

The contractor shall issue an Attendance card-cum-wage slip to each workman employed by
him in the specimen form at (Appendix-IX)

The card shall be valid for each wage period.

The contractor shall mark the attendance of each workman on the card twice each day, once
at the commencement of the day and again after the rest interval, before he actually starts
work.

The card shall remain in possession of the worker during the wage period under reference.
The contractor shall complete the wage slip portion on the reverse of the card at least a day
prior to the disbursement of wages in respect of the wage period under reference.

The contractor shall obtain the signature or thumb impression of the worker on the wage
slip at the time of disbursement of wages and retain the card with himself.

EMPLOYMENT CARD

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules
1971 to each worker within three days of the employment of the worker (Appendix-X).

SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the contractor shall issue to the
workman whose services have been terminated, a Service certificate in Form XV of the
CL(R&A) Central Rules 1971.

PRESERVATION OF LABOUR RECORDS

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in
original for a period of three years from the date of last entries made in them and shall be
made available for inspection by the Engineer-in-Charge or Labour Officer or any other
officers authorised by the Ministry of Urban Development in this behalf.

POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY

The Labour Officer or any person authorised by Central Government on their behalf shall
have power to make enquiries with a view to ascertaining and enforcing due and proper
observance of Fair Wage Clauses and the Provisions of these Regulations. He shall
investigate into any complaint regarding the default made by the contractor or
subcontractor in regard to such provision.

REPORT OF LABOUR OFFICER

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of
his investigation or enquiry to the Engineer-in-Charge concerned indicating the extent, if any,
to which the default has been committed with a note that necessary deductions from the
contractor’s bill be made and the wages and other dues be paid to the labourers concerned.
In case an appeal is made by the contractor under Clause 13 of these regulations, actual
payment to labourers will be made by the Engineer-in-Charge after G.M. Engg. has given his
decision on such appeal.
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(i) Engineer-in-Charge shall arrange payments to the labour concerned within 45 days from
the receipt of the report from the Labour Officer or the G.M. Engineer as the case may be.

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER
Any person aggrieved by the decision and recommendations of the Labour Officer or other
person so authorised may appeal against such decision to the Engineer-in-Charge concerned
within 30 days from the date of decision, but subject to such appeal, the decision of the
officer shall be final and binding upon the contractor.

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER

@) A workman shall be entitled to be represented in any investigation or enquiry under these
regulations by :

a) An officer of aregistered trade union of which he is a member.

b) An officer of a federation of trade unions to which the trade union referred to in Clause (a) is
affiliated.

Q) Where the employer is not a member of any registered trade union, by an officer of a

registered trade union, connected with the industry in which the worker is employed or by
any other workman employed in the industry in which the worker is employed.

(i) An employer shall be entitled to be represented in any investigation or enquiry under these
regulations by :

a) An officer of an association of employers of which he is a member.

b) An officer of a federation of associations of employers to which association referred to in
Clause(a) is affiliated.

Q) Where the employers is not a member of any association of employers, by an officer of

association of employer connected with the industry in which the employer is engaged or by
any other employer, engaged in the industry in which the employer is engaged.

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or
enquiry under these regulations.

16. INSPECTION OF BOOKS AND SLIPS
The contractor shall allow inspection of all the prescribed labour records to any of his
workers or to his agent at a convenient time and place after due notice is received or to the
Labour Officer or any other person, authorised by the Central Government on his behalf .

17. SUBMISSION OF RETURNS
The contractor shall submit periodical returns as may be specified from time to time.

18. AMENDMENTS
The Central Government/AAI may from time to time add to or amend the regulations and on
any question as to the application/interpretation or effect of those regulations the decision
of the General Manager (Engg.) concerned shall be final.
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APPENDIX-I

FORM OF BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT & AMOUNT WITHHIELD AGAINST

COMPENSATION FOR DELAY IN INDIVIDUAL CONTRACT
(on Non-Judicial Stamp Paper of Rs.100/-)

[Refer Clause 1A and 2B ]

The Airports Authority of India

In consideration of the Airport Authority of India having its head office at New Delhi
[hereinafter called the “AAI” which expression shall unless repugnant to the subject or
context include its administrator, successors and assigns) having agreed under the terms and

condition of Contract Agreement No. ................. ..dated.. .......made
between..........and AAl in connection with the work of . ...................(hereinafter
called the sard contract) to accept Deed of Guarantee as herein provided for
RSeeeveveereevaeeennn. ... .(RUpeES.................0nly) from a Nationalized Bank in lieu of the

Security deposit to be made by the contractor or lieu of the amount withheld towards
compensation for delay pending final extension of time to be made from the contractors

contained in the said Contractor. We, the..................bank (hereinafter referred to as “the
said Bank” and having our registered office at ........................do hereby under take and
agree to identify and keep indemnified AAl from time to time to the extent of
RSetiiiiinnenns ...(Rupees... sereeeeennen...o0nly) against any loss or damage, cost,,

charges and expenses caused to or suffered by or that may be caused to or suffered by AAI
by reason of any breach or breaches by the said Contractor of any of the terms and condition
contained in the said contract and to unconditionally pay the amount claimed by AAI on
demand and without demur to the extent aforesaid.

We ... e . Bank, further agree that AAI shall be the sole judge of and as
to whether the sald Contractor has committed any breach or breaches of any of the terms and
conditions of the said contract and the extent of loss, damage, costs, charges and expenses
caused to or suffered by or that may be caused to or suffered by AAl on account thereof and
the decision of AAI that the said Contractor has committed such breach and breaches and as
to the amount or amounts of loss, damage, costs, charges and expenses caused to or suffered
of that may be caused to or suffered by AAI from time to time shall be final and binding on us.

We, the said Bank, further agree that the Guarantee herein contained shall remain in full force
and effect during the period that would be taken for the performance of the said contracts
and till all the dues of AAI under the said contract or by virtue of any of the terms and
conditions governing the said contract including compensation for delay if any as decided by
AAl, have been fully paid and its claims satisfied or discharged and till the Accepting Authority
of the contract certifies that the terms and condition and accordingly Contract have been fully
and properly carried out by the said contractor and accordingly discharges this guarantee
subject, however that AAl shall have no claim under this Guarantee after go(Ninety) days from
the date of expiry of the defects Liabilities periods or Final /Extension of Time grated by AAl as
provided available in agreements clause no.................as provided in the said Contract,
i.e..........(date) or from the date of cancellation of the said contract, as the case may be,
unless a notice of the claim under this Guarantee has been served on the Bank before the
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expiry of the period in which case the same shall be enforceable against the Bank
notwithstanding the fact, that the same is enforced after the expiry of the said period.

4. AAI shall have the fullest liberty without affecting in any way the liability of the bank under
this Guarantee or Indemnity from time to time to vary any of the terms and conditions of the
said contract or to extend time of performance by the said Contractor or to postpone for any
time and form time to time any of the powers exercisable by it against the said Contractor and
either to enforce or forbear from enforcing any of terms and conditions governing the said
contract or securities available to AAl and the said Bank shall not be released from its liability
under these present by any exercise by AAl of any liberty with reference to the matters
aforesaid or by reason of time being given to the said contractor or any other forbearance, act
or omission on the part by AAl or any indulgence by AAI to the said Contractor or any other
matter or thing whatsoever which under the law relating to sureties would but for this
provision have the effect of so releasing the Bank from its such liability.

5. It shall not be necessary for AAl to proceed against the contractor before proceeding against
the Bank and the Guarantee herein contained shall be enforceable against the Bank,
notwithstanding any security which AAI may have obtained or obtain from the Contractor at
the time when proceedings are taken against the Bank hereunder be outstanding or
unrealized.

6. We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except
with the previous consent of AAI in writing and agree that any charge in the Constitution of
the said Contract or the said Bank shall not discharge our liability hereunder.

In presence of

Dated this Day of
WITNESS
1.

For and on behalf of (The Bank)
Signature
Name & Designation
Authorisation No.
Name & Place
Bank’s Seal

The above Guarantee is accepted by Airports Authority of India.
For and on behalf of Airports Authority of India

Signature
Name
Designation
Dated
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APPENDIX-1A
FORM OF BANK GUARANTEE AGAINST EARNEST MONEY DEPOSIT
WHEREAS, contractor (Name of contractor) (hereinafter called “the contractor’)
has submitted his tender dated (date) for the construction of
“ ”(name of work) (hereinafter called “the TENDER”).
KNOW ALL PEOPLE by these presents that we (name of bank) having our
registered office at (hereinafter called “the bank”) are bound unto Airports

Authority of India having its head office at Rajiv Gandhi Bhawan, Safdarjung Airport, New Delhi-110003
(hereinafter called “the AAI” which expression shall unless repugnant to the subject or contract
includes its administration,successors and assigns) in the sum of Rs. (Rs. In
words ) for which payment well truly to be made to the said Engineer-in-charge
the bank binds itself, his successors and assigns by these presents.

SEALED with the Common Seal of the Bank this day of 20

THE CONDITIONS of this obligation are:

(1) If after tender opening the Contractor withdraws, his tender during the period of validity of
tender (including extended validity of tender) specified in the Form of Tender.

(2)  If the contractor having been notified of the acceptance of his tender by the engineer-in-charge.

a) Fails or refuses to execute the form of Agreement in accordance with the instructions to
contractor, if required -
OR
b) Fails or refuses to furnish the performance guarantee, in accordance with the provisions of
tender document and instructions to contractor,
OR
) Fails or refuses to start the work, in accordance with the provisions of the contract and
instructions to contractor,
OR
d) Fails or refuses to submit fresh bank guarantee of an equal amount of this bank guarantee
against security deposit after award of contract.

We undertake to pay to the engineer-in-charge either up to the above amount or part thereof upon
receipt of his first written demand, without the engineer-in-charge having to substantiates his
demand, provided that in his demand the engineer-in-charge will note that the amount claimed by him
is due to him owing to the concurrence of one or any of the above conditions, specifying the occurred
condition or conditions.

This guarantee will remain in force up to and including the date* after the deadline for
submission of tender as such deadline is stated in the instructions to contractor or as it may be
extended by the engineer-n-charge , notice of which extension (s) to the bank is hear by waived. Any
demand in respect of this guarantee should reach the bank not later than the above date.

) I SIGNATURE OF THE BANK

WITNESS i SEAL
(SIGNATURE NAME AND ADDRESS)

* Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender.
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APPENDIX-II
PROFORMA FOR MANDATORY TESTS TO BE ATTACHED WITH RUNNING ACCOUNT BILLS

Name of WOrk:...cecvereeevnevesarrennneevecvssenncsesss NAME OF CONraCtOr .. vecviecrecesvervnnrecesvecnsnorennsnns
Contract Agreement No. and Date.......c..cceceeeenveveenee e RIABIINO e veneevenier i veniecennneee

SI. | Item | Quantities Frequency No. of Upto No. of No. of | Remarks
No. as per as per Tests date Tests Tests
Agreement | Specification | Required | Quantity | Required | actually
done
1 2 3 4 5 6 7 8 9

Note: If the number of tests done are less than required, then reasons shall be recorded.

Signature of Sudt. (Engg)

Signature of Engineer-in-Charge. Signature of Manager / AM (Engg)
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APPENDIX-II
REGISTER OF MATERNITY BENEFITS (Clause 19 F)
Name and address of the
o) a1 - Tek o) U PN
Name and location of the
1TV o S PP
Name of the Father’s/husband’s Nature of Period of Date on which
employee name employment actual notice of
employment confinement given
1 2 3 4 5
Date on which maternity leave commenced and ended
In case of delivery In case of delivery
Date of
delivery/miscarriage
Commenced Ended Commenced Ended
6 7 8 9 10
Leave Pay paid to the employee
In case of delivery In case of miscarriage Remark
Rate of leave pay Amount paid Rate of leave Amount
pay paid
11 12 13 14 15
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APPENDIX-IV
SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSION TO THE

CONTRACTOR'S LABOURIN
AIRPORTS AUTHORITY OF INDIA WORKS(CLAUSE 19F)

Name and address of the contractor
Name and location of the work

1) Name of the woman and her husband's name

2) Designation

3) Date of appointment

4) Date with months and years in which she is employed.

5) Date of discharge/dismissal, if any

6) Date of production of certificates in respect of pregnancy.

7) Date on which the woman informs about the expected delivery.

8) Date of delivery/misccarriage/death.

9) Date of production of certificate in respect of delivery/miscarriage.

10) Date with the amount of maternity/death benefit paid in advance of expected delivery

11) Date with amount of subsequent payment of maternity benefit

12) Name of the person nominated by the woman to receive the payment of the maternity
benefit after the death.

13) If the woman dies, the date of her death, the name of the person to whom maternity benefit

amount was paid, the month thereof and the date in the register.
14) Signature of the contractor authenticating entires in the register.

15) Remarks column for the use of Inspection Officer.
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APPENDIX-V
Labour Board
Name of work
Name of Contractor:
Address of Contractor
Name and address of A. A. I. Division
Name of A. A. |. Labour Officer
Address of A. A. |. Labour Officer
Name of A.A.l Labour Officer
SI.No. Category Minimum Actual wage Number Remark
wage fixed paid present

Weekly holiday

Wage period
Date of payment of wages

Working hours
Rest interval
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Form-XIlII APPENDIX-VI
[See rule 2(1)]
[Part-A: For all Establishments]
Register of Workmen Employed by Contractor
Yo Tl TaTe I Ta T 1 =TS0 o ele] o Yol =T o o) R
Name and address of establishment which contractoris carried on..........cocecvviiiiiii it iiiiiiin i e
Name and 10Cation Of WOIK... ... vie ittt it et i et e e et et s s ceneee e e b cansea e s eae s
Name and address of PrinCipal EMPIOYEr... ... ce ittt i et et s ettt et e e et vet et e e et et e e e eeneee e e ea
Name of the Establishment: Name of Owner: LIN
SI. No. Employee Name Surnam Gender Father’s/Spouse | Date of Birth# | Nationality Education Date Designatio
Code e Name Level of n
! > 3 4 6 7 8 9 10 11
Category Type of Mobile UAN PAN ESICIP LWF AADHAAR | Bank A/c Bank Branch Present | Permanen
Address Employment Number (IFSQ) Address t
*(HS/S/SS/US)
12 13 14 15 16 17 18 19 20 21 22 24
Servie Book No. Date of Exit Reason for Exit Mark of Phot Specimen Remarks
Identification o Signature/Thumb
25 26 27 28 29 30 31

*(Highly Skilled/Skilled/Semi Skilled/Un Skilled)

#Note: In case the age is between 14 to 18 years, mention the nature of work, daily hours of work and Intervals of rest in the remarks

Column.
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APPENDIX-VII

Form-XVI
[See Rule 78 (1) (a) ()]

Muster Roll

Name and address of
(o] 211 = ¥ o) SRS

Name and address of establishment which contractor is carried
(o) o R

Name and location of
0T 0 o

Name and address of Principal Employer.......c...cccccveeveevevvee e vun e oo ... For the month of
fortnight................

Sl | Name of Se | Father’s/ Date Remark
. work X Husband’s
1 Man 3 4 1 2 3 4 5
2
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FORM B
[See Rule 78 (1) (a) ()] APPENDIX-VIII
FORMAT FOR WAGE REGISTER
Name and address Of CONMTIACTO . .. c.u i et et e e e e e e et et et et et et eee et eee aee tee eeeeee eee eee ceeaenaenaenaenaen s
Name and address of establishment which contractoris carried On.......c.cco vt iei it ii it e
Name and 10Cation Of WOTK...co.venven e i e e e e e e e e e e e et et et e e e e e e
Name and address of Principal Employer..........c....cc.ccocevvevev v ceneeeeen o For the month of fortnight................
Rate of Minimum Wages and since the date..............
Highly Skilled Skilled Semi-Skilled Un Skilled
Minimum Basic
DA
Overtime
Name of the Establishment Name of Owner LIN Wage period
From To (Monthly/Fortnightly/Weekly/Daily/Piece Rated)
SI. No. in Name Rate No. of Days Overtim Basic Special DA Payment HRA Others Total
Employee of worked e hours Basic s
register Wage worked Overtim
1 2 3 4 5 6 7 8 9 10 11 12
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Deduction Net Employer Share
- - Payment | PF Welfare Found
PF ESIC Society Income Tax Insurance Others Recoveries Total
13 14 15 16 17 18 19 20 21 22
Receipt by Date of Remarks
Employee/Bank Payment
23 24 25

General Condition of Contract
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FORM C
FORMAT OF REGISTER OF LOAN/ RECOVERIES
Name of Establishment LIN
SI. Number In Employee Name Recovery Type Particulars Date of Amount
register (Damage/loss/fine/advance/loans damage/Loss*
1 2 3 4 5 6
Whether show Explanation heard Number of First Month/Year Last Month/Year Date of Complete Remarks
cause in presence of* Instalments Recovery
7 8 9 10 1 12 13

*Applicable only in case of damage/loss/fine
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Form-XvII [See Rule 78 (2) (3)]

Register of wages
NI TR ale I Lo Lo 0T o 1 A ] 111 = Lt {0 ) SR
Name and address of establishment which contractoris Carried ON... ... ceeve et iin et e e vt e e cee e eeee eevanaee

[N F=1 0 T=3= 1 T N (o YaF= o o n I ¥ 7277 o

Name and address of Principal Employer..........c...ccccocevvevevnerceneeeeen o For the month of fortnight................

Amount of wages
S. Name of | Serialno | Descript | No.of | Units | Daily Basic | Dearness | Over- | Other | Total | Deduc | Net | Sig.or | Initial
No | workma | inthe ion/ days of ratesof | wage | Allowanc | time | cash tionif | amo | thum | contrac
n register | nature | worke | work | wages/ s e paym any unt b tor his
of of work | d done | piece ent. (indic | paid | impre | represe
workma | done rate (indic ate ssion | ntative
n ate natur of the
natur e) work
e) men
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
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APPENDIX-VIIIA
WAGE CARD
Wages Card NO...cccevvenieiiiiieninn e,
Name and Address of Contractor.............cccvev......Date of issu€..e e veeven e v e,
Name and location of work...............ccoveoeeeenoiDesignation... e enian .

Name of workman.............ccccoeee v eeevenven . .Month/Fortnight... ..ol

Rate of Wages......cooveiiiiiii i i e

12 3 45 6 7 8 9 10 11 12 13 14 15 16 17 18 19 2 21 22 23 2 25 2 27 2 2 3 31

6 8 8 o
Morning Rate
Evening Amount
Initial

Received from.......coeevviiiiiiiiiiiiin i the sumof Rsocc e e i e wee 0N account of my wages

Signature
The Wage Card is valid for one month from the date of issue
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19/Form-XIX APPENDIX-IX
78(2)
[Seerule 78 (1) (b)]

Wages Slip

Name and address Of CONTrACEO ... vvuer et et et et ettt et ee e vaeten es enevae venaen eneene e
Name and Father’s/Husband name of workman........ccoovee it i v e cir e v e e e e
Name and [0CAtION OF WOTK. .. et ven et v cee vt et v cee e et e et e tee e tes caenen eneaee ene en o

For the week/Fortnight/Month ending.............ciiiiiiiiii i
1. NO. Of dAys WOTKE. . oot i e et et e et e e et e e et et e e e eee e e

2. No. of units worked in case of piece rate workers..........cooeviiiiiiiiiiiiiniini s
3. Rate of daily wages/piece rate.......cooviiuiiniiiiiiiii i e
4. Amount of overtime Wages.......cocvviiiiiiiiiin it
5. Grosswages payable... ..o
6. Deduction, if @ny....cviuit it it i e e e

7. Netamount of wages paid........c.coeeiiiiiiiiiiiiiiin i

Initials of the contractor or his representative
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APPENDIX-X

14/Form-XIV
[See rule 76]
Employment Card

Name and address Of CONTrACTON. ...t utee ettt et et et e et et et e et et et et eee e e aee
Name and address of establishment under which is carried.......cccee e eeiiiiieiieie e e
Name of work and location of Work.........oeeiei it iit it e e
Name and address of Principal Employee..........cocoiiiiiiiii i e,

1. Name of the workman.......coveviviiiiiii i e
2. SlI. No. in the register of workman employed..........cccoovevieiiiiiiiiin i e e
3. Nature of employment/designation..........coeveiiiiiiiii i i i
4. Wage rate (with particulars of unit in case of piece Work)..........covevvvviiniiiiiinnn
T AT =L o =] 5 o T
6. Tenure of eMPlOYMENT....cciuuuitin it ittt e et et e cee e e

728 0= 2 1 T= o Rt

Signature of Contractor
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APPENDIX-XI
FORM OF PERFORMANCE SECURITY (GUARANTEE)

Bank Guarantee Bond
(On Non-Judicial Stamp Paper of Rs100/-)

1. In consideration of the Chairman, AAI (hereinafter called “AAI’’) having g
terms and conditions of the proposed agrd

b accept the
between

. (hereinafter
Guarantee for Rs.
arantee from the
s and conditions in

[hereinafter called the said contractor(s)] for the work ..................
“the said agreement”) having agreed to production of a irrevocab,
............................. (Rupees .....ccceevvnvieenneeeonly) as a sec
contractor(s) for compliance of his obllgatlons in accordance wit
the said agreement.

We .. cee .. (Indicate the name of the Ba einafter referred to as

“the Bank”) hereby undertake to pay to the Chairman, AAI ount not exceeding Rs.
.. (Rupees..................... only) on deman A
2. We ... e . (Indicate the name of] o hereby undertake to pay
the amounts due to payable under this Guarantee wi emure, merely on a demand
from AAI stating that the amount claimed is required t e recoveries due or likely to be

due from the said contractor(s). Any such demand made on the Bank shall be conclusive as
regards the amount due and payable by the Bank uny is Guarantee. However, our liability
under this guarantee shall be restricted to an 3 not exceeding Rs. ......ccovevnivnnnn
(Rupees ......ccceevevvevnnnnneo. ONly).

3. We, the said Bank, further undertake to pay
notwithstanding any dispute or disputes raise
pending before any court or tribunal relating
absolute and unequivocal.

rman, AAl any money so demanded
contractor(s) in any suit or proceeding
4to, our liability under this present being

The payment so made by us under all be a valid discharge of our liability for
payment there under and the contracto all have no claim against us for making such
payment.

herem contamed shall remain in f
the performance of the said agr,
dues of AAI under or by virtu
satisfied or discharged or till E
conditions of the said agree
contractor(s) and accordjp

p name of bank) further agree that the guarantee
ind effect during the period that would be taken for
nd that it shall continue to be enforceable till all the
said agreement have been fully paid and its claims
n-Charge on behalf of AAl certified that the terms and
have been fully and properly carried out by the said
{scharges this guarantee.

5. We.iviiiiiiieienene
the fullest liberty w
hereunder to vary,
performance by
time to time a
forebear and e
shall not be relieved ¥

» name of the bank) further agree with AAI that AAl shall have
onsent and without effecting in any manner our obligations
s and conditions of the said agreement or to extend time of
ractor(s) from time to time or to postpone for any time or from
ers exercisable by AAI against in the said contractor(s) and to
of the terms and conditions relating to the said agreement and we
our liability by reason of any such variation, or extensions being
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granted to the said contractor(s) or for any forbearance, act of omission on t t of AAl or
any indulgence by the AAI to the said contractor(s) or by any such matter or

which under the law relating to securities would, but for this provision, hay, of so
relieving us.

6. This guarantee will not be discharged due to the change in the constitution o gank or the
contractor(s).

7. We..... .. (Indicate the name of the bank) lastly unde to revoke this

guarantee except W|th the previous consent of AAl in writing.

8. This guarantee shall be valid upto .............. . unless \ ded on demand by
AAl. Notwnthstandmg anything mentloned above, our lla i gainst this guarantee is
restricted to Rs. . e .. (Rupeses.... .. onl s a claim in writing is

lodged within six months of the date of exp|ry or the e
guarantee all our liabilities under this guarantee shall stand dis

ate of expiry of this

In presence of

Datg 4 Day of
Witness
1.
2.
For and on behalf of (The Bank)
Signaure
Name & Designation
Authorisation No.
Name & Place
Bank’s Seal
The above Guarantee is accepted by Airports Au of India. For and on behalf of Airports
Authority of India
Signature
Name
Designation
Dated
Note : * Date of validity should be sche ompletion + Six months.
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APPENDIX-XI-A

Format for Letter of undertaking from the Depositor to Ba
(To be submitted along with Security Deposit / Earnest Money / Performanc tee to
Airports Authority of India)
(To be submitted in the Letter head of the firm

The Branch Manager,
veeeeenesBank,

Sub: - My / Our Bank Guarantee bearing No........d .-.. foramount....... Issued in

favour of Airport Authority of India A/c...... ;

Sir,

The subject Bank Guarap”se is rom your bank for the purpose of Security
Deposit /| Earnest Money / P nce—<aarantee on account of contract awarded / to be
awarded by M/s Airports Autho dia to me [ us.

| hereby authoy irport Authority of India in whose favour the deposit is made
to close the subject antee before maturity/ on maturity toward adjustment of dues
without an ent /notice from me / our side and the bank is fully discharged by

making » ntTo Airport Authority of India.

Signature of the Depositor

Place:

Date:
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APPENDIX-XII

LIST OF ACTS AND OMISSONS FOR WHICH FINES CAN BE IMPOSED

In accordance with rule 7(v) of the AAI Contractor's Labour Regulations to be displayed promi nently
at the site of work both in English and local Language.

10.

1.

12.

13.

14.

15.

16.

17.

Wilful insubordination or disobidience, whether alone or in combination with other.

Theft fraud or dishonesty in connection with the contractors beside a business or property of
AAl.

Taking or giving bribes or any illegal gratifications

Habitual late attendance.

Drunkenness lighting, riotous or disorderly or indifferent behaviour

Habitual negligence.

Smoking near or around the area where combustible or other materials are locked

Habitual Indiscipline

Causing damage to work in the progress or to property of the AAl or of the contractor.
Sleeping on duty.

Malingering or slowing down work.

Giving of false information regarding name, age, father's name, etc.

Habitual loss of wage cards supplied by the employer's

Unauthorised use of employer's property of manufacturing or making of unauthorised
particles at the work place

Bad workmanship in construction and maintenance by skilled workers which is not approved
by the Department and for which the contractors are compelled to undertake rectifications.
Making false complaints and/or misleading statements.

Engaging on trade within the premises of the establishments.
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18. Any unauthotised divulgence of business affairs of the employees.
19. Collection or canvassing for the collection of any money within the premises of an

establishment unless authorised by the employer.

20. Holding meeting inside the premises without previous sanction of the employers.
21. Threatening or intimidating any workman or employer during the working hours within the
premises.
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APPENDIX-XIII
Form-XVII [See Rule 78 (2) (d)]
Register of Fines
NETaa Tl Tale I Ta T =T e i ele] o il =T o o) U PP
Name and address of establishment which contractoris carried on..........ccoooiiiiiiiii it i e
Name and 10Cation Of WOTK... ... veuiiuir i it et e et e et e et cea et s b cansen e e s
Name and address of Principal EMPIOYer... ... oo vt i i e e e e e e e e
SI. No. Name of | Father’s/ | Designatio | Actor Date of | Whether Name of Wage Amount | Dateon | Remarks
workman | Husband’ | n nature of | action Offence | workman | personin period of the which
s employme | for showed whose and imposed | fine
Name nt which cause presence wages realised
fine against employee’s payable
imposed fine explanation
was heard
1 2 3 4 5 6 7 8 9 10 1 12
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APPENDIX-XIV
Form-XVlII
[See Rule 78 (2) (d)]
Register of Deduction for Damage or Loss
Name and address Of CONTIrACTON. .. .c. vttt ittt e e e e et e s e et et s e et ret e e e seneee e cae een s
Name and address of establishment under which contractis carried on..........coceviiiiiiiii i i
Name and 10Cation Of WOTK... ... viuieuir i it et e e et et e et e et ceneee s b e een e e s
Name and address of Principal EMPIOYer... ... oo vuiiii it i e e e e e e e e
SL. Name Father’s | Designatio [Particula | Date Whether | Name of Amount | No. of | Date of
No. of Husband | n/nature of [ of of workma | personin of install | recovery
workm | ’s Name | employme [Damages | damag | n whose deductio | ments | First | Last
an nt or Loss esor showed | presence n Insta | Insta | Remark
loss cause employee’s | imposed lIme | lime
against explanation nt nt
deductio | was heard
n
1 2 3 4 5 6 7 8 9 10 11 12 13
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APPENDIX-XV
Form-XXIlI
[See Rule 78 (2) (d)]
Register of Advances
Yo Tl TaTe B Ta T 1 =T3S0 o ele] o Yol =T o o )
Name and address of establishment under which contractis carried On.......cocov it iii it e e
Name and 10Cation Of WOIK.. . ... viv it iin it s e e et et e e e cen e caas
Name and address of Principal EMPIOYEr... ...ccuuiiuir i iiiitiit i i it i vt e e sea e e treaeee e can eens
SI.No. | Name of | Father’s Designation/nature Wage Date and | Purpose Number of Date and Date on
workman | Husband’s | of employment period and | amount | for which installment by | amount of | which last
Name wages of advance which advance | each installment
payable advance | paid to be repaid installment | was repaid | Remark
paid repaid
1 2 3 4 5 6 7 8 9 10 1
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APPENDIX-XVI
Form-XXII [See Rule 78 (2) (e)]
Register of Overtime
NETaa[=l=]ale IF=Te [e [f=X10o] lele] 1 11 =i o) 0NN RN
Name and address of establishment under which contract is carried ON....c..ve v e it it e e e e e v e e een e
NF=Taa <= o e l (o= To) a o ] Yo o U PP
Name and address of Principal EMPIOYer... ... oo it iii i it e e e e e e e e
S. | Name Father’s/ Sex Designation/ | Date on Total Normal Overtim | Overtim | Rate on Remarks
N | of Husbands nature of which overtime rate of erateof |e which
o | workme | Name employemen | overtime worked at wages wages earning | overtime
n t worked project in paid
case of piece
rate
1 2 3 4 5 6 7 8 9 10 1 12
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APPENDIX-XVII
NOTICE FOR APPOINTMENT OF ARBITRATOR
[Refer Clause 25]

To

Dear Sir,
In terms of clause 25 of the agreement, particular of which are given below, I/we hereby give notice to
you to appoint an arbitrator for settlement of disputes mentioned below:

Name of applicant
Whether applicant is Individual/Prop. Firm /Partnership Firm/Ltd. Co.
Full address of the applicant.
Name of the work and contract number in which arbitrator sought.
Name of the office which entered into contract.
Contract amount in the work.
Date of contract.
Date of initiation of work.
Stipulated date of completion of work.
. Actual date of completion of work (if completed).
. Total number of claim made.
. Total amount claimed.
. Date of intimation of final bill (if work is completed).
. Date of payment of final bill (if work is completed).
. Amount of final bill (if work is completed).
. Date of request made to ED for decision.
. Date of receipt of ED’s decision.
. Date of appeal.
. Date of receipt of decision on our appeal.

O ON OV AW N P

4 a4 A A A a g o
O N oo R~AW N 2O

Specimen signature of the applicant
(Only the person/authority who
Signed the contract should sign)

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose following
documents.

Statement of claims with amount of claims.

Yours faithfully

(Signature)

Copy to:
1. The Engineer-in-charge .....................,
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Various Formats to be maintained (Appendix) Ah_\

Sk | Sub-head Nature-of work #-of the net-payment-to-be-made
to Specialized

1 Sub-headd

Neote:
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SCHEDULES
SCHEDULE "A’

All rates shall be quoted in the format provided and no other format is acceptable. The sample price
bid has been given as a standard BOQ format at page no. 235 with the tender document and
separate price bid in XL format is uploaded in CPP Portal which is to be downloaded and to be filled
by all the bidders. Bidders are required to download the BOQ file, open it and complete the white
colored (unprotected) cells with their respective financial quotes and other details (such as name of
the bidder). No other cells should be changed. Once the details have been completed, the bidder
should save it and submit it online, without changing the File name. if the BOQ file is found to be
modified by the bidder, the bid will be rejected and EMD shall be forfeited.

SCHEDULE ‘B’

Schedule of materials to be issued to the contractor.

Sl. No. Description of Item Quantity Rates in figures & Place of Issue
words at which
the material will

be changed to the

Contractor
1 2 3 4 5

Material shall not be issued to the contractor.

SCHEDULE *C’

Tools and plants to be hired to the contractor.

SI.No. Description Hire charges per day Place of Issue
1 2 3 4

T & P shall not be issued to the contractor.

SCHEDULE D’

Extra schedule for specific requirements / documents for the work, if any.  NIL
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SCHEDULE °F’
Reference to General Condition of contract
Name of work : ““Repairs and Maintenance contract for all Civil infrastructure in

terminal building and operational area at Prayagraj Airport for
period 2022-24”

Estimated cost of work : Rs. 67.80 Lakhs
i. Earnest Money deposit : Rs. 1,35,600.00 (Rs. One lakh Thirty Five Thousands Six
Hundred only)
ii. Performance Guaranttee : N/A
iii. Security deposit : 10% of contract value
SCHEDULE 'F’

GENERAL RULES & DIRECTION

Definitions:

Office inviting tender : O/o DGM (Engg.-C), Prayagraj Airport
2(v)  Engineer-in-Charge : Deputy General Manager (Engg-Civil)
2(viii) Accepting Authority : As Per Delegation of powers - AAI
2(x)  Percentage on cost of materials & : 15%
Labour to cover all overheads &
Profits
2(xi)  Standard schedule of rates : DSR 2018, with up to date correction slips as on last
date of submission of tenders, MORTH & market
rates.
2(xii) Department : AAl, Civil Engineering Unit
Clause 1 : N/A
Clause 1A : 10% of tendered amount
Clause 2
Authority for fixing compensation under As per Delegation of Powers - AAI
Clause 2
Clause 2A
| | Whether Clause 2A shall be applicable | No
Clause s

Number of days from the date of issue
of letter of acceptance for reckoning 10 days
date of start
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Mile Stone(s) as per table given below:
SI. No. | Description of Milestones (Physical) | Time allowed in
days (from date
of start)
N/A
Time allowed for execution of work. : 730 (Seven Hundred Thirty) Days (2 Years).
Authority to decide :
i. Extension of time : As per AAl Delegation of Powers
ii. Rescheduling of milestone : Engineer-in-Charge
iii. Shifting of date of start in case of delay : Engineer-in-Charge
in handing over of site
Clause 6, 6A
Clause applicable - (6 or 6A) ¢ Provisions of Clause 6A shall be applicable.
Clause 7

collected-if anysince-thelast such-paymentfor
bai licsib] . . ’

Clause 10A
Testing shall be carried out in AAl approved laboratory/IIT/NIT/Govt. engineering colleges as per Direction
of Engineer In charge or his authorized representative.

Clause 10 B(Il)
Whether Clause 10B(Il) shall be

Applicable N/A
Clause 10C : Applicable
Component of labour expressed as percent of value of work : 25%
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.

Clause 10 CA
Materials covered under this | Nearest Material (other than | Base price and its corresponding
clause cement*, reinforcement bars, all materials covered
structural steel & Bitumen) for
which All India Wholesale Price
index is to be followe ‘
ice for cement, structural steel
Cement nd aljd reinforcement steel to !:)e
determined as issued under authority
of DG (Works). CPWD or concerned

Structural St

Zonal Chief Engineer, CPWD as on
last date of receipt of tender. In
case base price for cement,
reinforcement steel and Structural
steel as to be issued by CPWD s
not available concerned ED (Engg)
empowered to determine the same.

Clause 10 CC
Clause 10CC to be applicable in contracts with
stipulated period of completion exceeding the Provisions Not Applicable
period shown in next column
Clause 11
Specification to be followed for execution of a) “CPWD Specification 2019, Vol. | to Il with up
work to date correction slips, MORTH, AAI or other
specification as applicable.
b) Technical specification.
¢) Manufacturer’s Specification.
Clause 12
12.2 Deviation limit beyond which clauses 12.2 & 12.3 shall
& apply for building work above plinth level or 1.2 Mtrs. 30%
12.3 | Above ground level
12.5 Deviation limit beyond which clauses 12.2 & 12.3 shall apply
for foundation work 100%
Clause 16
Competent Authority for deciding
reduced rates DGM/Jt. GM
Clause 17

Defect Liability Period

: 06 Months after the completion of work

Schedules
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Clause 18

A

’ |

-

site

Mandatory machinery, tools & plants [To be provided as per NIT and other Machinery
to be deployed by the contractor at  [required for timely completion of work.

Clause 25

Place of Arbitration

Prayagraj (Uttar Pradesh)

Clause 36(1)
Requirement of Technical Representative(s) and recovery rate
Minimum Designation E Yl o i
S|, Qualification of o e g ' Egl & Rate at which rgcovery shall be made frpm
No Technical Discipline | (Principal Tecf.mlcal E g E | the contractorin the event of not fulfilling
’ Representative representative) -2‘5 § Z | provision of clause 36 ( In figures & Words)
Ll
1 12t Pass Any Site Supervisor | 01 | o1 | 800.00 per | Eight Hundred per day
day
Clause 37
License Fee for paved, unpaved land and store : As per provisions of SCC.
Clause 41(b)
Integrity Pact applicable not applicable
Clause 42
(i) | Schedule | statement for determining theoretical | DSR 2018 printed by C.P.W.D with up- to-date
quantity of cement & bitumen on the basis of | correction slips till last date of submission of
Delhi Schedule of Rates tender, technical specifications & BOQ.
(i) | Variations permissible on theoretical quantities
a. | Cement for works with estimated cost put to 3% plus/minus
tender not more than Rs.5 Lacs.
For works with estimated cost put to tender more | 2% plus/minus
than Rs.5 Lacs
b. | Steel Reinforcement and structural steel section for| 2% plus/minus
each diameter, section and category
c. | Bitumen 2.5% plus only & NIL on minus side
d. | All other materials
RECOVERY RATES FOR QUANITITES BEYOND PERMISSIBLE VARIATION
Sl. Description of items Rates in figures and words at which recovery shall be made from
No. the contractor
Excess-beyond-permissible tess—use—beyond—the
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Clause 48

Escrow Account: Not applicable.
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Annexure-|

PROFORMA

(UNCONDITIONAL ACCEPTANCE LETTER OF AAI’'S TENDER CONDITIONS TO BE UPLOADED IN ENVELOPE-I)

To

(Refer Clause 25 of Guidance to tenderer)

Date:

Manager (Engg-Civil),
Airports Authority of India
Prayagraj Airport, Prayagraj

Sub: Repairs and Maintenance contract for all Civil infrastructure in terminal building and
operational area at Prayagraj Airport for period 2022-24.

Sir,
1.

g

The tender documents for the work " Repairs and Maintenance contract for all Civil
infrastructure in terminal building and operational area at Prayagraj Airport for period 2022-24."
have been sold to me/us by Airports Authority of India and I/we hereby certify that I/we
have inspected the site and read the entire terms and conditions of the tender
documents made available to me/us in the office of Manager (Engg.-C), AAl, Prayagraj
Airport, Prayagraj which shall form part of the contract agreement and I/We shall abide
by the conditions/clauses contained therein.
I/We hereby unconditionally accepts the tender conditions of AAl's tender documents in
its entirety for the above work.
The contents of Clause 25 of Guidance to Tenderer of the Tender Documents have been
noted wherein it is clarified that after unconditionally accepting the tender conditions in its
entirety, it is not permissible to upload any additional file or put any
remark(s)/conditions(s) (except unconditional rebate on quoted rates if any) in/ along
with the Tender Document and the same has been followed in the present case. In case,
this provisions of the tender if found violated after opening of tender, I/We agree that
the tender shall be rejected and AAI shall without prejudice to any other right or remedy
be at liberty to forfeit the full said earnest money absolutely.
‘That, 1/We declare that I/We have not paid and will not pay any bribe to any officer of
AAIl for awarding this contract at any stage during its execution or at the time of
payment of bills, and further if any officer of AAl asks for bribe/gratification, | will
immediately reportit to the Appropriate Authority in AAI’.
I/We, hereby give undertaking that in case the registration/performance/CompIetion
certificate  NOw.o.e v dt.
issued by .. Is found to be forged/false at
any stage, l/We may be debarred from AAI for takmg part|c1pat|on in all future AAIl works &
any other suitable action may be taken against my/our company/firmed as deemed fit by
AAl.
The required earnest money for this work is enclosed herewith/submitted.
Yours faithfully,

(Signature of the tenderer)
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Annexure-l|

Undertaking Regarding Blacklisting / Debarment

(To be submitted by bidder on company’s letter head - in Envelope-l)

l/we (name and post of authorized signatory) on behalf of
( name of firm) do hereby solemnly affirm and declare as

follows:

Our firm is not restrained/ debarred/ blacklisted by AAl or central/State Govt.
Depts./PSUs/World Bank/ADB etc. and the debarment is not in force as on last date of
submission of proposal.

None of Proprietor/ Partners/Board Members/Directors of M/s
(Name of firm) has remained proprietor/Partner/Board Member/Director in any firm which
stands debarred/Blacklisted by AAl or Central /State Govt. Depts./PSUs/World Bank/ADB etc.
and the debarment is not in force as on last date of submission of proposal.

Our firm understands that at any stage, if above statements are found to be false, our firm
shall be liable for debarment from bidding in AAIl, apart from any other appropriate
contractual legal action including debarment/blacklisting, termination of the contract etc. as
deemed fit.

Date: [Signature and name of the
authorized signatory of the firm]

Place:

Note: above undertaking is to be given on company’s letter head.
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[ Annexure - I ]

WORK DIARY
PART-A

!"'-J

Contract Agreement No . ............oooiii.. e e
Date of ACCOPrance .. ......oooii i
Name and Registered address of Contractor... ...

Contract Sum and /or percentage on Schedule of Rate.................. e

O wLn e L

Pertod of Contract. ............... T SRR

-~)

Name and local address of Contractor’ Contractor’s Agent .. .............ooocinin

8. Dateof First Worksorder................ooiiiii e

9. Date of handng over the site to contractor .......... S e
10.Date of Commencement of work ................ ST B S
11 Stipulated date of completion of Contract. ...

12 Suspension orders showmg duration and authonty. ...
13.Extended date of completion with authonity ......................... SRR

14 Date of actual completion of work ..o
15 Date of work taken over.. ..o
16.Date of expiry of Mamtenance Pertod ... ... ...,
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WORK DIARY
PART-B

DAILY RECORD
1. Weather
2. Labour engaged by Contractor

Skilled Unskilled
Category No [Category No |Category No | Category No
Concrater Paviour Glazier Mate
Bricklayer Tiller Plumber Bhusty
Mason Pamnter Mazdur (man)
Carpentar Polisher Mazdur
Jomer (women)

Mazdur (boy)

3. Important materials brought on site with zpproxmmate quantities (rejection, if any. to be

stated).
Schedule ‘B” matenals Contractor’s matenals Rejections
Matenals Quantity Matenals Quantity Matenals Quantity
Annexures
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4. Details of plant, equipment and ransport and transport working on site.

T & P Hired under Schedule [ Contractor's T&P equipment &

‘T transport

T&P Quantity (Remarks regarding | Quantity [Remarks  regarding
breakdown breakdown
mamntenance etc mamtenance ete

Road  Roller

Conerete.

Mixer Tar

Roller

Transport

5. Bref particulars of work n progress

6. Important stages completed and passed

7. Remarks of Visiting Officer

Dated signaturs of Engineer-m-charge Date of signature of contractor

oI representative or his authonzed agent
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[ Annexure - IV ]
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[ Annexure -V ]

UNDERTAKING
(To be submitted on contractor’s letter head - in Envelope-I)

I/We ....c.oceevvvvvenneennnn.. deploy sufficient plant and machineries as per the
requirement of work in consultation with Engineer — in — Charge (EIC) to achieve the
milestones / targets and overall completion within the time period.

Signature of Director/Proprietor of the company/firm
Date:

Place:
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[ Annexure - VI ]

CERTIFICATE OF NET WORTH FROM CHARTERED ACCOUNTANT

(To be submitted in Envelope-l)

“It is to certify that as per the audited balance sheet and profit & lost account during the financial

year , the net worth of M/s (Name & Registered

Address of Individual / Firm/ Company), as on (the relevant date) is Rs.

after considering all liabilities. It is further certified that the Net

Worth of the Company has not eroded by more than 30% in the last three years ending on

31.03.2021”.

Signature of Chartered Accountant

Name of Chartered Accountant

Membership No. of ICAI

Date and Seal
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ANNEXURE -VII

PERFORMA FOR DETAILS OF ACCOUNT FOR E-PAYMENT

Date:..............
To
MANAGER (ENGG-CIVIL)
AIRPORTS AUTHORITY OF INDIA
Prayagraj Airport, Prayagraj - 211012

Subject: Request for E-Payment

Sir,

The following particulars are given below for effecting E-Payment in respect of our
Claim/Bill.

i) Name of the Company

i) Address

i) Bank A/c No.

iv) Bank/Branch Name &Address

v) Branch Code

vi) IFSC Code of the Bank

vii) Permanent A/c No. of the Company

We also enclosed herewith a Cheque duly cancelled of our above Bank A/c.
Thanking you,

Yours faithfully,

( )

Authorized Signatory
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ANNEXURE-VIII

UNDERTAKING OF AGENCY/ FIRMS ON LETTER HEAD
a. That the bidder is registered under GST and compliant of GST provision.

b. In case of non-compliance of GST provisions and blockage of any input credit, the
bidder shall be responsible to indemnify AAlI.

c. That all input credits have been passed onto AAI by the bidder.

Place:
Date:

Signature

Authorized Signatory of the contractor/Firm
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ANNEXURE-IX
AFFIDAVIT
(For payment of minimum wages)

Lot et e e e e et e e e (Name)aged ..years,.. .
........... SIOcciiiiiiiiiine ...(Name), Proprletor/ Managmg Partner/ Managlng
Director of (Name of the Agency) do hereby solemnly
affirm and state as follows:
| am competent to swear this affidavit on behalf of ........................... . .(Name of

agency) | state that, in the event of work “Repairs and Maintenance contract for all
Civil infrastructure in terminal building and operational area at Prayagraj Airport for
period 2022-24” is awarded to our agency, the wages to be paid to the workers
engaged shall not be less than the minimum wages determined by appropriate Govt.
Authority from time to time.

Dated this, the .............c..c.oooccoday of e ee e month........... year.
Place:
DEPONENT
Date:
Note: -

1. The above Affidavit duly signed has to be submitted on letter head along with
tender in Envelope I.

2. The original Affidavit should be submitted in O/o Manager (E-C), AAl, by L1
bidder only.

The original affidavit is to be attested by a First class Magistrate [ Notary Public on

non - judicial stamp paper of Rs.100/-
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1.1

1.2

1.3

2.1

2.2

3.1

3.2

4.2

SPECIAL CONDITIONS OF CONTRACT

GENERAL

Special conditions of Contract shall be read in conjunction with General Conditions of
Contract, Technical Specifications, Drawings and any other documents forming part
of this contract wherever the context so requires.

Notwithstanding the sub-division of the documents into these separate sections and
volume every part of each shall be deemed to be supplementary to and
complementary of every other part and shall be read with and into the CONTRACT so
far as it may be practicable to do so.

Where any portion of the General Condition of Contract is repugnant to or at
variance with any provisions of the Special Conditions of Contract, unless a different
intention appears, the provisions of the Special Conditions of Contract shall be
deemed to over-ride the provisions of the General Conditions of Contract and shall to
the extent of such repugnancy, or variations, prevail.

SCOPE OF WORK

Repairs and Maintenance contract for all Civil infrastructure in Terminal building and
operational area at Prayagraj Airport for period 2022-24.

Minor original works, renovation, any addition & alteration work as and when
required and directed by Engineer-in-Charge, each work not more than Rs. 4.00 Lakhs.

DRAWINGS AND DOCUMENTS

The drawings accompanying the tender document are of indicative nature and issued
for tendering purpose with the purpose to enable the tenderer to make an offer in
line with the requirements of the AAI.

However, no extra claim whatsoever, shall be entertained for variation in the
"approved for construction” and ‘“tender drawings" regarding any changes. The
execution of work shall be as per approved drawings and detailed specifications.

TEMPORARY WORKS

All temporary and ancillary works including enabling works connected with the
work shall be responsibility of the contractor and the price quoted by them shall be
deemed to have included the cost of such works which shall be removed by the
contractor at his cost, immediately after completion of the work.

The site for the proposed work shall be handed over to the contractor. All the
salvageable materials received after demolitions are to be stacked properly and
handed over to Engineer-in-Charge. These dismantled materials shall be the property
of the AAIl. The contractor shall include in his quoted rates, the cost of
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5.1

5.2

53

5.4
5.5

5.6

5.7

5.8

59

5.10

dismantling/cutting and carrying away the same from the site. Nothing extra shall be
payable [ deducted on this account.

PAYMENTS

The bill shall be submitted on or before the date fixed by the Engineer-in-Charge for
all the works executed in previous month in accordance with provision of clause 6 of
GCC. The contractor shall submit all the bills in the Proforma prescribed by the
Engineer-in-Charge.

The payment due to the contractor shall be made within 30 days of the submission of

the bill by the contractor and the measurements shall be verified by the Engineer-in-

Charge or his representative within 10 days of submission of the bill. The payment

shall be made from the AAI office at Prayagraj.

The bill shall not be entertained if the gross amount of the work done including

secured advance payable is less than Rs. 2.00 Lakhs except Final Bill.

The payment shall be made from the AAI office at Prayagraj through ERP/SAP system.

Bonus, ESI & EPF amount paid to the statutory authorities by the contractor shall be

reimbursed on actual basis on submission of documentary evidence.

Bonus paid to the workers by the contractor shall be reimbursed on actual basis on

submission of documentary evidence.

All the contract workmen engaged should be paid wages by crediting the wages in
his/her account through ECS/RTGS/NEFT after obtaining authorization from the
contract workers. The documentary evidence for the same shall be submitted
monthly in the office of Engineer-in-charge.

The contractor has to ensure that in any case the wages paid to the workers should
not be less than minimum wages and to be paid upto seventh of every month.

Contractor's worker should obtain the necessary entry pass from the competent

authority before engaging on work. It is the responsibility of contractor to obtain such

passes from competent authority as per AAI policy. However, AAl will assist them in
the term of issue of letter if required. Nothing shall be paid extra on this effect.

No duty shall go vacate, if any of the worker goes on leave a suitable substitute has to

be deputed by the contractor. In case, no one is deputed and the duty remains

unattended, the same will be recovered 1.5 times rate of prevailing minimum wages
and the contractor shall be fully responsible for any damage / fault due to absent of
the worker.

6. INCOME TAX AND LABOUR CESS

6.1

6.2

Income tax deductions shall be made from all payments made to the contractor as
per the rules and regulations in force in accordance with the income tax act prevailing
from time to time.

Labour cess, shall be deducted from the bills of the contractors, as per rules and
regulations in force.
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7. WATER

7.1 Contractor shall make his own arrangements for water supply for the work and his
staff and workmen at his own cost. The testing charges shall be borne by the
contractor.

7.2 Wherever AAI'S source of water is used by the contractor. Charges @ 1% shall be
charged from the contractor.

8. POWER SUPPLY

8.1 Generally, power required for the work shall not be given by Department and same
has to be arranged by the contractor. In case AAl electricity source is available near
the work site and electricity can be spared to the contractor as per direction of
Engineer-in-Charge, the contractor may draw electricity from the AAIl source as
approved by Engineer-in-Charge.

8.2 Wherever AAI electricity source is used by the Contractor, the charge fixed by AAl,
Prayagraj/ Local Electricity Board, whichever is higher shall be recovered from the
running/final bill.

8.3 Necessary Meter and connection from the source as approved by Engineer-in-Charge
shall be arranged by the Contractor. No extra payment shall be made by AAl in this
regard

9. CONTRACT AGREEMENT
9.1 The contract agreement shall be executed on a non-judicial stamp paper of value
Rs.100/- and cost of the stamp paper shall be borne by the contractor.
9.2 Contractor's tender including the letters of clarifications between the contractor and
the AAI prior to the award of contract shall form a part of the contract agreement to
the extent they have been accepted by AAI.

10. INSPECTION OF SITE AND TESTING

10.1 The Engineer-in-Charge or his authorized representative shall have full power to inspect
any portion of the work, examine the materials and workmanship at the contractor’s
works or at any other place from where the material is obtained. Acceptance of any
material shall in no way relieve the contractor of his responsibility for meeting the
requirement of the specifications.

10.2 Routine type tests for the various items of material shall be performed at the
contractor's works and test certificates furnished. The contractor shall permit the
Engineer-in-Charge or his authorized representative to be present during any of or all
the tests. After notification to the Engineer-in-Charge that the work has been
completed, the contractor shall make under the direction and in the presence of
Engineer-in-Charge such tests and inspections as have been specified or as the
Engineer-in-Charge shall consider necessary to determine whether or not the full
intent of requirements of the plans and specifications have been fulfilled. In case the
work does not meet the full intent of the specifications it shall be rectified by the
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Contractor at no extra cost and the contractor shall bear all the expenses for any
further tests considered necessary.

All tools, instruments, plants and labour/operating personnel for the test shall be
provided by the contractor at his own cost.

The Engineer-in-Charge may conduct the test of the material from outside independent
laboratory. The cost of such material, transport, cost of testing etc. shall be borne by
the contractor.

11. STORES AND MATERIALS

11.1

No storage accommodation will be arranged by AAI, contractor shall make all such
arrangements at his own cost to the satisfaction of engineer-in-charge.

Site for stacking of materials, machines, installations of t & p and construction of
temporary hutments :-

The contractor shall be allowed to install plants and machineries, store and stack the
material and construct temporary hutments for labour during construction operation
within airport premises in non-operational area subject to availability. location
selected by engineer-in-charge shall be final and binding and nothing extra shall be
payable to the contractor for any extra lead involved from the work site and also no
charges will be levied by the AAI for such temporary use of land by contractor,
however contractor has to vacate, the airport premises occupied for above said
purpose immediately after completion of the work.

12. COMPLETION SCHEDULE

12.1

12.2

12.3

12.4

The works shall be executed strictly as per time schedule mentioned in NIT.
Contractor shall have to plan his construction program and activities so as to
complete the work in the stipulated period. The period of completion given includes
the time required for mobilization as well as testing, rectifications, if any, re-testing
and completion in all respects to the entire satisfaction of Engineer-in-Charge.

No additional payment shall be made to the contractor for any multiple shift work or
other incentive methods contemplated by him in his work schedule even though the
time schedule is approved by the Engineer-in-Charge.

During the currency of the work the contractor is expected to adhere to the time
schedule on mile stone and total completion and this adherence will be a part of
Contractor's performance under the contract.

The Engineers-in-Charge can hold the payment till such time; the contractor does not
submit CPM/Milestone Chart/Construction Equipment Program etc. The Contractor
will be fully responsible to submit Milestone Chart in consultation with Engineer-in-
Charge to complete the work within stipulated time.
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13. BILL OF QUANTITIES

13.1  The bill of quantities shall be read in conjunction with general conditions of
contract, special conditions of contract, technical specifications, drawings and any
other document forming a part of this tender. The quantities shown against the
various items are only approximate and subject to variations as made in general
conditions of the contract.

14. CLOSING DAY’S WORK

14.1  After the closure of day's work, all equipment and stock piled materials must be so
placed that after darkness their tops are below a fifty to one ratio from the ends of
the basic strips of the runway and twenty to one from sides of useable aircraft traffic
areas and must be marked with red flags by day and red lights by night to indicate
that they project above the general contour of the aerodrome.

14.2  Work shall be closed at 2 hrs. Notice for VVIP movement and also other exigencies, if
directed by the engineer-in-charge. No compensation shall be entertained on this
account from the contractor.

15. LABOUR CAMPS
15.1  No labour camps will be allowed in the operational area.

16. REGULATIONS

16.1  All men and vehicles will observe the regulations in force in the operational area and
will do nothing to pose a danger to the aircraft and their operations. All vehicles will
fly the mandatory red flag during day light hours and red lights during night while
working in operational areas.

17. ADMISSION TO SITE

17.1  The work site falling within the restricted area. all men and vehicles shall be permitted
to enter the aerodrome operational area only on possession of the security passes
issued by airport-in-charge.

The contractor shall apply in writing in advance of the commencement of work for
issue of security passes and shall submit a list of personnel concerned with their
addresses and shall satisfy the engineer-in-charge who shall, at his discretion, have
the right to recommend the issue of passes to control the admission of contractor,
his agents, his staff and workmen.

The contractor shall ensure that his men shall work in areas/zones allotted to them.
Passes shall be deposited with the engineer-in-charge on demand and in any case
immediately after completion of work. the contractor's staff/workmen shall
observe all the rules promulgated from time to time by the concerned
authorities such as prohibition of smoking & lighting, search of persons on entry
and exit, keeping to specified routes etc. any person found violating the security
rules laid down by the authorities will be expelled from the area without assigning
any reason whatsoever and contractor shall have no claim on this account.
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No time extension shall be granted and nothing extra shall be payable by AAI on
account of restricted working conditions. The contractor should ensure possession of
valid id proof (as per requirement of security staff) of the personal proposed to be
deployed for the work and also bear the fee for preparation of such passes. Such
amount deposit for making passes shall not be reimbursed by AAI.

18. STANDARD OF WORKMANSHIP

18.1  To determine the acceptable standard of workmanship, the contractor shall execute
portion of the item of work as sample for approval of the engineer-in-charge, before
taking up the actual execution of the particular item of work.

19. BYE-LAWS

19.1  The contractor shall comply with all bye-laws and regulations of local and statutory
authorities having jurisdiction over the works and shall be responsible for payment of
all fees and other charges and for giving and receiving of all necessary notices and
keeping the engineer-in-charge, informed of the said compliance with the bye-laws,
payments made, notices issued and received. The contractor has to pay the prevailing
minimum wages issued by the office of regional labour commissioner / chief labour
commissioner (whichever is higher), from time to time.

19.2  The contractor shall indemnify the AAI against all claims in respect of patent rights,
design, trademarks of name or other protected rights in respect of any plant,
machine, work or materials used for or in connection with the work or temporary
works and from and against all claims, demands proceedings, cost, charges and
expenses whatsoever in respect of or in relation thereto. the contractor shall
defend all actions arising from such claims and shall himself pay all royalties
license fees, damages, costs and charges of all and every sort that may be legally
incurred in respect thereto.

20. SITE PRECAUTIONS

i) Any materials or T & P etc. found lying outside the sites approved by the
Engineer-in-Charge shall be removed by the Engineer-in-Charge at the risk and
cost of the contractor.

i) Every transport vehicle shall carry a permit issued by the Chief Authority of
Airport/Aerodrome concerned and shall be produced on demand by him or his
authorized agent. All vehicles entering the Airport limits shall follow the
routes prescribed by the Chief Authority of Airport for entering the areas and
shall display red flags on top. No vehicle shall be allowed between sunset and
sunrise, also during the day when visibility is 500 meter or less, within the
Airport limits where motor vehicle Act does not apply.
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21.

22.

23.

24.

iii) With regard to construction safety measures, the contractor shall adhere to
various Indian Standard Codes of Practice, requirements of Provincial
Government and local Municipal Authority wherever the provisions of the
latter two agencies shall be more stringent than the provisions of the former.
When these codes do not exist, the contractor shall adhere to such safety
measures as directed by the Engineer-in-Charge.

iv) The contractor shall be responsible for any damage, resulting from his
operations, either to buildings, structures, airport fixtures such as
underground cable, contact lights, hard surface areas, water mains, other
operational installations, Airport roads etc. The contractor shall restore,
replace or repair any such damage to the complete satisfaction of the
Engineer-in-Charge and in default the Engineer-in-Charge may cause the same
to be made good by any other means and deduct the expenses from any sums
due to contractor.

V) The work shall be carried out in phases in such a way that there is least
obstruction to the passenger movement. The phasing shall be decided by the
Engineer-in-Charge, who will be at liberty to change the phasing to suit the
requirements. The contractor shall have to abide by these instructions and
nothing extra shall be paid to him on this account.

The contractor shall take all precautions to avoid all accidents by exhibiting necessary day
& night caution boards, speed limit boards, red flags, red lights and providing barriers. He
shall be responsible for all damages and accidents caused due to negligence on his part.
No hindrances shall be caused to traffic during execution of work.

No payment will be made to the contractor for damage caused by rains or other natural
calamities during the execution of the works and no such claim on this account will be
entertained.

The contractor shall remove the labour huts, temporary barricades etc. on completion of
the work and leave the site in a neat and tidy state. The payment of final bill will be
subject to the compliance of this condition by the contractor.

MATERIALS AT SITE

(@) Materials brought to the site by the contractor shall be stored by the
contractor in a safe/dry storage space. The contractor shall be responsible for safe
custody of materials at site till such time; the installation is commissioned and handed
over to the Engineer-in-Charge.
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25. WORK IN RESTRICTED AREA
The work is to be carried out in restricted area. The Contractor shall have to
coordinate with the AAI for locating T&P and stacking of materials etc. Nothing extra
shall be paid to the Contractor for all the above factors.

26. ARRANGEMENT TO BE MADE BY THE CONTRACTOR AT SITE
26.1  Necessary registers and stationers required for entering data and test results shall be
provided by the contractor at his own cost as directed by the engineer- in-charge.
26.2 The supervisor shall inspect the site as per the complaints and works recorded in the
register/instruction given by EIC or his authorized representative and get the
defects/works rectified/ completed to the satisfaction of Engineer-in-charge.

27 SAFETY DEVICES TO FIELD ENGINEERS / TECHNICIANS | WORKERS AT SITE.

The agency is also required to provide safety devices to the manpower deployed on

site for the work in operational area as detailed below:-

i) Safety helmets and foot wears are to be provided for each of the workers.

ii) Safety belts, protective Goggles, Hand gloves, face mask, sanitizer etc are to be
provided as per requirement and nature of jobs.

iii) Helmets shall be provided for Contractor’s & AAl Supervisor & Visiting |/
inspecting officials.

28 APPARTITIONING OF WORK
The Airports Authority of India reserves the right to apparition the work at different
levels amongst not more than two contractors, by negotiations if necessary.

30.  PRICES

The Percentage/rates quoted shall be in Indian Rupees only and inclusive of cost of
material, all taxes, applicable customs duty in case of imported items, labour, tools &
plants, packing, freight / transportation of items from factory up to the installation
site & insurance up to the site, loading, unloading and hoisting arrangement for
installation, fee(s) for testing, inspection of documents including the fee(s) payable
for obtaining statutory license / approval etc. from concerned department, duties,
cess, royalty charges etc levied under any statute but exclusive of GST.

GST shall be reimbursed to contractor after submission of documentary proof of
deposit of GST with concerned authorities by him.
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31. Permissible Time for Attending Complaint:

31.1

31.2

31.3

31.4

315

All day to day maintenance complaint shall be attended by the Contractor in
totality to the entire satisfaction of the complainant and Engineer-in-charge or
his authorized Representative within two days of their registration. However for
any emergency work, day to day, operational or providing proper services as
water supply, drainage & sewer has to be attended immediately without loss of
time. In case the Contractor fails to do so the compensation as mentioned in
clause 31.4 shall be applicable. The decision of Engineer-in-charge or his
authorized representative shall be final and binding to the contractor.

All complicated nature of complaints as so certified by the Engineer-in-charge or
his authorized Representative shall be attended in totality to the entire
satisfaction of the complainant and Engineer-in-charge or his authorized
representative within 4 days of their registration.

In case of major break down as so certified by the Engineer-in-charge or his
authorized Representative, the complaint shall be attended in totality to the
entire satisfaction of the complaint and Engineer-in-charge or his authorized
representative within 07 days of the registration.

The contractor shall be liable to pay compensation for delay if he fails to meet
the conditions as stipulated in paras 31.1, 31.2, and 31.3 @ Rs. 100/- Rs. 200/- and
Rs. 500/- respective per complaint in case of non-operational area and Rs. 200/-
Rs. 400/- and Rs. 700/- respectively per complaint in case of operational
area/Terminal building.

However if Engineer-in-charge or his authorized representative feels that the
contractor is not taking any appropriate action for attending the day to day
complaints as mentioned above and has not completed the work till due date
despite written instructions to complete work by Engineer-in-charge or his
authorized representative within Target Date, the same complaint will be
attended by AAI by engaging other agency and 2 (Two) times the actual
expenditure on Market rate incurred for this will be deducted from the
Contractor's bill as compensation. This is over and above the deduction
mentioned in this para above.

A full time supervisor has to be provided by the agency for supervision of work
and taking decisions from AAI representative and percentage rate shall be
inclusive of this and nothing extra shall be paid to the contract in this regards.

32. Order for Execution of Work :-

32.1  For ordering the various works to the Contractor, a register of complaint works' shall
be maintained at site an appropriate location as directed by the Engineer-in-charge.
Any day to day maintenance complaint, registered in this register by any AAI
employee of the station/aerodrome; shall be completed by the contractor within the
time schedule stipulated in condition 31 above.

32.2  For other maintenance [repair works or any other within the scope of this contract,
description of each work along with the stipulated time of completion shall be
entered in the register of complaint work by the Engineer-in-Charge or his authorized

Special Conditions of Contract Page 204



Representative or the description of work along with stipulated date of completion
may be communicated to the Agency by Email or letter. If Agency does not carry out
work within Target Date, Action as per Clause 31.4 shall be taken.

32.3 The Contractor shall see the Site order register & Complaint register every day and
sign the same as a token of having received the work order.

33. Stores:-

33.1  Innormal circumstances no material / stores will be issued by AAI for execution of any
work. In case AAl issue any material, cost of same shall be deducted based on the
principle that for any item rate provided in the Schedule A, the material component is
75% and labour component is 25% besides 15% overhead and profits.

33.2 The Contractor shall procure well in advance the necessary construction material like
cement, steel, brick sand etc. and stores like paint door/window fitting pluming,
sanitary fittings, fixture, glass panels and so on which are to be incorporated in the
works to ensure prompt attendance of complaint and timely completion of each
work.

33.3 The contractor shall carry out regular survey of the local market and in case certain
items/stores of approved make are not available locally, same have to be arranged by
the Contractor from others place and nothing extra shall be paid by AAI.

33.4 The contractor shall maintain a minimum of 15 day’s reserve of various stores and
material in the store yard the store shall be kept in a systematic manner and properly
stacked as directed by Engineer-in-Charge. Necessary chowkidar and store keeper
shall be arranged by the Contractor at his own cost for watch and ward and handling
of stores.

34. License Fee for land allotted by AAI
The contractor shall not be permitted to enter in (other than for inspection purpose)
or take possession of the site until instructed to do so by the Engineer-in-Charge in
writing. The portion of the site to be occupied by the contractor shall be defined
and/or marked on the site plan, failing which these shall be indicated by the Engineer-
in-Charge at site and the contractor shall on no account be allowed to extend his
operations beyond these areas.

The contractor shall arrange at his own expense all tools, plants, machinery and
equipment required for the execution of the work. Rent of land to be used for offices,
labour huts etc. by the contractor shall be charged as per AAl approved rates @ Rs. 204/-
per sqm per annum for unpaved area from the date of start of work or actual date of
taking over of the land by the agency whichever is later. However, at any point of time
during currency of contract if, Board AAl, issues the revised rent rates, the contractor
shall be liable to pay the revised rates in place of rates mentioned above including arrears
if any, becomes due on him from the date of application of revised rates finalized by AAI
Board. In addition to above security deposit @ Rs. 500/- per sqm in cash /demand draft or
in the form of bank guarantee shall be submitted by the Contractor. This security deposit
shall be released only after ensuring that allotted land has been vacated and Officer -in-
charge to certify this fact in the final bill. Land used for stacking of material to the extent
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available is, however, provided at free of cost, with the approval of Project/Airport In-
charge.

34.1 That such use or occupation shall not confer any right of tenancy of the land to the
contractor.

34.2 That the contractors shall be liable to vacate the land on demand by the Engineer-in-
Charge.

34.3 That the contractor shall have no right to any construction over this land
without the written permission of the Engineer-in-Charge. In case, he is allowed
to construct any structure he shall have to demolish & clear the same before handing
over the completed work unless agreed to the contrary.

34.4 The contractor shall provide, if necessary or if required on the Site, all temporary
access thereto and shall alter, adapt and maintain the same as required from time
to time and shall take up and clear them away as and when no longer required and
as and when ordered by the Engineer-in-Charge and make good all damage done to
the Site.

34.5 No Labour camps will be permitted within the Airport Limits and the contractor
shall make the necessary arrangements, at his own cost with prior approval of the
Officer-in-Charge in sitting the camps. However, if Engineer-in-Charge permits the
labour camps shall be allowed on chargeable basis on the conditions mentioned
above.

35. LABOUR LAWS.

Independent contractors with separate PF code Number (covered Establishment)

The Contractor’s Establishment employing more than 20 persons are under statutory
obligations to obtain independent PF code number from PF Authorities for deposit of
PF dues (Employees and employer’s contribution) together with EDLI and
Administrative charges every month within 15 days of close of the month.

AAl is required to ensure that the PF dues (i/c EDLI and administrative charges) in
respect of contract workers engaged for AAl works have been deposited by the
contractor every month by a separate challan and the documentary evidence in support
of such payments along with employee wise details of the PF contribution (both
employee’s share and the employer’s contribution) needs to be submitted to the
officer in charge for the work / contract. The contractor’s bill for payment is to be
certified by the Engg -in-charge / officer-in-charge for the work only on such compliance
by the contractor. A record of these documents should be maintained for each contract
for verification by the officers from the office of Regional PF Commissioner / EPFO.

Contractors not having PF Code Number (Uncovered Establishment)

The contractors who are not covered under EPF & MP Act, 1952, but for AAI “obligation as
principal employer, are required to ensure compliance from recovery and deposit of PF dues
in respect of contract workers engaged for AAl works. Hence, such contractors are required
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to obtain PF code against the work order/contract with AAI for necessary compliance as
brought out in Para-1 above.

Recovery of Dues from the contractor (sec-8A of PF & MP Act, 1952)

In case the contractor fails to comply with the above statutory compliance, the dues on
account of PF construction (both employer’slfemployee’s contribution), EDLI and
Administrative charges payable to EPFC may be ascertained as per provisions of the Act and
recovered from the dues payable to the contractors, AAl shall be required to make payment
of PF dues with PF authority under AAl code no. DL/36478 as un-exempted establishment for
contract employees by due date every month to avoid penal action under the act. The details
of such deductions when made should be reported to the CPF section at CHQ for further
guidance/action in this regard.

Duties of the contractors (Para-36 B of EPF scheme, 1952)

Every contractor shall, within seven days of the close of every month, submit to the AAl
(being principle employer) a statement showing recoveries of contribution in respect of
employees engaged by the contractor for AAl works and also furnish such information as AAI
is required to furnish to PF commissioner.

Hence, the officer-in charge / Engineer-in charge for the work/contract is required to ensure
obtaining the details as stated above in accordance with the provision of the Act.

36. MISCELLANEOUS

36.1 The Contractor shall be responsible for any damage, resulting from his operation to existing
fixtures such as cables, lights, electric or telephone wires or destroy to any part of the
building in which they may be working etc. The Contractor shall restore, replace or repair
any such damage to the complete satisfaction of the Engineer-in-Charge. All incidental
charges of any kind whatsoever including cartage, storage, cutting and wastage, etc. shall
be borne exclusively by the Contractor and nothing extra shall be payable to the Contractor
on this account.

36.2 All areas under scope of the subject work shall be kept clean after completion of each day’s
work.

36.3 The excavated earth, debris & dismantled material shall be removed out of work site
immediately and shall be disposed of at the places as directed by representative of Officer-
in-charge

36.4 The individual quantities of the items allotted by Engineer-in-charge may vary upto any
limit, but the deviation in overall amount of the contact shall not deviate beyond 30%.

36.5 The work shall be executed without obstructing the operations in the area under scope of
subject work.

36.6 Proper and elegant direction boards and “Work in Progress in convenience caused is
regretted” etc. should be displayed at appropriate places as per the approval of Officer-in-
Charge.

36.7 All fossils, gold, silver, oil and other minerals, precious stones, coins, article of value, of
antiquity and structures and other remains/things of geological or archaeological interest
discovered on the site of the works shall be handed over by the contractor immediately to
the Officer-in- Charge for onward information to the concerned authorities.

Special Conditions of Contract Page 207



36.8 Contractor shall not execute any extra item without written instructions of Engineer-in-
Charge or his authorised representative failing which it shall not be measured and recorded
for payment purposes.

37. Night working

If required by EIC, work has to be done only at night and no extra charge shall be payable to

the agency for working in night.

38. GST Tax invoice and testing

Tax invoice of all material to be used shall be submitted to Engineer-in-charge. As and
when required by Engineer-in-charge, material shall be tested from IIT/NIT/reputed govt.
Engineering college/AAl approved laboratory, for which no extra payment shall be made.
39. GUIDELINE FOR ISSUE OF PASSES FOR AIRPORT OPERATIONAL AREA

39.1

These Guidelines have been issued by BCAS (Bureau of civil aviation security) subject to
modification time to time for issue of passes for the labors, workers & supervisors etc.,
to work inside operational area. The issue of passes is sole responsibility of BCAS after
due verification of documents of applicant and AAl is restricted only to recommend and
forward the pass application. The agency shall bear all the charges for issue of pass and
no extra payment shall be done by AAl in this regard.

GUIDELINE FOR ISSUE AEP (Airport Entry Pass):

1. Immediately after award of work, the Agency/ Contractor has to register themselves
with BCAS on e-sahaj portal (https://esahaj.gov.in) under ‘Auxiliary Service Provider’
section to fill online application form for security clearance.

2. Printed copy of acknowledgement of security clearance application downloaded from
above portal along with following documents in duplicate to be submitted to get
temporary pass for initial 30 days in AAI security office.

a)
b)
)
d)
e)
)
g)

Format — A as per Annexure — |

Format — A1 as per Annexure- [l

ID and Address proof of owner/ director/ key persons

Certificate of Incorporation

Memorandum of association & Articles of Association

Form 32/ DIR - 12

Company profile ( Brief description about company, Goal of the company,
Business plan, Details of Registered office/ corporate office/ branch office, client
list)

Agreement Copy

Any other security clearance from BCAS

Authorized signatory Letter

Declaration regarding no criminal case against company and its directors.

Aviation Security Programme.

3. The person who has to get temporary Entry passes has to mandatory undergo
aviation security programme (AVSEC) as and when conducted by the concerned
authority.

Special Conditions of Contract Page 208



4.  For the initial 30 days temporary airport entry pass shall be issued by AAIl security
section. Within 15 days the applicant has to submit prescribed application form as per
Annexure - Il to be submitted to the BCAS along with necessary documents:

Filled-up Application form

Police verification form

Copy of work order

Appointment letter by the company

ID and Address proof

Photograph-2 no

AVSEC Training certificate

Copy of old AEP (if issued earlier)

Applicable fee (% 50 or ¥ 75 depending on duration of pass) subject to revision

time to time.

39.2 GUIDELINE FOR ISSUE LABOUR PASSES :

1. Web based temporary entry passes will be issued for casual labour as per following
guidelines:-
a. Labour form vide Annexure - IV dully filled up to be submitted.

Photograph of casual labour dully attested by the employer with stamp.

Copy of work order

Photograph ID proof and address proof of casual worker

Copy of Pass (if earlier issued)

Pass fee (X 50 for period of 01to 30 days - subject to revision time to time)

2. Rules to be followed related to labour pass:

a) Contractor will hand over labour pass to worker daily and collect it in the evening or
end of the day work.

b) Agency has to maintain a register of handing over daily labour pass to casual worker
which will be checked by security officer time to time.

¢) The contractor or there supervisor must have valid airport entry pass (AEP) and there
will be maximum 20 causal labour pass holder could work under him. All responsibility
related to casual labour shall be rest with the contractor.

d) Contractor/ Supervisor must follow strictly security and safety norms of operational
area and terminal building.

39.3 GUIDELINE FOR ISSUE OF VEHICLE PASSES:

Necessary documents required for vehicle permits along with vehicle form AEP- 10
a) Copy of notification regarding requirement of vehicle in operational area
b) Registration copy
¢) Insurance papers
d) Pollution check
The vehicle shall be inspected by the safety officer before issuance of permit after checking
on the following aspects —
- Vehicle in road worthy conditions
- Obstacles light or flag in accordance with airport rules
- Speed governors in the vehicle to restrict speed of vehicle
- Vehicle marking ensured logo of company [ agency

=

o o0 o
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Approximate cost of Issue of Airport Entry Permits(AEP) are as below (It is indicative only
subject to revision time to time during actual execution of work) —

The charges of temporary vehicle permit for a duration of maximum one year | %1000/-
(light commercial vehicle). Calculated pro-rata on monthly basis.

The charges of temporary vehicle permit for a duration of maximum one year | ¥ 1500/-
(Heavy commercial vehicle). Calculated pro-rata on monthly basis.

The charges for issue of ADP (Airport Driving Permit) for a maximum period of | ¥ 200/-
one year.

In addition to the aforesaid charges, Taxes, GST etc shall be applicable as per the prevalent
rates. The entry of vehicles and manpower will however continue to be regulated as per
already laid down norms.

39-4

Safety Standard of construction equipment vehicle in operational area. The
construction equipment/ vehicle deployed inside operational area shall be
accompanied by an initial certificate of pavement/ road worthiness and fitness issued
by the manufacturer. Subsequently after expiry of the initial certificate, manufacturer
or his authorised agency shall issue fitness certificate including servicing and
calibration on yearly basis for the safe operation of the construction equipment in

operational area.

40. Rates for Extra / Deduction items

Special Conditions of Contract

Rates of Extra |/ deduction items, if any, required to be executed due to site
requirement or any other reasons acceptable by Engineer-in-charge or his authorized
representative shall be worked out by taking basic rates of materials, labour,
machineries and T&P available in applicable Delhi schedule of rates (DSR) + 1% water
charge + 15% CP & OH + 1% Labour Cess and escalated or reduced with the percentage
above or below quoted by contractor for execution of items of applicable DSR and
additional items. In case the rates of any basic component(s) of the item are not
available in the applicable Delhi Schedule of rates, the rates of such basic
component(s) of item shall be taken from the cash memo or purchase voucher
(excluding GST) and such component(s) of the item in analysis of rates shall be
enhanced with 1% water charges & 15% CP & OH only. For this purpose, the contractor
shall produce the original purchase voucher/cash memo, which shall be checked and
verified by the representative of Officer-in-Charge to ascertain the correctness. In case
the contractor fails to submit the cash memo or purchase voucher within 30 days from
the date of execution of item(s) comprising such basic component(s) as per records of
measurement book, the Engineer-in-charge shall be at liberty to take reasonable
market rate of such component(s) excluding GST and finalize the rates. The rates of
such item(s) shall not questionable in any case and claim of the contractor shall not
admissible by AAI. The GST shall be reimbursed to the agency on production of GST
invoice.

This supersedes the procedure of pricing for extra / substituted items under provisions
of clause 12 of General Condition of Contract.
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Annexure-l
Imposition of Penalties - guidelines regarding
SI.No. Offencel/Violation IPenalty
in (Rs)

I. ISmoking in public area except where designated smoking chambers or areas are | 300
established.

2. |Spitting in airport premises. 300

3. |Misuse of passenger baggage trolley. 300

4. |Using language likely to cause offence /annoyance. 500

3. [Throwing loose papers, plastic cups or glass efc. in airport premises. 300

6. |Non-display of Photo Identity Cards while entering in to or being in the terminal or | 300
operational area.

7. [Transportation of overloaded airline baggage containers in operational area. 400

8, [|Vehicle/ equipment operating without anti-collision light/ obstruction inside operational | 400
area.

9. |Parking of vehicle/ equipment in no parking area on Kerb side and city side including | 500
approach road within airport premise

10. [Un-authorized entry into terminal building or operational area. 500

11. [Rash driving/over speeding in operational area., 500

12. [Driving in operational area while being in a state of intoxication. 500

13. |Causing public inconvenience, unruly behavior or creating nuisance in public area. 500

14. |Organizing or taking part in any public assembly, demonstration, dharnas or procession | 500
likely to obstruct or interfere with proper use or orderly functioning of airport

15. |Display of banners, flags, posters ,emblems or write slogans in or around terminal. 500

16. [Obstruction of authorized persons in the discharge of his or her duties 500

17. |Dumping garbage in operational area. 400

18. \Vehicle/ equipment left unattended in operational area oulside designated parking | 500
area/hard stand for ground support equipment/vehicles.

19, [Vehiclefequipment not following vehicular lanes on Apron. [ 500
20. [Vehicle/equipment/ person abstructing aircraft movement, 500
21. [Crossing/operating vehicle/ equipment close to active runway/ taxiway without ( 500

permission.
22. |Vehicle/ equipment operation in the operational area without permit (ADP) 500
23. |Damage, display, deface or alter any building structure or other property of AAl whether | 500
movable or immovable. Besides penalty, action to be taken to recover the loss from
the defaulter or his/her organization.
24. |Photography and film shooting/ videography at airport without permission. 500
25. |Commercial activities at airport without permission. 500
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List of Approved Make (C.ivvil)

Sr. no. Description of material

Proposed Brands/makes/Manufacturers

Remarks

Cement (19)

ACC Ltd.

Ultra Tech

Shree Cement

Ambuija

Jaypee

Century

J.K. Laxmi /IK Cement

Lafarge

Dalmiya Cement Ltd,

Birla Al (Orlent Cement Ltd.}

Star Cement

PENNA

Max Cement

Rameo Cement

Chettinad Cernent

Wonder

Emami Cement

JSW Cement

Zuari Cement

OR any other reputed cement manufacturers
having a production capadty not less than One
Million tonnes per annum as approved by
ED(Engg) for CHQ schemes / GM({Engg). for RHGQ
schemes.

Preferenca shall be given lo
makes/brands manufactured near the
vicinity of site of work having production
capacity not less than One Million tonnes
par annum.

Admixtures / Water Proofing
compound / Liquid
membrane /Self adhesive
membrane (15)

Pidilite Industries Ltd

FOSROC Chemicals (India) Pvt. Ltd.

CICO Technologies Ltd

Sika India Pvt. Ltd

BASF India Ltd.

MC Bauchemie

Ardex Endura (India) Pvt. Ltd.

STP Ltd.

Choksey Chemicals Pvt. Ltd.

MYK Laticrete/Ls

Mapei .

Chryso India Pvt. Ltd,

Maruti Bitumen Pvt. Ltd.

Penetron India Pvt. Ltd.

Supreme Bituchem India Pvt. Ltd.

Bipolar Corrosion
Admixture (5)

Inhibitor

STP Ltd.

Sika India Pvt. Ltd

BASF India Ltd.

Chryso India Pvt. Ltd.

Supreme Bituchem India Pvt. Ltd.

TMT Reinforcement Steel (5)

SAIL

RINL (VIZAG Steel)

TATA Steel

Jindal Steel

Shyam Steel Industries Ltd.

For RCC work component costing upto
Rs.15 crores only.

Reinforcement coupler (4)

Dextra

G-Tech

Hi-Tech Engineering solutions

Sanfield (India) Ltd.

-~
L&)

List of Approved Make
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List of Approved Make (Civil)

Description of material

Proposed Brands/makes/Manufacturers

Remarks

Hardware Fitting (15)

Dorma India Pvt. Lid.

Q-Raliing India Pvt. Ltd, (formerly D-Line)

Hafele India Pvt. Ltd.

GEZE GmbH

Linox Technology Pty Ltd.

Assa Abloy

Kich Architectural Products Pvt, Lid.

Godre] & Boyce

LGF Sysmac India Pvt. Ltd.

Rinox Kaufmann Ltd.

Ozone India Pvt. Ltd.

Everite

Define

Hardyn

Arkay

Steel / Wood Fire Resistant
Shutter (7)

Navair Ltd.

Promat International Ltd.

Shakti Hormann Pvt. Ltd. (formerly Shakti Met-
Dor Ltd.)

Sukri Paints & Chemicals

Iclean

Signum Fire Protection

Pacific

Laminates / Laminated
Particle Board / Prelaminated
Board / MDF / Ply Board /
Flush Door (11)

Greenlam Industries Ltd

Merino Industries Ltd

Century Plyboards (I) Ltd.

National Ply

Archidply

Kitply Industries

Novapan

Duro

Mayur Doors

Greenply

ASIS

Gypsum Board Partition (5)

Salnt Gobain Gyproc India Ltd.

USG Boral (formerly Boral Gypsumn)

Armstrong Werld Industries (India) Pvt. Ltd.

Knauf AMF India Pvt. Ltd.

Vans Gypsum

10

Bamboo wood products (2)

Epitome

Eco Products International Ltd.

11

Structural Steel - MS Tubular
Section (Circular, Square,
Rectangular) for Columns,
Truss, MS Pipes, Flats, Angles,
Beams, Channels, Strips, etc.
(10)

SAIL

RINL

TISCO (TATA Steel)

Jindal Steel

APL Apollo Tubes Ltd,

Surya Roshni Ltd.

Nezone Tubes Ltd.

Jotindra Steel & Tubes Lid,

Utkarsh Tubes & Pipes Ltd.

Hi-Tech Pipes Ltd.

For works costing upto Rs.15 crores only.

12

(ol

Fasteners (6)

L/\\\j

List of Approved Make

Hilt

Fischer

BOSCH

Fasteners India
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List of Approved Make (Civil)

Sr. no. Description of material

Proposed Brands/makes/Manufacturers

Remarks

Mungo

Rawl Plug

Vitrified / Ceramic Tiles (12)

H & R Johnson (India) Ltd.

NITCO Tiles Ltd.

Somany Tiles Ltd

Orient Bell Ltd.

Oracle Granito Lid

Kajaria Ceramics Ltd.

RAK Ceramics

Asian Granito Tndia Ltd. (AGL)

Dasis Vitrified Tiles

Varmora Granito Pvt. Ltd.

Qutone Ceramic Pvt. Ltd.

Bell Granito Ceramica Ltd.

Wooden Laminated Flooring
(6)

Pergo Ltd.

Action Tesa

Unitex

Armstrong World Industries (India) Ltd,

Epitome

Scheit

18 Epoxy /PU Flooring (10)

STP Ltd.

Slka India Pvt, Ltd

BASF India Ltd.

FOSROC Chemicals (India) Pvt. Ltd.

Flowcrete India Pvt. Ltd,

Cipy Polyurethanes Pvit. Ltd,

NITCO Tiles Corp.

Maruti Bitumen Pvt, Ltd.

Supreme Bituchem India Pvt. Lid,

Chryso India Pvt. Ltd.

16 Tile Joint Filter, Tile /AAC
Biock/Stone fixing adhesive /

Solid epoxy grout (8)

Ardex Endura (Indla) Pvt. Ltd.

Fefrouscrete India Pvt. Ltd.

MYK Laticrete/Laticrete

Pidilite Industries Ltd

FOSROC Chemicals (India) Pvt. Lid,

BASF India Ltd.

Fairmate

STP Ltd,

17 Floor Hardener (%)

STP Ltd.

Sika India Pvt. Ltd

BASF India Ltd.

Pidilite Industries Ltd

FOSROC Chemicals (India) Pvt. Ltd.

Ironite

Mapei

Chryso India Pvt. Ltd.

Supreme Bituchem India Pvt. Lid.

18 Aluminium  Standing Seam
Roofing Sheet (Top & Bottom)

(2)

KALZIP

Kingspan

No processor/finstaller to be added.

19 Poly Carbonate Sheet (7)

List of Approved Make

Lexan

Dan Pal

Polygal India Put, Ltd

Sabic (GE Plastics)

Gallina India Pvt. Ltd.
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List of Approved Make (Civil)

Sr. no. Description of material

Proposed Brands/makes/Manufacturers

Remarks

Coxwell Domes

Tuflite

20 Calcium Silicate / Mineral Fiber

Saint Gobain Gyproc India Pvt. Ltd.

False Ceiling Tiles / Gypsum

Lloyd Insulations India Ltd

False Ceiling Boards /Partition
Boards (12)

Armstrong World Industries (India) Ltd.

Aerolite Celling Systems

USG Boral (formerly Boral Gypsum)

Hilux

Gridline

Everest

Dexune

Knauf AMF India Pvt. Ltd.

Vans Gypsum

New Age False Celling Pvt. Ltd.

21 Fiber Cement Board / Cement

Bison

. |Board (4)

Hicem

Everest

Visaka Industries Ltd.

22 Rock wool / Glass wool

UP Twiga

Insulation (5)

Roxul-Rockwool

Rockioyd

Rockwool India

Uoyd Insulations India Ltd,

23 Metal ceiling tile /Baffie celling

Hunter Dougias India Pvt. Ltd.

(10)

Durium India Pvt. Ltd.

SAS Intemational

Lindner AG

Gordon Inc.

Saint Gobain Gyproc India Ltd.

Armstrong World Industries (India) Pvt. Ltd.

Dexune

New Age False Ceiling Pvt. Ltd.

USG Boral (formerly Boral Gypsum)

24 Galvalume /Stesl sheet

Tata Bluescope Steel Ltd,

roofing (Top & Bottom) over

Jindal Steel

M.5. structure (3)

Dongbu Steel Co. Ltd.(Korea)

No processor/installer to be added.

25 Paints for steel structure

Akzo Nobel India Pvt. Ltd.

(Epoxy paint) / PU Paint /

Jenson & Nicholson

Water Proof Cement Paint /
Primer/ Distemper |/ Texture

Oikos India Pvt. Ltd.

finish Paint /Synthetic Enamel

Asian Paints Ltd.

Paint [Fire Retardant Paint

Berger Paints

(10)

Nerolac

Acro Paints Ltd.

Snowcem India Ltd.

Shalimar

Jotun

Wall Putty (3)

J.K. Cement

Toyo Ferrouscrete India Pyt. Ltd.

Birla White

S}-‘\O €
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List of Approved Make (Civil)

Sr. no, Description of material

Proposed Brands/makes/Manufacturers

Remarks

27 Expansion Joint filler board

/Joint covers (16)

Vexcolt International Ltd (U.K)

Construction Specialities (USA)

The Supreme Industries Ltd

STP Ltd.

Dupont

Sanfield

Hercules

Z-Tech

Deevin

M.M Systems

Kantafiex-Balco

Mapel

Migua

Insuboard

Soprema

Supreme Bituchem India Pvt. Ltd.

28 Glassgrid for bituminous

works (7)

Saint Gobain ADFORS

Maccaferri Environmental Solutions Ltd.

Techfab Industries Ltd.

Giridhar Techfab Pvt. Ltd.

Terrain Infratech

Flexituff International Ltd,

Supreme Nonwoven Industries Pvt. Ltd.

Runway marking paint {Water
based) (5)

Nerolac

Berger Paints

Aslan Paints Ltd.

ITS Coatings Pvt. Ltd,

Supreme Bituchem India Pvt. Ltd.

Sanitary ware / Fixtures |
Fittings (13)

Kohler Co. (USA)

Jaquar & Co. Ltd.

Preference shall be given to makes
having Service centre at/near the work

American Standard

Hindware

Parryware Roca Pvt. Ltd.

Grohe AG (Germany)

Franke (Switzerland)

Bobrick Washroom Equipment Inc.

Euronics

Duravit

Mare

H&R Johnson (India) Ltd.

Cera Sanitaryware Ltd

site,

3 Glass Mirror (6)

Saint Gobain Glass India Ltd.

Pilkington

AlS Glass Solutions Ltd.

Modi Guard

Atul Ltd.

Glaverbel

3z 55 Sink (5)

Nirali

Jayna

Franke

Prayag

Cera Sanitaryware Ltd.

kX Specially-abled Fitting (2)

Pressalit Ltd.

Hirndustan

34

G.1. Pipe (9)

Tata Steel Ltd.

© =
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List of Approved Make (Civil)

G me e ey

Sr. no. Description of material

Proposed Brands/makes/Manufacturers

Remarks

Jindal Pipes Ltd.

Surya Roshnl

APL Apclio Tubes Ltd,

Zenith

Utkarsh Pipes & Tubes Ltd.

Nezone Tubes Ltd.

Hi-Tech Pipes Ltd.

Jotindra Steel & Tubes Ltd.

35  |Stainless Steel sheet for
dladding (2)

SAIL (Salem Steel)

Jindal

36 GI Pipe Fittings (7)

Unik

Zoloto

Leader Valves Ltd.

Surya

R-Brand

KS

S5

37 Sluice Valve / Pressure
Reducing valve / Non-Return
valve (CI f Gun Metal) (B)

Sant Valves Pvt. Lid.

Zoloto

Audco (L&T)

Castle

Leader Valves Ltd.

Kartar

Honeywell

Ve

38 UPVC /CPVC Pipes & Fittings
(11)

The Supreme Industries Ltd.

Finolex Industries Ltd.

Savoir Falre Manufacturing Co. Ltd.

AKG

Surya Roshni

Astral

Prince

Ori-plast

Ashirvad

Vectus

Prayag

38 Soll Waste & Vent Pipes & Fittings and Water Supply Pipes.

a) Sand Cast Iron SRS /
Centrifugally Cast (Spun) S&S
/ Hubless Centrifugally Cast
Spun Iron Pipe (8)

NECO

BIC

RIF

Electro Steel Castings Ltd.

SKF

Kapilansh

Saint Gobain

Heepco

b) Centrifugally (Spun) CI
Pipes Class LA’ / Ductile Iron
Pipe (7)

Kesoram

Electro Steel Castings Ltd.

NECO

BIC

TATA

RIF

SAIL

\ ‘:&M

-

_(,_H,,_‘.-am
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List of Approved Make (Civil)

Sr. no.

Description of material

Proposed Brands/makes/Manufacturers

Remarks

CI Manhole Covers & CI
Grating (9)

NECO

BIC

RIF

Electro Steel Castings Ltd.

SKF

Kesoram

Kapilansh

Karlar

Heepco

41

HDPE Pipes (5)

Geberit

Saint Gobain

Savolr Faire Manufacturing Co. Ltd.

Jain Irrigation

Ori-plast

42

Aluminium Composite Panels
(ACP) / Honeycomb
Composite Panels [Zinc
Composite Panels (12)

Alucobond (3A Composites India Pvt. Ltd.)

Alpolic

Reynobond (France)

Alubond DACS India Pvt. Lid,

Alcomax-Dongshin Engg Corpn. (South Korea)

Alstrong Enterprises India Pvt. Lid.

Aludecor Lamination Pvt. Ltd.

Euro Panel Products Pvt. Ltd. (formerly Eurobond
Industries Pvt, Ltd.)

Durabuild Technologies Pvt. Ltd,

Alstone

VIVA

Alutech

Detailed technical specification including
type of product i.e., FR, etc. is to be
mentioned in the item & technical
specification to conform to quality

standards,

43

Structural/Weather Sealant for
structural glazing /ACP (2)

Dow Comning

Sika India Pvt. Ltd

Silicone sealant (11)

Wacker

Dow Comning

G.E. Plastics

Pidilite Industries Ltd

FOSROC Chemicals (India) Pvt, Ltd,

BASF India Ltd.

STP Ltd.

Rawl Plug

Choksey Chemicals Pvt. Ltd.

Supreme Bituchem India Pvt. Ltd.

Maruti Bitumen Pvt. Ltd.

45

Aluminium extrusions
[Structural members (4)

Hindalco Industries Ltd.

Jindal Aluminium Ltd.

Bhoruka

NALCO

46

Polysulphlide Sealant for Joints
(14)

FOSROC Chemicals (India) Pvt. Lid.

Choksey Chemicals Pvt. Ltd.

Pidilite Industries Ltd

Sika India Pvt. Ltd

Dow Corning

Laticrete

Tuffseal

Wacker

[ N hfé—\\r—:' . ‘_'L.
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List of Approved Make (Ci_vi_l)

Sr. no. Description of material

Proposed Brands/makes/Manufacturers

Remarks

G.E.

STP Ltd,

BASF India Ltd.

Maruti Bitumen Pvt. Ltd.

Chryso India Pvt. Ltd.

Supreme Bituchem India Pvt. Ltd.

a7 Fioat Glass (8)

Saint Gobain Glass India Ltd.

Emirates Glass LLC

AIS Glass Solutions Ltd.

Pilkington

Modi Guard

Glaverbel

Guardian (USA)

48 High Performance Glass (7)

Saint Gobain Glass India Ltd.

Pilkington

Guardian (USA)

AlS Glass Solutions Ltd,

Emirates Glass LLC

Glaverbel

Medi Guard

49 Medular 5.5./Glass Railing (9)

Dorma India Pvt. Lid

Jindal Architecture Ltd.

GEZE GmbH

Q-Ralling India Pvt. Ltd. (formerly D-Line)

Linox Technology Pty. Ltd.

Kich Architectural Products Put. Lid.

Ozone India Pvt, Lkd.

Assa Abloy
Rinox Kaufmann Ltd.
50 Compact Laminate Tollet Green Sturdo
Cublcal /Urinal partitions (6)  [Merino Industries Ltd

Bobrick Washroom Equipment Inc.

Dorma India Pvt. Ltd

Trespa

T-Line

51 Solid Acrylic Surface boards
(5)

Dupont

|.G-Himacs

Hanex

GMGR India (Samsung Staron)

Neonnex

52 Tensile Fabric (2)

Mehler Texnologies India Pvt. Ltd.

Serge Ferrar India Pvt. Lid.

53 Autoclaved Aerated Cement
{AAC) Blocks (10)

Magicrete Building Solutions

Finecrete Eco-Blocks Pvt. Ltd.

Aergcon

Bilt Technologies Ltd,

JK

Instablock

Max Blocks

RS Green Infra (India) Pvt. Ltd.

Siporex

Kataria Ecotech. Pvi. Ltd.

S

ﬂ: . - ==,,I'
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List of Approved Make (Civil)

Sr. no. Description of material

Proposed Brands/makes/Manufacturers

Remarks

54 Automatic Revolving /Sliding
/Swing Door (7)

Dorma India Pvt. Ltd,

Hafele India Pvt. Ltd.

GEZE GmbH

Gllgen Door Systems AG

Linox Technology Pty Ltd

Assa Abloy

Autoingers

55 Walkways /Fall protection
system (7)

WULMET

Latchways

Capital Safety

Honeywell

Kartosar

Cheackmate

Karam

56 Roof Hatch (4)

NYSTROM

BABENKO

BILCO

Checkmate

57 UPVC Doors & Windows (4)

Okotech

Finesta

Aparna Venster

Aluplast

58 Gypsum plaster /Polymer
madified self curing mortar

(5)

Ferrouscrete India Pvt. Ltd.

UltraTech

Saint Gobain Gyproc India Pvt. Ltd.

Dow Construction Chemicals

BASF Indla Ltd.

58 Curing compound (Resin
based & wax based) (4)

FOSROC Chemicals (India) Pvt. Lid.

Sika India Pvt. Lid

BASF India Ltd.

Supreme Bituchem India Pvt. Ltd,

60 Decorative Films /Safety
Films (3)

M

Avery Dennison

Deck
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1.0

1.01

2.0

2.01

2.02

a)

b)

c)

d)

e)

3.0
3.01

3.02

TECHNICAL SPECIFICATIONS
(For Civil Works)

PREAMBLE

These technical specifications shall be read in conjunction with the various other documents
forming the contract, namely Notice Inviting Tender & Instructions to Tenderers, Conditions of
Contract, Special Conditions of Contract, Bill of Quantities and other related documents, together
with any addenda thereto issued.

SCOPE OF WORK

The work to be carried out under this contract shall consist of various items as per description of
works contained in the Bill of Quantities. Any discrepancy between the details given in Bill of
Quantities and that  provided in Technical Specifications of the corresponding items, the
provisions of the Bill of Quantities shall take precedence.

The item rates quoted by the Contractor shall, unless otherwise specified also include
compliance with/supply of the following:-

General works such as setting out, clearance of site before setting out and clearance of works after
completion.

A detailed program for the construction and completion of works (using CPM/PERT techniques)
including updating of all such activities on the basis of decisions taken at the periodic site review
meetings as directed by the Engineer-in-Charge.

Samples of various materials proposed to be used on the work for conducting tests there on is
required as per the provisions of the contract.

Required apparatus and staffs for conducting day to day quality control tests.

Any other item of work which is not specifically provided in the Bill of Quantities but which
is necessary for complying with the provisions of the contract.

OBLIGATIONS OF THE CONTRACTOR
In order to ensure that the contract work is executed strictly in accordance with this Agreement
and in time, the Contractor shall have the following obligations at no extra cost to the
Engineer-in-Charge in addition to such other obligations and responsibilities as have been
specified elsewhere in this Contract.

Provision of adequate number of constructional Plant and machinery for mechanized system of
construction, handling and transportation ;

Fulfill all the Contractor's labour regulations i.e. fair wages display of notices regarding
wages, payment of wages, labour records, attendance cards-cum-wage slips, labour welfare
etc. as per standard practices and norms applicable at site;

All fossils, gold, silver, oil and other minerals, precious stones, coins, article of value, of antiquity
and structures and other remains / things of geological or archaeological interest discovered on the
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site of the works shall be notified by the Contractor immediately to the Engineer-in-Charge for
onward information to the concerned authorities.

3.03 The Contractor shall take all reasonable precaution to prevent his workmen or any other person
from removing or damaging any such article(s) or thing(s) and protect the same till the removal as
per the instructions of the Engineer-in-Charge.

3.04 Clearance of the site of all rubbish, debris, vats, tanks, materials, temporary structures, plant and
machinery, scaffoldings and filling of all pits, excavation and hand over the site in a tidy and cleaned
condition.

3.05 Opening up of covered work if instructed by the Engineer, if such covering was done before
inspection by the Engineer or without permission/approval from the Engineer-in-Charge.

3.06  Excavation and compaction around light fittings shall be done manually.
4.0 GENERAL

4.01 The works will be executed as indicated in the nomenclature of each item and technical
specifications as given hereunder as made applicable to this contract.

4.02 In the absence of any definite provision in the technical specifications contained herein, reference
may be made to the latest CPWD, MOST, IRC, ICAO Specifications and IS codes, in that order.
Wherever these are silent, the construction and completion of the works shall conform to sound
engineering practice and in case of any dispute arising out of the interpretation of the above,
the decision of the Engineer-in-Charge shall be final and binding on the Contractor.

4.03 In addition, the abbreviations CPWD, IRC, MOST, IS, BS, ICAO ASTM, AASHTO shall be considered
to have the following meaning:-

CPWD . Central Public Works Department

IRC . Indian Road Congress

MOST :  Ministry of Shipping & Transport (Road Wing)
Government of India

IS . Indian Standard of the Bureau of Indian Standards

BS . British Standard of the British Standard

ICAO . International Civil Aviation Organization

ASTM : American Standards of the American Society of Testing
Materials

AASHTO : American Association of State Highway and

Transportation Officials

All the codes of practice, standards and specifications applicable shall be the latest editions with up
to date correction slips etc. or as directed by the Engineer-in-Charge.
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Schedule ‘A’

Name of Work: Repairs and Maintenance contract for all Civil infrastructure in terminal building and
operational area at Prayagraj Airport for period 2022-24.

S.L no. Description of sub-head Page no. Reference
From
1. Carriage of Materials 64 DSR 2018
2. Earth Work 72 DSR 2018
3. Mortars 80 DSR 2018
4. Concrete Work 83 DSR 2018
5. Reinforced Cement Concrete 90 DSR 2018
6. Masonry Work 105 DSR 2018
7. Stone Work 13 DSR 2018
8. Cladding Work 120 DSR 2018
9. Wood and PVC Work 130 DSR 2018
10. Steel Work 179 DSR 2018
1. Flooring 188 DSR 2018
12. Roofing 203 DSR 2018
13. Finishing 224 DSR 2018
14. Repairs to Building 240 DSR 2018
15. Dismantling and Demolishing 256 DSR 2018
16. Road Work 264 DSR 2018
17. Sanitary Installations 289 DSR 2018
18. Water Supply 314 DSR 2018
19. Drainage 357 DSR 2018
20. Pile work 371 DSR 2018
21. Aluminium Work 378 DSR 2018
22, Water Proofing 385 DSR 2018
23. Rain Water Harvesting & Tube wells 394 DSR 2018
24. Conservation of Heritage Buildings 400 DSR 2018
25. Structural Glazing Aluminium 404 DSR 2018
Composite Panel
26. New Technologies and Materials 411 DSR 2018
27. Additional Miscellaneous Items Schedule - A Pg. no. 224-233 Market Rates
(AMI) (rates are at par
with DSR 2018)
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ADDITIONAL MISCELLANEOUS ITEMS (AMI)

Rate at par
SN Description Unit with DSR
2018
Repairing and refixing of door/windows shutter including removal of shutter
] from chaukhat cutting where necessary removing and refixing butt hinges Each ]
on other side of frame of shutter wherever required. (Cost of hinges >43-3
including fixing shall be paid extra).
Providing and fixing acrylic sheet of white or any other colour as per
2 . - .
requirement and satisfaction of E.I.C.
a) 4mm thick Sgm 2983.91
b) 2 mm thick Sgm 2486.59
Providing and pasting vinyl digital print signages at all locations including all
3 | T&P, labour etc for cleaning the surface, pasting signages all complete as per
direction of EIC.
a) On 3mm Sunboard Base Sgm 1657.73
b) On 3mmAcrylic Base Sgm 3616.86
¢) On 3mm ACP base Sgm 3014.05

Providing and fixing/ pasting frosted film of approved make on existing glass
4 | panes after thoroughly cleaning of existing surface the rata are inclusive of Sgm 1130.27
all T&P, manpower etc as per direction of Engineer-in-Charge.

P/F sun control film polyster film of approved make on glass panes after
5 | throughly cleaning of existing sunface. The rate inclusive removal of existing Sgm 1130.27
suncontrol film where ever required as per direction and satisfaction of E.I.C.

Providing,supplying and fixing High Intensity Retroreflective sheet of
6 | approved make on 3mm ACP Sheet. (Cost of ACP Sheet shall be paid extra)
as per direction and satisfaction of Engineer-in-Charge.

a) Printing matter Sgm 4144.32

b) Cutting matter Sgm 5651.35
. :L[lpcplymg and fixing roller blinds as per require design and satisfaction of Sqm 1890.63
8 Tightening of barbed wire or G.I. Wire fencing I/c fencing of broken hooks Mitr 6

complete as per direction and satisfaction of E.I.C. 55

Cleaning of chocked / blocked rain water pipe, soil waste pipe vent pipe,

manhole sewerage pipe, gully trap, EWC, wash basin, kitchen sink, bottle

trap, house drain storm water chain I/c of any diameter and size I/c removal

of mulba as directed by EIC.

a) Rain water pipe / soil waste & vent pipes Mtr 18.45

b) Manhole I/c connected sewerage pipes upto the next manhole Each 793.24

c) Gully trap I/c connected soil waste | sewerage pipe upto the nearest Each 145.92
9 | manhole.

d) EWC [ IWC le. connected traps and soil waste pipe upto the nearest Each .

opening point in soil 37-

e) Wash basin / kitchen sink I/e connected traps Each 42.85

f) House drain (open) Mtr 10.71

g) House Drain (covered) Mtr 36.73

h) Storm water covered drain (road side ) Mtr 31.94

i) Storm water covered drain (Runway/apron side ) Mtr 162.47
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j) Septic Tank 0.00
i. Surface area upto 7.5 sgm Each 2681.48
ii. For surface area 7.5 sgm to 15 sgm Each 4185.19
iii. For surface areaabove 15sgm Each 5612.51
Dewatering/Pumping out of extra water /[sludge from chamber/
manhole/drain by deploying pump of suitable capacity and pipe line of
suitable size to cater the discharge requirement of minimum 100 mm dia
tubewell for disposing | discharging the extra water/ sludge upto 1 Km
outside Airport premises.

10 Note: hr 674.83
1. Payment for Pump set and Pipe line arrangement shall be made on per
hour of operations
2. Nothing extra shall be paid for operator/fuel and T&P involved in above
operations.
Fabricating and Providing required furniture like table almirah shutters,
Stool or any other such items using plywood fevicol, nails, tape i/c all kind of
manpower as per drawing & design given by the EIC or shi representative

T using individual or comibantion of ply wood as follows:-
a) 8 mm ply wood Sgm 1169.85
b) 12 mm ply wood Sgm 1425.80
¢) 16 mm ply wood Sgm 2271.19
d) 19 mm ply wood Sgm 3979.80
e) 25 mm ply wood Sgm 6911.72
Attending various day to day complaints consisting of repairs to the doors,
windows, tables, chairs, ventilation, leakage of pipe lines, fixing the fittings
using putty,nails, screws, minor paints in parts not exceeding 0.50 sqm and
rectifying the defects, cause of complaints, with necessary T&P but without
changing/replacing the fittings/fixtures and its internal parts and it shall be
treated as one complaint only. This includes maintenance of all the buildings
and installations, involving repairs & maintenance & attending the
complaints/faults/breakdowns and taking rectification action, within
specified time to ensure the 24 x7 operation of Airport systems and

1 installation/fixtures etc.
[ material like screws/nails for fixing of tower bolts/door handles etc. and
washers/ thread/ sefeda etc. in bib cock pillar cocks etc. to prevent the
leakage is included in the rates.]
Note:- For one location attending one complete unit (such as one door, one
window, one table, one ceiling unit of one room, one Almirah etc. shall be
treated as one complaint.)
a) Upto 100 complaints in a month Each 6366.28
b) Extra for each additional complaints beyond 100 per month Each 63.66
P/F fencing with GI barbed wire 9.38 kg/100 metre (min.) fixed with Gl

13 | stappled or with GI binding wire complete (length of individual will be Mtr 9.25
measured) as per direction & satisfaction of E.I.C.
Repairing of existing floor spring in existing Aluminium door as per direction

14 andpsatisfaction of Eg.l.C. Prine i P Each 428.77
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Supplying and placing in position to sand bags (with fine sand) in all respect

S as per direction of engineer-in-charge. Each 70.08
16 Repairing of existing aluminium door and windows I/c opening the section Each 8
and refining the section as per the existing as per direction of E.I.C. 589-57
Per
] Lettering with synthetic enamel paint of approved brand & manufacture as letter
/ per direction and satisfaction of EIC. per cm 473
height
Providing and fixing beveled mirror edge 8 mm thick of approved make in
18 | required shape and size without plastic moulded frame, i/c fixing with studs Sgm 5278.02
and making necessary holes, as per direction and satisfaction of E.I.C.
Providing , placing and pasting Silicone Sealant WX of approved make for
sealing the surface of concrete to aluminum, aluminum to glass , aluminum
19 | to aluminum, aluminum to masonry surface etc. With preparing the surface Mtr. 86.08
and placing the sealent with the help of gun ,complete in all respect as per
satisfaction of E.I.C.
Providing and pasting of Sika multiseal tape 100 mm wide at all locations
20 | including all T&P, labour etc for cleaning the surface, applying the tape all Mtr. 168.11
complete as per direction of EIC.
Providing and fixing toughened glass in partitions ,doors, faced, counter
etc. supported at bottom and sides with all necessary fitting and fixture of
approved make.the glass to be fixed in wall/S.S pipe/M.S framed structure
as per approved design complete as per direction of EIC(frame work and
fittings to be paid separately and for payment glass area only will be
21 | measured))
a) 12 mm thick toughened glass Sgm 3327.78
b) 10 mm thick toughened glass Sgm 2823.57
¢) 8 mm thick toughened glass Sgm 2218.52
d) 6 mm thick toughened glass Sgm 1527.75
Providing and fixing commercial ply wherever required with nails, screws
etc. as per direction of E.I.C.
22 | a) bmm thick Sgm 580.73
b) 12mm thick Sgm 867.26
¢) 18mm thick Sgm 1221.02
P/F glass table top in all shape (the glass edges should be smooth and
rounded properly) as per direction of Engineer-in-charge.
23 | a) 8 mm thick Sgm 1343.29
b) smm thick Sgm 853.08
¢) 3.5mm thick Sgm 713.02
, Providing and fixing block board to frame, backing or studding with screws Sam -
4 ete. complete (Frames, backing or studding to be paid separately): 9 9973
, Supplying and providing welder with welding machine and all accessories Da 1596.66
> required for welding complete as per satisfaction of Engineer-in-charge y 596
Providing and operating the J.C.B. for leveling, cutting etc., at the
operational / non operational area including transportation to and from the
26 | site of operation fuel charges, driver charges and any other incidential | Hours 1527.91
expenses on this account all etc. as directed by the Engineer-in-charge. (The
payment will be based on the number of hours worked at the site.)
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27

Clearing grass [ bushes from ground level with the help of tractor mulcher
assembly/talwar/ hand held grass / bush cutting machine including machine
operator, fuel and all kind of blades required for cutting grass stems of
bushes upto 5 cms dia at a height of 15 cms from ground level and disposal
of material so cleared within 50m lead and as per satisfaction of E-I-C.

Sgm

0.43

28

Providng & fixing 5mm thick sheet panelling / glazing with U-shaped
neoprene moulded rubber parking all along the glass edges (area of opening
will be measured).

Sgm

1341.67

29

P/F (Aluminium Composite Panel) Sheet any colour on existing frame as per
requirement all complete in all respect as per direction and satisfaction of
Engineer-in-Charge

a) 4mm thick ACP (FR grade) of Aludecor ALAS color ADo9

Sgm

3478.77

b) 4mm thick ACP (Non FR grade) of Aludecor ALAS color ADo9

Sgm

2725.97

¢) 3mm thick ACP

Sgm

2682.94

d) 2mm thick ACP

Sgm

2306.19

30

Providing and fixing acrylic hanging plate with printing on both sides of size
1 ft x 0.5 ft all complete in all respect as per direction and satisfaction of
Engineer-in-Charge.

Each

485.56

31

Providing, supplying and fixing Vision Panel as per existing shade, including
required sealant manufactured by Cow Dorning, Wacker or equivalent for all
heights, all leads, lifts, all complete as per direction and satisfaction of
Engineer-in-Charge(Iltem also includes cost of Sealants, fasteners, screws,
sleeve, spacer tape, backer rod, bolts, gaskets, fixtures, etc complete in all
respect as per direction and satisfaction of Engineer-in-Charge.(Payment
shall be done on visible area of glass after fixing.)

a) Double Laminated Glazed Unit: 6mm Clear HS +1.52 PVB + 6mm thick high
performance SKN 144 HS Glass + 16 mm Air Gap + 6mm thick Clear HS + 1.52
PVB + 6mm Clear HS Glass (Glass Type - GT2)

Sgm

13571.26

b) Double Laminated Glazed Unit: 6mm Clear HS + 1.52 PVB + 6mm thick high
performance SKN 144 HS Glass + 16 mm Air Gap + 6mm thick Clear HS + 1.52
PVB + 6mm Clear HS Glass with sandblasting (Glass Type — GT1) double
laminated

Sgm

14054.46

¢) 6mm thick HS High Performance ST 450 Glass +1.52PVB + 6mm thick Clear
HS Glass(Laminated Glass)

Sgm

6311.72

32

Dismantling and refixing of aluminium work for doors, windows, ventilators
and partitions with extruded built up standard tubular sections/ appropriate
Z sections and other sections of approved make conforming to IS: 733 and
IS: 1285, fixing with dash fasteners of required dia and size, including
necessary filling up the gaps at junctions, i.e. at top, bottom and sides with
required EPDM rubber/ neoprene gasket etc. Aluminium sections shall be
smooth, rust free, straight, mitred and jointed mechanically wherever
required including cleat angle, Aluminium snap beading for glazing /
paneling, C.P. brass [ stainless steel screws, all complete as per architectural
drawings and the directions of Engineer-in-charge. (Aluminium sections
supplied by the department free of cost). Powder coated aluminium
(minimum thickness of powder coating 50 micron)

a) For fixed portion

Kg

99-79

Schedule- A

227




b) For shutters of doors, windows & ventilators including providing and
fixing hinges/ pivots and making provision for fixing of fittings wherever
required including the cost of EPDM rubber / neoprene gasket required
(Fittings shall be paid for separately)

Kg

168.75

33

Providing and Fixing SS 316 Tactile Warning Studs of dimension 35mm x
25mm x 4.5 mm and stem 6mm x 12m of approved surface design using 3M
tape etc. all complete as per direction of Engineer-in-Charge.

Each

89.13

34

Providing and Fixing SS 316 Tactile Directional Strips of dimension 28omm x
35mm x 4.5 mm and stem 6mm x 12m of approved surface design using 3M
tape etc. all complete as per direction of Engineer-in-Charge.

Each

445.64

35

Providing and fixing 6mm thick SS Plate matt finish with 4no. of holes of dia
8mm/1omm and four edge mirror grinding and duly chamfered, finishing
with floor, including drilling holes in floor and fixing with screws, all
complete as per direction and satisfaction of Engineer-in-Charge.

Kg

668.46

36

Providing and fixing Aluminium plate 2mm with necessary holes and fixing
with screws, all complete as per direction and satisfaction of Engineer-in-
Charge.

Kg

390.61

37

Replacing existing floor tiles/granite including cutting existing fixed
tile/granite, dismantling tile/granite, removing all debris, cleaning and fixing
new tile/granite using suitable adhesive of Laticrete or approved equivalent,
all complete as per direction and satisfaction of Engineer-in-Charge. (This
item does not include cost of Tile/Granite which shall be paid extra)

Sgm

946.79

38

Supply of Vitrified Tiles of Size 800 x 800mm, 16 mm thick of RESTILE of Mist
shade and stacking at location as directed by Engineer-in-Charge.

Sgm

1918.03

39

Providing and supplying CICO Grout V1, premixed ultra high strength non-
shrink cementitious grout or equivalent as approved by Engineer-in-Charge.

Bag

774.78

40

Providing and supplying STP Shalipatch ECi0 , Self leveling modified
elastomeric concrete or equivalent as approved by Engineer-in-Charge.

Kg

585.70

41

Providing and supplying STP Shaliprime PUM primer or equivalent as
approved by Engineer-in-Charge.

Ltr

458.37

42

Grouting the joints of flooring tiles having joints, using epoxy grout mix of
0.70 kg of organic coated filler of desired shade (0.10 kg of hardener and
0.20 kg of resin per kg), including filling / grouting and finishing complete as
per direction of Engineer-in-charge.

Mtr

35.73

43

Cleaning of existing joints (Expansion dummy and construction joints) by
removing old existing sealing compound by kerosene oil, drying with blow
lamp and filling again with Polysulphide Sealant of approved make including
painting the sides of slabs with primer of approved make complete as per
satisfaction of Engineer-in-charge.

Mtr

85.06

44

Testing of potable water as per the standard of local (As per IS 10500) water
supply authority (I/c supplying of water sample to the laboratory) and
providing the sample test report to EIC.

Each

3246.80

45

Providing and fixing plasticised Speed Breaker of make Alcolite AL-1005,
350x250x50 mm in Yellow and Black colour and bottom/back side duly filled
with cement concrete. The same shall be fixed with fastner on existing road
surface complete as per direction of engineer-in-charge.

Mtr.

1218.69

46

Providing and fixing MS Jali of required shape and size whereever required
inculding cutting, hoisting, Placing in position, welding and applying priming
coat etc. all complete.

Sgm

393.40
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Providing and fixing Ozone bottom patch lock fitting including necessary

47 | screws, T & P, manpower etc complete as per satisfaction of Engginer- Each 4201.75
incharge.
8 Providing and fixing/replacing CPVC ball valve of approved quality as per
4 satisfaction of E-I-C.
a) 15 mm Each 100.89
b) 20 mm Each 193.37
€)25mm Each 272.54
d)32mm Each 459.53
e) 40 mm Each 629.66
f) 50 mm Each 1150.18
Providing and fixing UPVC Pipe, including jointing all complete as per
direction and satisfaction of Engineer-in-Charge.
a) 15 mm Mtr 246.13
49 | b)20mm Mtr 271.86
€)25mm Mtr 332.70
d)32mm Mtr 389.02
€) 40 mm Mtr 434.72
f) 50 mm Mtr 528.69
g) 65 mm Mtr 785.18
h) 80 mm Mtr 945.15
i) 100 mm Mtr 1278.24
j) 150 mm Mtr 2097.62
k) 200 mm Mtr 3204.41
o Providing and fixing bronze gate valve of approved make complete as per
> direction of Engineer-In-Charge
a) 15 mm Each 1145.93
b) 20 mm Each 53.64
€)32mm Each 67.67
d) 40 mm Each 80.08
Providing and Fixing of white vitreous china Indian water closet of CERA
; make orissa pan CELIE 500 x 400 mm (53020102) or equivalent, complete Each 600.21
> with all accessories including cutting & making good the walls & floors 3690
wherever required as per direction of Engineer-in-charge
Providing and Fixing of twin flush Concealed/exposed cistern of CERA make
5 (B1120118) or equivalent of capacity 3/6 litre for WC , complete with all Each 874.17
> accessories including cutting & making good the walls & floors wherever 2674
required as per direction of Engineer-in-charge
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53

Providing and Fixing of white vitreous china or equivalent for Handicapped
Toilet with C.P. bolts, nuts, supporting arrangements, bakelite seat & cover
with C.P. hinges & rubber buffers complete with all accessories. Including
cutting & making good the walls & floors wherever required as per direction
of Engineer-in-charge.Floor/Wall Mounted European water closet of CERA
make (S1013147) & Seat Cover Cera make (B 1510108)

Each

9974.48

54

Providing and fixing adjustable type wash basin cera make (S2040101) or
equivalent for handicap toilet complete with brackets, tracks, waste pipes
and other accessories complete as per direction and satisfaction of
engineer-in-charge.

Each

2641.27

55

Providing and fixing support arms and backrest to mounted on the track
(vertically and laterally) for handicap toilet complete as per direction and
satisfaction of engineer-in-charge.

a) CERA make (B2210108) or equivalent

Each

8969.98

b) CERA make (B2210106) or equivalent

Each

2458.03

56

Providing and fixing flow control device Jaquar make ( FLR-5031N) or
equivalent as per direction and satisfaction of engineer-in-charge.

Each

2290.13

57

Providing and Fixing Concealed cistern of CERA make (B1110101) or
equivalent of capacity 3/6 litre for WC , complete with all accessories.
Including cutting & making good the walls & floors wherever required as per
direction of Engineer-in-charge.

Each

5874.17

58

Providing and Fixing of WC seat Cover , complete with all accessories
required as per direction of Engineer-in-charge

a) CERA make (B1540102) or equivalent

Each

4322.60

b) CERA make (B1510108) or equivalent

Each

858.91

c) CERA make (B1520118) or equivalent

Each

740.54

59

Providing and Fixing of white vitreous china Floor/Wall Mounted European
water closet with C.P. bolts, nuts, supporting arrangements, bakelite seat
& cover with C.P. hinges & rubber buffers & with Concealed cistern of
capacity 3/6 liter for WC, complete with all accessories including cutting &
making good the walls & floors wherever required as per direction of
Engineer-in-charge.

CERA make clair model 535X380X400 mm WALL HUNG WC (S1043109) or
equivalent and seat cover CERA make clair model ( B1510108)

Each

8254.51

60

Providing and Fixing of CERA make clair model 550X95X500 mm white
vitreous china Twin Flush Concealed Cistern (B1110108) or equivalent with
C.P. bolts, nuts, supporting arrangements, Concealed cistern of capacity 3/6
litre for WC, complete with all accessories including cutting & making good
the walls & floors wherever required as per direction of Engineer-in-charge

Each

6203.35

61

Providing and fixing Urinal cera make 320X300X525 mm (S4010102) or
equivalent with sensor or equivalent shall be lipped type half stall with
glazed vitreous China to suit 1S2556 (part6) Half stall urinals shall be provided
with 15mm dia CP spreader, 32mm dia CP waste coupling and CP cast brass
bottle trap with pipe and wall flange and shall be fixed to wall by CI brackets,
Cl wall clips and CP brass screws, T & P etc. complete as per direction and
satisfaction of engineer-in-charge.

Each

14003.35

Schedule- A

230




62

Providing and fixing Urinal Sensor compatible for Urinal cera make
320X300X525 mm (S4010102) or equivalent complete as per direction and
satisfaction of engineer-in-charge.

Each

5739.36

63

Providing and fixing AA size cell of DURACELL make in urinals as per
direction and satisfaction of engineer-in-charge

Each

34.38

64

Providing and fixing WASH BASIN i/c C.I. brackets, 15 mm C.P. brass pillar
cock Jaquar make PRS-031, 32 mm C.P. brass waste coupling cera make
F8050101 of standard pattern, including painting of fittings and brackets,
cutting and making good the walls wherever require: T & P etc. complete as
per direction and satisfaction of engineer-in-charge.

a) Cera make 550x400 mm (S2040105) or equivalent

Each

5273.02

b) Cera make 550x400 mm (S52030105) or equivalent

Each

6565.70

65

Providing and fixing Shower head Jaquar make (OHS-CHR-1633) or
approved equivalent with CP Arm as per direction and satisfaction of
engineer-in-charge.

Each

8985.42

66

Providing and fixing Single lever Diverter Jaquar make (OPP-15065KPM) or
approved equivalent with exposed part kit Jaquar make (ALD-065) or
approved equivalent as per direction and satisfaction of engineer-in-charge.

Each

1227.19

67

Providing and fixing Hand Shower Jaquar make (SPJ-15463PM) or approved
equivalent with Button spout as per direction and satisfaction of engineer-
in-charge.

Each

2155.15

68

Providing and fixing Hand Shower with Flexible tube as per direction and
satisfaction of engineer-in-charge.

a) Jaquar make (HSH-CHR-1653) or approved equivalent

Each

1906.98

b) Jaquar make (SHA-566R) or approved equivalent

Each

935.84

69

Providing and fixing Hand Shower Flexible tube Jaquar make (SHA-571) or
approved equivalent as per direction and satisfaction of engineer-in-charge.

Each

763.20

70

Providing and fixing 15mm bib cock with flange Jaquar make ( OPP-15037
PM ) or approved equivalent as per direction and satisfaction of engineer-in-
charge.

Each

2004.09

71

Providing and fixing 15 mm 2 way bib cock with flange Jaquar make ( OPP-
15041PM ) or approved equivalent as per direction and satisfaction of
engineer-in-charge.

Each

2241.48

72

Providing and fixing 15 mm Angle valve Jaquar make ( OPP-15053PM ) or
approved equivalent as per direction and satisfaction of engineer-in-charge.

Each

1171.31

73

Providing and fixing 15 mm pillar cock Jaquar make (PRS-031) or approved
equivalent as per direction and satisfaction of engineer-in-charge.

Each

2376.46

74

Providing and fixing 15 mm sink cock with regular swinging spout (Table
mounted model) Jaquar make FLR-5357N or approved equivalent as per
direction and satisfaction of engineer-in-charge.

Each

2376.46

75

Providing and fixing 32 mm waste coupling full thread with 80 mm height
Jaquar make ALD-705 or approved equivalent as per direction and
satisfaction of engineer-in-charge.

Each

580.36
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Providing and fixing Toilet Paper Holder as per direction and satisfaction of
engineer-in-charge.

6
/ a) Jaquar make ACN-1151N or approved equivalent Each 941.18
b) Jaquar make CAN-CHR-1151S or approved equivalent Each 941.18
Providing and fixing roll type Toilet Paper holder EURONICS make ABS
77 | JUMBO ROLL TISSUE DISPENSER (EJ 23) or approved equivalent as per Each 2049.88
direction and satisfaction of engineer-in-charge.
Providing and fixing Bottle trap Jaquar make ALD-769L300X190 or approved
78 . D h . . . Each 1895.24
equivalent as per direction and satisfaction of engineer-in-charge.
Providing and fixing health faucet with 8 mm dia, 1.2 mtr long flexible tube
79 | & wall hook Jaquar make ALD-CHR-573 or approved equivalent as per Each 1549.96
direction and satisfaction of engineer-in-charge.
Providing and fixing braided hose with M10X1 Nipple,15 MM Nut,O-ring&
8 rubber washer as per direction and satisfaction of engineer-in-charge.
0
(a) 450mm long Jaquar make ALD-803AB Each 250.77
(b) 600omm long Jaquar make ALD-801B Each 283.13
Providing and fixing S.STEEL SOAP DISPENSER as per direction and
satisfaction of engineer-in-charge.
5 a) EURONICS make (ESo5) or approved equivalent Each 1708.60
1
b) EURONICS make (ES09) or approved equivalent Each 2517.87
c) EURONICS make (EPo1) or approved equivalent Each 3246.21
Supplying labour for day to day maintenance jobs includuing required T &
P complete as per direction of EIC. ( Prevailing Minimum wages= (A) + CP on
(A) @ 7.5%= (B) +Labour cess on (A+B) @ 1% =(C) (Rates mentioned shall
be fixed above/below % age quoted by the contractor shall not be applicable
on this item)
per
(a)un-skilled labour labour
per day
82 per
(b)Semi-skilled labour labour
per day
per
(c)Skilled labour/Plumber/Carpenter, etc. labour
per day
per
(d)Highly-skilled labour labour
per day
Deduct for taking away of health faucet with pipe/C.P. brass/Brass bib cock,
stop cock, long body bib cock, long nose bib cock, angle valve, ball valve,
close hole basin mixer, C.P. waste in basin/ sink and the like received from
83 | dismantling. The material so received shall be the property of contractor Kg 190.99
after dismantling duly weighed/measured before removing from the site in
the presence of Engineer-in-charge or his authorised representative all
complete.
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84

Deduct for taking away scrapped and dismantled Urinal sonsor after
removing from the site in the presence of Engineer-in-charge or his
authorised representative all complete.

Each

254.65

85

Deduct for taking away of SCl pipe fitting, centrifugal cast (spun)/sand cast
iron pipes and fittings, C.1. flushing cistern, G.I. pipes and fittings, steel doors,
window, ventilators, grill, round or square bars etc. and the like item
received from dismantling. The material so received shall be the property of
contractor after dismantling duly weighed/ measured before removing from
the site in the presence of Engineer-in-charge or his authorised
representative all complete.

Kg

95-49

86

Deduct for taking away of PVC connections, PVC flushing cistern with
fittings, PVC over head tank, PVC bib cock, stop cock, ball valve, loft tank etc.
and the like received from dismantling. The material so received shall be the
property of contractor after dismantling duly weighed/ measured before
removing from the site in the presence of Engineer-in-charge or his
authorised representative all complete.

Kg

25.47

87

Deduct for taking away of aluminum butt hinges, sliding door bolts, tower
bolts, pull boly lock, handle, door stopper, casement stay, tee channels,
plates etc. and the like received from dismantling. The material so received
shall be the property of contractor after dismantling duly weighed/
measured before removing from the site in the presence of Engineer-in-
charge or his authorised representative all complete.

Kg

152.79
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Guideline for quoting the % rate by the bidder

1. The rate shall be quoted by the bidder in % only (considering base 100) as below:

2. The Payment of items shall be regulated as below:
a) Schedule of rates as per DSR 2018 and Additional Miscellaneous items

Rate of DSR-2018 items and =X
Additional Miscellaneous items
as per schedule

Rate to be considered for X Quoted Percentage Rate
Payment ( ) x( 100 )

3. For example: -
If bidder wants to quote percentage rate as 5% below on DSR 2018 and Additional Miscellaneous items
, then the bidder has to select less (-) and enter value 5, then the quoted percentage rate shall be 95%.
(calculating the figure 100 (base) - 5 (quoted) = 95)
If bidder wants to quote percentage rate as 5% above on DSR 2018 and Additional Miscellaneous items,
then the bidder has to select excess(+) and enter value 5, then the quoted percentage rate shall be
105%. (calculating the figure 100 (base) +5 (quoted) = 105)

4. Labour Wages (AMI Item No 82)

AMI Item No. 82, shall be paid as per prevalent labour rates of ministry of labour.
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P el Percentage BoQ

Tender Inviting Authority: Manager (Engg-Civil), Prayagraj Airport.

Name of Work: Repairs and Maintenance contract for all Civil infrastructure in terminal building and operational area at Prayagraj Airport for period 2022-24.

Contract No: 28

Name of the
Bidder/
Bidding Firm /
Company :

SCHEDLE-A : PRICE SCHEDULE

(Note : (1) The bidder has to quote the percentage above or below considering base as 100 percent. The bidder shall put the cursor on select option and choose Excess or Less percentage to be quoted by him on base
percent of 100. After choosing the option (Excess or Less) bidder shall fill the box next to the select box with the figure the bidder wishes to fill. On filling the box with figure opted by the bidder the net percentage shall
be calculated by the system itself and shall be reflected in the box next to it in figures and words both. This rate shall be the percentage in figure and words with which the rate(s) of item(s) available in DSR 2018 and
additional schedule shall be multiplied to work out payable rate to the successful bidder. The Payment of DRS 2018 Items and AMI Items (except AMI Iltem No. 82, which shall be paid as per prevalent labour rates of
ministry of labour) shall be regulated as below:

Rate of DRS Items including Additional Miscellaneous Item as per BOQ: X

Rate considered for payment (Y) = X/1.1405

For Payment :(Y) x (quoted percentage by the agency)/100

the applicable GST will be paid extra

(2) This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter
the Bidder Name and Values only

(3) The quoted percentage shall be inclusive of all taxes, duties, cess,, royalty charges etc levied under any statute but should be exclusive of GST (18%)

NUMBER # TEXT # NUMBER # TEXT # NUMBER NUMBER # TEXT #
Sl Item Description Quantity Units Base Net Percentage Net Percentage
No. Percentage In Words
1 2 3 4 5 6 7

(DSR-2018 items and Additional Miscellaneous items)
Note : Before quoting your percentage please refer Schedule - A Page

no. 201 to 212.
1 1.00 Each 100.00 100.00 INR One Hundred Only
Total in Figures 100.00|INR One Hundred Only
Quoted Rate in Figures 0.00|INR Zero Only
Select
Quoted Rate in Words INR Zero Only
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