HINDU RELIGIOUS & CHARITABLE ENDOWMENT DEPARTMENT

Arulmigu Athinathar Alwar Thirukkoil, Alwartirunagari,Eral Tk ,
Thoothukudi District..

TENDER SCHEDULE

Name of : Repair and Restoration of South side 3rd
work prahara mandapam in Arulmigu

Athinathaalwar Temple @ Alwarthirunagari

. Eral Taluk in Thoothukudi District .

Date of :04.05.2022
Tender
E. M. D. 149,711/~

Estimate Amount : Rs.93,00,000.00/-(Excluding GST 12%)
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ANEXURE (TO BE FILLED BY THE CONTRACTOR)

Name of Tenderer

Name of Work

Date of Tender

In Person

By registered post
Total value of tender

Details about E.M.D. enclosed
for this tender and its validity.

Registered class of the tenderer
with  monetary limit and
Department in which registered
(Certified copy of the
registration should be attached)

Recent works executed details
about name and place of work,
Agt. No and value of works
etc., should be given.

Works under execution details
about name and place of work
Agt. No. & value of works etc.,
should be furnished.

Command of labour in brief.

Turn over of previous vyears
(Particulars for a period of
three consecutive years are to
be furnished)

Whether current Income Tax
clearance certificate is
enclosed? If not, when it will be
produced?

Whether current sales tax
clearance certificate is
enclosed? If Not, when it will be
produced?

Sales tax Registration No.

Repair and Restoration of South side 3rd prahara
mandapam in Arulmigu Athinathar Alwar Temple ,
Alwarthirunagari,Eral Tk, Thoothukudi District.

CONTRACTOR No of corrections: Executive Officer,
No of over writings:



1.1.

1.2.

2.1.

2.2.
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APPENDICES
Appendix - I Tender Notice
(As amended in G.O. Ms. No. 618/P.W. dated 30.4.1985)

On behalf of the Arulmiqgu Athinathar Alwar Temple , Alwarthirunagari,Eral Tk,
Thoothukudi District. Tenders will be received by the Executive Officer, HR &
CE Department, Arulmigu Athinatha Alwar Temple (II.C), Alwarthirunagari,
Eral Tal , Thoothukudi District at his office at up to 3.00 p.m. on 04-05-2022
for the work of:Repair and Restoration of South side 3rd prahara mandapam
Sannathi_to Arulmigu Athinathar Alwar Temple , Alwarthirunagari,Eral Tk ,
Thoothukudi District..

E.M.D. Rs. 49711 /-(Rupees Forty Nine Thousand Seven Hundred Eleven only)

The Tenders should be in the prescribed, form obtainable from the Executive
Officer, Arulmigu Athinathar Alwar Temple , Alwarthirunagari,Eral Tk,
Thoothukudi District. The Tenders will be opened by the Executive Officer,
Arulmigu Athinatha Alwar Temple I1.C), Alwarthirunagari Eral Taluk

. Thoothukudi District at the place and on the date aforementioned.

The Tenderers or their agents are expected to be present at the time of opening of
tenders. The tender receiving officer will, on opening each tender, prepare a statement
of the attested corrections therein and hand it over to the tenderer concerned and
initial all corrections in the presence of the tenderer. If any of the tenderers or their
agents finds it inconvenient to be present at the time, then in such a case the tender
receiving officer will on opening the tender in the absence of tenderers make out a
statement of the unattested corrections and communicate it to him. The absentee
tenderer shall then accept the statement of the corrections without any question
whatsoever.

Tenders must be submitted in sealed covers and shall be addressed on the Executive
Officer, Arulmigu Athinathar Alwar Temple (II1.C), Alwarthirunagari , Eral
Taluk Tk , Thoothukudi District.The name of the tenderer and the name of the
work are noted on the cover.

If the tender is made by an individual, it shall be signed with his full name and his
address shall be given. If it is made by a firm it shall be signed with the co-partnership
name by a member of the firm who shall also sign his own name and the name and
address of each member of the firm shall be given. If the tender is made by a
corporation, it shall be signed by a duly authorised officer who shall produce with his
tender, Satisfactory evidence of his authorisation, such tendering corporation may be
required, before the contract is executed, to furnish evidence of its corporate existence.

Each tenderer must also send a certificate of Income-tax verification from the
appropriate Income-tax authority in the form prescribed therefore. The certificate will
be valid for one year from the date of issue for all tenders submitted during the period.

CONTRACTOR No of corrections: Executive Officer,

No of over writings:
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5.3.
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In case of proprietor or partnership firm it will be necessary to produce the certificate
for mentioned for the proprietary or properties and for each of the partners as the case
may be.

If the tenderer is registered as a SSI Unit in Government and if a certificate for the
current year had already produced by him during the calendar year in which the tender
is made. It will be sufficient, if particulars regarding the previous occasion on which the
said certificate was produced are given.

All tenders received without certificate as aforementioned will be summarily rejected.

Each tenderer must pay as Earnest Money, a sum E.M.D. Rs. 49711/-( Rupees
Forty Nine Thousand Seven Hundred Eleven only)

into the Branch of State Bank of India or any other nationalized bank within the
jurisdiction of the Executive Officer, Arulmigu Athinathar Alwar Temple ,
Alwarthirunagari,Eral Tk, Thoothukudi District and enclosed with his tender the
chalan endorsed accordingly. Earnest money will be refunded to the unsuccessful,
tenderer on application, after intimation is sent of rejection of the tender whichever is
earlier. The earnest money will also be received in cash or currency notes by the
Executive Officer. When currency notes given the tenderer should sign his name in full
with date on the back of all the currency notes given by him, whatever their
denomination may be.

The earnest money will be retained in the case of the successful tenderer and will not
carry any interest. It will be dealt with, as provided in the tender.

The tender will remain valid for a period of ninety days from the last date for receipt of
tender, the validity period can be extended further, if the contractor gives his consent
in writing specifying the period of extension.

The rates noted in the tender will not be final and further negotiation of the tenderer
rates will be entertained. He shall 8thwith upon and intimation being given to him of
acceptance of his tender by the Officer duly authorised in this behalf under article
299(I) of the constitution. Hereinafter called the accepting authority take security
Deposit of 2% of the value of contract in one of the forms prescribed in Tamilnadu
Public Works account code i.e. by taking into account of the amount of Earnest Money
Deposit already deposited with the tender. It would be sufficient to pay the balance
amount to make up the 2% of the value of contract for the purpose of security Deposit.

The Security deposit together with earnest money deposit and the amount with held
according to clause 64-1 of general conditions to the contract shall be retained as
security for due fulfillment of contract. If a cash security deposit by the contractor he
shall follow the procedure laid down in the proceding paragraph for payment of earnest
money deposit and such deposit shall not bear any interest.

On receipt of written communication of acceptance of tender if the tenderer fails to pay
the requisite security deposit within the period specified in the written communication
or backs out from the tender or with-drawn his tender, the earnest money deposit shall
be forfeited to the Government.

CONTRACTOR No of corrections: Executive Officer,

No of over writings:



5.4.

5.5.

9.1.

If the contractor fails to carry out the contract after paying the requisite deposit, then
he will be liable for the excess expenditure if any incurred to complete the works as
contemplated in the general conditions to the contract.

It shall be expressly understood by the tenderer that on receipt of written
communication of acceptance of tender from the accepting authority, there emerges a
valid contract between the Executive Officer and the tenderer for execution of the
work without any separate written agreement. Hence for the purpose the tender
documents i.e. tender notice tender offered by the contractor, general conditions to the
contract, negotiation, correspondences, written communication of acceptance of
foundation of the rights of both the parties to the contract. Provided that it shall be
open to the accepting authority to insist execution of any written agreement by the
tenderer, if administratively considered necessary of expedient.

The tenderer shall examine clearly the Tamilnadu building practice and also the general
conditions to contract contained therein and sign the Temple office copy of the
Tamilnadu building practice and its addenda volume in token of such study before
submitting his tender unit rates, which shall be for finished work in situ. He shall also
carefully study the drawing and additional specifications and all the documents
connected with the contract. The Tamilnadu building practice and other connected
documents with the contract such as specifications, plans, descriptive specification
sheet regarding materials, etc. Can be seen at any time between 20-04-2022 to 03-05-
2022 10:00 A.M. and 5:45 PM. on office of the Executive Officer, Arulmigu
Athinathar Alwar Temple (II.C), Alwarthirunagari , Eral Taluk .
Thoothukudi District.

A copy of the set of contract documents can also be had on payment of
Rs.15000.00 + GST 2,700.00 =Rs.17700.00/-

The tenderer attention is directed to adhere the requirements for Materials under the
clause "Materials and Workmanship in the general conditions to the contract. Materials
conforming to the I.S.I. standards shall be used on the work, and the tenderer shall
quote his rates accordingly.

The Government will not, however, after acceptance of contract rate, pay any extra
charges for lead or for any other reason, in case the contractor is found later on to
have misjudged the materials available. Attention to the contractor is directed to the
general conditions to contract regarding payment of seignaorage, tolls etc.

The tenderers particular attention is drawn to the sections and clauses in the General
conditions to contract dealing with.

. Test, Inspection and rejection of defective materials and work.
. Garage.

. Construction plant.

. Water & lighting

. Clearing up during progress and for delivery.

. Accidents

. Delays.

. Particulars of payment

coNOOUPhWNH

The contractor should closely peruse all the specification clauses, which govern the
rates, which he is tendering.

CONTRACTOR No of corrections: Executive Officer,
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10.i.

11.

12.

13.

14.

A schedule of quantity accompanies this tender notice. It shall be definitely understood
that the Government does not accept any responsibility for the correctness or
completeness of this schedule and that this schedule is liable to alterations by
omission, deductions, or additions at the discretion of Executive Officer, Arulmigu
Athinathar Alwar Temple (II.C),Alwarthirunagari, Eral Taluk , Thoothukudi
District. has set 8th in the conditions of contract. The tenderer will, however quote
this lump sum tender on this schedule of quantities. He should quote specific rates of
each item in the schedule and the rates should be in Rupees and in sum of five paise.
The rates should be written both in words and figures and the units in words.

The tenderer should also show the totals of each items and the grand total of the whole
contract and quote in the tender a lump sum. For which will be undertaken to do the
whole work subject to the conditions of contract such lumpsum agreeing with the total
amount of schedule "A'. This schedule accompanying the lumpsum tender shall be
written legibly and free from erasers overwriting of conversion figures. Corrections
where unavoidable should be made by crossing out, initialing,dating and rewriting.

Tenderer offering a percentage deduction from or increase on the estimate amount and
these not submitted in proper form or in due time will be rejected. Rates or lump sum
amount for items not called for shall not be included in the tender. No alteration which
is made by the tenderer in the contract form in the conditions of contract, the
drawings, specification quantities accompanying same will be recognized and if any
such alterations are made the tender will be a void.

The tenderer should work out own his rates without reference being made to HR&CE
Department estimates which are not open for inspection by the tenderer.

The tenderer must accept the materials at these prices and shall quote their price for
finished work accordingly. Not with standing any subsequent Change in the market
value for these materials, the change to contract. No centage or incidental charges will
be borne by Government in connection with this supply.

The attention of the tenderer is directed to the contract requirements as to the time of
beginning work, the rate of progress and the dates for the completion of the whole
work and its several parts. The following rates of progress and proportionate value of
work done from time to time as will be indicated by the Executive Officer certificate of
the value of work done will be required. Date of commencement of this program will
be the date on which the site (or premises) is handed over to the contractor.

CONTRACTOR No of corrections: Executive Officer,
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The contractor has to maintain the Percentage of work specified below.

If the contractor fails to keep the rate of progress as stipulated, Penalty will be
imposed on the contractor for his slow progress with reference to clauses from 55 to 57
to general conditions of contract in T.N.B.P. Vol. II

Period after date of Commencement Percentage of work to be completed

based on contract Lum sum
amount)

Upto the end of 2nd Month 20 % (Twenty Percent Only)

Upto the end of 4thMonth 30 % (ThirtyPercent Only)

Upto the end of 6th Month 50 % (Fifty Percent Only)

Upto the end of 8th Month 80 9% (Eighty Percent Only)

Upto the end of 10th Month 90 % (Ninety Percent Only)

Upto the end of 12thMonth 100 % (Hundred Percent Only)

NOTE:

15.

16.

17.

Work should be completed fully at end of 12 months

The periods to be entered in column for the purpose of defining the rate of progress
may be fixed by the Executive Officer to suit each case.

No part of the contract shall be sub-let without written permission of the
ExecutiveOfficer nor shall transfer be made by power of attorney authorising others to
receive payment on the contractor's behalf.

If further necessary information is required the Executive Officer will furnish such
information but it must be clearly understood that tenders must be received in order
and according to instructions.

The Commissioner or other sanctioning authority reserves the right to reject any tender
or all the tenders without assigning any reason therefore.

The tenderers who are them selves not professionally qualified shall undertake to
employ qualified technical men at their cost to look after the work. The tenderers
should state in clear terms whether they are professionally qualified or whether they
undertake to employ technical men required by the department specified in the
schedule below for the work. In case the selected tenderer is professionally qualified
or has undertaken to employ technical men under him, he should see that one of the
technically qualified men is always at the site of the work during working hours
personally checking all items of works, and paying extra attention to such works as
may demand special attention (e.g.) reinforced concrete works etc.

CONTRACTOR No of corrections: Executive Officer,
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(In format below entered incorporate the latest forms fixed by Government for the
Employment of Technical Assistant from time to time and penalty for non-employment
of such Technical Assistant, etc.,)

Value of contract

Qualification and No. of Technical
Assistant to be employed

1.Upto Rs.1.00 Lakh

No Technical Assistant need be employed. However if the officer, who
accepts the tender, considers that the nature of work requires a
Technical Assistant conditiongs may be stipulated in the tender while
that
i) One Diploma holder in Civil ERgineering

ii) a retired J.E. may be employed\

2. Rs.1.00 lakh to
Rs.5.00 lakhs

i) One Diploma holder in Civil Engineering

(or)

ii) not less than,one retired Junior Engineer

3. Rs.5.00 lakh to
Rs.10.00 lakhs

i) One B.E. (Civil) (or)

ii) equivalent degree hglder (or)

iii) not less than one retired Sub-Divisional officer (AEE or ADE)
(or)

iv) one diploma holder with\3 years experience.

CONTRACTOR No of corrections: Executive Officer,
No of over writings:




Value of contract

Qualification and No. of Technical
Assistant to be employed

i) One B.E. (Civil} with 3 years experience (+) One Diploma Holder in
Civil Engineering (or)
ii) Equivalent degre& holder with 3 years experience (+) One Diploma
Holder in Civil Engineexing (or)

4. Rs.10.00 lakh to iii) Not less than One ratired AEE / ADE (+) One Diploma Holder in

Rs.25.00 lakhs Civil Engineering

(or)
iv) Two Diploma Holders in Civil Engineering with 3 and 5 years

experience respectively.

5. Rs.25.00 lakh to Holder in Civil Engineering / T
Rs.50.00 lakhs

i One B.E. (Civil) with 3 years experience (+) Two Diploma Holder in
Civil Engineering (or)
ii) One B.E. (Civil) with
Engineers

iii) Equivalent degree holder

years experience (+) Two retired Junior
(or)

ith 3 years experience (+) Two Diploma
retired Junior Engineers
or)
iv) One retired AEE or ADE (+) Two\Diploma Holders in Civil
Engineering (or)

v) One retired AEE or ADE (+) Two retired Junior Engineers.

(i) Three B.E. (Civil) with 3 years experience

6. Above Rs.50.00 (+)

lakhs

(ii) Two Diploma Holder in Civil Engineering

Note: Item 1,2,3,4,5 or 6 should be scored out in case where not applicable to the
particular work.

Note: A penalty of Rs.2000/- per month, for diploma holder and Rs.5000/- per month for
degree holder levied in case of default on the part of contractors, in following the
norms laid down above.

Note: The employment of Technical Assistant could be based only on the value of
contract.

Note: Engineers with Mechanical Engineering qualification and retired from Civil
Engineering Department are also suitable to supervise the civil Engineering works
because of their experience in Civil Engineering field.

Note: In case the contractor who is professionally qualified is not in a possession to
remain always at the site of work and to pay extra attention to such work as may
demand special attention (eg. RCC. Work etc.) He should employ technically
qualified man as prescribed above.

CONTRACTOR No of corrections: Executive Officer,
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Note:

21.

22.
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A tenderer submitting a quotation which the tender accepting authority
considers excessive and or indicative of the insufficient knowledge of current prices or
definite attempt at profiteering will tender himself liable to be debarred permanently
from tendering or for such period as the tender accepting authority may decide. The
tender rates should be based on the controlled price for materials, price permissible for
the tenderer to change a prevent purchased of under the provision of clause 8 of
hearing and profiteering prevention ordinance 1943 as amended from time to time and
in similar principles in regard to labour and supervision in the construction.

This paragraph should be scored out if the cost of the work involved is less than
Rs.10000/-.

The contractor shall comply with provisions of the apprentices' act 1961 and the rules
and orders issued there under from time to time. If he fails to do so, his failure will be
a breach of contract and the competent authority may at his discretion, cancel the
contract of invoice any of the penalties for the breach of contract provided in the
conditions of contract. The contractor shall also be liable for any pecuniary liability
arising on account of any violation by him of the provisions of the Act. Contractor shall,
during the currency of the contract ensure engagement of the apprentices in the
categories mentioned below who may be assigned by the Director Employment and
Training/State apprenticeship advisor, Tamilnadu. The contractor shall train them as
required under the apprentices Act 1961 and the rules made there under and shall be
responsible for all obligations of the employer under the said act including the liability
to make payments to the apprentices as required under the said act.

The contractor should employ I.T.I. Trained mason for every ten masons or part
thereof. In the case of non-availability of I.T.I. Trained masons, the contractor should
obtain the prior approval of the Executive Officer concerned before proceeding with the
contract with the other kinds of masons.

CONTRACTOR No of corrections: Executive Officer,
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APPENDIX IT (A) TENDER

DATE :04.05.2022

Arulmigu Athinatha Alwar Temple ,

Represented the

Executive Officer,

Alwarthirunagari, Eral Taluk ,Thoothukudi District.

Sir,

I/we do hereby tender and if this tender be accepted undertake to execute the
following works. Repair and Restoration of South side 3rd prahara mandapam As
shown in the drawings and described in the specifications prescribed in the office of the
Executive Officer, Arulmigu Athinathar Alwar Temple, Alwarthirunagari ,Eral Taluk
,Thoothukudi District with such variations by way of alterations (or) additions to and
omissions from the said works and method of payment are as provided for in the
conditions of contract for the sum of Rupees (to be entered in words and
figures) Or such other sum as may be arrived at under the clause of the General
conditions to contract, relating to and payment on lump sum basis or by final
measurements at unit prices.

I/We have also completed the price list of items in schedule *"A' annexed (in
words and figures) for which I/We agree to execute the work and receive the payment
on measured quantities as per the General conditions to the contract.

I/We do hereby distinctly and expressly declare and acknowledge that before the
submission of my or our tender. I/We have carefully followed the instructions in the
tender notice and have read the Tamil Nadu Building Practice and the General
Conditions to the contract therein and the Tamil Nadu Building Practice Addenda
volume that I/We have made such examinations of the contract documents and of the
plans specifications quantities and of the location where the said work is to be done
and such investigation of the work required to be done and in regard to the materials
required to be furnished as to enable me/us to thoroughly understand the intention of
the same and the requirement convenient, stipulations and restrictions contained in the
contract and in the said plans and specifications and distinctly agree that I/We will not
here after make any claim or demand upon the Government based upon or arising out
of any alleged misunderstanding or misconception or mistake on my or our part of the
said requirements convenient stipulations, restrictions and conditions.

I/We enclose an income tax verification certificate.

I/We being a registered Public Works Department contractor.

I/We have already produced an Income Tax verification certificate during the current
calendar year in respect of (Here particulars of the previous occasions on which the
certificate was produced should be given. The legal address of the contractor for
service of all letters and notices will be as follows:)

CONTRACTOR No of corrections: Executive Officer,
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5.i.a I/We enclose herewith the chalans for the payment of the sum of Rupees 49711
/- ( Rupees Forty Nine Thousand Seven Hundred Eleven only) as earnest money
not to bear interest.

5.i.b I/We have paid Rs._49711 (/-( Rupees Forty Nine Thousand Seven Hundred
Eleven only) as against the E.M.D. Rs. 49711/-( Rupees Forty Nine Thousand
Seven Hundred Eleven only) since I am/We are eligible to pay the E.M.D.at
concessional rate.

5.i.c In lieu of cash deposits, I/We have enclosed a
bearing No.

issued for value of Rs. (Rupees

only)

drawn/endorsed/pledged in favour of the Executive Officer, Arulmigu Athinatha Alwar
Temple, Alwarthirunagari.

6. If my/our tender is not accepted, this sum shall be returned to me/us on my/our
applications when intimation is sent to me/us of rejections or at the expiration of ninety
days from the date of this tender, whichever is earlier. If my/our tender is accepted,
the earnest money shall be retained by the Government as security Deposit for the due
fulfillment of contract. If upon intimations being given to me/us by the authority
authorised by the Governor under Article 299 (i) of the constitutions (hereinafter called
the accepting authority) of acceptance of tender I/We fail to make the additional
security deposit then I/We agree to the forfeiture of earnest money deposit. Any
notice required to be served on me/us here under shall be sufficiently served on
me/us. If delivered to me/us personally or forwarded to me/us by post to (Registered
or Ordinary) or left at my/our address, given herein. Such notice shall, if sent by post
be deemed to have been served on me/us at time when in due course of post, it would
be delivered at the address as to which it is sent.

7. I/We fully understand that on receipt of communication of acceptance of tender from
the accepting authority, there emerges a valid contract between me/us and the
Executive Officer and in the tender documents i.e tender notice, tender with schedules
general conditions to the contract and special conditions of the tender, negotiation
letter, communication of acceptance of tender, shall constitute, the contract for this
purpose and be the foundation of rights of both the parties, as defined in clause 4 of
tender notice, provided that, it shall be open to the accepting authority to insist on
execution of any written agreement by tenderer if administratively considered
necessary (or) expedient.

8. I/We have also signed the copy of the Tamilnadu building practice and National
Building code and addenda volume there to, maintained in the Temple office in
acknowledgement of being bound by all conditions of the clauses of the general
conditions to the contract and all specifications for items of works described by a
specification number in schedule “A'.

9. In consideration of the payment of Rupees or such other sum as may be arrived at
under the clause of the general conditions to the contract, relating to payment on
lumpsum basis or by final measurement at unit prices, I/We agree subject to said
conditions to execute and complete the works shown upon the said conditions drawing
serially from Number 1st inclusive (Schedule B) and described in the specification
(Schedule C) and to the extend of probable quantities shown in schedule, " A' with such
variations by way of alterations or additions to or deductions from the said works and
method of payment therefore as are provided for in the said conditions.

CONTRACTOR No of corrections: Executive Officer,
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The term Trustee in the said conditions shall the HR&CE Officer incharge of the Temple
having jurisdiction for the time being over the work, who shall be competent to
exercise all the powers and privileges receive here in favour of Government with the
previous sanction of or subject to ratification by the competent authorities in case
where such sanction or ratification may be necessary one who has been during
authorised under Article 299(1) of the constitution.

I/We agree that the time shall be considered as the essence of this contract, and to
commence the work as soon as this contract is accepted by the competent authority as
defined by the TNPWD Code and the site is handed over to me as provided for in the
agreement, said conditions and agree to complete the work with in months from the
date of such handing over of the site (or premises) and to show progress as defined in
the tabular statement. Rate of progress subject nevertheless to the provisions for
extension of time contained in clause 56 of Tamilnadu Building Practice.

I/We agree that upon the terms and conditions of contract being fulfilled and
performed to the satisfaction of the Executive Officer the security deposited by me/us
herein before received of such portion of as I/We may be entitled to under the said
conditions be paid back to me/us provided in clause 64 of the General conditions to the
contract.

I am/We are professionally qualified and my/our qualifications are as follows:
I/We in pursuance of clause 18 of tender notice undertake to employ the following
technical staff for supervising the work and will see that the one of them is always at
site during working hours personally checking all items of works and paying extra
attention to such works as may require special attention (e.g. reinforced cement
concrete).

CONTRACTOR No of corrections: Executive Officer,
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Name of Technical staff Qualification Experience
proposed to be employed

(1) (2) 3)

I/we agree that the Arbitrator for fulfilling the duties set 8th in the arbitration clause of
the General Condition to contract shall be

i The Joint Commissioner Thoothukudi district. in case the value of claim is upto
Rs.50000/- and

ii. I/We that in case, the value of claim is Rs.50000/- and above, the remedy will
be through the competent Civil Court only.

On behalf of the Arul Migu ViswanathaSwamy thirukkaoil,
and as duly authorised by the Commissioner the above tender for a value of Rs.
(Rupees

only) is accepted on this day of

20

CONTRACTOR SIGNATURE AND Executive Officer,
DESIGNATION

Signature of witness in full
address with Name in Block letters.

"On evaluation of Tender it is found that if the overall quoted amount of the, Tender is
less than 5 to 15% of the value put to Tender, the Contractor shall pay an additional
security at 2% of the estimated value. If the Tender discount exceeds 15% to 20%,
the contractor shall pay an additional Security deposit of 50% of the difference
between the quoted amount and estimated amount. Failure to furnish the Additional
Security Deposit within 15 days from the date of receipt of Acceptance order and
execute the Agreement shall entail cancellation of award of contract and forfeiture of
E.M.D furnished.
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Annexure to Tender Notice
Schedule A’

Schedule of Rates and Approximate Quantities:-

a) The quantities hereby given those upon which the lumpsum tender cost of the work
is based but they are subject to alternations omissions, deductions or additions as provided,
for in the conditions of this contract and do not necessarily show the actual quantities of work
to be done. The unit rates noted below are those governing payment of extras or deductions
or omissions according to the conditions of the contract of the Tamilnadu Building Practice and
other conditions or specifications of this contract.

b) It is to be expressly understood that the measured work is to be taken
(notwithstanding any custom or practice to the contrary) according to the actual quantities
when, in place and finished according to the drawing or as may be ordered from time to time
by the Executive Officer and the cost calculated by measurement or weight at the respective
prices, without any additional charge for any necessary and contingent works connected
therewith. The rates quoted are for works in site and complete in every respect.

Item  Probable Descrip- T.N.B.P. Unitin Rate in Amount in
No. Quantity tion of No. Words Figures Words Figures
Figures Work Rs. P. Rs. P.
1. 2. 3. 4. 5. 6 7. 8.

(Vide separate sheet enclosed)

Date Signature of the Contractor
The 4thsub division of this column (i.e) column is for entering description of units in words
such as numbers cubic metre Kg,etc.

SCHEDULE "B’

List of Drawings Supplemental list
Note: all drawing to be As referred to in the specifications
signed by the contractor including the General conditions
as well as the officer to the contract of Tamil Nadu
entering into contract. Building Practice.
S| Drawing Date on which S| Drawing Date on which
’ Description the Drawing ’ Description the Drawing
No. | Number . No. | Number .
was supplied was supplied
1 2.
3 4,
CONTRACTOR No of corrections: Executive Officer,
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SCHEDULE "C'

List of the specifications for the various items of works, supply these described in Schedule "A'
by Standard specification numbers.

1.

The contractor shall employ the following Technical staff supervising the work and shall
see that one of them is always at site during working hours, personally checking all
items of works and paying extra attention to such works as may demand special
attention e.g. reinforced cement concrete work etc.,

Name of the members of the Qualifications Experience
Technical staff to be

employed

(Vide separate sheet enclosed)

Note:

Note:

In case contractor is himself professionally qualified the above specification should be
suitably altered and in cases in which the contractor selected has not given an
undertaking to employ qualified men it should be scored out.

Additional specification if any which have to be entered in schedule "C' should be
entered the item (1) above and numbered continuously.

GENERAL CONDITIONS

The work shall be carried out in strict accordance with Tamilnadu Building Practice and
its volumes.

The contractor shall make his own arrangements for the procurement of materials to
the required specifications required for the work.

The Executive Engineer shall reject any materials, which is proved to be not according
to standards.

All storage facilities shall be subject to approval of the Engineer in charge and shall be
constructed to prevent easy access for inspection and identification

Avoid storage for long periods, do not store at all if Possible during the rain season.

For other precautions in this regard 1.5.4082 - 1987 shall apply

a. The Tenderers who are, themselves not professionally qualified shall undertake
to employ qualified Technical man at their cost to look after the work. The
Tenderers would state in clear terms whether they are professionally qualified or
whether they under take to employ Technical men required by Department,
specified in the schedule below for the work. In case the selected tenderer is
professionally qualified or has undertaken to employ Technical men under him,
he should see that Technical qualified men is always at the site of work during
working hours professionally checking all the times of works and having extra
attention to such works as may demand special attention.

CONTRACTOR No of corrections: Executive Officer,

No of over writings:



17

THE DETAILS OF TECHNICAL ASSISTANT IS TO BE EMPLOYED IS TO BE AS BELOW

Value of contract

Qualification and No. of Technical
Assistant to be employed

1.Upto Rs.1.00 Lakh

No Technical Assistagt need be employed. However if the officer, who
accepts the tender, nsiders that the nature of work requires a
Technical Assistant conditions may be stipulated in the tender while
that
i) One Diploma holder in Ciw| Engineering (or)
ii) a retired J.E. may be employed.

2. Rs.1.00 lakh to
Rs.5.00 lakhs

i) One Diploma holder in Civil Engineering

(or)

ii) not less than, one retixed Junior Engineer

3. Rs.5.00 lakh to
Rs.10.00 lakhs

i) One B.E. (Civil) (or)

ii) equivalent degree holder or)

iii) not less than one retired Sub-Rivisional officer (AEE or ADE)
(or)

iv) one diploma holder with 3 years experience.

4. Rs.10.00 lakh to
Rs.25.00 lakhs

i) One B.E. (Civil) with 3 years experience (+4) One Diploma Holder
in Civil Engineering

iii) Not less than One retired AEE / A
Civil Engineering (or)
iv) Two Diploma Holders in Civil Engineerixg with 3 and 5 years
experience respectively.

(+) One Diploma Holder in

CONTRACTOR
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5. Rs.25.00 lakh to
Rs.50.00 lakhs

i) One B.E. (Civil) with 3 years experience (+) Two Diploma Holder
in Civil Engineer (or)

ii) One B.E. (Civil)with 3 years experience (+) Two retired Junior
Engineers (or)

iii) Equivalent degree holder with 3 years experience (+) Two
Diploma Holder in Civil Enginegring / Two retired Junior Engineers
(or)

Diploma Holders in Civil

iv) One retired AEE or ADE (+) T
Engineering

(or)

v) One retired AEE or ADE (+) Two retired Junior Engineers.

6. Above Rs.50.00 (+)

lakhs

(i) Three B.E. (Civil) with 3 years experience

(ii) Two Diploma Holder in Civil Engineering

Note:

10.

If the tenderer who is not professionally qualified fails to employ to Technical men as
indicated above for they shall be levied as follows during the period of hon-employment
of Technical man

1) Rs.2000/- per month for Diploma holder

2) Rs.5000/- per month for Degree holder
In case the contractor who is professionally qualified is not in a position to remain
always at the site of work during working hours personally checking all items of work
and paying extra attention to such works as may demand special attention (e.g. RCC
works etc.) he should employ technically qualified men as prescribed for the works.
The employment of Technical Assistant should be based on the value of contract.
Engineers with Mechanical Engineering qualification and retired from Civil Engineering
Department are also suitable to supervise the Civil Engineering Works because of their
experience in Civil Engineering field.
A movement register should be opened and maintained for Technical Assistants
employed by the contractor (or) for the Technicaly qualified contractor. The technical
Assistant or Technically qualified contractor should note the arrival and their departure
timings every day along with their initials. Such register should be produced during the
inspection of the Inspecting Officer.
One I.T.I trained mason for every ten masons or part thereof should be employed.

The tenderer shall not employ the labour below the age of 18 years.

He should offer employment to Ex-servicemen, ex-toddy tappers and unemployed
agricultural labours as far as possible.

Sufficient labourers as may be required by the Executive Engineers shall be employed
on the work so as to gear up the progress of the work.
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The tenderer shall not claim for any loss due to foreseen circumstances including
suspension of work due to cause.

Accident to people employed by the contractor resulting compensation to be paid, as
per the workmen " compensation' act shall be on the contractor's account.

The tenderer should make his own arrangements for the conveyance of materials to
the work site from sources specified.

Payment will be made on detailed measurement. Any of the items in the schedule may
be omitted or altered technically and no variation in the rate shall become payable to
the contractor on account of the omission of variation in quantities.

Before payment of final bills the contractor shall produce certificate from the Income-
Tax authority that all income-tax payable by him upto date has been paid and
certificate from the sales tax authority that all the S.T. Payable by him upto date has
been paid.

The Executive Engineer will be at liberty to withdraw any portion of work or to carry
out any portion of the work at any time either Departmentally or through any other
agency in the interest of Government without assigning any reasons to the contractor
who is actually doing the work and the Executive- Engineer's decision will be final and
binding on the contract and contractor is not entirely entitled for any compensation on
account of the same.

In the event of work being transferred to any other Temple the Executive Officer who is
incharge of the Temple having Jurisdiction over the work shall be competent the
exercise all the power and privileges and reserved in favour of the Government.

The tenderer shall fill in column 7 of the Schedule also
The rates should inclusive of all taxes payable to the Government by the tenderer.
The rate will be for the finished items of works and no extra bill is paid for seignorage.

An amount of 2% or 1% of the value of the work including cost of all materials such as
Cement, steel etc. will be deducted from the contractor's bill at the time of payment
towards income tax.

An amount of 2% for civil works and 4% for other than civil works on the value of work
done including cost of materials supplied by departmentally will be deducted towards
sales tax from the contractors bill at each stage of payment.

Tenders with tampered seal will not be accepted.

Tenders in which the rates are not written in words will summarily be rejected. In case
of any discrepancy while expressing the rates in words, the rate whichever is
advantage to Government will only to be taken into account.

Tenders containing over writing or corrections, which are not attested by the tenderer,
will be liable for rejection.

Tenders received without E.M.D. will be summarily rejected.

The site should be cleared by the contractor after completing the work as required by
the departmental Engineers.
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The work shall be carried out without any hindrance or damage to the existing cross
masonry works such as bridges, super passages etc.

The recovery towards hire charges of machineries will be made at the rates specified
and for the time actually utilized by the contractor, for time required as per the data
considering the out turns whichever is higher.

The contractor should prepare a bar chart for the works costing more than Rs.5.00
lakhs and produce the same before starting the work.

In case of any dispute of difference between the parties for the contract either during
the progress (or) after the completion of the works or after determination,
abandonment or beach of the contract as to any other matter or thing arising there
under except as to matters left to the self discretion of the Executive Officer of the
clause 18,20,25-3,27(1) 34,35 and 37 of the General conditions of contract as to the
works holding Executive Officer of the payment of any items on which the contractor
may claim to be entailed them either party shall 8thwith give to the other notice or
such dispute or difference shall be and is hereby referred to the arbitration of the
Superintending Engineer, of the nominated circle mentioned in the article of agreement
herein after called the arbitrator, in cases where the value of claim is less than and
upto Rs.50,000/- In cases where the value of claim more than Rs. 50,000/- the parties
will seek remedy through the competent civil court.

The contractor has to maintain the progress of work as per the percentage of work
specified in tender notice.If the contractor fails to keep the rate of progress as
stipulated in the tender notice penalty will be imposed on the contractor for his slow
progress with reference to clause of T.N.B.P. under preliminary specification.

Similarly for lighting arrangements to do any work to keep up the accepted progress of
work, the contractor has to make his own arrangements at his cost. Possible help to
get power connections from the electricity Board will be given by the Department. The
contractor will be permitted to do night work like earth work excavation etc. So as to
complete the work within the accepted contract period. But concreting has to be done
in daytime. No extra payment will be paid for such works.

The leads and lifts involved for the various materials as well as finished work are
clearly, furnished in the schedule. However the contractors are request to inspect the
places of work both casting yard for precast blocks and the canal breach for, in situ
concrete and borrow areas for the conveyance of earth and the quarries for sand and
metal and satisfy themselves about the adequacy of the provision made for lift and
lead before tendering. The contractor will not be eligible for extra lead and lift even if
it is actually involved during the course of the work.
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GENERAL CONDITIONS

Period of completion 12 months.

The successful tenderer will be required to make a further security Deposit at the
direction of the accepting authority. Execution and completion of the work should be
within the period specified in the tender notice from the date of commencement of
work or handing over of site which ever is earlier.

Specification for the various materials and the execution of all works shall be as per
Tamilnadu Building Practice.

It must be distinctly and specifically understood that whole works will be executed
complying with the specification in metric system found by T.N.B.P. payment will be
made as per measurement recorded metric units only.

Every tenderer before tendering is expected to inspect the proposed work site. Any
claim for extra cost on account of increase in lead of materials will not be accepted.

The work shall be produced with expeditiously from the date on which the site is
handed over and completed as early as possible as required by the Departmental
officers.

The contractor must make his own arrangement to form approach roads and ramps if
any required at his own cost and maintain the same through out the period of contract.
On permission for using Existing roads if any by the contractor will be commenced to
the authorities concerned and the contractor must bear all charges incidental to using
the road, No extra cost on this account will be entertained by the Department.

If night work is required to fulfill the agreed rate of progress all arrangements shall be
made by the contractor including lighting the area without any additional claims.

The plan and schedule of quantities are subject to alternate during execution and
payment shall be made as per actual measurement of works done. No claims for any
extra cost of works whatsoever shall be entertained for such revision in design extra.

The rates specified in the schedule for the different items of work are for the finished
works and no extra will be paid for baling and pumping charges indented on the work.

The shed for storing the materials should be put up by the contractor at his own cost.
The contractor's special attention is invited to clause general conditions of T.N.B.P. and
also required to provide at his own expenses, sheds, latrine, water, lights, urinals etc.
for his workers.

In case it is found by the Departmental officers that the contractor has brought any of
the required materials from quarry with lesser Lead than the specified in the schedule,
proportionate deduction will be made from the contractor's rate of payment for the
finished work for the respective item.

The contractor will be held responsible for the proper and safe custody of all the
Department Materials which are handed over to the contractor until they are finally
used on the work (or) taken over by the Department.

The Executive Officer epartmentally or through any other agency, in the interest of
Temple.
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In the event of the work being transferred to any other Temple to Executive Officer
who is incharge of Temple having jurisdiction over the work shall be competent to
exercise all the work and privilege reserved in favour of the Government.

The contract rates are inclusive of Sales-Tax payable by the contractor to the
Government as per the Tamilnadu General Sales-Tax Act 1989 as amended from time
to time. No enhanced rates will be payable to the contractor for any upward revision of
Sales-Tax during the currency of the contract.

Tenderers should obtain from the authorities concerned an Income-Tax clearance
certificate and sales- Tax Clearance certificate for the current year and submit it along
with the tenders. The Tenderers who are engaged in works contract as well as
Business for selling materials should produce sales tax clearance certificate or they
should produce NIL certificate.

The work executed by the contractor under the contract shall be maintained at the
contractor's risk until the work is taken over by the Executive Officer. The Temple shall
not be liable to pay for any loss or damages occasioned by or arising out of famine
flood, cyclonic-eruption, earth-quake other convulsions of nature and all other
calamities risk arising as nature of act of God during such period and that the option
whether to take insurance coverage or not to cover such risks is left to the contractor.

Recovery under Revenue Recovery Act:

Whenever any amount has to be paid by the contractor by virtue and class 57-4 or any
amount that may be due or may become due from the contractor under these presence
and the contractor is not responding to the demands for payments against a said
amount, then the Government shall be entitled to recover the said amount under the
provisions of the Tamil Nadu Revenue Recovery Act 1964 (Tamil Nadu Act V of 1964).
G.0.Ms.No. 1318 / PW / Dt.22.5.1986 amended in Government letter No.135130 /Y2 /
88-3 / Dt.30.1.1990.
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SPECIAL CONDITIONS FOR MATERIALS

A. Materials

1.

The contractor shall make his own arrangements to procure all materials like Burma
teak wood, cement, steel, binding wire and others required for the work, at his own
cost.

The contractor shall always purchase the materials as fresh as possible after
manufacture and he shall on demand by the Executive Engineer, furnish a laboratory
test certificate of a character meeting with the approval of the consignment of steel
rods and for each category of rods.

The quality of steel procured shall be with the 1.S.1. Standards the quality tests shall be
conducted by the contractors at their own cost in the Government testing laboratories
(or) in the laboratories of P.W.D if available at various stages, P.W.D. has liberty to
confirm the quality of the materials supplied By the contractor at various levels and
stages at their own laboratory at the cost of contractor.

The Executive Engineer shall reject any steel which is proved to be not according to
standards.

B. MEASUREMENT

The measurement will be taken as per the specifications and units mentioned in the
Schedule “A”

The Engineer in-charge will supply drawing for adoption.

SPECIAL CONDITIONS

The contractor shall be responsible for the safe custody and storage of the materials
under dry condition at the places approved by the Executive Engineer.

No royalty shall be charged where due for materials quarried from the Public Works
Department (or) Government quarries. Assistance as necessary will be given to the
contractor by the Department to obtain access to quarries approved by the Executive
Engineer, plot rent shall be charged so far material stocked in the Department land
during the course of construction provided such materials are removed in a month after
the works are completed.

The contractor should make his own arrangements for providing approach road to the
work site for which no extra will be paid to him on completion of the work the
contractor shall not permitted to remove the materials laid for formation of road. If the
contractor is allowed to use the existing roads he shall maintain it in good condition at
his own cost through out the period of the execution of work.

Reference to TNPB No. in the Schedule of quantities referred to Vol 1 and Vol.II of 85
and 88.

The contractor shall abide by the contractor labour regulation of the P.W.D. framed by
the Tamil Nadu Government.

The contractor should bear his own expense for providing safety materials for any
labourer during work and all the types of works and on his failure to do so Government
shall be entitled to provide the same and the cost will be recovered from the
contractor.
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When there are any complaints of non-payment of wages, the labour bill of the
contractor maybe withheld pending clearance certificate obtained from the labour
Department.

Any amount fallen due to the contractor even after effect in recovery from his bill for
this work and other works and due to the contractor will be arranged to be recovered
from the contractor under provision of revenue recovery act.

The Executive Officer may put an end to the agreement at his opinion at any time.

Provided in respect of work costing above Rs.2500/-a notice of 10 days shall be given
in writing before such termination of work or for subletting for the portion of the work
for any other reason.

And provided that in the case of bad work (or) materials, action will be taken as
provided in the clause TNDSS.27 (c) Standard Preliminary specification.

When an agreement is terminated under the clause (10) above the Officer terminating
the agreement shall have the option to take over any or all the materials and other
equipments at a value of assessed by him and of the contractor does not agree to this,
he shall clear the site by removing at his own cost of all such materials, equipment
within 10 days from the termination of the agreement, failing which the Government
may remove and settle the same after holding the posts and removal and sale to the
credit of the contractor.

Contractor's rates for the different items of the work involving the uses of cement are
inclusive of the cost of cement.

The contractor shall be responsible for the safe custody and proper storage of material
at the place near the work spots approved by the Executive Officer,
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CONDITIONS FOR SANITORY ARRANGEMENTS

Rules for the provision of health and sanitary arrangements for workers employed by

the P.W.D and its contractors

The contractor's special attention is invited to clauses of General condition of contract

in T.N.P.B Vol.II and he is requested to provide at his own expenses the following amenities to
the satisfaction of the Executive Officer.

2ND AID:

At the work site it shall be maintained easily accessible place 2nd aid appliances and
machines including an adequate supply of sterilised dressings and cotton wool. The
appliances shall be kept in a good order. They shall be placed under the charges of a
responsible person who shall be readily available during working hours.

DRINKING WATER:

a.

Water of good quality fit for drinking purpose will be provided for the work people on
/a/scale not less than three gallons per head per day.

Where drinking water is obtained from intermittent Public Water supply, each work
shall be provided with storage tank where such drinking water shall be stored.

Water supply and storage shall be at a distance of not less than 50 feet from any
latrine, drain, or other existing well, when the well is within 50 feet of a drain, or any
other source of pollution, the well will be properly closed before water is drawn from it
for drinking, all such well shall be entirely closed on the top and be provided with a
trap door which shall be dust and water proof. The trap door shall be locked and
opened only for cleaning or inspection, which shall be done atleast on a month.

A reliable pump shall be fitted to each covered well.
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WASHING AND BATHING PLACES:

Adequate washing and bathing places shall be provided separately for men and
women, such places shall be kept clean and in drained condition cleaning of vessels or
washing could not be allowed in or near by drinking well.

LATRINE AND URINALS:

In every work place, latrine and urinals shall be provided, in accessible places and the
accommodations separately for each of them shall be on the following scale upon the scale so
directed by the Executive Engineer in a particular case.

i. Where number of persons employed, do not exceed 50-2(two)

iii. Where number of persons employed, exceed 50 but does not exceed 100- 4
(Four)

iii. For every additional 100 Persons.

ADD at the rate of 3%.If woman are employed separate latrines screened from those
for men shall be provided on the same scale Except in work places provided with water
flushed latrines dry type latrine with receptacle or dry earth system which will be cleaned at
least four times daily and at least twice during working hours and kept in a strictly sanitary
condition shall be provided.

The excretes from the latrines shall be disposed off at the contractor's expenses, in
outlay pits approved by the Local Public Health Authority. The contractor shall also employ
adequate number of scavengers and conservatory staff to keep the latrine and urinals in clean
condition.

SHEDS FOR WORKMEN:

At the work site, there shall be provided free of cost two suitable sheds one for meals

and another for rest for the use for labourer.

ii. The contractor should provide at his own expenses for housing the workmen. The
sheds shall be on a standard not less than the cheap shelter type. A floor area of about 8 for
two persons shall be provided. The sheds are to be in a row with a clean space between
sheds, condition permits. The workpeople camp shall be laid out in units of 400 persons. Each
unit shall have a space of 40 feet alround.

iii. At every work place at which 25 or more women working ordinarily employed there
shall be provided two huts of suitable size for the use of children, under the age of 6 years
along to such one that shall be used for infant play as whereas their bed room. The hut shall
not be constructed in lower standard than the following (i)thatched roofs (ii)Mud floors and
walls(iii) Planks spread over the mud floor and covered with matting.

The number of the créches should vary, according to the number of women workers.
The créches should be properly maintained and necessary equipments like Toys etc. should be
provided and huts be provided with suitable and sufficient sweepers to keep the place clean.
There shall be ayah in attendance sanitary urinals shall be provided to the satisfaction the
Health Officer of the area concerned.
CANTEEN:

A cooked food canteen on a moderate scale shall be provided for the benefits of the
workers if it is concerned necessary.

CONTRACTOR No of corrections: Executive Officer,
No of over writings:



27

SCHEDULE A
Name of  |Repair and Restoration of South side 3rd Prahara Mandapam in Arulmigu
work : Athinatha Alwar Temple @ Alwarthirunagari ,
Eral Taluk in Thoothukudi District .
Estimate Rs.9300000/- Contract Value : Rs.7942254/- EMD: Rs.49711/- Date Of
Amount: Tender : 04.05.2022
Unitin
S. Quantity Descri Rate in |figures and| Amoun
No ption Figures | words | tin
of and figures
Work words
1 716.00 Cum |Dismantling the Weathering Course including 1 Cum
(Seven Hundred clearing awayfrom site etc complete. ( SI. No. (On_e
and Sixteen 36) Cubic
CubicMetre Metre)
Only)
2 ‘ Removing the existing cutstone member
including numbering, conveying for stocking at
site for reuse, scaffolding and all incidental
charges etc complete
a 14_00‘ Cum |Cutstone pillar (thani thun),Uthiram,Pothiyal etc 1 Cum
(Fourteen (On.e
CubicMetre Cubic
only) Metre)
b 52.00 Sgm| Chithravanam,Pavukal 1 Sgm
(Fifty Two (One
SquareMetre Square
only) Metre)
3 Refixing the cutstone member including
conveyance from stockyard, aligning, fixing in
correct position and including all incidental
charges etc complete
a 2.00 Sgm |Cutstone pillar (thani thun),Uthiram,Pothiyal etc 1 Sgm
(One
Square
Metre)
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78.00 Sqm | Thaniathun,Bothiyal ,Pavukal,Uthiram 1 Sgm
(Seventy Eight (One
Square Metre Square
only) Metre)
376.00 Cum|Weathering course concrete using best quality] 1 Cum
(Three Hundred broken brick jelly of size 20mm uniform gauge (One
and Seventy Six in pure slaked lime, the proportion of brick jelly Cubic
Cubic Metre to lime being 32 to 12 % (No sand to be added) Metre)
only) by volume and laid over the RCC roof slab in a
single layer and consolidated to the finished
thickness by beating the concrete with wooden
beaters of approved pattern keeping the surface
constantly wet by sprinkling lime jaggery water
etc. complete complying with standard
specification.
1074.00 Sgqm|Plastering with Lime Mortar 1:3, 20mm thick 1 Sgm
( One Thousand mixed with water proofing compound (One
andSeventy Four conforming to BIS at 2% by weight of cement| Square
Square Metre gsed including finsihing, f:uring, t_etc., complete Metre)
only) in all floors complying with standard
specification and as directed bythe departmental
officers.
979.00 Sqm [Supply and Laying of Cutstone flooring using 1 Sgm
(Nine Hundred cut stone slab 600 x 600 mm and not less than (One
andSeventy Nine 100mm thick top three line dressed and pointing Square
Square Metre with lime mortar 1:5 etc complete. Metre)
Only)
12.00 Cuml|Supply of New Cut stone of good variety and 1 Cum
(Twelve required size from approved quarry including (One
CubicMetre cost and conveyance of Cut stone, labour Cubic
only) charges for loading , unloading and all other Metre)
incidental charges etc complete.(SI.No:8)
48.00 Sgm | Labour charges for Dressing & Fixing in 1 Sgm
(Forty Eight position of requiredfaces consisting of Pavukal (One
SquareMetre etc neatly finishing etc complete Square
only) Metre)
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LEAD STATEMENT

S.NO | NAME OF SOURCE UNIT Lead In
MATERIALS KM

1 Cement At Aite MT 0

2 R.T.S rods At Site MT 0

3 Sand For Mortar ( M- Srivaikundam Cum 6
Sand)

4 Sand For Mortar ( P- Srivaikundam Cum 6
Sand)

5 Sand For Filling Thattaparai Cum 36

6 H.B. Stone 40mm Thattaparai Cum 36

7 H.B. Stone 20mm Thattaparai Cum 36

8 H.B. Stone 12mm Thattaparai Cum 36

9 H.B. Stone 10mm Thattaparai Cum 36

10 Rough Stone Thattaparai Cum 36

11 Bond Stone Thattaparai Cum 36

12 Country Bricks 8 %4” * 4 | Palkulam 1000 nos 17
Va7* 237

13 Il Class Chamber Bricks | Palkulam Cum 23
97%43/8” * 23/4”

14 Brick jelly 20mm tk Palkulam Cum 23

15 Brick jelly 40mm tk Palkulam Cum 23

16 Shell lime (' Slacked and | Local Cum 23
Screened )

17 Slacked Lime Stone Local Cum 0

18 Pressed tiles 200 * 200 * | Local 1000 nos 0
20mm

19 Gravel Local Cum 0

20 Lime form Pollachi Pollachi Cum 355
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